
State of California Department of Transportation Page 1
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-DN-101-/5

01-DN-199-33.4/33.8

Fed Aid

20.20

201130

20.20

201130

20.80

122000

20.20

201130

20.20

201130

HA26

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

IN DEL NORTE  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY F.A.

IN DEL NORTE COUNTY NEAR IDLEWILD

FROM COLLIER REST AREA ENTRANCE TO

NORTH END OF COLLIER TUNNEL

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

REPAIR ROADWAY AND CULVERT

REHABILITATE SRRA

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

TIDEWATER CONTRACTORS, INC.

GR SUNDBERG, INC.

Contractor

ARCATA, CA 95521

REDDING, CA 96099

RENO, NV 89502

BENICIA, CA 94510

BROOKINGS, OR 97415

ARCATA  CA 95521

(707)825-6565

 

 

 

 

(707)825-6565

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

MALMBERG, CLAYTON

MALMBERG, CLAYTON

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5581

(707)498-4009

(707)496-5581

(707)496-5581

 $11,985,000

 $9,635,000

 $255,195

 $9,785,000

 $3,235,000

 $2,564,117

Bid + CCOs

 $10,710,948

 $6,827,047

 $255,195

 $1,067,630

 $40,200

 $15,530

Comp To  date

 $49,922

 $0

 $0

 $0

 $13,230

 $0

This Month

02/16/16

11/13/17

07/27/16

11/15/17

02/06/19

11/26/18

Awarded

05/04/16

02/09/18

04/21/17

03/09/18

03/11/19

12/17/18

Approved

09/30/19

05/03/19

12/22/16

12/30/19

02/21/20

12/03/19

Est Comp

 0%

 0%

 100%

 0%

 5%

 0%

%Time

 89%

 98%

 100%

 11%

 1%

 1%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0J5904

01-0C4704

Contract 

  

  

  

  

  

ACNH-P199-(036)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

P.O. BOX 1956

5211 BOYD ROAD

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

207 PRICE MALL

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-DN-199-/0

01-HUM-0-/79.9

01-HUM-36-.9/.4

01-HUM-36-21.5/28

01-HUM-36-314.0/0

01-HUM-101-27.7/63.1

Fed Aid

HM4

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HM

Pgm Code

IN DEL NORTE AND HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

IN HUMBOLT  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR BRIDGEVILLE

FROM 0.2 MILES EAST OF GOLDEN GATE

DR. RT 6F030TO 0.2 MILE WEST OF BRAKE

CHECK AREA LT. DIR'S 

IN HUMBOLDT COUNTY NEAR  BRIDGEVILLE

FROM 1.2 MILE EAST OF MCCLELLAN

MOUNTAIN ROAD  DIR'S EMERGENCY L.B.

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

Description 

REPLACE THERMOPLASTIC TRAFFIC

INSTALL LANDSCAPING/REPAIR HIGHWAY

FACILIT

STORM DAMAGE REPAIRS

STORM DAMAGE REPAIRS

STORM DAMAGE REPAIR

PLACE POLYESTER CONCRETE OVERLAY &

Type Of Work

PAVE-TECH INC.

DANIELSON CONSTRUCTION, INC.

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

KERNEN CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

VISTA CA 92081

EUREKA, CA 95502

MCKINLEYVILLE, CA 95517

BLUE LAKE, CA 95525

BENICIA, CA 94510

TEMPE  AZ 85282

(760)727-8700

 

 

 

 

(602)437-1711

MALMBERG, CLAYTON

STEEN, NATHANIEL

KING, ROBERT

KING, ROBERT

KING, ROBERT

KING, ROBERT

Resident
Engineer

(707)496-5581

(707)498-2122

(707)498-5107

(707)498-5107

(707)725-7190

(707)498-5107

 $2,028,681

 $2,535,000

 $8,385,000

 $1,985,000

 $9,185,000

 $6,016,633

Bid + CCOs

 $0

 $1,288,825

 $8,397,610

 $0

 $270,565

 $5,486,785

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/18/19

05/28/18

02/03/17

02/28/19

08/03/18

05/10/18

Awarded

04/05/19

10/24/18

04/15/17

04/16/19

10/31/18

05/30/18

Approved

07/08/19

04/23/19

02/11/19

10/31/19

07/01/20

03/28/19

Est Comp

 0%

 93%

 100%

 0%

 0%

 92%

%Time

 0%

 51%

 100%

 0%

 3%

 89%

% Work 

 

 

COMPLETED

 

 

 

Message

01-0H9504

01-0J0804

01-0G9204

01-0J6404

01-0J1704

01-0G3604

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE

P.O. BOX 3598

1225 CENTRAL AVE #11

P.O. BOX 1340

3701 MALLARD DRIVE

1310 W. 23RD STREET

207 PRICE MALL

5354 TOOBY ROAD

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

COURT STE. E

1487 SANDY PRAIRIE

CT. STE. E

CRESCENT CITY, CA 95531

EUREKA, CA 95503

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95501

FORTUNA, CA 95540

Accepted

03/27/19

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-58.8/65.6

01-HUM-101-65.4/65.4

01-HUM-101-77.0/77.5

Fed Aid

HM1

20.20

201130

HM1

20.20

201130

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

1.0 MILE SOUTH OF NEWTON RD UC TO

SOUTH FORK EEL RIVER BRIDGE #04-0076

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY NEAR LOLETA AT

LOLETA NB OFF RAMP  DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN EUREKA FROM 0.3

MI SOUTH TO 0.2 MI NORTH OF  WABASH

AVENUE

Description 

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

OVERLAY

BONDED WEARING COURSE-GAP GRADED

SLIDE REPAIR

IMPROVE INTERSECTION

Type Of Work

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

Contractor

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA  CA 95502

EUREKA  CA 95502

EUREKA, CA 95502

EUREKA  CA 95502

(707)825-6565

 

(707)443-6371

(707)443-6371

(707)443-6371

(707)443-6371

KING, ROBERT

GORONA, MARK

RODRIGUEZ, JOAQUIN

KING, ROBERT

KING, ROBERT

WINTER, BRIAN

Resident
Engineer

(707)498-5107

(707)825-4887

(707)725-1020

(707)498-5107

(707)498-5107

(707)834-1151

 $2,119,399

 $13,400,400

 $5,447,800

 $11,683,843

 $910,000

 $2,630,502

Bid + CCOs

 $0

 $12,284,646

 $5,265,768

 $6,867,552

 $0

 $628,564

Comp To  date

 $0

 $0

 $43,250

 $11,681

 $0

 $600,066

This Month

11/09/17

06/23/17

06/07/18

02/22/18

03/11/19

11/29/18

Awarded

12/18/17

08/21/17

07/09/18

04/16/18

03/29/19

01/07/19

Approved

05/20/19

11/09/18

04/22/19

05/13/19

10/31/19

10/22/19

Est Comp

 0%

 100%

 85%

 64%

 0%

 15%

%Time

 0%

 92%

 99%

 58%

 0%

 24%

% Work 

 

 

 

 

 

 

Message

01-0F8504

01-0H4904

01-0H3204

01-0G6404

01-0J6804

01-0C7104

Contract 

  

  

ACNH-Q101-(335)E

  

  

HSNH-Q101-(336)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

61050 HIGHWAY 101

PO BOX 1006

PO BOX 1006

PO BOX 1006

PO BOX 1006

1487 SANDY PRAIRIE

CT., STE E

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

CT, STE.E

1487 SANDY PRAIRIE

COURT STE E

1487 SANDY PRAIRIE

COURT STE E

5065 BOYD ROAD, SUITE

H

FORTUNA, CA 95540

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-HUM-101-80.0/0

01-HUM-101-95.0/97

01-HUM-101-100.7/106.1

01-HUM-101-102.9/105.2

01-HUM-101-108.2/109.6

01-HUM-101-110.6/0

Fed Aid

20.20

201130

20.20

201130

HM

HA26

HA23

Pgm Code

IN HUMBOLDT COUNTY IN EUREKA 0.04

MILE NORTH OF  EUREKA SLOUGH BRIDGE

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LEGGETT FROM

0.4 MILE SOUTH OF ENTRANCE TO BELL

GLEN RESORTTO 0.5 MILE SOUTH OF

BRIDGES CREEK BRIDGE.DIR'

IN HUMBOLDT COUNTY NEAR TRINIDAD FROM

TRINIDAD ROAD UNDERCROSSING TO

PATRICKS POINT UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

THE TRINIDAD NORTHBOUND SRRA,

SOUTHBOUND SRRA & SAVAGE CREEK WATER

INLET

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM BIG LAGOON PARK ROAD TO  GEORGIA

PACIFIC ROAD

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

Description 

TIDE GATE REPAIR

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATIN

MICROSURFACING

REHABILITATE SAFETY ROADSIDE REST

MICROSURFACING

REPLACE 2 DRAINAGE SYSTEMS AND

Type Of Work

WAHLUND CONSTRUCTION, INC.

MENDOCINO CONSTRUCTION

SERVICEINC.

AMERICAN PAVEMENT SYSTEMS,

INC.

GR SUNDBERG, INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

MERCER FRASER COMPANY

Contractor

EUREKA, CA 95503

WILLITS, CA 95490

MODESTO  CA 95354

ARCATA  CA 95521

MODESTO  CA 95354

EUREKA CA 95502

 

 

(209)522-2277

(707)825-6565

(209)522-2277

(707)443-6371

STEEN, NATHANIEL

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)498-2122

(707)725-1020

 

(707)496-4359

 

(707)496-4359

 $985,000

 $4,985,000

 $773,846

 $3,549,570

 $263,965

 $1,056,501

Bid + CCOs

 $133,074

 $569,775

 $0

 $50,626

 $0

 $761,732

Comp To  date

 $0

 $569,775

 $0

 $0

 $0

 $7,820

This Month

12/24/18

03/01/19

02/19/19

12/06/18

02/20/19

10/11/17

Awarded

03/06/19

04/17/19

03/13/19

01/09/19

03/13/19

11/28/17

Approved

01/31/20

08/25/20

05/26/20

04/25/19

Est Comp

 5%

 0%

 0%

 0%

 0%

 91%

%Time

 14%

 11%

 0%

 1%

 0%

 71%

% Work 

 

 

 

SUSPENDED

 

SUSPENDED

Message

01-0J4504

01-0J6704

01-0J2504

01-0C4404

01-0J2404

01-0B4204

Contract 

  

  

  

ACST-Q101-(339) 

  

STER-19D7-(04E)

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

830 HILMA DRIVE

P.O. BOX 1517

1012 11TH STREET #1000

5211 BOYD ROAD

1012 11TH STREET #1000

PO BOX 1006

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

COURT, SUITE E

5065 BOYD ROD, SUITE

G

5065 BOYD ROAD, SUITE

G

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-HUM-101-/13

01-HUM-101-/89.1

01-HUM-169-33.7/0

01-HUM-200-26.0/0

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

Fed Aid

20.20

201130

20.80 122

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBOLDT COUNTY NEAR  WEITCHPEC AT

0.1 MILES WEST TO ROUTE 169/96

JUNCTION DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR ARCATA ON

ROUTE 200 FROM 0.2 MILE WEST OF MAD

RIVER BRIDGEO FRONTAGE ROAD OFF RAMP

AND ON ROUTE 299 DIR'S 

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

Description 

REPAIR SINKHOLE AND DRAINAGE

MICROSURFACING

REBUILD FAILED SLOPE

REPAIR BRIDGE

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

Type Of Work

MENDOCINO CONSTRUCTION SERVICE

AMERICAN PAVEMENT SYSTEMS, INC

KAPEL CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

Contractor

WILLITS, CA  95490

MODESTO, CA 95354

BURNT RANCH, CA 95527

BENECIA, CA 94510

COOS BAY, OR 97420

ARCATA, CA 95521

 

(209)522-2277

 

(925)372-8000

 

 

RODRIGUEZ, SHERI

GORONA, MARK

STEEN, NATHANIEL

BRIAN WINTER

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

Resident
Engineer

(707)498-5252

(707)496-4359

(707)498-2122

(707)834-1151

(707)725-1020

(707)496-4359

 $4,135,000

 $636,988

 $935,000

 $2,485,000

 $2,985,000

 $285,000

Bid + CCOs

 $3,109,623

 $636,988

 $0

 $814,940

 $1,432,278

 $176,658

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/17/17

08/31/16

03/01/19

11/24/18

03/04/17

02/20/15

Awarded

04/20/17

02/14/17

04/16/19

02/12/19

05/08/17

04/08/15

Approved

03/30/19

10/12/16

04/05/20

06/05/19

04/30/19

03/06/15

Est Comp

 0%

 100%

 0%

 27%

 0%

 100%

%Time

 75%

 100%

 0%

 33%

 48%

 62%

% Work 

 

OVER RUN

 

 

 

 

Message

01-0H1004

01-0G5204

01-0J6604

01-0J4404

01-0H0104

01-0F1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

1012 11TH STREET, SUITE 1000

P.O. BOX 160

3701 MALLARD DR.

61050 HIGHWAY 101

5211 BOYD ROAD

1500 REDWOOD DRIVE

33 DEPOT ST.

5065 BOYD ROAD SUITE

H

5065 BOYD RD SUITE H

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

GARBERVILLE, CA 95542

COLFAX, CA 95713

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-HUM-299-30.6/0

01-LAK-20-1.0/46.3

01-LAK-20-28.5/28.5

01-LAK-20-31.1/31.8

01-LAK-29-9.7/10

01-LAK-175-25.0/27.5

Fed Aid

20.20

201130

HA42

20.80

.824

HB1

HB1

Pgm Code

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN LAKE COUNTY AT VARIOUS LOCATIONS

ON ROUTES 20 AND 29

IN LAKE COUNTY NEAR  CLEARLAKE OAKS

AT  HIGH VALLEY RD-RD 220 DIR'S

EMERGENCY F.A.

IN LAKE COUNTY NEAR CLEARLAKE OAKS ON

ROUTE 20 FROM 0.5 MILE WEST TO 0.2

MILE EAST OF ROUTE 53 AND ON ROUTE 53

FROM 0.4 MILE SOUTH

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.1 MI EAST OF PUTAH CREEK BR#14-21

TO DRY CREEK BR#14-20

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

CULVERT REHABILITATION

FENCE & SECURITY IMPROVEMENTS

CONSTRUCT ROUNDABOUT

IMPROVE INTERSECTION

SHOULDER WIDENING

Type Of Work

R. BROWN CONSTRUCTION CO., INC

GRANITE CONSTRUCTION COMPANY

WOIDA ENTERPRISES, INC. DBA

ARROW FENCING

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

Contractor

WILLOW CREEK, CA 95573

UKIAH CA 95482

CALPELLA, CA 95418

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

 

(707)467-4100

 

(707)585-1221

(707)585-1221

(707)585-1221

STEEN, NATHANIEL

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

Resident
Engineer

(707)498-7940

(530)713-7864

(530)713-7864

(530)713-7864

(530)713-7864

(530)713-7864

 $1,735,000

 $3,505,699

 $270,000

 $6,087,923

 $4,424,213

 $7,829,506

Bid + CCOs

 $1,662,818

 $18,311

 $0

 $61,735

 $2,238,056

 $6,855

Comp To  date

 $0

 $1,551

 $0

 $61,735

 $2,350

 $6,855

This Month

02/17/17

09/10/18

02/15/19

06/11/18

03/22/18

10/15/18

Awarded

05/08/17

10/08/18

03/07/19

07/02/18

04/17/18

11/08/18

Approved

03/30/19

10/11/19

08/30/19

09/25/19

07/08/19

10/24/19

Est Comp

 0%

 12%

 0%

 0%

 67%

 0%

%Time

 96%

 1%

 0%

 1%

 50%

 0%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

01-0G9504

01-427804

01-0J4204

01-0C8104

01-0C7504

01-0A0404

Contract 

  

B1NH-X033-(090)E

  

SNHG-X033-(089)E

HSST-P029-(137)E

HSST-P175-(009)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 406

1324 S. STATE STREET

P.O. BOX 385

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

5065 BOYD ROAD, STE H

15513 40TH AVENUE

P.O. BOX 457

15513 40TH AVENUE

15513 40TH AVENUE

15513 40TH AVENUE

ARCATA, CA 95521

CLEARLAKE, CA 95422

LOWERLAKE, CA 95457

CLEARLAKE, CA 95422

CLEARLKE, CA 95422

CLEARLAKE, CA 95457

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-LAK-175-/44.1

01-MEN-1-.1/40.2

01-MEN-1-10.1/10.8

01-MEN-1-14.8/0

01-MEN-1-44.0/104.4

01-MEN-1-49.0/0

Fed Aid

20.80 122

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201131

Pgm Code

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR GUALALA AT

0.2 MILE NORTH OF IVERSON ROAD DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR POINT ARENA

AT 0.1 MILES SOUTH OF IVERSON AVE.

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.6 MI SOUTH OF SOUTH FORK EEL RIVER

BRIDGE #10-149 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  AT THE SOUTH

FORK  EEL RIVER BRIDGE 10-0149 DIR'S

EMERGENCY L.B.

Description 

MICROSURFACING

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

REPAIR ROADWAY AND CULVERT

SLIDE REPAIR

REPAIR BRIDGE

Type Of Work

VSS INTERNATIONAL, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

BOUTHILLIER'S CONSTRUCTION,INC

GRANITE CONSTRUCTION COMPANY

MENDOCINO CONSTRUCTION

SERVICEINC.

BUGLER CONSTRUCTION

Contractor

WEST SACRAMENTO, CA 95691

COVELO, CA 95428

WILLITS, CA 95490

UKIAH, CA 95482

WILLITS, CA 95490

PLEASANTON, CA 94588

(916)373-1500

 

 

 

 

 

GRIFFITH, GARRETT

KRUEGER, GRANT

KRUEGER, GRANT

HADIPOUR, ROOZBEH

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(530)682-3842

(707)498-3067

(707)498-3067

(707)496-4368

(707)725-1020

(707)725-1020

 $436,816

 $485,000

 $735,000

 $3,735,000

 $1,485,000

 $610,000

Bid + CCOs

 $451,447

 $0

 $0

 $0

 $163,127

 $148,156

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/10/16

02/01/19

02/01/19

02/28/19

02/15/19

07/23/18

Awarded

02/14/17

03/01/19

03/13/19

04/12/19

03/13/19

02/13/19

Approved

09/27/16

07/05/19

12/30/19

12/30/19

01/06/20

03/30/19

Est Comp

 100%

 0%

 0%

 0%

 0%

 0%

%Time

 100%

 0%

 0%

 0%

 11%

 24%

% Work 

 

 

 

 

 

 

Message

01-0G5004

01-0J5604

01-0J5804

01-0J6504

01-0J6204

01-0J1404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE

P.O. BOX 575

1571 SOUTH MAIN STREET

1324 SOUTH STATE STREET

P.O. BOX 1517

4847 HOPYARD RD. STE 4 #395

7663 HIGHWAY 29

925 NORTH FRANKLIN

STREET

925 NORTH FRANKLIN

ST.

925 NORTH FRANKLIN

ST.

1487 SANDY PRAIRIE

COURT, SUITE E

1487 SANDY PRAIRIE

COURT, SUITE E

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORTUNA, CA 95540

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-MEN-1-75.5/76.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

01-MEN-20-35.4/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY NEAR CALPELLA ON

ROUTE 20 AT RUSSIAN RIVER BOH #10-182

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR WILLITS AT

0.4 MILES WEST OF  HAEL CREEK BR #10-

129.  DIR'S EMERGENCY L.B.

Description 

RECONSTRUCT ROADWAY

SLIDE REMOVAL AND SLOPE

STABILIZATION

REMOVE AND DISPOSE OF HAZARD TREES

REHAB BRIDGE DECK

REPAIR ROADWAY

REPAIR SLIPOUT

Type Of Work

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

BOUTHILLIER'S CONSTRUCTION INC

Contractor

UKIAH, CA 95482

SANTA ROSA, CA 95407

COVELO, CA 95428

TEMPE  AZ 85282

ANDERSON, CA 96007

WILLITS, CA 95490

(707)467-1400

 

(707)983-8135

(602)437-1711

(530)378-2211

 

HADIPOUR, ROOZBEH

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

RASHID, AMAL

PERRIN, KATHARINE

MUNES, NASH

Resident
Engineer

(707)498-5978

(707)498-5252

(707)485-1841

(707)496-4363

(707)496-5840

(707)223-0791

 $20,985,000

 $8,985,000

 $835,000

 $584,775

 $805,000

 $1,985,000

Bid + CCOs

 $8,473,102

 $8,802,228

 $691,847

 $509,491

 $767,569

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/29/16

01/09/17

01/07/16

09/11/18

01/29/16

03/15/19

Awarded

10/27/16

02/15/17

03/15/16

09/25/18

05/09/16

04/05/19

Approved

07/31/19

01/30/19

03/07/16

03/18/19

03/17/16

01/23/20

Est Comp

 0%

 0%

 100%

 100%

 100%

 0%

%Time

 40%

 98%

 83%

 100%

 95%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

01-0G4504

01-0G7304

01-0F9504

01-0H9404

01-0G0704

01-0J7004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S. STATE STREET

246 GHILOTTI AVENUE

P.O. BOX 575

1310 W. 23RD STREET

5750 PLEASANT VIEW DRIVE

1571 SOUTH MAIN STREET

925B NORTH FRANKLIN

STREET

1500 REDWOOD DRIVE

6301 N. STATE

6301 N. STATE STREET

6301 N STATE ST.

998 HEARST ROAD

FORT BRAGG, CA 95437

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

04/11/19

Location
Storm Water
Plan



State of California Department of Transportation Page 9
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-MEN-20-37.8/38.3

01-MEN-20-40.9/43

01-MEN-101-3.7/5.3

01-MEN-101-21.0/22

01-MEN-101-24.5/24.5

01-MEN-101-36.0/38

Fed Aid

HB1

HM

HA23

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO COUNTY ON ROUTE 20

ABOUT 9.5 MILES WEST OF UPPERLAKE

FROM COLD CREEK BR #5 TO 0.8 MILE

WEST OF OLD LAKE COUNTY ROAD

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY NEAR UKIAH FROM

0.3 MILE SOUTH TO 0.7 MILE  NORTH OF

SB ON FR RTE 253  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR WILLITS FROM

1.5 MILES NORTH OF REEVES CANYON ROAD

TO 3.4 MILES SOUTH OF RIDGEWOOD RANCH

ROAD. DIR'S EMER

Description 

BONDED WEARING COURSE, GUADRAIL

OVERLAY

REPAIR SLIDES

REPAIR ROADWAY AND CULVERT

REPAIR BRIDGE

STORM DAMAGE REPAIRS

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

O.C. JONES & SONS, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

BUGLER CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SANTA ROSA  CA 95407

UKIAH CA 95482

BERKELEY CA 94710

COVELO, CA 95428

PLEASANTON, CA 94588

SANTA ROSA, CA 95407

(707)585-1221

(707)467-4100

(510)526-3424

 

(925)416-0700

 

PERRIN,KATHARINE

KRAFT, DAN

RASHID, AMAL

FAZAL, IMRAN

MUNES, NASH

Resident
Engineer

(707)485-8623

 

(530)713-7864

(707)496-4363

(707)834-1151

(707)223-0791

 $2,307,940

 $1,137,820

 $13,929,184

 $610,000

 $1,085,000

 $13,485,000

Bid + CCOs

 $1,721,849

 $0

 $7,878,074

 $282,114

 $106,610

 $0

Comp To  date

 $15,870

 $0

 $273,702

 $0

 $0

 $0

This Month

05/25/18

12/27/18

10/13/16

11/16/18

09/19/16

03/15/19

Awarded

06/14/18

01/25/19

11/03/16

03/11/19

12/09/16

03/29/19

Approved

05/14/19

03/06/20

05/07/19

10/13/16

01/03/20

Est Comp

 75%

 0%

 43%

 62%

 100%

 0%

%Time

 72%

 0%

 58%

 46%

 10%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

01-0E4704

01-0H3604

01-0B5004

01-0J4004

01-0G5604

01-0J7104

Contract 

HSNH-P020-(180)E

ACNH-P020-(188)E

NHER-19C7-(004)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

1324 S STATE STREET

1520 FOURTH STREET

P.O. BOX 575

4847 HOPYARD RD. STE 4 #395

246 GHILOTTI AVENUE

6301 NORTH STATE

STREET

P.O. BOX 457

6301 N. STATE STREET

6301 N. STATE ST.

998 HEARST RD.

REDWOOD VALLEY,CA 95470

LOWER LAKE, CA 95457

REDWOOD VALLEY, CA 95470

UKIAH, CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

Description 

WILLITS MITIGATION

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

BORTOLUSSI & WATKIN, INC.

HANFORD APPLIED RESTORATION &

CONSERVATION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL CA 94901

SONOMA CA 95476

UKIAH CA 95482

UKIAH CA 95482

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

(415)453-4675

(707)996-6633

(707)467-4100

(707)467-4100

(707)585-1221

 

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

Resident
Engineer

(707)223-0791

(707)223-0791

(707)223-0791

(707)456-1924

(707)498-5252

(707)498-5252

 $4,645,750

 $19,141,759

 $6,636,530

 $4,295,800

 $5,560,000

 $13,485,000

Bid + CCOs

 $4,180,902

 $16,693,404

 $6,013,875

 $1,767,823

 $3,689,848

 $13,381,097

Comp To  date

 $19,320

 $156,834

 $0

 $76,168

 $0

 $0

This Month

07/01/15

04/15/15

03/06/18

03/29/18

06/03/16

03/09/17

Awarded

07/16/15

05/07/15

03/29/18

04/17/18

06/30/16

05/15/17

Approved

12/18/19

12/09/19

03/19/19

11/01/19

04/30/19

01/30/19

Est Comp

 61%

 75%

 97%

 46%

 0%

 0%

%Time

 90%

 92%

 90%

 41%

 66%

 99%

% Work 

 

 

 

SUSPENDED

 

 

Message

01-262064

01-262054

01-262034

01-262044

01-0G3404

01-0H0904

Contract 

NHP-Q101-(266)E

NHP-Q101-(263)E

ACNH-Q101-(333)E

ACNH-Q101-(334)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

23195 MAFFEI RD.

1324 S STATE STREET

1324 S STATE ST

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

998 HEARST ROAD

998 HEARST ROAD

P.O. BOX 130

P.O. BOX 130

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 11
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/17.9

01-MEN-128-/5

01-MEN-162-.1/9

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA22

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.0 MILES SOUTH OF RIDGEWOOD RANCH

ROAD TO0.9 MILE NORTH OF BLACK BART

DRIVE DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 1 TO 0.5 MILE

EAST OF INDIAN CREEK BRIDGE

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

Description 

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATION

SLIDE AND ROADWAY REPAIRS

CAPM, TAPERED EDGE, UPGRADE MBGR

STORM DAMAGE REPAIRS

REPLACE CULVERT AND SLOPE REPAIR

Type Of Work

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

O.C. JONES & SONS, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

Contractor

WILLITS, CA 95490

SANTA ROSA, CA 95407

WILLITS, CA 95490

BERKELEY CA 94710

COVELO, CA 95428

GARBERVILLE CA, 95542

(707)459-2377

 

 

(510)526-3424

 

(707)923-2200

RODRIGUEZ, SHERI

MUNES I. NASH

PERRIN, KATHARINE

KRUEGER, GRANT

KRUEGER, GRANT

FAZAL, IMRAN

Resident
Engineer

(707)498-5252

(707)223-0791

(707)485-8623

(707)498-3067

(707)498-3067

(707)485-8562

 $12,235,000

 $14,585,000

 $1,985,000

 $9,088,570

 $1,015,000

 $560,000

Bid + CCOs

 $10,382,831

 $9,708,007

 $1,876,608

 $0

 $996,116

 $276,567

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/10/16

07/16/18

08/14/17

09/14/18

04/06/18

01/07/15

Awarded

02/27/17

08/28/18

10/19/17

10/09/18

05/07/18

03/09/15

Approved

03/30/19

05/28/19

10/10/18

08/01/19

03/26/19

02/19/15

Est Comp

 0%

 82%

 100%

 0%

 100%

 0%

%Time

 85%

 67%

 95%

 0%

 98%

 49%

% Work 

 

 

 

SUSPENDED

 

 

Message

01-0G6504

01-0J1604

01-0H7104

01-415504

01-0J1004

01-0F0204

Contract 

  

  

  

B1NH-P128-(060)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

246 GHILOTTI AVENUE

24900 NORTH HIGHWAY 101

1520 FOURTH STREET

PO BOX 575

649 BEAR CREEK ROAD

1500 REDWOOD WAY

998 HEARST RD.

6301 N STATE STREET

925 NORTH FRANKLIN

STREET

925 B NORTH FRANKLIN

STREET

6301 NORTH STATE ST.

GARBERVILLE, CA 95542

WILLTIS, CA 95490

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

UKIAH, CA 95482

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 12
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/3

01-MEN-271-17.7/18

Fed Aid

HA23

20.20

201130

20.20

201130

20.20

201130

HA21

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM THE 253/128 JUNCTION TO 0.4 MILE

WEST OF SODA CREEK BRIDGE  DIR'S

EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY  FROM

0.7 MILE NORTH OF HIGHWAY 271/101

SEPARATION TO 0.4 MILE SOUTH OF THE

SIDEHILL VIADUCT

Description 

STABILIZE ROADWAY

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

REPAIR SLIPOUT & DRAINAGE

REPLACE BRIDGE

Type Of Work

MERCER FRASER COMPANY

MERCER FRASER COMPANY

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

Contractor

FORTUNA CA 95540

EUREKA, CA 95502

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

COVELO, CA 95428

EUREKA CA 95502

(707)443-6371

 

 

 

 

(707)443-6371

MUNES, NASH

MUNES, NASH

PERRIN, KATHARINE

PERRIN, KATHARINE

RASHID, AMAL

JOAQUIN RODRIGUEZ

Resident
Engineer

(707)354-1072

(707)498-5978

(707)496-5840

(707)485-8623

(707)496-4363

(707)621-0000

 $4,867,532

 $16,410,000

 $535,000

 $11,485,000

 $2,185,000

 $4,922,760

Bid + CCOs

 $4,588,268

 $6,210,415

 $238,136

 $6,596,750

 $794,222

 $1,947,757

Comp To  date

 $0

 $0

 $0

 $0

 $794,222

 $426,906

This Month

09/28/17

03/05/18

01/11/17

04/10/17

02/25/19

09/14/18

Awarded

10/27/17

03/28/18

03/21/17

07/17/17

03/13/19

10/09/18

Approved

03/05/19

12/13/19

02/24/17

07/30/19

01/14/20

08/26/19

Est Comp

 100%

 100%

 100%

 0%

 13%

 36%

%Time

 100%

 53%

 45%

 57%

 36%

 40%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

01-0B5504

01-0H9804

01-0G7804

01-0H2104

01-0J6304

01-0A8404

Contract 

STER-19D6-(004)E

  

  

  

  

B1ST-P271-(001)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

200 DINSMORE DRIVE

P.O. BOX 1006

600 SANTANA DRIVE

600 SANTANA DRIVE

P.O. BOX 575

PO BOX 1006

998 HEARST-WILLITS

ROAD

998 HEARST-WILLITS

ROAD

6301 N. STATE ST.

6301 N. STATE STREET

6301 N. STATE ST.

1487 SANDY PRAIRIE

CT,SUITE E

WILLITS, CA 95490

WILLITS, CA 95490

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

03/27/19

Location
Storm Water
Plan



State of California Department of Transportation Page 13
04/20/19 Statement of Ongoing Contracts as of 04/24/19

01District

 $3,790,208 $204,536,795 $375,045,016

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN LAKE AND  MENDOCINO COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

Description 

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

REPAIR WILDFIRE DAMAGE

Type Of Work

STEELHEAD CONSTRUCTIONS, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

PALO CEDRO, CA 96073

UKIAH, CA 95482

 

 

SEYOUM, KASSAYE

DAN KRAFT

Resident
Engineer

(707)485-1010

(707)994-5074

 $5,985,000

 $10,485,000

Bid + CCOs

 $4,959,299

 $9,158,923

Comp To  date

 $0

 $658,951

This Month

03/31/17

08/02/18

Awarded

05/25/17

09/13/18

Approved

12/20/18

07/01/19

Est Comp

 0%

 54%

%Time

 83%

 87%

% Work 

 

 

Message

01-0H1204

01-0J3704

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

P.O. BOX 997

1324 SOUTH STATE STREET

6301 NORTH STATE

STREET

P.O. BOX 457

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.9

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-LAS-395-603.0/60.3

Fed Aid

20.80

010010

20.80

.524

Pgm Code

IN LASSEN COUNTY IN AND NEAR

SUSANVILLE FROM 0.3 MILE EAST OF

EAGLE LAKE ROAD TO ROUTE 395

IN LASSEN COUNTY ABOUT 10 MILES  WEST

OF SUSANVILLE FROM 0.3 MILE WEST TO

0.4 MILE EAST OF BIG  SPRINGS ROAD

IN LASSEN AND PLUMAS COUNTIES AT AND

NEAR CHILCOOT FROM 0.9 MILE  WEST OF

SUMMIT SCHOOL DRIVE TO 0.7 MILE EAST

OF ROUTE 395

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY ABOUT 6 MILES NORTH

OF SUSANVILLE FROM 0.1 MILE SOUTH TO

0.7 MILE SOUTH OF ANTELOPE RADIO

STREET.

IN LASSEN COUNTY  AT SUSANVILLE

MAINTENANCE STATION  DIR'S EMERGENCY

F.A.

Description 

COLD PLANE AC PVMT, AC OVERLAY,

CURVE IMPROVEMENT

RECLAMATION & DRAINAGE REHAB

OVERLAY AC TRAVEL-WAY

CURVE IMPROVEMENT

REMOVAL & REPLACE EXISTING HEATING

SYSTEM

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

SIERRA NEVADA CONSTRUCTION INC

KNIFE RIVER CONSTRUCTION

MESA ENERGY SYSTEM, INC.

Contractor

BURNEY  CA 96013

BURNEY  CA 96013

BURNEY CA 96013

SPARKS, NV 89431

CHICO  CA 95928

IRVINE, CA 92618

(530)335-5501

(530)335-5501

(530)335-5501

(775)355-0420

(530)891-6555

 

YOLTON, JOHN

JOHN YOLTON

COLLINS, RONALD

YOLTON, JOHN

YOLTON, JOHN

Resident
Engineer

(530)864-9033

(530)864-9033

 

(530)605-5866

(530)864-9033

(530)864-9033

 $15,094,395

 $2,294,949

 $17,335,629

 $290,000

 $3,699,598

 $299,000

Bid + CCOs

 $7,283,331

 $46,500

 $0

 $290,000

 $3,590,454

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/11/18

09/11/18

03/28/19

05/05/16

06/29/18

11/19/18

Awarded

07/09/18

09/25/18

04/15/19

07/14/16

07/13/18

11/30/18

Approved

12/02/19

06/24/19

03/30/18

11/20/19

01/03/19

Est Comp

 22%

 0%

 0%

 20%

 100%

 0%

%Time

 48%

 2%

 0%

 100%

 95%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

OVER RUN

 

Message

02-4F9904

02-1H4404

02-0H7604

02-2H6104

02-0H6304

02-4H9704

Contract 

ACNH-P036-(105)E

HSNH-P044-(058)E

B1NH-P070-(138)E

  

NSST-S139-(024)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 HWY 89 N.

24339 HIGHWAY 89 N.

24339 STATE HIGHWAY 89 N.

2055 E. GREG STREET

1764 SKYWAY

2 CROMWELL

470-800 DIANE DRIVE

471-800 DIANE DR

1555 E. MAIN ST.

471-800 DIANE DR

471-800 DIANE DRIVE

SUSANVILLE, CA 96130

SUSANVILLE,CA 96130

QUINCY, CA 95971

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

02-MOD-299-.5/0

02-MOD-299-23.1/33.5

02-MOD-299-37.5/56.9

02-MOD-299-51.9/52.5

02-PLU-70-11.5/11.9

02-PLU-70-14.9/0

Fed Aid

HA21

Pgm Code

IN MODOC COUNTY NEAR ADIN AT BUTTE

CREEK BRIDGE AND AT ASH CREEK BRIDGE.

IN MODOC COUNTY ABOUT 6 MILES WEST OF

ALTURAS FROM 0.3 MILE WEST OF

CALDWELL CREEK BRIDGE TO 1.7 MILE

WEST OF COUNTY ROAD 75.

IN MODOC COUNTY IN AND NEAR ALTURAS

AT VARIOUS LOCATIONS FROM 0.3 MILE

EAST OF ROCK CREEK BRIDGE TO

PATTERSON STREET

IN MODOC COUNTY NEAR CEDARVILLE  FROM

0.6 MILE WEST OF CEDAR PASS SKI TOW

ROAD TO CEDAR PASS SKI TOW ROAD

IN PLUMAS COUNTY ABOUT 3 MILES WEST

OF BELDEN FROM 2.1 MILES TO 1.6

MILES WEST OF CHIPPS CREEK BRIDGE

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

Description 

REPLACE BRIDGES & RECONSTRUCT ROADW

BRIDGE REPLACEMENT AND ROADWAY

COLD IN PLACE RECYCLE

SUPERELEVATION IMPROVEMENT

CURVE IMPROVEMENT

BRIDGE REPLACEMENT - SEISMIC

Type Of Work

WEST COAST CONTRACTORS, INC.

DBA OREGON WEST COAST

CONTRACTORS

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

EAGLE PEAK ROCK & PAVING, INC.

MEYERS EARTHWORK

KNIFE RIVER CONSTRUCTION

STEWART ENGINEERING INC

Contractor

COOS BAY  OR 97420

BURNEY  CA 96013

ALTURAS  CA 96101

REDDING  CA 96049

CHICO  CA 95928

REDDING CA 96001

(541)267-7689

(530)335-5501

(530)233-4568

(530)365-8858

(530)891-6555

(530)244-8464

ZDENEK, MIKE

ZDENEK, MIKE

MIKE ZDENEK

COLLINS, RON

Resident
Engineer

(530)229-0559

(530)229-0559

 

(530)229-0559

 

(530)605-5866

 $6,948,619

 $16,862,426

 $4,304,791

 $3,334,009

 $2,578,143

 $10,548,092

Bid + CCOs

 $167,269

 $10,364,571

 $0

 $99,030

 $0

 $4,415,733

Comp To  date

 $30,960

 $0

 $0

 $0

 $0

 $293,091

This Month

12/20/18

05/08/18

02/21/19

09/19/18

12/21/18

11/30/17

Awarded

01/25/19

06/14/18

03/13/19

10/08/18

01/09/19

02/02/18

Approved

12/18/20

10/10/19

06/03/19

06/24/19

10/23/19

Est Comp

 2%

 44%

 0%

 0%

 0%

 58%

%Time

 2%

 61%

 0%

 3%

 0%

 42%

% Work 

 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

Message

02-4F2104

02-4F77U4

02-3H1704

02-1H3304

02-0H4504

02-1C7504

Contract 

B1ST-P299-(204)E

ACNH-P299-(201)E

  

HSST-P299-(203)E

HSST-P070-(134)E

ACST-P070-(133)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101

24339 HWY 89 N.

886 FITCH ROAD

PO BOX 493730

1764 SKYWAY

5323 EASTSIDE RD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1555 E. MAIN SREET

REDDING, CA 96001

REDDING, CA 96001

REDDING CA 96001

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 16
04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

02-PLU-70-50.6/51.7

02-PLU-89-30.2/35.3

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-3.8/11.7

02-SHA-5-4.9/5.1

Fed Aid

HA21

HA21

20.20

201130

Pgm Code

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR CANYON DAM FROM

0.2 MILE NORTH OF LAKE ALMANOR

SPILLWAY TO 2.5 MILES SOUTH OF

HUMBOLDT ROAD

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN AND NEAR

ANDERSON FROM ROUTE 5/273  SEPARATION

TO 0.4 MILE SOUTH OF  CHURN CREEK

ROAD OVERCROSSING

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

Description 

BRIDGE REHABILIATION

MILL AND FILL

REPLACE BRIDGE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

WIDENING TO 6 LANES, BRIDGE

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

Type Of Work

M.C.M. CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

VIKING CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

NORTH HIGHLANDS  CA 95660

BURNEY  CA 96013

RANCHO CORDOVA  CA 95742

BENICIA  CA 945101195

REDDING  CA 96049

REDDING, CA 96049

(916)334-1221

(530)335-5501

(916)852-5530

(925)372-8000

(530)246-4292

 

COLLINS, RON

JOHNSON, RYAN

CHAFFEE, ERIC

SERGIO MENDOZA

ALEXANDER, NATHAN

Resident
Engineer

(530)605-5866

 

(530)895-8245

(530)218-2266

(530)945-2437

(530)604-5102

 $10,336,299

 $1,431,989

 $5,950,712

 $30,539,409

 $121,235,511

 $270,000

Bid + CCOs

 $9,543,400

 $0

 $5,886,499

 $25,794,436

 $813,261

 $140,841

Comp To  date

 $56,333

 $0

 $420

 $135,152

 $436,042

 $0

This Month

11/16/16

02/20/19

05/10/16

02/03/16

11/06/18

12/06/17

Awarded

12/09/16

03/13/19

06/02/16

02/17/16

11/30/18

03/07/18

Approved

05/28/19

07/24/19

01/17/20

03/19/21

01/13/18

Est Comp

 89%

 0%

 100%

 72%

 3%

 100%

%Time

 92%

 0%

 98%

 86%

 1%

 52%

% Work 

SUSPENDED

 

OVER RUN

 

 

OVER RUN

Message

02-2C0904

02-4H2304

02-4E6404

02-0E0904

02-4C40V4

02-4H1504

Contract 

ACST-P070-(05E)

ACST-P089-(125)E

STP-P147-(003)E

NHPI-005 -(   )8

B1IM- 005-(359)E

  

--()

--()

--()

 355-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

24339 HIGHWAY 89 N.

11315 SUNRISE GOLD CIR STE A

3701 MALLARD DRIVE

PO BOX 494519

P. O. BOX 494519

1555 E. MAIN STREET

2707 NOTRE DAME BLVD.

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE STREET

QUINCY, CA 95971

CHICO CA 95928

REDDING, CA 96001

REDDING,CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 17
04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-54.6/55.9

02-SHA-5-/67

02-SHA-5-/0

02-SHA-44-.2/.2

Fed Aid

HA21

20.20

201130

Pgm Code

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE FROM 0.2 MILE SOUTH TO

0.9 MILE NORTH OF PIT RIVER BRIDGE

OVERHEAD.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 12 MILES NORTH

OF LAKEHEAD FROM 1.3 MILES NORTH TO

2.6 MILES NORTH OF GIBSON ROAD

OVERCROSSING. DRI'S EMERG

IN SHASTA COUNTY IN AND NEAR  REDDING

AT VARIOUS LOCATIONS FROM TEHAMA

COUNTY LINE TO SISKIYOU COUNTY LINE

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF FOURTH STREET

OVERCROSSING TO 0.3 MILE NORTH OF

FAWNDALE OVERCROSSING

IN SHASTA COUNTY IN REDDING AT

HILLTOP DRIVE OVERCROSSING.

Description 

BRIDGE DECK MAINTENANCE

BRIDGE REPLACEMENT

REMOVE EXISTING ROCK BUTTRESS,

COLLISION SEVERITY REDUCTION

WORKER SAFETY

INSTALL FREE RIGHT TURN

Type Of Work

GOLDEN STATE BRIDGE, INC.

TUTOR SALIBA CORPORATION

STEVE MANNING CONSTRUCTION,INC

STEELHEAD CONSTRUCTORS, INC.

S.T. RHOADES CONSTRUCTION,

INC.

S.T.RHOADES CONSTRUCTION INC.

Contractor

BENICIA  CA 945101195

SYLMAR CA 91342

REDDING, CA 96049

REDDING CA 96003

REDDING  CA 96002

REDDING  CA 96002

(925)372-8000

(818)362-8391

 

(530)226-6400

(530)223-9322

(530)223-9322

MD TOFAEL ANWAR

BADE, TIM

GASIK, JOEL

SUNIL REPAKA

SUNIL REPAKA

Resident
Engineer

(530)225-3172

(530)238-2964

(530)751-6116

(530)949-8019

(530)949-8019

 

 $6,949,601

 $132,526,824

 $5,085,000

 $5,960,129

 $2,609,850

 $386,066

Bid + CCOs

 $2,810,678

 $131,754,402

 $3,171,938

 $64,700

 $1,199,464

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $189,299

 $0

This Month

05/21/18

09/25/09

06/21/18

11/02/18

07/18/18

02/22/19

Awarded

06/07/18

10/14/09

08/30/18

11/20/18

08/13/18

03/21/19

Approved

09/24/19

03/22/19

01/29/19

08/20/19

06/05/19

Est Comp

 12%

 100%

 100%

 0%

 62%

 0%

%Time

 39%

 100%

 62%

 1%

 46%

 0%

% Work 

SUSPENDED

OVER RUN

OVER RUN

SUSPENDED

 

 

Message

02-4G5204

02-378904

02-4H3904

02-4F5104

02-4G5704

02-2H7304

Contract 

ACIM- 005-(356)E

ACBR-0058-(337)N

  

HSIM- 005-(357)E

ACIM- 005-(358)E

  

--()

  00-58 3-(7N)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

  

  

  

  

3701 MALLARD DRIVE

15901 OLDEN STREET

P.O. BOX 491660

2940 INNSBRUCK DR

8585 COMMERCIAL WAY

8585 COMMERCIAL WAY

3504 LARMIE STREET

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST

REDDING, CA 96002

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING CA 96001

REDDING CA 96001

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

02-SHA-44-4.6/6.4

02-SHA-44-34.0/43.2

02-SHA-44-59.4/59.8

02-SHA-89-26.3/29.2

02-SHA-299-7.6/18.3

02-SHA-299-24.6/30.3

Fed Aid

HB4N

Pgm Code

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY AT AND NEAR VIOLA

FROM 0.2 MILE EAST OF MILL CREEK ROAD

TO 0.8 MILE EAST OF DEER FLAT ROAD

IN SHASTA COUNTY NEAR OLD STATION

FROM 0.3 MILE WEST TO 0.2 MILE EAST

OF HAT CREEK BRIDGE

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF BURNEY FROM 0.3 MILE NORTH

OF CLARK CREEK ROAD TO LAKE BRITTON

BRIDGE

IN SHASTA COUNTY AT AND NEAR SHASTA

FROM 0.5 MILE WEST OF CRYSTAL CREEK

ROAD TO TRINITY ALLEY.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

Description 

CONSTRUCT INTERCHANGE

AC OVERLAY

BRIDGE REPLACEMENT

AC OVERLAY

PAVEMENT PRESERVATION

AC OVERLAY

Type Of Work

TULLIS, INC.

TULLIS, INC.

STEELHEAD CONSTRUCTORS, INCL.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 96049

REDDING CA 96022

REDDING CA 96003

BURNEY  CA 96013

REDDING  CA 960019604

REDDING  CA 96049

(530)241-5105

(530)241-5105

(530)226-6400

(530)335-5501

(530)241-5105

(530)246-4292

ALEXANDER, NATHAN

NATHAN ALEXANDER

MANDHIR GREWAL

ZDENEK, MIKE

Resident
Engineer

(530)225-2922

 

(530)225-2922

 

(530)229-0542

(530)229-0559

 $5,911,350

 $2,635,552

 $5,648,123

 $934,439

 $15,355,347

 $3,355,362

Bid + CCOs

 $5,534,156

 $0

 $92,850

 $0

 $1,429,898

 $3,260,002

Comp To  date

 $0

 $0

 $0

 $0

 $1,429,898

 $0

This Month

10/13/17

03/21/19

11/02/18

12/19/18

08/24/18

03/21/18

Awarded

11/20/17

04/05/19

11/30/18

01/09/19

09/12/18

04/03/18

Approved

12/01/19

06/19/19

08/28/19

04/08/19

Est Comp

 85%

 0%

 5%

 0%

 0%

 89%

%Time

 93%

 0%

 2%

 0%

 9%

 96%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

02-368414

02-4H2704

02-4F2004

02-4H2004

02-3E7404

02-3H2004

Contract 

ACST-P044-(056)E

  

B1NH-P044-(057)E

ACNH-P089-(124) 

B1NH-P299-(202)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 493416

PO BOX 493416

2940 INNSBRUCK DR

24339 HIGHWAY 89 N.

PO BOX 493416

P.O. BOX 494519

1031 BUTTE ST.,

STE.205,MS #60

1031 BUTTE STREET

ST#205 MS#60

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING,CA 96001

REDDING CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

02-SHA-299-77.8/79.7

02-SHA-299-326.0/0

02-SHA-910-/0

02-SHA-910-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

Fed Aid

20.20

201130

Pgm Code

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

IN SHASTA COUNTY NEAR BELLA VISTA AT

03 MILE EAST OF LEMN CREEK BRIDGE

DIR'S EMERGENCY F.A.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA COUNTY IN REDDING ON ROUTE

44 AT THE JUNCTION OF ROUTE 273 AND

ON ROUTE 273 AT TRINITY  STREET

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

Description 

PULVERIZE & RECONSTRUCT PAVEMENT

REPLACE UNSTABLE SOIL

PAVEMENT REHABILITATION

UPGRADE SIGNALS

2 R ROADWAY REHABILIATION -

IMPROVE TRUCK INSPECTION FACILITY

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

J. F. SHEA CONSTRUCTION, INC.

TULLIS, INC.

CEN-PAC ENGINEERING, INC.

J.F. SHEA CONSTRUCTION, INC.

RANDY HILL CONSTRUCTION, INC

Contractor

BURNEY  CA 96013

REDDING, CA 96049

REDDING  CA 960019604

FRESNO CA 93711

REDDING  CA 96049

CHICO  CA 95973

(530)335-5501

 

(530)241-5105

(805)984-3421

(530)246-4292

(530)892-1918

ANWAR, TOFAEL

ZDENEK, MICHAEL

SUNIL REPAKA

MALLORY, NICOLE

MALLORY, NICOLE

Resident
Engineer

(530)225-3172

(530)229-0559

(530)949-8019

 

(530)605-5871

(530)235-9814

 $7,699,397

 $285,000

 $10,239,844

 $497,327

 $57,583,551

 $6,640,911

Bid + CCOs

 $7,538,723

 $0

 $1,007,079

 $0

 $28,225,083

 $6,490,191

Comp To  date

 $0

 $0

 $170,680

 $0

 $125,779

 $0

This Month

02/01/18

03/01/19

07/18/18

03/07/19

03/12/18

02/11/16

Awarded

02/22/18

03/27/19

08/06/18

04/05/19

03/29/18

02/25/16

Approved

04/17/19

05/30/19

07/22/19

12/17/19

05/03/19

Est Comp

 96%

 0%

 2%

 0%

 41%

 100%

%Time

 99%

 0%

 10%

 0%

 49%

 98%

% Work 

SUSPENDED

 

 

 

SUSPENDED

OVER RUN

Message

02-4E0204

02-0J3304

02-4G4204

02-3H5704

02-4G5504

02-2E8004

Contract 

ACST-P299-(199)E

  

B1NH-X089-(123)E

  

ACIM- 005-(177)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 HWY 89 N.

P.O. BOX 494519

16951 CLEAR CREEK ROAD

1467 W SHAW AVE.

P.O. BOX 494519

5237 MALLARD ESTATES ROAD

1031 BUTTE STREET

1031 BUTTE ST. STE

205, MS 60

1031 BUTTE ST

1625 MOTT ROAD

1625 MOTT ROAD

REDDING, CA 96001

REDDING, CA 96601

REDDING, CA 96001

MOUNT SHASTA, CA 96067

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-37.4/51.2

02-SIS-5-66.0/69.3

02-SIS-5-583.0/67.7

02-SIS-89-28.0/34

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF DEETZ ROAD

UNDERCROSSING TO 0.6 MILE NORTH OF

BLACK BUTTE OVERHEAD 02-0004L

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.8 MILE SOUTH OF  GRENADA

OVERCROSSING TO SHASTA RIVER BRIDGE

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.4 MILE NORTH OF BAILEY HILL

ROAD OVERCROSSING TO OREGON STATE

LINE

IN SISKIYOU COUNTY NEAR  HORNBROOK

FROM ROUTE 96 TO 0.8 MILE NORTH OF

BAILEY HILL UNDERPASS DIR'S EMERGENCY

L.B.

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM

0.5 MILE SOUTH OF MOUNTAIN  HOUSE

ROAD TO 0.3 MILE SOUTH OF  AZALEA

ROAD.

Description 

BRIDGE REPLACEMENT - SOUTHBOUND

STRENGHTEN AND UPGRADE BRIDGES

MILL AND FILL

PAVEMENT MILL AND FILL

WILDFIRE DAMAGED REPAIR

AC OVERLAY

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

ROCKY MOUNTAIN CONSTRUCTION,

LLC

DARREN TAYLOR CONSTRUCTION,

INC.

MEYERS EARTHWORK, INC.

STIMPEL-WIEBELHAUS

Contractor

REDDING  CA 96049

REDDING  CA 96049

KLAMATH FALLS  OR 97603

ANDERSON  CA 96007

REDDING, CA 96049

REDDING  CA 96002

(530)246-4292

(530)246-4292

(541)882-8377

(530)378-2211

 

(530)223-6605

JEFF STEPPAT

STEPPAT, JEFF

LOADER, MARK

Resident
Engineer

(530)515-0639

(530)515-0639

 

 

(530)941-9542

 

 $8,325,197

 $4,308,213

 $6,187,187

 $1,329,130

 $1,285,000

 $1,769,905

Bid + CCOs

 $0

 $3,896,548

 $0

 $0

 $896,211

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/30/18

11/16/17

12/06/18

11/29/18

07/31/18

01/22/19

Awarded

08/15/18

12/19/17

01/18/19

01/09/19

08/27/18

02/20/19

Approved

01/24/20

04/16/19

02/28/19

Est Comp

 0%

 98%

 0%

 0%

 0%

 0%

%Time

 0%

 90%

 0%

 0%

 70%

 0%

% Work 

 

 

 

 

 

 

Message

02-4F5404

02-4G2404

02-4H2504

02-4H1904

02-4H8204

02-4H2204

Contract 

B1IM- 005-(179)E

ACIM- 005-(178)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

PO BOX 494519

4815 TINGLEY LANE #A

5750 PLEASANT VIEW DRIVE

P.O. BOX 493730

1168 INDUSTRIAL ST

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

02-SIS-96-52.5/88.4

02-SIS-96-602.0/60.2

02-SIS-96-/.7

02-SIS-96-/0

02-SIS-97-11.5/17.1

02-SIS-97-21.8/0

Fed Aid

20.20

201131

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY AT SEIAD VALLEY AT

SEIAD CREEK BRIDGE DIR'S EMERGENCY

F.A.

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY ABOUT 8 MILES

NORTH OF YREKA ON ROUTE 96 FROM 0.5

MILE WEST TO 0.2 MILE EAST OF RTE 263

AND ON ROUTE 263 FROM 0

IN SISKIYOU COUNTY ABOUT 12 MILES

NORTH OF WEED FROM YELLOW BUTTE  ROAD

TO 0.6 MILE NORTH OF DEER MOUNTAIN

ROAD

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

Description 

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

EXCAVATE SEIAD CREEK CHANNEL

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

BRIDGE REPLACEMENT

MILL AND FILL

REHABILITATE WATER AND SEWER

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

J. F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

GOLDEN STATE BRIDGE, INC.

ROCKY MOUNTAIN CONSTRUCTION,

LLC

SERAFIX ENGINEERING

CONTRACTORS, INC.

Contractor

REDDING  CA 96049

REDDING, CA 96049

HAPPY CAMP, CA 96039

BENICIA  CA 945101195

KLAMATH FALLS OR 97603

SAN RAMON  CA 94583

(530)246-4292

 

 

(925)372-8000

(541)882-8377

(925)552-8253

LOADER, MARK

LOADER, MARK

MALLORY, NICOLE

MARK LOADER

STEPPAT, JEFF

Resident
Engineer

(530)941-9542

(530)246-4292

(530)605-5871

(530)941-9542

 

(530)515-0639

 $7,543,250

 $385,000

 $4,985,000

 $17,676,034

 $1,396,396

 $3,312,230

Bid + CCOs

 $3,788,523

 $100,839

 $4,545,286

 $231,265

 $0

 $3,180,565

Comp To  date

 $95,242

 $0

 $0

 $208,915

 $0

 $101,500

This Month

07/10/17

06/01/18

01/20/17

12/14/18

03/15/19

03/29/18

Awarded

07/27/17

08/28/18

04/28/17

12/21/18

04/05/19

04/25/18

Approved

10/08/19

02/20/19

09/20/18

08/26/20

05/07/19

Est Comp

 58%

 0%

 100%

 0%

 0%

 85%

%Time

 50%

 26%

 91%

 1%

 0%

 95%

% Work 

SUSPENDED

 

OVER RUN

 

 

SUSPENDED

Message

02-4E6504

02-4H5004

02-3H2604

02-2E4804

02-4H2604

02-4E6804

Contract 

ACST-P096-(060)E

  

  

B1ST-X093-(009)E

  

CNHG-P097-(044)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK RD

P.O. BOX 494519

P.O. BOX 258

3701 MALLARD DRIVE

4815 TINGLEY LANE #A;

7 CROW CANYON COURT, SUITE 25

2150 EDWARDO ST

1625 MOTT RD.

1031 BUTTE STREET

2150 EDWARDO ST

1031 BUTTE STREET

REDDING, CA 96002

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING CA 96002

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

02-SIS-161-18.3/19.4

02-SIS-263-49.3/56.4

02-TEH-32-20.3/20.3

02-TEH-36-75.1/78.4

02-TRI-36-26.7/27.1

02-TRI-36-347.0/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR TULELAKE FROM

HILL ROAD TO ROUTE 139.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

IN TEHAMA COUNTY ABOUT 24 MILES  EAST

OF FOREST RANCH AT 0.2 MILE WEST OF

SLATE CREEK BRIDGE DIIR'S EMERGENCY

L.B.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TRINITY COUNTY ABOUT 9 MILES  EAST

OF FOREST GLEN FROM 0.6 MILE WEST TO

0.1 MILE WEST OF ROUTE 3.

IN TRINITY COUNTY ABOUT 17 MILES EAST

OF FOREST GLEN AT 3.6 MILES WEST OF

HAYFORK CREEK BRIDGE  DIR'S EMERGENCY

F.A.

Description 

FULL DEPTH PAVEMENT REHABILATION

AC OVERLAY

RECONSTRUCT FAILED SACK WALL

CURVE IMPROVEMENT AND INSTALL MBGR

CURVE IMPROVEMENT

REPAIR SLIP-OUT

Type Of Work

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS INC.

TULLIS, INC.

STEELHEAD CONSTRUCTORS, INC.

STEELHEAD CONSTRUCTORS, INC.

Contractor

BURNEY CA 96013

REDDING  CA 96049

BURNEY, CA 96013

REDDING  CA 960019604

REDDING CA 96003

PALO CEDRO, CA 96073

(530)335-5501

(530)246-4292

 

(530)241-5105

(530)226-6400

 

JEFF STEPPAT

BENNER, HENRY

BENNER, HENRY

JOEL GASIK

GASOK, JOEL

Resident
Engineer

 

(530)515-0639

(530)949-8132

(530)949-8132

(530)751-6116

(530)751-6116

 $823,328

 $2,278,872

 $1,285,000

 $10,419,887

 $8,865,778

 $680,000

Bid + CCOs

 $0

 $2,425

 $0

 $10,288,898

 $224,139

 $0

Comp To  date

 $0

 $2,425

 $0

 $0

 $83,258

 $0

This Month

03/14/19

02/22/18

02/21/19

12/06/16

11/02/18

02/14/19

Awarded

04/05/19

03/12/18

03/28/19

12/28/16

11/20/18

03/28/19

Approved

05/31/19

06/10/19

04/12/19

01/10/20

04/26/19

Est Comp

 0%

 3%

 0%

 48%

 4%

 0%

%Time

 0%

 0%

 0%

 99%

 3%

 0%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

02-2H1804

02-3H1904

02-0J2704

02-4G03U4

02-4F8604

02-0J3004

Contract 

  

ACST-P263-(001)E

  

ACHS-STP0-(610)2

HSST-S036-(108)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

24339 STATE HIGHWAY 89 N

P.O. BOX 494519

24339 STATE HWY 89 N.

16951 CLEAR CREEK ROAD

2940 INNSBRUCK DRIVE

P.O. BOX 997

1031 BUTTE STREET

13700 HWY 36

13700 HWY 36E

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

E. RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

02-TRI-299-2.0/33

02-TRI-299-8.3/25.7

02-TRI-299-408.0/41.2

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR HELENA FROM

0.5 MILE EAST TO 1.5 MILES EAST OF

WHEEL GULCH ROAD.  DIR'S EMERGENCY

L.B.

IN SHASTA AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

IN TRINITY COUNTY NEAR JUNCTION CITY

FROM 0.6 MILE EAST OF VALDOR DRIVE TO

0.1 WEST OF POWERHOUSE ROAD. DIR'S

EMERGENCY L.B.

IN BUTTE, LASSEN, PLUMAS, SHASTA,

SISKIYOU, AND TRINITY COUNTIES AT

VARIOUS LOCATIONS.

IN SHASTA AND SISKIYOU COUNTIES ON

ROUTE 5FROM 0.3 MILE S. OF FAWNDALE

OVERCROSSING TO .2 MILE SOUTH OF

PIONEER BRIDGE OVERHEADIR'

IN TRINITY AND SHASTA COUNTIES IN AND

NEAR REDDING FROM 0.1 MILE WEST OF

TRINITYDAM BOULEVARD TO SUNSET DRIVE.

DIR'S EMERGNECY F.A

Description 

REDUCE RISK OF FALLING ROCKS

INSTALL STRIPING

CARR FIRE LANDSLIDE REPAIR

IMPROVE CHAIN CONTROL AREAS.

REPAIR OR REPLACE OTHER FIRE DAMAGE

ITEMS

CARR FIRE RECONSTRUCITON

Type Of Work

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

SPECIALIZED PAVEMENT MARKING,

INC.

R. BROWN CONSTRUCTION

COMPANY,INC.

TULLIS, INC.

STEVE MANNING CONSTRUCTION,INC

TULLIS, INC.

Contractor

REDDING, CA 96049

TUALATIN  OR 97062

WILLOW CREEK, CA 95573

REDDING  CA 960019604

REDDING, CA 96049

REDDING, CA 96049

 

(503)885-0420

 

(530)241-5105

 

 

GREWAL, MANDHIR

GREWAL, MANDHIR

JOEL GASIK

GASIK, JOEL

GREWAL, MANDHIR

Resident
Engineer

(530)229-0542

 

(530)229-0542

(530)751-6116

(530)751-6116

(530)229-0542

 $4,985,000

 $2,608,795

 $4,985,000

 $7,885,641

 $9,985,000

 $21,385,000

Bid + CCOs

 $2,287,708

 $0

 $3,385,593

 $4,220

 $7,673,155

 $16,199,608

Comp To  date

 $738,465

 $0

 $1,285,241

 $0

 $454,802

 $893,464

This Month

01/14/19

02/20/19

01/11/19

12/20/18

09/06/18

07/30/18

Awarded

02/11/19

03/21/19

01/30/19

01/09/19

10/10/18

08/20/18

Approved

07/12/19

05/10/19

12/20/19

04/30/19

06/28/19

Est Comp

 42%

 0%

 75%

 0%

 100%

 100%

%Time

 46%

 0%

 68%

 0%

 77%

 76%

% Work 

 

 

 

 

OVER RUN

 

Message

02-0J2204

02-3H5204

02-0J0904

02-4F7804

02-4H9204

02-4H8704

Contract 

  

  

  

ACST-000C-(477)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 492335

11095 SW INDUSTRIAL WAY STE A

P.O. BOX 406

16951 CLEAR CREEK ROAD

P.O. BOX 491660

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET,

SUITE 205

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

02District

 $6,902,313 $325,362,098 $668,665,746

02-VAR--/0

02-VAR--/0

Fed Aid

HA26

Pgm Code

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

Description 

REHABILITATE WATER SYSTEMS.

REPLACE STRIPING

Type Of Work

TIMBERWORKS

CENTRAL STRIPING SERVICE, INC.

Contractor

MT SHASTA  CA 96067

RANCHO CORDOVA  CA 95742

(530)926-4093

(916)635-5175

LOADER, MARK

ZDENEK, MIKE

Resident
Engineer

(530)246-4292

(530)229-0559

 $3,824,412

 $6,494,250

Bid + CCOs

 $3,945,482

 $3,697,146

Comp To  date

 $0

 $171,346

This Month

06/15/17

02/28/18

Awarded

06/29/17

03/20/18

Approved

10/30/19

06/12/19

Est Comp

 23%

 62%

%Time

 98%

 57%

% Work 

 

 

Message

02-4E6704

02-3H7204

Contract 

CIMG-000C-(450)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

PO BOX 1240

3489 LUYUNG DR

1625 MOTT ROAD

1031 BUTTE STREET

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-BUT-32-/37.7

03-COL-20-23.7/28.2

03-COL-20-31.8/32.8

03-ED-49-203.0/20.6

03-ED-49-/0

03-ED-50-18.5/0

Fed Aid

20.20

201130

HA22

20.20

201130

Pgm Code

IN BUTTE AND PLUMAS  COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN COLUSA COUNTY NEAR WILLIAMS FROM

0.2 MILE EAST OF HUSTED ROAD TO 0.3

MILE WEST OF POWELL SLOUGH BRIDGE

IN COLUSA, BETWEEN MARKET ST AND

BUTTE VISTA WAY.

IN EL DORADO COUNTY ON  ROUTE 49 FROM

WOODBRIDGE RD TO JOHNSON RANCH RD.

DIR'S EMERGENCY F.A.

IN EL DORADO AND SIERRA COUNTIES AT

VARIOUS LOCATIONS

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

Description 

REMOVE/CHIP TREES AND DEBRIS

RHMA OVERLAY

PAVEMENT REHABILITATION

EMERGENCY CULVERT REPLACEMENT

UPGRADE METAL BEAM GUARD RAIL TO

BRIDGE DECK REHABILITATION

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION CO., INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DREAMBUILDER CONSTRUCTION

CORP.

GOLDEN STATE BRIDGE, INC.

Contractor

CHICO, CA 95928

YUBA CITY  CA 95991

ROSEVILLE  CA 95661

PLACERVILLE, CA 95667

PLACENTIA  CA 92870

BENICIA  CA 945101195

 

(530)671-1370

(916)757-6400

 

(714)646-3697

(925)372-8000

JOHNSON, RYAN

PHILLIPS, JODY

FALLBECK, CHRISTOPHER

HARLINE, JOE

Resident
Engineer

(530)895-5245

 

 

(916)799-7951

(530)682-7746

(530)682-6224

 $19,985,000

 $1,319,266

 $12,760,000

 $485,000

 $1,340,007

 $4,326,223

Bid + CCOs

 $3,654,430

 $0

 $0

 $0

 $32,433

 $3,192,789

Comp To  date

 $0

 $0

 $0

 $0

 $32,433

 $0

This Month

11/10/18

01/28/19

10/15/18

01/21/19

12/24/18

04/05/18

Awarded

01/09/19

03/04/19

11/08/18

03/11/19

01/09/19

04/25/18

Approved

09/24/19

05/06/19

07/03/19

08/05/19

Est Comp

 0%

 0%

 0%

 0%

 14%

 34%

%Time

 18%

 0%

 0%

 0%

 2%

 79%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-4H8304

03-1G3204

03-2F9804

03-4H9604

03-4F6304

03-0G8704

Contract 

  

  

B1NH-P020-(187)E

  

SSTG-000C-(485)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

871 VON GELDERN WAY

400 SUNRISE AVE, SUITE 300

2585 COLD SPRINGS ROAD

1324 LAWSON LN

3701 MALLARD DRIVE

2707 NORTE DAME BLVD

3065 BLAIRS LANE

138 NEW MOHAWK ROAD

33 DEPOT ST

CHICO, CA 95928

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

Fed Aid

20.20

201130

HA42

HA21

HA42

20.20

201130

Pgm Code

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

IN EL DORADO COUNTY NEAR MEYERS AT

ECHO SUMMIT SIDEHILL VIADUCT

IN EL DORADO COUNTY AT THE JUNCTION

OF ROUTE 50 AND 89S

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

IN EL DORADO COUNTY ON ROUTE 50

APPROX. 0.5 MILES WEST OF FOREST ROAD

AND APPROX. 4.0 MILES WEST OF BRIDAL

VEIL FALLS ROAD. DIR'S 

Description 

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

INSTALL SANDTRAPS AND PULLOUTS

REPLACE BRIDGE

CONVERT MINOR LEG STOP CONTROLLED

WATER QUALITY IMPROVEMENTS

INSTALL RSP AND REPLACE DAMAGED MBGR

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MARTIN BROTHERS CONSTRUCTION

Q&D CONSTRUCTION, INC.

Q&D CONSTRUCTION, LLC.

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

PLACERVILLE, CA 95667

SACRAMENTO CA 95826

SPARKS  NV 89431

SPARKS  NV 89431

SYLMAR  CA 91342

PLACERVILLE, CA 95667

(530)676-0825

(916)381-0911

(775)786-2677

(775)786-2677

(818)362-9200

 

KOKER, JUANAH

PHILLIPS, JODY

ALTERTON, NATHAN

ALTERTON, NATHAN

GUTIERREZ, BOJANA

KOKER, JUANAH

Resident
Engineer

(530)218-4803

(916)799-7951

(530)957-1110

(530)957-1110

(916)801-3455

(916)416-7612

 $3,285,000

 $1,832,594

 $7,296,614

 $4,214,536

 $27,232,397

 $485,000

Bid + CCOs

 $2,475,838

 $0

 $0

 $0

 $18,188,838

 $138,677

Comp To  date

 $0

 $0

 $0

 $0

 $4,525

 $0

This Month

06/30/16

08/10/18

11/09/18

11/30/18

01/23/17

06/15/18

Awarded

10/14/16

09/14/18

12/10/18

12/20/18

02/14/17

07/19/18

Approved

03/30/19

07/23/19

01/17/20

07/05/19

10/03/19

03/30/19

Est Comp

 0%

 0%

 0%

 0%

 61%

 0%

%Time

 75%

 0%

 0%

 0%

 66%

 29%

% Work 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

03-1H6904

03-2F1304

03-3F5304

03-4F8404

03-3C3804

03-4H5004

Contract 

  

ACNH-P050-(146)E

B1NH-P050-(145)E

HSNH-P050-(144)E

ACNH-P050-(39 )

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

8801 FOLSOM BLVD SUITE 260

1050 SOUTH 21ST STREET

1050 SOUTH 21ST STREET

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

3065 BLAIRS LANE

3065 BLAIRS LANE

2489 LAKE TAHOE BLVD.

2489 LAKE TAHOE BLVD.

2489 LAKE TAHOE BLVD.

STE 6

11323 SANDERS DRIVE

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-54.4/57.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS  PLA-65-PM R14.49,

R14.48, R17.68.

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS ALONG ROUTES 49 AND 193

IN GLENN COUNTY AT VARIOUS LOCATIONS

FROM 2.3 MILES WEST OF COUNTY ROAD

302 TO 0.4 MILE EAST OF COUNTY ROAD

302

Description 

BRIDGE DECK PRESERVATION ON SIX

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

TREE REMOVAL

REPAIR/REPLACE CULVERTS

Type Of Work

THE TRUESDELL CORPORATION OF

CALIFORNIA INC.

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

PHILLIPS AND JORDAN, INC.

STEVE MANNING CONSTRUCTION,

INC.

Contractor

TEMPE  AZ 85282

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

PLACERVILLE, CA 95667

RALEIGH  NC 27615

REDDING  CA 96002

(602)437-1711

 

 

 

(919)388-4222

(530)222-0810

MONTPLAISIR, JARET

ALTERTON, NATHAN

NANUGONDA, VEERA

Resident
Engineer

 

(530)682-5837

(530)957-1110

(530)621-0986

 

 

 $475,475

 $1,355,000

 $4,405,000

 $370,000

 $848,283

 $436,657

Bid + CCOs

 $0

 $456,626

 $2,401,510

 $181,787

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/08/19

10/25/16

06/14/17

05/13/11

09/18/18

02/06/19

Awarded

04/05/19

02/02/17

07/20/17

11/03/11

11/08/18

03/04/19

Approved

01/03/17

07/06/18

06/23/11

06/13/19

Est Comp

 0%

 100%

 0%

 67%

 0%

 0%

%Time

 0%

 34%

 55%

 100%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-1G0204

03-2H4404

03-3H3604

03-2F7204

03-2H6804

03-1G3004

Contract 

  

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

P.O. BOX 7176

P.O. BOX 990010

2585 COLD SPRINGS ROAD

9212 FALLS OF NEUSE RD ST 221

5211 CHURN CREEK ROAD

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-GLE-162-82.0/81.6

03-NEV-20-/25.8

03-NEV-49-7.4/14.5

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

Fed Aid

20.80

120000

Pgm Code

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY FROM THE YUBA COUNTY

LINE TO PINE NEEDLE LANE

IN NEVADA COUNTY IN AND NEAR GRASS

VALLEY AT VARIOUS LOCATIONS FROM 0.5

MILE NORTH OF LIME KILN ROAD TO 20/49

SEP

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY AT VARIOUS LOCATIONS

Description 

PAINT TWO BRIDGES

PLACE 6" STRIPING

CULVERT REHABILITATION

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

REPLACE POLYESTER CONCRETE OVERLAY

Type Of Work

F.D. THOMAS, INC

PAVE-TECH INC.

CCFG CONSTRUCTION

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

CENTRAL POINT  OR 97502

VISTA CA 92081

SONORA  CA 95370

APPLEGATE, CA 95703

SPOKANE, WA 99202

IRVINE  CA 92606

(541)664-3010

(760)727-8700

(209)743-4911

(530)885-9360

 

(949)252-0441

GRANDY, DWAYNE

WARD, DONALD

CROSBY, TIM

WARD, DONALD

CROSBY,TIM

Resident
Engineer

(530)713-7814

(916)801-3478

 

(530)320-6460

(916)801-3478

(530)320-6460

 $832,760

 $928,831

 $1,572,950

 $3,396,805

 $1,385,000

 $5,869,493

Bid + CCOs

 $632,494

 $0

 $0

 $2,674,996

 $724,582

 $6,858,676

Comp To  date

 $94,946

 $0

 $0

 $0

 $0

 $233,992

This Month

03/22/18

03/21/19

02/20/19

02/12/18

10/28/16

06/07/18

Awarded

04/16/18

04/05/19

03/21/19

03/20/18

02/23/17

06/28/18

Approved

05/15/19

07/09/19

05/29/19

12/22/16

04/24/19

Est Comp

 71%

 0%

 0%

 78%

 100%

 88%

%Time

 74%

 0%

 0%

 79%

 52%

 99%

% Work 

 

 

 

SUSPENDED

OVER RUN

SUSPENDED

Message

03-0G6204

03-1G4104

03-0H2204

03-3F9204

03-2H4704

03-0G9504

Contract 

  

  

B1NH-P049-(178)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

217 BATEMAN DRIVE

2231 LA MIRADA DRIVE;

393 MORNING STAR DR

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

16351 CONSTRUCTION CIRCLE WES

2707 NOTRE DAME BLVD.

138 NEW MOHAWK ROAD,

SUITE B

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

10183 TRUCKEE AIRPORT

RD

CHICO, CA 95928

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

TRUCKEE, CA95610

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-PLA-49-3.1/7.5

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-7.0/11.4

03-PLA-80-25.9/28.5

Fed Aid

20.20

201130

Pgm Code

IN PLACER COUNTY IN AND NEAR AUBURN

FROM 0.1 MILE SOUTH OF ROUTE 49/80

SEPARATION TO 0.1 MILE NORTH OF DRY

CREEK ROAD  

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY NEAR SIERRA  COLLEGE

BLVD. TO PENRYN ROCK  SPRINGS UC

FROM 0.2 MILE WEST OF CROTHER ROAD OC

TO 0.1 MILE WEST OF WEIMAR OC

Description 

WIDEN SHLDRS, RET WALL, REPLACE

MBGR,

TREE REMOVAL

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

COLD PLANE & RHMA OVERLAY

REHABILITATE CULVERTS WITH NEW

Type Of Work

FLATIRON WEST, INC.

THE PROFESSIONAL TREE CARE CO.

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

SAK CONSTRUCTION, LLC

Contractor

BENICIA  CA 94510

BERKELEY  CA 94710

BENICIA  CA 94510

REDDING, CA 96003

ROSEVILLE  CA 95661

O'FALLON MO 63366

(707)742-6000

(510)549-3954

(707)742-6000

 

(916)757-6400

(916)644-1413

MONTPLAISIR, JARET

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

ZINK, PHIL

Resident
Engineer

 

(530)682-5837

(530)632-6714

(916)624-2851

(530)346-7996

 

 $27,685,944

 $1,490,565

 $35,119,074

 $525,000

 $3,999,888

 $1,490,719

Bid + CCOs

 $0

 $36,500

 $26,963,164

 $63,557

 $0

 $0

Comp To  date

 $0

 $0

 $259,802

 $0

 $0

 $0

This Month

02/28/19

08/03/18

02/14/18

10/16/17

12/24/18

03/18/19

Awarded

03/21/19

08/31/18

03/05/18

01/12/18

01/18/19

04/11/19

Approved

07/26/19

07/17/19

11/18/17

07/01/19

Est Comp

 0%

 24%

 71%

 100%

 0%

 0%

%Time

 0%

 3%

 77%

 12%

 0%

 0%

% Work 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

Message

03-2F3404

03-2H6504

03-0H26U4

03-3H9404

03-1G2704

03-4F2504

Contract 

B1NH-P049-(177)E

  

ACNH-P065-(108)E

  

  

B1IM- 080-(204)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2100 GOODYEAR RD

2828 8TH STREET

2100 GOODYEAR RD

2806 TARMAC ROAD

400 SUNRISE AVE, SUITE 300

864 HOFF ROAD

10183 TRUCKEE AIRPORT

RD, #202

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

30 DEPOT ST/ PO BOX

1807

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713-1807

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-54.7/54.7

03-PLA-193-9.8/9.8

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

Fed Aid

HB4N

HB33

20.20

201130

20.20

201130

20.20

201130

HA42

Pgm Code

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM THE SAN JOAQUIN CO LN TO

RICHARDS BLVD UC (BR#24-250 RT) AND

ROUTE 50 FROM 0.2 MILE DIR'

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

Description 

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPLACE CROSS CULVERT

REPLACE CULVERT

REMOVE AND REPLACE FAILED PCC SALBS,

STRIP

WEIGH IN MOTION REPAIRS AND

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

FBD VANGUARD CONSTRUCTION

Contractor

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

COLFAX, CA 95713

ROCKLIN, CA 95765

BENICIA, CA 94510

LIVERMORE  CA 94550

(916)757-6400

(916)757-6400

(530)346-8150

 

 

(925)245-1300

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

OULAD-DAOUD, BRAHIM

CHOY, WING

SCOTT, JEFF

Resident
Engineer

(530)346-7996

(530)682-7747

(530)628-7747

(916)624-2851

(530)628-6814

(916)847-4916

 $36,586,413

 $3,941,156

 $295,000

 $325,000

 $3,485,000

 $1,641,888

Bid + CCOs

 $33,967,332

 $3,861,459

 $152,995

 $229,573

 $985,540

 $1,467,814

Comp To  date

 $677,549

 $33,473

 $0

 $0

 $0

 $109,080

This Month

03/10/16

11/16/17

02/11/16

02/09/17

11/09/18

07/30/18

Awarded

04/05/16

11/30/17

04/20/16

05/05/17

01/07/19

08/31/18

Approved

06/11/19

11/13/18

03/01/16

03/20/17

07/26/19

05/14/19

Est Comp

 88%

 100%

 88%

 100%

 21%

 51%

%Time

 93%

 99%

 52%

 100%

 28%

 89%

% Work 

SUSPENDED

OVER RUN

 

 

 

 

Message

03-1F4004

03-3F4804

03-1H4904

03-2H9704

03-4H8104

03-4F4004

Contract 

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

ACIM- 005-(350)E

4194-    -()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

1175 S. AUBURN STREET

4401 DULUTH AVE.

2990 BAY VISTA COURT, SUITE D

550 GREENVILLE ROAD

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT ST. P.O.

1807

2520 WARREN DRIVE,

SUITE A

1016 N MARKED BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD.

#120

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-SAC-12-/.4

03-SAC-50-2.6/3.8

03-SAC-50-3.5/3.5

03-SAC-50-12.1/23.1

03-SAC-50-/5.3

03-SAC-50-/12.3

Fed Aid
Pgm Code

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN THE CITY AND COUNTY OF  SACRAMENTO

FROM 65TH STREET UNDERCROSSING TO THE

WESTBOUND ONRAMP FROM NORTHBOUND HOWE

IN SACRAMENTO COUNTY IN SACRAMENTO AT

HORNET DRIVE

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN YOLO AND SACRAMENTO COUNTIES IN

WEST SACRAMENTO AND SACRAMENTO FROM

0.1 MILE WEST OF JEFFERSON  BOULEVARD

UNDERCROSSING TO WATT

IN SACRAMENTO COUNTY IN SACRAMENTO

AND RANCHO CORDOVA FROM 16TH STREET

TO SUNRISE BOULEVARD.

Description 

PAINT BRIDGE

ADD AUXILIARY LANE

RECONSTRUCT, WIDEN AND SIGNALIZE

COLD PLANE AC PAVEMENT & RHMA

INSTALLATION OF FIBER OPTICS SYSTEM

PLACE 6" STRIPING

Type Of Work

CERTIFIED COATINGS COMPANY

O.C. JONES & SONS, INC

VINTAGE PAVING COMPANY, INC

GRANITE CONSTRUCTION COMPANY

STUDEBAKER BROWN ELECTRIC,INC

CENTRAL STRIPING SERVICE, INC.

Contractor

FAIRFIELD  CA 94534

BERKELEY CA 94710

WINTERS  CA 95694

SACRAMENTO  CA 95827

NORTH HIGHLANDS  CA 95660

RANCHO CORDOVA CA 95742

(707)639-4414

(510)526-3424

(530)795-0132

(916)855-4400

(916)678-4660

(916)635-5175

LARA, ALEJANDRO

SHAH, MRUDANG

OLGUIN, JORGE

WARD, DONALD

CHANDER, RAKESH

Resident
Engineer

(510)714-7055

(530)682-7172

(916)952-1149

(916)801-3478

(916)263-4919

 

 $15,347,560

 $2,434,568

 $1,151,513

 $9,406,692

 $5,458,016

 $1,085,370

Bid + CCOs

 $9,926,163

 $0

 $1,200

 $7,996,720

 $868,000

 $0

Comp To  date

 $745,944

 $0

 $1,200

 $0

 $430,011

 $0

This Month

09/28/17

03/04/19

02/06/19

02/08/18

11/27/18

03/19/19

Awarded

10/27/17

03/21/19

03/04/19

02/22/18

12/12/18

04/09/19

Approved

08/18/20

12/10/19

04/22/19

08/14/19

Est Comp

 45%

 0%

 0%

 98%

 22%

 0%

%Time

 65%

 0%

 0%

 95%

 16%

 0%

% Work 

 

 

 

 

 

 

Message

03-3F5704

03-1F1904

03-0H5804

03-0G7704

03-4F4604

03-1G3704

Contract 

ACNH-P012-(123)E

ACNH-P050-(148)E

  

  

B1NH-P050-(143)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2320 CORDELIA RD

1520 FOURTH ST

119 MAIN ST

4001 BRADSHAW ROAD

6643 32ND STE. 106

3489 LUYUNG DRIVE

324 CAMPUS LANE,

SUITE T

2777 DEL MONTE ST

2777 DEL MONTE STREET

11323 SANDERS DRIVE

3855 N. FREEWAY BLVD.

STE. 120

FAIRFIELD, CA 94534

SACRAMENTO, CA 95691

WEST SACRAMENTO, CA

95691

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-SAC-50-/24.6

03-SAC-51-4.0/0

03-SAC-80-1.2/11.3

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY AT VARIOUS

LOCATIONS FROM 0.2 MILE WEST  OF EL

CAMINO AVENUE OVERCROSSING TO 0.2

MILE EAST OF ROUTE 80/244 S

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

Description 

REMOVE AND REPLACE FAILED PCC SLABS

BORE AND JACK A 36' REINFORCED

CONCRETE

REHABILITATE PAVEMENT (HMA & PCC)

REMOVE AND REPLACE DAMAGED OVERHEAD

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

Type Of Work

MYERS AND SONS CONSTRUCTION,LP

PRESTON PIPELINES, INC.

O.C. JONES & SONS, INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

Contractor

SACRAMENTO, CA 95834

MILPITAS, CA 95035

BERKELEY  CA 94710

PLEASANTON, CA 94566

ROSEVILLE CA 95661

CONCORD  CA 94520

(916)283-9950

(916)386-1500

(510)526-3424

 

(916)757-6400

(925)687-6666

CHOY, WING

LEE, SUSHMA

KALKAT, JASPAL

EISSA, HANI

LEE, SUSHMA

Resident
Engineer

(530)682-6814

(916)718-8055

 

(916)204-6879

(916)416-7513

(916)718-8055

 $5,485,000

 $785,000

 $8,424,794

 $485,000

 $3,380,027

 $17,810,405

Bid + CCOs

 $4,175,451

 $309,478

 $0

 $0

 $1,976,175

 $13,389,017

Comp To  date

 $52,256

 $0

 $0

 $0

 $0

 $736,307

This Month

08/30/18

12/05/14

01/28/19

04/23/18

05/10/18

02/08/18

Awarded

10/05/18

02/20/15

03/04/19

06/12/18

06/07/18

03/05/18

Approved

05/31/19

01/22/15

01/30/19

05/29/19

04/29/19

Est Comp

 100%

 0%

 0%

 0%

 61%

 92%

%Time

 76%

 39%

 0%

 0%

 56%

 75%

% Work 

OVER RUN

 

 

 

SUSPENDED

SUSPENDED

Message

03-4H7004

03-0H2504

03-0H4704

03-4H3804

03-1H3804

03-0F3514

Contract 

  

  

B1IM-080 -(246)E

  

  

ACNH-X067-(077)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD #100

133 BOTHELO AVE

1520 FOURTH STREET

20 HAPPY VALLEY ROAD

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

1016 N. MARKET BLVD.,

SUITE 50/60

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-SIE-49-45.1/45.2

03-SIE-89-25.2/27.6

03-SIE-999-/0

03-SUT-99-8.3/42.4

03-VAR-12-/.4

03-VAR-89-1.8/16.3

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY NEAR CALPINE FROM

0.8 MILE NORTH TO 1.3 MILES NORTH OF

LOOKOUT ROAD AND AT SULPHUR CREEK

ROAD

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

IN SUTTER AND BUTTE COUNTIES ON

ROUTE 99 FROM 0.2 MILE NORTH OF

ROUTE 70-99 CONNECTOR OVERCROSSING TO

TEHAMA COUNTY LINE

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IN PLACER & EL DORADO COUNTIES ON

ROUTE 89FROM 0.23 MILES N. OF POLE

CREEK ROAD IN PLACER COUNTY TO PINE

STREET IN EL DORADO DIR'S

Description 

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

INSTALL UNDERDRAINS

TREE REMOVAL

REPLACE STRIPING

REPAIR DAMAGED BRIDGE

REPLACE FAILED CULVERTS & OVERSIDE

DRAINS

Type Of Work

GRANITE CONSTRUCTION COMPANY

ROBERT J. FRANK CONSTRUCTION,

INC.

MOUNTAIN F ENTERPRISES, INC

CENTRAL STRIPING SERVICE, INC

GOLDEN STATE BRIDGE, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SPARKS, NV 89431

REDDING  CA 96003

FOLSOM  CA 95630

RANCHO CORDOVA  CA 95742

BENICIA, CA 94510

SPARKS, NV 89431

 

(530)222-1408

(530)626-4127

(916)635-5175

(925)372-8000

 

CROSBY, TIM

FALLBECK, CHRIS

HAMM, JEFF

CROSBY, TIM

Resident
Engineer

(530)320-6460

 

(530)682-7746

 

(916)508-3719

(530)320-6460

 $3,025,000

 $293,881

 $1,492,150

 $3,098,747

 $9,985,000

 $1,385,000

Bid + CCOs

 $501,585

 $0

 $1,248,002

 $0

 $1,466,561

 $679,978

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/10/17

02/05/19

08/10/18

02/06/19

08/13/18

09/24/18

Awarded

07/17/17

03/13/19

09/12/18

03/04/19

08/30/18

11/01/18

Approved

10/10/17

04/26/19

08/14/20

05/08/19

Est Comp

 100%

 0%

 86%

 0%

 33%

 60%

%Time

 17%

 0%

 83%

 0%

 15%

 49%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

03-2H9904

03-0H8204

03-2H6704

03-1G3804

03-4H6904

03-4H7104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1900 GLENDALE AVE

2806 TARMAC ROAD

1180 IRON POINT ROAD #350

3489 LUYUNG DRIVE

3701 MALLARD DRIVE

1900 GLENDALE AVENUE

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD,

SUITE B

2777 DEL MONTE STREET

10183 TRUCKEE AIRPORT

RD. SUITE 202

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-0-/13.9

03-YOL-5-6.5/17.6

03-YOL-16-20.5/31.6

Fed Aid

20.20

201130

20.20

201130

HB1

Pgm Code

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IN YOLO COUNTY ON ROUTE 16 AT PM 8.9

AND 22.24 AND ROUTE 505 AT PM 13.69

AND 13.9  DIR'S EMERGENCY F.A. BRIDGE

& AT APPRX 0.2 MI N

IN AND NEAR WOODLAND, FROM EAST  MAIN

STREET TO COUNTY ROAD 13 AT VARIOUS

LOCATIONS

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

Description 

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

INSTALL RAMP METERS

REMOVE AC, PLACE METHACRYLATE &

EMERGENCY CULVERT DEBRIS CLEANUP

UPGRADE ADA FACILITIES

SHOULDER WIDENING, CURVE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

QUIMU CONTRACTING INC,

O.C. JONES & SONS, INC.

Contractor

SPARKS, NV 89431

SAN JOSE  CA 95138

TEMPE  AZ 85282

SACRAMENTO, CA 95851

DIXON  CA 95620

BERKELEY  CA 94710

 

(408)574-1400

(602)437-1711

 

(707)693-0289

(510)526-3424

STELLHORN, RANDY

ELGHASSEIN, DEYA DEAN

MANOHARAN, SELVENDRAN

YUSUFZAI, MOHAMMAD

"TARIQ"

OLGUIN, JORGE

YUSUFZAI, MOHAMMAD

TARIQ

Resident
Engineer

(530)330-2725

(916)263-4929

(916)996-0601

(916)710-0286

(916)952-1149

(916)710-0286

 $2,435,000

 $3,886,227

 $1,428,277

 $1,485,000

 $374,130

 $15,915,720

Bid + CCOs

 $1,593,003

 $1,902,405

 $1,133,195

 $0

 $8,750

 $3,380,172

Comp To  date

 $0

 $718,575

 $0

 $0

 $8,750

 $248,884

This Month

04/25/17

08/31/18

05/10/18

02/08/19

01/30/19

06/19/18

Awarded

08/04/17

10/08/18

05/29/18

03/11/19

02/20/19

07/13/18

Approved

06/20/18

05/23/19

07/08/19

05/09/19

04/29/19

09/04/19

Est Comp

 100%

 46%

 35%

 0%

 8%

 32%

%Time

 65%

 49%

 76%

 0%

 2%

 21%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

03-3H2904

03-1F2304

03-0G8004

03-4H9904

03-3F1404

03-0C4724

Contract 

  

ACIM- 080-(245)E

  

  

  

HSST-P016-(041)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1900 GLENDALE AVE.

5225 HELLYER AVENUE

1310 W. 23RD STREET

P.O. BOX 15002

5830 DIXON AVENUE WEST

1520 FOURTH STREET

P.O. BOX 1807

3855 N.FREEWAY BLVD.,

#120

379 COLUSA AVET

2777 DEL MONTE STREET

2777 DEL MONTE STREET

2777 DEL MONTE STREET

COLFAX, CA 95713

SACRAMENTO, CA 95834

YUBA CITY, CA 95991

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

03District

03-YOL-16-20.7/20.8

03-YOL-84-5.0/10.9

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY FROM N. COURTLAND RD

TO 0.4 MILES NORTH OF WILLOW POINT

ROAD.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

Description 

REMOVE AND REINSTALL EXISTING

CULVERT

CIR W/RHMA OVERLAY

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DESILVA GATES COSNTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

Contractor

SACRAMENTO, CA 95851

DUBLIN  CA 94568

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

WINTERS, CA 95694

 

(925)829-9220

(916)757-6400

(916)855-4400

(951)710-1000

 

TRI, PRESTON

SHAH, MRUDANG

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

TRI, PRESTON

Resident
Engineer

(916)416-5572

(530)682-7172

(916)416-5572

(530)682-3842

(916)799-2649

(916)416-5572

 $295,000

 $5,253,718

 $1,210,000

 $11,902,903

 $438,834

 $283,773

Bid + CCOs

 $131,590

 $25,500

 $947,307

 $8,635,677

 $0

 $112,267

Comp To  date

 $0

 $25,500

 $0

 $261,704

 $0

 $0

This Month

01/11/17

11/09/18

09/29/16

06/07/18

03/13/18

01/10/17

Awarded

05/05/17

12/10/18

11/21/16

06/28/18

03/29/18

04/25/17

Approved

02/14/17

06/17/19

11/04/16

05/16/19

06/03/19

01/18/17

Est Comp

 0%

 0%

 100%

 58%

 0%

 100%

%Time

 45%

 0%

 78%

 72%

 0%

 100%

% Work 

 

SUSPENDED

 

 

SUSPENDED

OVER RUN

Message

03-2H7704

03-0G9904

03-2H2604

03-0G9304

03-0H2704

03-2H7804

Contract 

  

  

  

  

SNHG-X113-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 15002

11555 DUBLIN BLVD.

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

P.O. BOX 461

3951 PERFORMANCE DR.

SUITE E

2777 DEL MONTE ST

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

3951 PERFORMANCE DR.

SUITE E

SACRAMENTO, CA 95838

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-275-13.0/13

03-YOL-275-13.0/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

03-YUB-20-20.1/21.6

Fed Aid

HA21

HA22

HB1

Pgm Code

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN WEST SACRAMENTO AT SACRAMENTO

RIVER BRIDGE 22-0021

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

ABOUT 6 MILES EAST OF MARYSVILLE FROM

0.1 MILE EAST OF LOMA RICA  ROAD TO

0.2 MILE WEST OF SPRING  VALLEY ROAD

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

Description 

MECHANICAL AND ELECTRICAL UPGRADES

SUB-NAV PROTECTION

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

WIDEN SHOULDERS AND REHAB PAVEMENT

CURVE REALIGNMENT AND SHOULDER

Type Of Work

DMZ BUILDERS

GOLDEN STATE BRIDGE, INC.

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

LAMON CONSTRUCTION

FLATIRON WEST INC

Contractor

CONCORD  CA 94520

BENICIA  CA 945101195

CHICO CA 95973

CHICO  CA 95928

YUBA CITY  CA 95991

BENICIA  CA 94510

(925)826-5387

(925)372-8000

(530)342-8655

(530)891-6555

(530)671-1370

(707)742-6000

THURMAN, ANTHONY

CHAMBERLIN, AARON

GRIFFITH, GARRETT

GRIFFITH, GARRETT

CHAMBERLIN, AARON

Resident
Engineer

(916)799-5518

 

(916)996-0601

(530)682-3842

(530)682-3842

(916)996-0601

 $5,797,800

 $10,967,948

 $948,883

 $1,584,700

 $7,821,552

 $17,646,770

Bid + CCOs

 $5,705,650

 $0

 $947,607

 $1,092,911

 $560,450

 $10,304,699

Comp To  date

 $0

 $0

 $0

 $0

 $454,019

 $408,768

This Month

05/24/18

12/07/18

06/20/17

05/22/18

11/09/18

05/21/18

Awarded

06/25/18

12/17/18

07/20/17

06/19/18

12/10/18

06/19/18

Approved

02/01/19

06/25/19

03/29/19

04/01/21

08/19/19

Est Comp

 100%

 0%

 0%

 81%

 0%

 45%

%Time

 98%

 0%

 0%

 67%

 7%

 57%

% Work 

OVER RUN

 

PLANT EST

SATIS

SUSPENDED

 

SUSPENDED

Message

03-0G8104

03-3F5504

03-1H3504

03-1G0104

03-2F3204

03-2F5904

Contract 

  

B1NH-P275-(006)E

  

ACNH-P020-(183)E

B1NH-P020-(186)E

HSNH-P020-(179)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4070 NELSON AVE, STE. A

3701 MALLARD DRIVE

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

871 VON GELDERN WAY

2100 GOODYEAR RD

379 COLUSA AVE

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

379 COLUSA AVENUE

1930 FEATHER RIVER

BLVD

YUBA CITY, CA 95991

CHICO, CA 95928

YUBA CITY, CA 95991

YUBA CITY, CA 95932

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan
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03District

03-YUB-20-/3.3

03-YUB-20-/0

03-YUB-49-74.0/7.3

03-YUB-70-7.4/13.5

03-YUB-70-11.0/13.6

03-YUB-70-/0

Fed Aid

HB71

20.20

201130

HB71

20.20

201130

Pgm Code

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN COLUSA, SUTTER AND YUBA COUNTIES,

ON STATE ROUTE 20

IN YUBA COUNTY ON ROUTE  49, 0.1 MILE

NORTH OF SLEIGHVILLE CIRCLE-RT.

DIR'S EMERGENCY F.A.

IN EL DORADO, PLACER, SACRAMENTO, AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

IN YUBA COUNTY NEAR LINDA AND

MARYSVILLE FROM 0.3 MILES SOUTH OF

FEATHER RIVER BLVD UNDERCROSSING TO

THE YUBA RIVER BRIDGE AND OVE

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

UPGRADE PEDESTRIAN INFRASTRUCTURE

THERMOPLASTIC TRAFFIC STRIPING

REPAIR SLOPE DAMAGE

ADA CURB RAMPS, UPDATE PEDESTRIAN

REMOVE EXISTING THRIE-BEAM MEDIAN

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

CENTRAL STRIPING SERVICE, INC

LORANG BROTHERS CONSTRUCTION,

INC.

QUIMU CONTRACTING INC,

BALDWIN CONTRACTING COMPANY,

INC., DBA KNIFE RIVER

CONSTRUCTION

NORDIC INDUSTRIES, INC.

Contractor

PLACENTIA  CA 92870

RANCHO CORDOVA  CA 95640

COLFAX, CA 95713

DIXON  CA 95620

CHICO CA 95928

OLIVEHURST, CA 95961

(714)646-3697

(916)635-5175

 

(707)693-0289

(530)891-6555

 

GRIFFITH, GARRETT

CATANIA, DAVID

SHAH, MRUDANG

GRIFFITH, GARRETT

Resident
Engineer

(530)682-3842

 

(530)265-9864

(530)682-7172

 

(530)682-3842

 $3,483,061

 $1,297,747

 $535,000

 $1,639,431

 $3,377,170

 $1,185,000

Bid + CCOs

 $3,183,574

 $0

 $160,953

 $0

 $0

 $541,379

Comp To  date

 $332,710

 $0

 $0

 $0

 $0

 $69,425

This Month

03/19/18

01/29/19

09/24/18

09/25/18

03/29/19

01/02/18

Awarded

04/03/18

03/04/19

10/30/18

11/08/18

04/19/19

01/31/18

Approved

04/22/19

01/31/19

08/06/19

06/30/19

Est Comp

 99%

 0%

 68%

 0%

 0%

 0%

%Time

 86%

 0%

 30%

 0%

 0%

 46%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-2F0804

03-1G4004

03-4H7304

03-3F1304

03-0H5104

03-4H1504

Contract 

ACNH-X115-(013)E

  

  

ACNH-000C-(474) 

SNHG-P070-(136)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

3489 LUYUNG DRIVE

1175 SOUTH AUBURN STREET

PO BOX 1177

1764 SKYWAY;

1437 FURNEAUX ROAD

379 COLUSA AVENUE

138 NEW MOHAWK RD.

SUITE B

2777 DEL MONTE ST

379 COLUSA AVE.

YUBA CITY, CA 95932

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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03District

 $5,939,854 $192,247,030 $414,750,906

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.4/4.4

04-ALA-13-7.2/7.2

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.8/0

Fed Aid

20.20.201

130

HB4

20.20.201

130

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA AND CONTRA COSTA COUNTIE S

AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON VARIOUS ROUTES AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

NEAR OAKLAND AT THE CALDECOTT TUNNEL

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

CONSTRUCT CURB RAMPS AND

APPLY HIGH FRICTION SURFACE

ROADWAY PLANTING

RPR FIRE PROTECT, VENT, ELECT SYST &

SCADA

RECONSTRUCT MAINTENANCE FACILITIES.

Type Of Work

RGW CONSTRUCTION, INC

RAY'S ELECTRIC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

MARINA LANDSCAPE INC

MONTEREY MECHANICAL CO

THOMPSON BUILDERS CORPORATION

Contractor

LIVERMORE, CA 94551

OAKLAND  CA 94621

BENICIA  CA 94510

ANAHEIM CA 92805

OAKLAND, CA 94621

NOVATO, CA 94949

(925)606-2400

(510)577-7700

(707)746-8028

(714)939-6600

(510)812-4031

(415)456-8972

RUZIC, JOHN

PATEL, ASUTA

SINGH, BAHADUR

BARTEL, DAVID

RIHANI, RAIF

HALALI, BEHZAD

Resident
Engineer

(510)812-6336

(510)385-8168

(510)867-6029

(510)385-6755

(510)715-7421

(510)867-6107

 $5,925,000

 $584,900

 $6,198,889

 $2,316,280

 $2,485,000

 $17,482,346

Bid + CCOs

 $5,593,813

 $20,212

 $0

 $1,846,569

 $0

 $10,279,392

Comp To  date

 $0

 $20,212

 $0

 $14,020

 $0

 $838,611

This Month

02/17/17

01/23/19

11/13/18

08/06/14

09/13/18

04/06/18

Awarded

02/17/17

03/04/19

12/17/18

08/21/14

09/13/18

04/27/18

Approved

05/01/19

07/01/19

05/08/19

01/17/20

10/10/19

Est Comp

 100%

 0%

 0%

 0%

 0%

 60%

%Time

 98%

 3%

 0%

 0%

 0%

 59%

% Work 

OVER RUN

 

 

PLANT EST

SATIS

 

 

Message

04-4K4704

04-0G2214

04-1J3704

04-294944

04-1Q8404

04-014114

Contract 

  

  

HSNH-000C-(487)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

411 PENDLETON WAY SUITE B

2990 BAY VISTA COURT

1900 SOUTH LEWIS STREET

8275 SAN LEANDRO ST.

250 BEL MARIN KEYS BLVD BLDA

3401 REGATTA BLVD.

5675 - B GIBRALTAR

DRIVE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD

5675-B GIBRALTER

DRIVE

171 BURMA ROAD BLDG 3

RICHMOND, CA 94804

PLEASANTON, CA 94588

HAYWARD, CA 94544

RICHMOND, CA 94804

PLEASANTON, CA 94588

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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04District

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-123-2.8/2.8

04-ALA-185-3.2/3.8

04-ALA-238-14.5/14.5

04-ALA-238-14.5/16.7

Fed Aid

HB4C

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN BERKELEY AT BANCROFT WAY.

IN ALAMEDA COUNTY IN AND NEAR SAN

LEANDRO, FROM ORA LOMA DITCH TO

HESPERIAN BOULEVARD

BETWEEN LIVERMORE AND HAYWARD, AT

EAST CONNECTOR SEPARATION BRIDGE NO.

33-0524F, N238/S880 CONNECTOR BRIDGE

NO. 33-0540G AND I-580

IN SAN LORENZO, FROM 0.42 MILE WEST

OF HESPERIAN BOULEVARD  UNDERCROSSING

TO 0.52 MILE EAST OF MISSION

BOULEVARD UNDERCROSSING

Description 

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPAIR AC APPROACH AND METHACRYLATE

INSTALL TRAFFIC SIGNAL.

AC RESURFACING, UPGRADE CURB RAMPS.

BRIDGE MAINTENANCE.

INSTALL AND UPGRADE SAFETY

Type Of Work

DESILVA GATES CONSTRUCTION PAT

GERHARDS

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CALIFORNIA HIGHWAY

CONSTRUCTION GROUP, INC.

MCGUIRE AND HESTER

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

PACIFIC INFRASTRUCTURE

CONSTRUCTION LLC

Contractor

DUBLIN  CA 94568-2909

IRVINE  CA 92606

CONCORD  CA 94520

ALAMEDA  CA 94502

VACAVILLE  CA 95688

VACAVILLE  CA 95688

(510)381-1641

(949)252-0441

(925)766-7014

(510)632-7676

(707)455-7033

(707)449-3604

RIHANI, RAIF

ARSHAD, MIAN

RUZIC, JOHN

BEHNIWAL, NACHHATAR

(NEIL)

WRIGHT, DOUGLAS

ZHANG, RUI

Resident
Engineer

(510)715-7421

(510)231-7119

(510)812-6336

(510)867-6032

(510)385-6880

(510)867-6031

 $42,906,238

 $1,413,231

 $718,200

 $810,991

 $2,224,521

 $4,312,255

Bid + CCOs

 $43,353,207

 $1,091,444

 $0

 $0

 $0

 $1,989,168

Comp To  date

 $134,053

 $229,487

 $0

 $0

 $0

 $590,755

This Month

09/30/15

05/07/18

11/26/18

11/13/18

12/13/18

11/29/18

Awarded

10/20/15

05/30/18

12/19/18

12/17/18

01/09/19

12/10/18

Approved

10/01/19

05/01/19

07/31/19

08/07/19

Est Comp

 82%

 80%

 0%

 0%

 0%

 46%

%Time

 99%

 74%

 0%

 0%

 0%

 46%

% Work 

 

 

 

 

 

 

Message

04-297624

04-2K1604

04-1J7004

04-1K3404

04-4H0804

04-2J6704

Contract 

STP-P084-(042)E

  

SNHG-P123-(004)E

  

B1IM-X001-(650)E

SIMG-238 -(006)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD

16351 CONSTRUCTION CIRCLE WES

1647 WILLOW PASS RD., #150

2810 HARBOR BAY PARKWAY

4950 ALLISON PARKWAY, SUITE A

871 COTTING COURT STE A

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

5675 GIBRALTAR DRIVE

SUITE B

25100 SANTA CLARA

STREET

PLEASANTON, CA 94588

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94544

PLEASANTON, CA 94588

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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04District

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.6

04-ALA-580-30.8/41.5

04-ALA-580-/8

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

Fed Aid

20.801350

000

20.80.315

000

HA22

HA22

Pgm Code

IN OAK AND ALA AT POSEY WEBSTER TUBES

IN ALAMEDA COUNTY, IN OAKLAND AND

ALAMEDA, AT THE POSEY-WEBSTER TUBES

IN SAN LEANDRO AND OAKLAND, FROM

ROUTES 580/238 SEPARATION TO

FRUITVALE AVENUE UNDERCROSSING

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

Description 

RPR FIRE PROTECTION,VENT, ELECT

SYSTEM

REHABILITATE PAVEMENT.

RESURFACE AND RESTORE PAVEMENT ON

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

Type Of Work

MONTEREY MECHANICAL CO

NRC ENVIRONMENTAL SERVICES INC

DESILVA GATES CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

Contractor

OAKLAND, CA 94621

ALAMEDA, CA 94501

DUBLIN  CA 94568

CONCORD CA 945246227

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

 

(510)749-1390

(925)829-9220

(925)687-6666

(415)453-4675

(925)687-6666

PATEL, ASUTA

KAMKAR, REZA

RAIF, RIHANI

DIKE, EDDIE

SIMPSON, JOHN

GREWAL, SATINDER

Resident
Engineer

(925)460-3526

(510)385-8001

(510)715-7421

(925)460-3504

(510)867-4515

(925)460-3502

 $9,597,608

 $2,899,840

 $32,222,221

 $69,903,259

 $1,315,365

 $110,121,518

Bid + CCOs

 $0

 $1,751,138

 $501,162

 $58,222,337

 $1,052,355

 $42,756,679

Comp To  date

 $0

 $0

 $501,162

 $1,173,829

 $2,501

 $2,397,218

This Month

03/04/19

08/06/18

01/07/19

10/24/16

12/07/17

11/16/17

Awarded

03/04/19

08/06/18

01/30/19

11/28/16

12/26/17

01/04/18

Approved

02/14/20

07/02/19

09/01/20

08/30/19

10/28/21

07/01/21

Est Comp

 0%

 57%

 4%

 72%

 0%

 26%

%Time

 0%

 60%

 2%

 85%

 0%

 39%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

04-3K2004

04-3K6904

04-270104

04-3G59U4

04-2537H4

04-4G0564

Contract 

  

  

B1IM-580 -(076)E

ACIM-000C-(438)E

  

ACIM- 680-(079)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8275 SAN LEANDRO ST

1605 FERRY POINT

11555 DUBLIN BLVD.

PO BOX 6227

77 LARKSPUR STREET

PO BOX 6227

5675-B GIBRALTAR

DRIVE

2675 B GIBRALTAR

DRIVE

5675 B. GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan
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04District

04-ALA-680-6.8/21.8

04-ALA-680-/21.9

04-ALA-680-/4

04-ALA-880-10.7/10.7

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

Fed Aid
Pgm Code

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM 0.3 MILE SOUTH OF SCOTT

CREEK ROAD TO 0.3 MILE NORTH OF

ALCOSTA BOULEVARD. ____

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

IN FREMONT, AT CRANDALL CREEK BRIDGE

SEISMIC RETROFIT., DECK

REHABILITATION, APPROACH SLAB

REPLACEMENT AND EROSION CONTROL.

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

Description 

RAMP METERING & TRAFFIC OPERATION

INSTALL RAMP METERS, RAMP HIGH

REHABILITATE ROADWAY AND INSTALL

SEISMIC RETROFIT WITH GRADE BEAMS

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

DISNEY COSNTRUCTION INC.

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

Contractor

CONCORD  CA 94520

CONCORD  CA 94520

CONCORD  CA 94520

BURLINGAME  CA 94010

BERKELEY  CA 94710

SONORA  CA 95370

(925)687-6666

(925)457-1265

(925)687-6666

(510)772-1318

(510)909-9601

(209)743-4911

SANDHU, KHARAKBIR

SANDHU, KHARAKBIR

ALEMAYEHU, WONDWOSEN

PHOEN, LINDA

NGUYEN, VERNON

SIMPSON, JOHN

Resident
Engineer

(510)385-6995

(510)385-6995

(510)385-5768

(510)670-7809

(510)867-6119

(510)867-4515

 $10,960,158

 $10,395,083

 $19,088,229

 $3,413,133

 $49,508,257

 $490,371

Bid + CCOs

 $10,840,983

 $693,899

 $15,944,465

 $0

 $24,776,820

 $453,117

Comp To  date

 $0

 $689,474

 $1,243,744

 $0

 $762,711

 $1,767

This Month

02/06/18

12/05/18

02/01/18

12/27/18

02/14/18

12/16/15

Awarded

03/06/18

12/27/18

02/22/18

01/18/19

03/20/18

01/26/16

Approved

04/01/19

03/05/20

08/01/19

05/27/20

04/30/20

08/08/19

Est Comp

 99%

 1%

 74%

 0%

 31%

 81%

%Time

 98%

 7%

 83%

 0%

 49%

 94%

% Work 

 

 

 

 

 

 

Message

04-4G1154

04-4G1134

04-3G6034

04-4G8804

04-4H5804

04-172454

Contract 

ACIM- 680-(080)E

B1IM-680 -(083)E

ACIM- 680-(081)E

B1IM-880 -(083)E

ACIM-8801-(081)E

IM-    -(   )

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT #400 BLDG B

1450 CIVIC COURT BLDG B #400

1450 CIVIC CT #400 BLDG B

533 AIRPORT BLVD., SUITE 120

1520 FOURTH STREET

21161 LYONS BALD MT RD

5675 B GIBRALTAR

DRIVE

5675-B-GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 43
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-ALA-880-20.9/20.9

04-ALA-880-28.4/29.2

04-ALA-880-/0

04-ALA-980-1.4/1.4

04-ALA-980-/0

04-CC-4-16.4/17.4

Fed Aid

HB4N

HB4N

BATA.FUND

ING

Pgm Code

IN ALAMAEDA COUNTY, IN SAN LEANDRO,

AT THE SOUTHBOUND OFF-RAMP TO

SOUTHBOUND ROUTE 238.

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT VARIOUS LOCATINS ON RTE 880

FR AUTO MALL PKWY OC TO MOWRY AVE OC

AND ON RTE 84 FR THORN

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN AND NEAR CONCORD, FROM ROUTE 680

TO EAST OF BAILEY ROAD AT THREE

LOCATIONS

Description 

IMPROVE SAFETY VISIBILITY BY

MODIFY INTERCHANGE AND CONSTRUCT

WIDEN RAMPS AND INSTALL RAMP

PROVIDE LOCKABLE DOORS FOR

INSTALL BASE RADIO LINKS

INSTALL SAFETY LIGHTING, HIGH

Type Of Work

CEN-PAC ENGINEERING, INC.

RGW CONSTRUCTION, INC

GHILOTTI CONSTRUCTION CO. INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

BLEYCO INC

PACIFIC INFRASTRUCTURE

CONSTRUCTION, LLC JACOB

ZOELLNER

Contractor

FRESNO, CA 93711

LIVERMORE, CA 94551

SANTA ROSA  CA 95407

BENICIA CA 94510

CASTRO VALLEY, CA 94552

VACAVILLE  CA 95688

(805)984-3421

(925)606-2400

(707)974-8352

(707)746-8028

(510)538-5228

(707)449-3604

SAFI, SAEED

CHEUNG, JOY

MCMASTERS, RICHARD

LAWRENCE, LOI

BORRAYO, SALVADOR

MUKHERJEE, RABINDRA

Resident
Engineer

(510)714-7039

(408)591-5122

(510)867-4471

 

(510)377-4186

(510)774-4383

 $509,940

 $61,766,220

 $10,788,183

 $626,608

 $723,000

 $3,538,359

Bid + CCOs

 $0

 $60,394,710

 $0

 $0

 $483,201

 $19,200

Comp To  date

 $0

 $1,933,120

 $0

 $0

 $0

 $19,200

This Month

12/17/18

04/30/14

02/04/19

03/14/19

10/04/17

11/30/18

Awarded

01/23/19

05/13/14

03/04/19

04/05/19

10/04/17

12/19/18

Approved

03/01/19

09/20/19

04/08/19

10/09/19

Est Comp

 0%

 83%

 0%

 0%

 100%

 4%

%Time

 0%

 96%

 0%

 0%

 100%

 1%

% Work 

SUSPENDED

 

 

 

COMPLETED

 

Message

04-1J0104

04-0A7104

04-151484

04-0P4504

04-0P5604

04-2J0004

Contract 

HSIM-X001-(639)E

NHPA-8801-(070)E

IM-    -(   )N

  

  

SNHG-P004-(154)E

--()

--()

-    -()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1467 W. SHAW AVE.

6267 SOUTHFRONT ROAD

246 GHILOTTI AVENUE

2990 BAY VISTA COURT, SUITE D

11425 CULL CANYON ROAD

871 COTTING COURT STE A

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

21339 CABOT BLVD

2525 STANWELL DRIVE

SUITE 100

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94545

CONCORD, CA 94520

Accepted

04/09/19

Location
Storm Water
Plan



State of California Department of Transportation Page 44
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-CC-4-18.0/23

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-28.7/31

04-CC-4-48.1/48.3

04-CC-80-/10.1

Fed Aid

HM1

HB4C

Pgm Code

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS.

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.2 MILE WEST OF

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY IN ANTIOCH

FROM 0.2 MILE WEST OF HILLCREST AVE

OC TO BART PED OC AND FROM 0.2 MILE

WEST OF ROUTE 4/160 SEPA

0.2 MILE WEST OF OLD RIVER BRIDGE (PM

48.3) TO OLD RIVER BRIDGE (PM 48.1)

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

Description 

PCC SLAB REPLACEMENT.

REPLACEMENT PLANTING & IRRIGATATION

REPLACEMENT HIGHWAY PLANTING

REPLACEMENT HIGHWAY PLANTING

CONSTRUCT RETAINING WALLS TO REPAIR

PAVEMENT PRESERVATION (CAPM)

Type Of Work

FBD VANGUARD CONSTRUCTION

EMPIRE LANDSCAPING INC

JJ NGUYEN, INC.

JJ NGUYEN, INC.

DREAMBUILDER CONSTRUCTION

CORP.

O.C. JONES & SONS, INC.

Contractor

LIVERMORE  CA 94550

DAVIS, CA 95617

SAN JOSE  CA 95127

SAN JOSE  CA 95127

PLACENTIA  CA 92870

BERKELEY  CA 94710

(925)245-1300

(530)400-3943

(408)259-7982

(408)899-6841

(714)646-3697

(510)526-3424

JOSHI, GURIND

BARTEL, DAVID

BARTEL, DAVID

BARTEL, DAVID

MUKHERJEE, RABINDRA

ARSHAD, MIAN

Resident
Engineer

(510)714-7019

(510)385-6755

(510)385-6755

(510)385-6755

(510)774-4383

(510)231-7119

 $1,099,930

 $1,096,023

 $2,453,175

 $1,620,993

 $1,486,082

 $33,242,003

Bid + CCOs

 $1,049,351

 $823,282

 $1,227,132

 $7,138

 $1,321,142

 $24,100,788

Comp To  date

 $1,040,610

 $3,240

 $63,340

 $7,138

 $0

 $494,902

This Month

12/13/18

10/27/17

05/21/18

01/18/19

11/19/18

06/29/17

Awarded

12/27/18

11/30/17

06/28/18

02/11/19

12/10/18

07/27/17

Approved

05/29/19

08/06/21

07/13/22

11/01/22

02/11/19

08/01/19

Est Comp

 33%

 0%

 72%

 11%

 100%

 70%

%Time

 94%

 0%

 50%

 0%

 100%

 71%

% Work 

 

PLANT EST

SATIS

 

 

COMPLETED

 

Message

04-3K5804

04-2J0304

04-2J0414

04-2J0424

04-2J5904

04-4J3404

Contract 

  

  

  

  

ACST-P004-(155)E

ACIM- 080-(117)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

PO BOX 35

3172 SALEM DR

3172 SALEM DR

1324 LAWSON LN

1520 FOURTH STREET

2525 STANWELL DRIVE,

STE 100

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

3401 REGATTA BLVD.

CONCORD, CA 94520

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

03/25/19

Location
Storm Water
Plan



State of California Department of Transportation Page 45
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-CC-580-5.8/5.8

04-CC-580-6.1/7.8

04-CC-680-2.6/4.4

04-CC-680-11.0/12

04-CC-680-13.9/22.7

04-CC-680-24.3/24.3

Fed Aid

HA4S1

20.20.201

130

Pgm Code

IN CONTRA COSTA COUNTY, IN RICHMOND,

AT SCOFIELD AVENUE  UNDERCROSSING NO.

28-140L/R.

AT THE RICHMOND-SAN RAFAEL BRIDGE

IN CONTRA COSTA COUNTY IN SAN RAMON

FROM 0.2 MILES SOUTH OF BOLLINGER

CANYON OC TO 0.3 MILES NORTH OF  CROW

CANYON OC.

IN CONTRA COSTA COUNTY NEAR ALAMO

BETWEEN RUDGEAR ROAD UC TO 0.2 MILE

SOUTH OF LIVORNA ROAD UC

IN AND NEAR STATE HIGHWAY 680, IN

CONTRA COSTA COUNTY, AT VARIOUS

LOCATIONS, FROM OLYMPIC BOULEVARD TO

ARTHUR ROAD.

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

Description 

BRIDGE REPLACEMENT SEISMIC RETROFIT

RECONSTRUCT SLIDING PLATE JOINTS

CONVERT IRRIGATION TO RECYCLED

LAND SLIDE REPAIR

INSTALL FREEWAY SAFETY LIGHTING

ENVIRONMENTAL MITIGATION.

Type Of Work

BROSAMER & WALL, INC.

O.C. JONES & SONS, INC.

BORTOLUSSI & WATKIN, INC

GHILOTTI CONSTRUCTION CO. INC.

BAY CITIES PAVING & GRADING,

INC.

EMPIRE LANDSCAPING INC

Contractor

WALNUT CREEK  CA 94596

BERKELEY, CA 94578

SAN RAFAEL  CA 94901

SANTA ROSA  CA 95407

CONCORD  CA 94520

DAVIS  CA 95616

(925)932-7900

 

(415)453-4675

(707)585-1221

(925)687-6666

(530)400-3943

TRINH,JASON

HALALI, BEZHAD

SIMPSON, JOHN

SIMPSON, JOHN

Resident
Engineer

(510)774-6007

(510)867-6107

(510)867-4515

 

 

(510)867-4515

 $6,665,300

 $8,023,639

 $475,657

 $4,334,692

 $8,873,995

 $290,871

Bid + CCOs

 $886,625

 $117,077

 $404,628

 $0

 $0

 $191,190

Comp To  date

 $51,000

 $0

 $41,070

 $0

 $0

 $2,890

This Month

05/10/18

03/18/19

06/11/18

01/15/19

01/23/19

11/22/16

Awarded

05/30/18

03/18/19

07/09/18

02/05/19

02/05/19

12/09/16

Approved

03/03/20

07/31/19

05/31/19

05/05/21

Est Comp

 31%

 29%

 97%

 0%

 0%

 52%

%Time

 13%

 1%

 85%

 0%

 0%

 66%

% Work 

 

 

 

 

 

 

Message

04-4G8904

04-3Q9404

04-0P6104

04-0J3804

04-0K8404

04-3A87A4

Contract 

ACIM- 580-(075)E

  

  

ACIM-6801-(085)E

SIMG-6801-(084)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1777 OAKLAND BLVD.

1520 FOURTH STREET

77 LARKSPUR STREET

246 GHILOTTI AVENUE

1450 CIVIC CT #400 BLDG B

118 HICKORY LN

3401 REGATTA BLVD

SFOBB CONST OFFICE,

BLDG 3 & 4, 171 BURMA

ROAD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND CA, 94804

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 46
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

04-MRN-1-.3/.3

04-MRN-1-3.1/50.5

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

Fed Aid

20.20.203

852

HB1

20.20.201

130

20.20.201

130

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

IN SOLANO COUNTY AND CONTRA COSTA

COUNTY, AT THE BENICIA-MARTINEZ

BRIDGE

NEAR MILL VALLEY, AT TENNESSEE VALLEY

ROAD.

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

Description 

FLOOR BEAM MITIGATION

REPAIR EXPANSION JOINT ASSEMBLY

REPAIR ROADWAY SLIP OUT

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

GHILOTTI BROS., INC.

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

BENICIA  CA 94510

BENICIA, CA 94510

SAN RAFAEL  CA 94901

ALAMO  CA 94507

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

(707)746-8028

(925)372-8000

(415)454-7011

(925)838-5675

(415)456-8972

 

LOI, LAWRENCE

LOI, LAWRENCE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)867-6035

(510)867-6035

 

(510)774-6297

(510)385-8178

(510)385-8178

 $402,758

 $1,748,178

 $694,709

 $2,573,732

 $3,715,000

 $6,480

Bid + CCOs

 $124,674

 $68,733

 $0

 $2,322,603

 $3,610,138

 $0

Comp To  date

 $3,525

 $0

 $0

 $0

 $0

 $0

This Month

01/04/17

10/16/18

11/09/18

12/08/17

06/15/17

12/06/17

Awarded

01/30/17

10/16/18

11/30/18

12/27/17

06/15/17

12/06/17

Approved

08/02/19

08/15/19

02/06/19

03/13/19

10/15/18

Est Comp

 25%

 6%

 0%

 35%

 90%

 0%

%Time

 30%

 4%

 0%

 90%

 99%

 0%

% Work 

 

 

 

 

 

 

Message

04-3G4624

04-2Q9804

04-2J5604

04-4H8704

04-4K8404

04-4Q2604

Contract 

  

  

  

HSST-000C-(461)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

525 JACOBY STREET

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 47
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

Fed Aid

20.20.201

130

HA23

20.20.201

130

HA23

20.20.201

130

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

Description 

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

Type Of Work

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION CO. INC.

VALENTINE CORPORATION

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

Contractor

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SAN RAFAEL, CA 94901

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

(925)978-2060

(707)585-1221

 

(707)455-7033

 

(707)542-4862

CHOI, GINA

RUSSELL, STEVE

RUSSELL, STEVE

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

Resident
Engineer

(510)385-8178

(510)774-6297

(510)385-8178

(510)774-6297

(707)249-9601

(707)249-9601

 $18,465,000

 $1,740,257

 $6,661,660

 $2,884,372

 $2,400,000

 $1,350,000

Bid + CCOs

 $14,128,085

 $1,687,036

 $4,700,856

 $2,861,683

 $2,083,750

 $9,097

Comp To  date

 $0

 $4,680

 $0

 $77,009

 $0

 $0

This Month

01/31/17

08/05/15

06/21/17

04/26/18

05/05/17

05/23/17

Awarded

01/31/17

08/19/15

06/21/17

05/18/18

05/05/17

05/23/17

Approved

05/31/19

03/22/20

04/01/19

02/25/19

11/30/18

09/30/19

Est Comp

 75%

 76%

 35%

 35%

 100%

 798%

%Time

 77%

 97%

 71%

 97%

 87%

 1%

% Work 

 

 

 

 

OVER RUN

SUSPENDED

Message

04-4K2404

04-4S2204

04-4K8504

04-4S7804

04-4K5004

04-4K8604

Contract 

  

STP-P001-(589)E

  

ACST-P001-(633)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2200 WYMORE WAY

246 GHILOTTI AVENUE

111 PELICAN WAY

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD.

WEST

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 48
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-MRN-1-50.1/50.5

04-MRN-37-113.0/13.7

04-MRN-101-1.0/2.5

04-MRN-101-4.6/5.7

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

Fed Aid

HA21

20.20.201

130

20.80.110

000

Pgm Code

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

NEAR NOVATO, FROM THE ROUTE 101

SEPARATION TO ATHERTON AVENUE

IN SAUSALITO, FROM THE ROBIN WILLIAMS

TUNNEL TO RODEO AVENUE

IN MARIN COUNTY NEAR MILL VALLEY,

FROM REDWOOD HIGHWAY FRONTAGE ROAD TO

ROUTE 131 (TIBURON BOULEVARD/E

BLITHEDALE AVE).

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

Description 

REPLACE BRIDGE.

RPLC & REGRD PVMT, CONST TEMP FLOOD

WALL

PVMT SURFACE TREATMENT & DRAINAGE

MODS

INSTALL CONCRETE BARRIER.

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

Contractor

SANTA ROSA  CA 95407

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SANTA ROSA  CA 95407

ALAMO  CA 94507

SAN RAFAEL  CA 94901

(707)585-1221

(415)454-7011

(415)454-7011

(415)256-1525

(925)838-5675

(925)335-3000

BRAJNIKOFF, LEONARD

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

CHOI, GINA

Resident
Engineer

(707)249-7557

(510)774-6297

(510)774-6297

(510)385-8178

(510)385-8178

(510)385-8178

 $9,044,723

 $2,890,000

 $2,395,000

 $4,521,161

 $647,751

 $2,628,549

Bid + CCOs

 $9,287,990

 $1,023,446

 $48,429

 $57,006

 $455,812

 $2,618,075

Comp To  date

 $0

 $0

 $0

 $57,006

 $1,680

 $6,300

This Month

01/04/17

02/16/19

03/01/19

01/03/19

01/16/18

11/05/15

Awarded

01/30/17

02/16/19

03/01/19

01/23/19

02/09/18

12/02/15

Approved

04/10/19

03/17/19

04/10/19

05/21/20

08/18/21

07/31/19

Est Comp

 100%

 67%

 25%

 0%

 72%

 100%

%Time

 100%

 35%

 2%

 1%

 82%

 99%

% Work 

OVER RUN

 

 

 

 

 

Message

04-209504

04-3Q9104

04-3Q8804

04-4H9804

04-4G8714

04-264H34

Contract 

NH-    -(   )

  

  

SNHG-Q101-(341)E

BRNH-Q101-(327)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

525 JACOBY STREET

525 JACOBY STREET

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

525 JACOBY STREET

4030 OCCIDENTAL RD,

SUITE A

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

SANTA ROSA, CA 95401

SAN RAFAEL, CA 94901-

3927

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

WEST RAFAEL, CA 94901

SAN RAFAEL CA 94901

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

04-MRN-101-/9

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

Fed Aid

HB5

HB4C

20.20.201

130

Pgm Code

IN MARIN AND SONOMA COUTIES, ON

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN MARIN COUNTY, IN SAN RAFAEL, AT

THE ROUTE 101/580 INTERCHANGE AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR

SAUSALITO, MILL VALLEY, CORTE MADARA,

AND LARKSPUR AND AT MARIN CITY FROM

NORTH OF THE GOLDEN GATE BRI

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

Description 

REALIGN HIGHWAY/CONSTRUCT BRIDGE

REPLACE PAVEMENT DELINEATIONS

REPAIR SINKING PAVEMENT AND

INSTALL RAMP METERING AND TRAFFIC

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

Type Of Work

GHILOTTI BROS / RM HARRIS JV

MYERS AND SONS CONSTRUCTION,

LP

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO. INC.

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

Contractor

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

SAN RAFAEL  CA 94901

SANTA ROSA  CA 95407

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

(415)454-7011

(916)283-9950

(415)454-7011

(707)585-1221

(415)453-4675

(510)639-0639

DUNCAN, RICHARD

STREATER, HAL

CHOI, GHINA

RUSSELL, STEVE

SIMPSON, JOHN

BORRAYO, SALVADOR

Resident
Engineer

(510)812-6444

(707)249-9601

(510)385-8178

(510)774-6297

(510)867-4515

(510)377-4186

 $56,914,890

 $7,277,778

 $1,561,741

 $5,609,670

 $598,166

 $3,910,000

Bid + CCOs

 $51,191,784

 $1,348,902

 $1,281,304

 $71,985

 $477,406

 $3,891,957

Comp To  date

 $529,446

 $0

 $285,513

 $53,985

 $3,565

 $0

This Month

01/21/16

04/19/18

09/17/18

12/17/18

07/31/15

01/14/13

Awarded

02/18/16

05/23/18

10/22/18

01/09/19

08/19/15

01/14/13

Approved

06/20/19

01/08/19

06/03/19

08/07/19

04/16/20

04/30/19

Est Comp

 92%

 9%

 47%

 4%

 71%

 100%

%Time

 89%

 19%

 80%

 1%

 81%

 99%

% Work 

 

 

 

 

 

OVER RUN

Message

04-264094

04-0Q5204

04-2J4804

04-151614

04-2641A4

04-4H6904

Contract 

NHP-Q101-(261)N

  

ACNH-Q101-(324)E

B1NH-Q101-(344)E

  

  

21L-    -( )

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

525 JACOBY STREET

246 GHILOTTI AVENUE

77 LARKSPUR STREET

975 CARDEN STREET

1009 CLEGG COURT, STE

G,

1009 CLEGG CT., SUITE

G

756 WEST FRANCISCO

BLVD

756 FRANCISCO BLVD

WEST

3401 REGATTA BLVD

21339 CABOT BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

HAYWARD, CA 94545

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-NAP-29-2.4/2.4

04-NAP-29-11.4/11.4

04-NAP-29-13.5/25.5

04-NAP-29-20.4/20.8

04-NAP-29-37.0/0

04-NAP-29-40.0/46

Fed Aid

HB4

20.20.201

130

Pgm Code

IN NAPA COUNTY AT VARIOUS LOCATIONS

IN NAPA COUNTY IN NAPA AT  NORTHBOUND

RAMPS, FIRST STREET,  SECOND STREET

AND CALIFORNIA BLVD

IN AND NEAR NAPA AND YOUNTVILLE, FROM

NORTH OF TRANCAS STREET/REDWOOD ROAD

TO MEE LANE.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

Description 

REPAIR APPROACH SLABS

CONSTRUCT ROUNDABOUT.

REPAIR PAVEMENT & ADA IMPROVEMENT

REPLACEMENT HIGHWAY PLANTING.

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

O.C. JONES & SONS, INC.

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

Contractor

TEMPE  AZ 85282

BERKELEY  CA 94710

SAN RAFAEL  CA 94901

DAVIS, CA 95617

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

(602)437-1711

(510)526-3424

(415)454-7011

(530)400-3943

(415)453-3732

(916)757-6455

DOS SANTOS, FERNANDO

BRAR, PARAMDEEP

SIMPSON, JOHN

PATENIA, DANILO

PATENIA, DANILO

Resident
Engineer

(510)385-6774

 

(925)260-6460

(510)867-4515

(510)224-6309

(510)224-6309

 $335,420

 $9,295,510

 $16,373,504

 $354,141

 $6,155,846

 $6,255,000

Bid + CCOs

 $343,621

 $0

 $15,729,839

 $237,036

 $6,029,579

 $5,598,101

Comp To  date

 $0

 $0

 $0

 $2,880

 $85,296

 $0

This Month

05/25/18

02/27/19

11/30/17

10/28/16

03/17/17

10/31/17

Awarded

06/19/18

03/21/19

12/22/17

11/28/16

04/06/17

10/31/17

Approved

11/30/18

04/02/19

04/29/22

09/18/19

04/24/19

Est Comp

 100%

 0%

 100%

 0%

 57%

 90%

%Time

 100%

 0%

 100%

 0%

 97%

 89%

% Work 

 

 

COMPLETED

PLANT EST

SATIS

 

 

Message

04-1K6104

04-2J1004

04-4H2004

04-2594A4

04-3G6414

04-0Q9104

Contract 

  

SNHG-P029-(142)E

CNHP-P029-(134)E

  

ACST-P029-(128)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

1520 FOURTH STREET

525 JACOBY STREET

PO BOX 35

111 PELICAN WAY

PO BOX 13557

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

12/04/19

04/02/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-NAP-121-6.4/0

04-NAP-121-20.6/20.6

04-NAP-121-/.3

04-NAP-128-7.4/7.4

04-NAP-128-20.1/20.4

04-SCL-9-/3.9

Fed Aid

HA21

HA21

HA21

Pgm Code

IN NAPA, AT TULUCAY CREEK BRIDGE NO.

21-0003.

IN NAPA COUNTY, NEAR THE CITY OF

NAPA, AT SOUTH OF ROUTE 128.

IN NAPA COUNTY IN AND NEAR NAPA  FROM

SONOMA COUNTY LINE TO 0.3 MILE NORTH

OF SONOMA COUNTY LINE AND  FROM DUHIG

ROAD TO ROUTE 29

NEAR RUTHERFORD, AT CONN CREEK BRIDGE

NO. 21-0021

IN NAPA COUNTY, NEAR CITY OF NAPA AT

CAPELL CREEK BRIDGE (BRIDGE NO. 21-

0078).

IN SANTA CLARA COUNTY FROM SKYLINE

BLVD TO 1.0 MILE SOUTH OF SANBORN

ROAD.

Description 

REPAIR BRIDGE GIRDERS.

EMBANKMENT STABILIZATION AND

MILL AND REPLACE WITH RHMA

REPLACE BRIDGE.

REPLACE BRIDGE

RUBBERIZED BONDED WEARING

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GRANITE ROCK COMPANY

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO. INC.

GORDON N. BALL, INC.

MERCER-FRASER COMPANY

Contractor

BENICIA  CA 94510

SAN JOSE  CA 95138

SAN RAFAEL  CA 94901

SANTA ROSA  CA 95407

ALAMO  CA 94507

FORTUNA, CA 95540

(707)746-8028

(408)574-1400

(415)454-7011

(707)585-1221

(925)838-5675

(707)443-6371

ISADA, DARREN

DOS SANTOS, FERNANDO

ISADA, DARREN

PATEL, NIM

Resident
Engineer

(925)250-5595

 

(510)385-6774

 

(925)250-5595

(408)254-5703

 $947,925

 $697,273

 $3,574,540

 $7,493,735

 $12,101,428

 $1,275,001

Bid + CCOs

 $0

 $0

 $0

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/20/18

11/19/18

01/07/19

03/29/19

02/19/19

12/18/18

Awarded

10/22/18

12/10/18

02/05/19

04/22/19

03/13/19

02/11/19

Approved

11/30/19

11/30/22

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

04-4G9204

04-2J5704

04-1K0104

04-1G4304

04-4G8404

04-3K6204

Contract 

B1NH-P121-(029)E

  

  

B1ST-P128-(061)E

B1ST-P128-(062)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT

5225 HELLYER AVENUE

525 JACOBY STREET

246 GHILOTTI AVENUE

333 CAMILLE AVENUE

200 DINSMORE DR

324 CAMPUS LANE STE,

T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE STE T

1007 KNOX AVE

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-82-10.3/14.4

04-SCL-85-/1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY IN SANTA CLARA

FROM PORTOLA AVE TO LAWRENCE

EXPRESSWAY OVERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

Description 

FENCING, CLEARING,

LANDSCAPING/HARDSCAPING

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

JACK CULVERT, INJECTION GROUTING

REHABILITATE PAVEMENT

CLEANING, FENCING, LANDSCAPING,

HARDSCAPNG

Type Of Work

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

DISNEY CONSTRUCTION, INC.

GRANITE ROCK COMPANY

DESILVA GATES COSNTRUCTION, LP

YERBA BUENA ENGINEERING &

CONSTRUCTION, INC

Contractor

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

BURLINGAME, CA 94010

SAN JOSE, CA 95138

DUBLIN  CA 94568

SAN FRANCISCO, CA 94124

(925)606-2402

(925)819-2960

(650)259-9545

(408)574-1400

(925)829-9220

(415)822-4400

DIETRICH, DIGNA

PATEL, NIM

PATEL, NIM

MALONZO, GENE-EARL

NGUYEN, HUNG

HINH, MINH

Resident
Engineer

(510)376-8232

(408)595-4003

(408)595-4003

(408)595-4019

(408)254-5700

(408)592-3785

 $4,648,000

 $955,000

 $27,345,000

 $2,315,000

 $7,749,198

 $3,912,000

Bid + CCOs

 $3,922,850

 $787,911

 $8,948,434

 $1,039,292

 $39,200

 $2,776,266

Comp To  date

 $0

 $0

 $0

 $0

 $39,200

 $0

This Month

05/24/18

02/18/17

04/28/17

06/08/17

11/29/18

06/19/18

Awarded

05/24/18

02/18/17

04/28/17

06/08/17

12/21/18

06/19/18

Approved

05/08/19

04/05/19

04/30/19

02/28/19

12/31/19

05/16/19

Est Comp

 85%

 100%

 100%

 100%

 7%

 77%

%Time

 84%

 100%

 33%

 45%

 1%

 71%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

 

 

Message

04-1Q3704

04-4K6404

04-4K8004

04-4K9304

04-4J2814

04-1Q3804

Contract 

  

  

  

  

B1NH-P082-(029)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

859 COWAN ROAD, SUITE 3

5225 HELLYER AVE, SUITE 220

11555 DUBLIN BLVD.

1340 EGBERT AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

04/08/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SCL-87-1.0/3.1

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-152-/6.1

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

Fed Aid

HB1

HM

Pgm Code

IN SANTA CLARA COUNTY, ON ROUTE 87

FROM 0.3 MILE SOUTH OF CAPITAL

EXPRESSWAY UNDERCROSSING TO 0.3  MILE

NORTH OF CURTNER AVE. UC.

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, AT VARIOUS LOCATIONS

FROM POLE LINE ROAD TO BURCHELL

ROAD. PLANTING AND ENVIRONMENTAL

MITIGATION.

IN SANTA CLARA COUNTY NEAR GILROY

FROM SANTA CRUZ COUNTY LINE TO

BODFISH CREEK BRIDGE.

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

Description 

DIGOUTS.

PLANTING AND ENVIRONMENTAL

PLANTING AND ENVIRONMENTAL

RESURFACE ASPHALT CONCRETE.

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

EMPIRE LANDSCAPING INC

CCFG CONSTRUCTION

O'GRADY PAVING INC.

PELAGIC ENGINEERING

JJ NGUYEN, INC.

Contractor

SANTA CLARA  CA 95050

DAVIS  CA 95616

SONORA  CA 95370

MOUNTAIN VIEW  CA 94043

OXNARD  CA 93035

SAN JOSE  CA 95127

(408)327-7013

(530)400-3943

(209)743-4911

(650)966-1926

(805)984-3421

(408)259-7982

NIKZAD, ALI

PATEL, NIM

MALONZO, GENE EARL

MALONZO, GENE EARL

BEHNIWAL, NACHHATAR

(NEIL)

SIMPSON, JOHN

Resident
Engineer

(510)867-6047

(408)595-4003

(408)595-4019

(408)595-4019

(510)867-6032

(510)867-4515

 $875,832

 $1,408,124

 $987,139

 $2,047,332

 $586,275

 $1,270,052

Bid + CCOs

 $0

 $1,204,199

 $131,773

 $0

 $494,146

 $1,062,376

Comp To  date

 $0

 $4,320

 $131,773

 $0

 $186,267

 $23,500

This Month

01/07/19

03/14/17

11/15/18

12/24/18

04/18/18

12/18/17

Awarded

01/30/19

04/12/17

12/10/18

01/18/19

05/18/18

02/09/18

Approved

04/19/19

12/12/22

06/25/24

05/01/19

04/26/19

02/15/22

Est Comp

 0%

 31%

 0%

 0%

 84%

 0%

%Time

 0%

 83%

 13%

 0%

 84%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

04-3K6004

04-2A4414

04-2A2514

04-0P6404

04-2G3504

04-2537C4

Contract 

  

HSNH-P152-(091)E

HSST-P152-(095)E

  

HSIM- 280-(148)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

118 HICKORY LN

393 MORNING STAR DR

2513 WYANDOTTE ST.

3600 HARBOR BLVD. #85

3172 SALEM DR

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94545

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SCL-880-1.3/1.3

04-SF-1-/.9

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-/M5.4

Fed Aid

HA21

Pgm Code

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

ON STATE ROUTE 1, IN THE CITY &

COUNTY OF SAN FRANCISCO FROM SM/SF

COUNTY LINE TO HOLLOWAY AVE AND  FROM

LINCOLN WAY TO RUCKMAN A

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

Description 

CONSTRUCT CONCRETE MEDIAN BARRIERS.

REHABILITATE ROADWAY AND UPGRADE

REPLACE SEISMIC DAMPERS ON SFOBB

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

REPLACE PAVEMENT DELINEATIONS

Type Of Work

GRANITE ROCK COMPANY

GHILOTTI BROS., INC.

CALIFORNIA ENGINEERING

CONTRACTORS INC.

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

SAN JOSE  CA 95138

SAN RAFAEL  CA 94901

PLEASANTON  CA 94566

FAIRFIELD CA 94534

YORBA LINDA, CA 92886

TUALATIN  OR 97062

(408)574-1400

(415)454-7011

(925)461-1500

(707)704-9979

(714)463-4057

(503)885-0420

CHOI, EUNMI

DAVID, JOSE

LAWRIN, THOMAS

BOAL, BRIAN

NIKZAD, ALI

INORI, DOUGLAS

Resident
Engineer

(408)210-8203

(650)738-3827

(510)867-4545

(510)714-7074

(510)867-6047

(650)333-4036

 $1,818,966

 $14,913,676

 $14,318,947

 $57,297,494

 $3,877,061

 $11,054,565

Bid + CCOs

 $1,762,731

 $0

 $6,611,230

 $49,687,692

 $1,442,617

 $10,955,297

Comp To  date

 $2,013

 $0

 $316,300

 $349,140

 $580,854

 $750

This Month

11/29/17

03/14/19

03/22/18

03/29/18

05/01/18

04/06/18

Awarded

01/18/18

04/05/19

04/17/18

04/02/18

05/18/18

05/03/18

Approved

02/28/20

04/22/20

02/05/20

08/07/19

06/18/19

05/17/19

Est Comp

 30%

 0%

 36%

 76%

 54%

 89%

%Time

 93%

 0%

 46%

 91%

 37%

 96%

% Work 

 

 

 

 

 

 

Message

04-1G8604

04-4K1104

04-3G4424

04-013584

04-4H7514

04-0Q5304

Contract 

CIMG- 880-(082)E

B1NH-P001-(654)E

  

  

HSST-000C-(460)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE #220

525 JACOBY STREET

20 HAPPY VALLEY ROAD

4650 BUSINESS CENTER DRIVE

18543 YORBA LINDA BLVD #346

11095 SW INDUSTRIAL WAY STE A

1007 KNOX AVE.

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG

#4

171 BURMA ROAD

1007 KNOX AVENUE

1700 S. AMPLETT

BLVD., STE 101

SAN JOSE, CA 95122

PACIFICA, CA 94044

OAKLAND, CA 94607

OAKLAND, CA 94607

SAN JOSE, CA 95122

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 55
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SM-1-.3/.6

04-SM-1-13.5/15.1

04-SM-1-38.2/39.7

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-/0

Fed Aid

20.20.201

130

HE14

HM1

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY AT ELLIOT CREEK

AND AT FINNEY CREEK

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

AT 10TH STREET  IN  MONTARA   CA

Description 

INSTALL RSP, POLYURETHANE FOAM

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

INSTALL IRRIGATION SYS, HWY PLANTS

REHABILITATE PAVEMENT.

REPLACE PEDESTRIAN OVERCROSSING

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

Type Of Work

JOSEPH J. ALBANESE, INC.

YERBA BUENA ENGINEERING &

CONSTRUCTION

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRANITE ROCK COMPANY

Contractor

SANTA CLARA  CA 95050

SAN FRANCISCO, CA 94124

DAVIS CA 95616

SAN JOSE  CA 95138

VACAVILLE  CA 95688

SAN JOSE, CA 95136

(408)727-5700

(415)822-4400

(530)400-3943

(408)574-1400

(707)455-7033

 

BOOSHEHRI, FRED

BOOSHEHRI, FRED

SIMPSON, JOHN

WASHINGTON, MARCUS

DAVID, JOSE

WASHINGTON, MARCUS

Resident
Engineer

(650)222-7241

(650)222-7241

(510)867-4515

(650)738-3804

(650)738-3827

(650)222-7516

 $581,896

 $3,485,000

 $1,870,637

 $13,593,906

 $3,629,715

 $3,000

Bid + CCOs

 $0

 $1,397,871

 $1,704,648

 $13,164,072

 $2,927,814

 $0

Comp To  date

 $0

 $0

 $12,952

 $198,438

 $369,929

 $0

This Month

12/05/18

06/20/17

07/01/13

02/27/18

04/12/18

02/29/16

Awarded

01/02/19

06/20/17

08/07/13

03/20/18

05/03/18

02/29/16

Approved

08/31/19

10/16/19

05/31/19

05/31/19

Est Comp

 0%

 100%

 0%

 93%

 85%

 0%

%Time

 0%

 40%

 0%

 96%

 81%

 0%

% Work 

SUSPENDED

OVER RUN

PLANT EST

SATIS

 

 

 

Message

04-0J2104

04-0P1604

04-1123H4

04-4H2104

04-4G8504

04-1K5604

Contract 

  

  

SM-9790-(13 )

ACNH-P001-(630)E

ACNH-P001-(623)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

851 MARTIN AVENUE

1340 EGBERT AVE

118 HICKORY LANE

5225 HELLYER AVE STE 220

4950 ALLISON PARKWAY, SUITE A

120 GRANITE ROCK WAY,

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR,

PALO ALTO, CA 94304

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

PACIFICA, CA 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SM-35-1.9/1.9

04-SM-35-11.5/11.4

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-92-.9/.9

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SARATOGA

GAP AT 1.2 MILES SOUTH OF PAGE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO COUNTY, IN MENLO PARK,

AT RAVENSWOOD PUMP PLANT, AT 0.2 MILE

SOUTH OF THE UNIVERSITY AVE

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

Description 

CONST SOLDIER PILE, SHEET PILE WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE RETAINING

WALLS

REPAIR PUMPS AND INSTALL CONTROL

SYSTEM

CONSTRUCT SOLDIER PILE WALL

Type Of Work

GOLDEN STATE BRIDGE, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

REDWOOD ENGINEERING

CONSTRUCTION

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

KOFFLER ELECTRICAL MECHANICAL

APPARATUS REPAIR, INC.

RGW CONSTRUCTION, INC.

Contractor

BENICIA, CA 94510

BENICIA, CA 94510

REDWOOD CITY, CA 94063

PLEASANTON, CA 94566

SAN LEANDRO, CA 94577

LIVERMORE, CA 94551

(925)372-8000

(707)771-6782

(925)819-2960

(408)568-1267

(510)567-0630

(925)606-2400

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

PATEL, NIM

WASHINGTON, MARCUS

Resident
Engineer

(650)222-7241

(650)222-7241

(650)222-7241

(650)222-7241

(408)254-5703

(650)222-7516

 $2,960,000

 $5,985,000

 $435,000

 $4,305,407

 $850,000

 $1,975,000

Bid + CCOs

 $805,604

 $2,300,614

 $253,971

 $3,085,775

 $257,656

 $1,399,099

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/05/19

04/06/17

06/06/17

05/18/17

03/06/18

07/14/17

Awarded

02/05/19

04/06/17

06/06/17

05/18/17

03/06/18

07/14/17

Approved

12/31/19

08/31/19

06/30/18

03/31/19

06/11/19

03/13/19

Est Comp

 38%

 100%

 100%

 100%

 46%

 100%

%Time

 27%

 38%

 58%

 72%

 30%

 100%

% Work 

 

OVER RUN

OVER RUN

OVER RUN

 

COMPLETED

Message

04-3Q8104

04-4K5504

04-4K9004

04-0P4904

04-1Q5504

04-0P1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

2990 BAY VISTA COURT, SUITE D

2336 EL CAMINO REAL

20 HAPPY VALLEY ROAD

527 WHITNEY STREET

6267 SOUTHFRONT ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1007 KNOX AVE

585 LINDA MAR BLVD.

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

PACIFICA, CA 94044

Accepted

04/12/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SM-92-3.2/7.3

04-SM-92-6.0/6

04-SM-92-7.5/8

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-/6.6

Fed Aid

HA21

HE11

Pgm Code

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM PILARCITOS CREEK ROAD TO ROUTE

280/92 SEPARATION

NEAR SAN MATEO, EAST OF ROUTE 35.

 A PROJECT IN SAN MATEO COUNTY ON

ROUTES 92,101 AND 280 AT FOUR

DIFFERENT LOCATIONS

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO AND SANTA CLARA

COUNTIES BETWEEN 0.3 MILE NORTH OF

SAN ANTONIO ROAD INTERCHANGE AND

WHIPPLE AVENUE INTERCHANGE

Description 

COLD PLANE AC PAVEMENT AND OVERLAY

CONSTRUCT ROCK SLOPE PROTECTION

IMPROVE TRACTION OF EXISTING

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

REMOVE CONCRETE BARRIER, INSTALL

Type Of Work

GRANITE ROCK COMPANY

AMERICA PACIFIC CONSTRUCTION

GRANITE ROCK COMPANY

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

KIEWIT INFRASTRUCTURE WEST CO

Contractor

SAN JOSE  CA 95138

EASTVALE  CA 92880

SAN JOSE  CA 95138

CASTRO VALLEY  CA 94552

BURLINGAME CA 94010

FAIRFIELD, CA 94534

(408)574-1400

(559)577-9999

(408)574-1400

(510)538-5228

(650)259-9545

(925)754-0624

KOOS, CHARLES

LOWE, THOMAS

KOOS, CHARLES

ATAKO, KINGSTON

ABELA, FERNANDO

INORI, DOUGLAS

Resident
Engineer

(650)738-3828

(408)592-3423

(650)738-3828

(650)222-7529

(650)573-3831

(650)333-4036

 $4,283,825

 $281,730

 $3,147,466

 $3,994,397

 $44,268,732

 $59,622,500

Bid + CCOs

 $3,949,813

 $0

 $0

 $3,826,800

 $41,755,840

 $7,854,334

Comp To  date

 $26,729

 $0

 $0

 $14,575

 $553,238

 $6,618,778

This Month

05/22/18

11/19/18

11/05/18

09/19/17

02/10/17

12/21/18

Awarded

06/19/18

12/10/18

11/20/18

11/30/17

03/14/17

01/23/19

Approved

05/31/19

04/30/19

06/30/19

04/08/19

11/04/20

Est Comp

 95%

 0%

 0%

 100%

 100%

 4%

%Time

 92%

 0%

 0%

 96%

 92%

 13%

% Work 

 

SUSPENDED

 

OVER RUN

OVER RUN

 

Message

04-0P6504

04-0J1404

04-3J9004

04-3G3054

04-235654

04-1J5614

Contract 

ACNH-P092-(040)E

  

HSNH-X081-(032)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE #220

7161 CITRUS VALLEY AVE

5225 HELLYER AVENUE

11425 CULL CANYON ROAD

859 COWAN ROAD SUITE 3

4650 BUNISESS CENTER DRIVE

585 LINDA MAR BLVD

1700 SO. AMPHLETT

BLVD STE101

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1700 SOUTH AMPHLETT

BLVD, #101

PACIFICA, CA 94044

SAN MATEO, CA 94402

PACIFICA, CA 94044

OAKLAND, CA 94607

FOSTER CITY, CA 94404

SAN MATEO, CA 94402

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 58
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SM-280-9.4/0

04-SM-280-20.4/20.4

04-SOL-12-18.9/19.4

04-SOL-37-.1/9.9

04-SOL-80-.6/4

04-SOL-80-13.9/13.9

Fed Aid

20.20.201

130

HA21

Pgm Code

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

IN SOLANO COUNTY NEAR RIO VISTA ON

ROUTE 12 FROM 02. MILE WEST TO 0.2

MILE EAST OF ROUTE 113 AND ON ROUTE

113 FROM ROUTE 12 TO 0.2

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, IN VALLEJO, FROM

THE CARQUINEZ BRIDGE TOLL PLAZA TO

0.4 MILE WEST OF REDWOOD STREET

OVERCROSSING

NEAR FAIRFIELD, AT DAN WILSON CREEK

BRIDGE NO. 23-0006. REHABILITATE

BRIDGE.

Description 

REPAIR PIPE SYSTEM AND BACKFILL

REPLACE CULVERTS, CONSTRUCT RSP

INSTALL ROUNDABOUT.

TREAT BRIDGE DECKS WITH

MILL AND REPLACE WITH RHMA-OG

BRIDGE DECK REPLACEMENT

Type Of Work

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

O.C. JONES & SONS, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GHILOTTI BROS., INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

Contractor

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

BERKELEY  CA 94710

BENICIA  CA 94510

SAN RAFAEL  CA 94901

VACAVILLE  CA 95688

(925)606-2400

(925)819-2960

(510)526-3424

(707)746-8028

(415)454-7011

(707)455-7033

BOOSHEHRI, FRED

WASHINGTON, MARCUS

AQUINO, NOEL

TRAN, QUANG

SCHNEIDER, JOLIE

Resident
Engineer

(650)855-7777

(650)222-7516

(707)580-4429

(707)863-5121

(707)863-5122

 

 $810,461

 $841,075

 $4,254,534

 $2,644,044

 $6,555,120

 $2,538,163

Bid + CCOs

 $805,351

 $835,053

 $0

 $871,476

 $5,818,656

 $0

Comp To  date

 $1,100

 $0

 $0

 $26,317

 $0

 $0

This Month

06/24/15

06/01/17

01/11/19

06/11/18

06/11/18

01/11/19

Awarded

07/13/15

06/01/17

02/05/19

06/28/18

07/09/18

02/05/19

Approved

05/31/20

12/07/18

09/05/19

06/11/19

03/21/19

Est Comp

 81%

 100%

 0%

 72%

 100%

 0%

%Time

 99%

 100%

 0%

 33%

 100%

 0%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

04-4G5914

04-0P2804

04-4G5604

04-2K0004

04-0P6804

04-3G6904

Contract 

  

  

SNHG-X095-(032)E

  

ACIM- 080-(372)E

BHIM-080 -(370)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

416 D STREET

1520 FOURTH STREET

2990 BAY VISTA COURT, SUITE D

525 JACOBY STREET

4950 ALLISON PARKWAY, SUITE A

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

PALO ALTO, CA 94304

PACIFICA, CA 94044

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

04/11/19

03/21/19

Location
Storm Water
Plan



State of California Department of Transportation Page 59
04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-505-/10.6

04-SON-1-22.4/22.4

04-SON-1-24.4/24.4

04-SON-12-15.5/16

Fed Aid

HB1

HA21

HM

HB5

Pgm Code

IN AND NEAR VACAVILLE AND DIXON, FROM

WEST OF GIBSON CANYON CREEK BRIDGE TO

CURRY ROAD. UPGRADE MEDIAN BARRIER.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SOLANO COUNTY, IN VACAVILLE CITY

ON ROUTE 505 FROM 505/80 SEPARATION

TO YOLO COUNTY LINE

IN SONOMA COUNTY NEAR JENNER AT 2.4

MILES NORTH OF ROUTE 116

IN SONOMA COUNTY NEAR JENNER AT 0.1

MILES SOUTH OF RUSSIAN GULCH  BRIDGE

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

Description 

UPGRADE MEDIAN BARRIER

REHABILITATE AND REPLACE BRIDGES.

ASPHALT CONCRETE RESURFACING

REPAIR FIRED DAMAGE RETAINING WALL.

REPAIR ROADWAY SLIP-OUTS.

CONSTRUCT FOLLOW-UP LANDSCAPING.

Type Of Work

MIDSTATE BARRIER, INC.

M.C.M. CONSTRUCTION, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

GRANITE CONSTRUCTION COMPANY

GORDON N. BALL, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

STOCKTON  CA 95212

NORTH HIGHLANDS  CA 95660

MCCLELLAN, CA  95652

UKIAH CA 95482

ALAMO  CA 94507

HERCULES, CA 94547

(209)944-9565

(916)334-1221

(916)383-1756

(707)467-4100

(925)838-5675

(510)741-9226

RASTEGARPOUR, HAMED

TRAN, QUANG

RASTEGARPOUR, HAMED

BRAJNIKOFF, LEONARD

LAW, CLIFFORD

SIMPSON, JOHN

Resident
Engineer

(707)863-5119

(510)773-8499

(707)863-5119

(707)249-7557

(415)786-5802

(510)867-4515

 $6,788,362

 $5,721,637

 $10,007,639

 $639,919

 $2,162,931

 $2,204,675

Bid + CCOs

 $4,540,970

 $5,413,105

 $10,024,105

 $517,537

 $242,200

 $1,822,232

Comp To  date

 $400,254

 $6,050

 $0

 $4,800

 $242,200

 $5,886

This Month

06/20/18

01/20/17

05/17/18

06/28/18

01/11/19

12/15/16

Awarded

07/13/18

02/06/17

05/31/18

07/17/18

02/05/19

01/11/17

Approved

10/25/19

05/22/19

04/03/19

11/15/19

10/02/19

08/08/21

Est Comp

 46%

 100%

 100%

 100%

 6%

 0%

%Time

 67%

 94%

 100%

 82%

 11%

 0%

% Work 

 

OVER RUN

COMPLETED

 

 

PLANT EST

SATIS

Message

04-4A1104

04-4G5104

04-3K6704

04-1J7504

04-2J5404

04-264H64

Contract 

HSIM- 080-(371)E

ACIM-080 -(368)E

  

ACST-P001-(636)E

ACST-P001-(648)E

ACNH-PQ10-(273)N

--()

--()

  

--()

--()

NHP0-12 1-(0E)

  

  

  

  

  

--()

  

  

  

  

  

  

PO BOX 30550

6413 32ND STREET

4522 PARKER AVE. BLDG 700 #35

1324 S STATE STREET

333 CAMILLE AVENUE

726 ALFRED NOBEL DRIVE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE

4030 OCCIDENTAL RD.,

SUITE A

4030 OCCIDENTAL RD.,

SUITE A

3401 REGATTA BLVD.

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

04/05/19

Location
Storm Water
Plan
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04District

04-SON-12-17.7/18.2

04-SON-37-.3/.3

04-SON-101-29.3/43.4

04-SON-101-33.5/33.5

04-SON-101-/4.5

04-SON-116-25.0/27.9

Fed Aid
Pgm Code

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA COUNTY NEAR NOVATO AT THE

EAST APPROACH OF PETALUMA RIVER

BRIDGE.

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

IN SON, HEALDSBURG UC.

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

IN SONOMA COUNTY IN AND NEAR

SEBASTOPOL FROM MILL STATION ROAD TO

0.1 MILE EAST OF COOPER ROAD

Description 

INSTALL CONCRETE MEDIAN BARRIER AND

SETTLEMENT RESTORATION

REHABILITATION ROADWAY.

GROUTING, STEEL PILES AND

CONSTRUCT HOV LANES

COLD PLANE AC PAVEMENT AND PLACE

Type Of Work

GHILOTTI BROS., INC.

O.C. JONES & SONS, INC.

DESILVA GATES COSNTRUCTION

GORDON N. BALL, INC.

GHILOTTI CONSTRUCTION CO. INC.

ARGONAUT CONSTRUCTORS

Contractor

SAN RAFAEL  CA 94901

BERKELEY  CA 94710

DUBLIN  CA 94568

ALAMO  CA 94507

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

(415)454-7011

(510)526-3424

(925)829-9220

(925)838-5675

(707)585-1221

(707)542-4862

BRAJNIKOFF, LEONARD

HAL STREATER

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

STREATER, HAL

DUNCAN, RICHARD

Resident
Engineer

(707)249-7557

(707)249-9601

(707)566-7557

(707)249-7557

(707)249-9601

(510)812-6444

 $4,866,366

 $1,047,888

 $56,901,453

 $1,539,970

 $28,541,737

 $2,458,197

Bid + CCOs

 $3,565,623

 $33,835

 $56,962,770

 $1,204,568

 $16,996,889

 $2,587,025

Comp To  date

 $165,722

 $33,835

 $0

 $19,600

 $1,077,136

 $0

This Month

12/06/17

12/12/18

03/03/17

09/19/18

04/09/18

06/04/18

Awarded

01/04/18

01/09/19

03/24/17

10/08/18

04/27/18

06/25/18

Approved

08/09/19

06/17/19

02/26/19

06/18/19

09/17/19

05/15/19

Est Comp

 65%

 2%

 98%

 53%

 41%

 81%

%Time

 72%

 3%

 100%

 76%

 59%

 98%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

04-4G2204

04-2J5004

04-0J6404

04-2J5504

04-2640N4

04-3K6104

Contract 

SNHG-P012-(124)E

  

ACNH-Q101-(307)E

ACNH-Q101-(337)E

PL16-6204-(127)

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

1520 FOURTH STREET

11555 DUBLIN BLVD.

333 CAMILLE AVENUE

246 GHILOTTI AVENUE

360 SUTTON PLACE

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

UNIT G

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL RD.,

SUITE A

1009 CLEGG COURT

1009 CLEGG CT., SUITE

G

SANTA ROSA, CA 94501

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

04/10/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

04District

 $24,779,481 $737,324,173 $1,225,035,705

04-SON-116-27.9/32.5

04-SON-116-30.9/31.4

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

Fed Aid

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

NEAR COTATI FROM 0.3 MI EAST OF

HESSEL ROAD TO 0.1 MI EAST OF

BARTLESON ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

Description 

COLD IN PLACE RECYCLING.

CONSTRUCT BRIDGE, RET WALLS, TRAFF

SIGNAL

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

(707)585-1221

(707)585-1221

(707)876-3410

(707)585-1221

DUNCAN, RICHARD

STREATER, HAL

SIMPSON, JOHN

Resident
Engineer

(510)812-6444

 

(707)249-9601

(510)867-4515

 $2,866,774

 $5,028,690

 $1,575,000

 $1,979,746

Bid + CCOs

 $2,976,737

 $0

 $1,250,950

 $1,824,015

Comp To  date

 $0

 $0

 $0

 $885

This Month

06/13/17

03/15/19

05/02/17

10/04/12

Awarded

06/30/17

04/09/19

05/02/17

11/06/12

Approved

03/30/09

01/07/19

07/26/19

Est Comp

 95%

 0%

 100%

 0%

%Time

 100%

 0%

 79%

 0%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

Message

04-3J4904

04-4G3804

04-4K9604

04-283824

Contract 

  

HSNH-P116-(050)E

  

ACHS-P116-(044)E

  

--()

  

P-    -( )

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

SWPPP

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

3401 REGATTA BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-2.5/67.3

05-MON-1-8.0/23

05-MON-1-8.5/9.5

05-MON-1-11.7/63

05-MON-1-18.2/28.4

05-MON-1-58.3/59.8

Fed Aid

20.20.201

130

20.20.201

130

HM

20.20.201

130

HB1

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FRON 2.5 MILES NORTH OF THE

SAN LUIS OBISPO COUNTY LINE TO 0.6

MILE SOUTH OF MALPASO CREEK

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

MONTEREY CNTY NEAR GORDA, .4 MILE S

TO .6 MILE N OF MUD CREEK. REPAIR RSP

& ROCK NETCLEAR ROADS, RESTORE

EMBANKMENT & ROADWAY.DIRS

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

IN MONTEREY CO NEAR LUCIA AT VARIOUS

LOCS.REPAIR CRIB WALL, DRAINAGE AND

ROCK NETS &PROVIDE TRAFFIC CONTROL AT

3 LOCATIONS. DIRS E

IN MONTEREY COUNTY NORTH OF BIG SUR

FROM 1 MILE SOUTH OF THE BIXBY CREEK

BRIDGE TO 0.25 MILES SOUTH OF THE

ROCKY CREEK BRIDGE

Description 

CULVERT REHABILITATION

REMOVE SLIDE MAT, INSTALL ROCK NETS

REPAIR RSP/ROCK NET,RESTORE

EMBANKMENT/RW

POLYESTER CONCRETE OVERLAY,

REPAIR CRIB WALL, DRAINAGE AND ROCK

NETS

SHOULDER WIDENING, GUARDRAIL

Type Of Work

SERAFIX ENGINEERING

CONTRACTORS, INC.

JOHN MADONNA CONSTRUCTION CO

INC

DAVID CRYE GENERAL ENGINEERING

CONTRACTOR INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

S. CHAVES CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAMON  CA 94583

SAN LUIS OBISPO, CA  93403

MORRO BAY, CA  93442

BENICIA  CA 94510

SAN LUIS OBISPO, CA 93405

WATSONVILLE  CA 95076

(925)552-8253

 

 

(707)746-8028

 

(831)763-6100

SILVA, RICK

SILVA, RICK

SILVA, RICK

TYLER LAVERING

SILVA, RICK

PAT DUSSELL

Resident
Engineer

(805)471-2102

(805)927-4559

(805)927-4559

(831)375-1621

(805)927-4559

(831)246-1166

 $3,156,297

 $83,985,000

 $17,985,000

 $3,427,736

 $385,000

 $3,025,489

Bid + CCOs

 $12,000

 $74,071,679

 $3,402,264

 $3,380,768

 $1,210

 $69,855

Comp To  date

 $12,000

 $0

 $0

 $300,320

 $0

 $69,855

This Month

10/02/18

01/15/17

02/11/19

04/12/18

03/08/19

12/07/18

Awarded

10/25/18

01/19/17

03/13/19

05/16/18

03/12/19

01/09/19

Approved

10/02/19

05/02/19

08/20/19

06/12/19

06/06/19

08/14/19

Est Comp

 0%

 58%

 29%

 75%

 17%

 0%

%Time

 0%

 88%

 19%

 96%

 0%

 2%

% Work 

SUSPENDED

 

 

 

 

 

Message

05-1F0804

05-1H7804

05-1K5604

05-1H6604

05-1K6104

05-1A0004

Contract 

B1ST-P001-(643)E

  

  

  

  

HSST-P001-(647)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

7 CROW CANYON COURT, STE 250

PO BOX 5310

1170 QUINTANA ROAD

2990 BAY VISTA COURT, SUITE D

11545 LOS OSOS VALLEY RD C-3

580 WEST BEACH STREET

775 ARLINGTON ST.

775 ARLINTON ST

775 ARLINGTON ST

1529 SALINAS HWY

775 ARLINGTON ST

1529 SALINAS HWY

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

MONTEREY, CA 93940

CAMBRIA, CA 93428

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-59.9/85.1

05-MON-1-247.0/24.7

05-MON-1-357.0/35.9

05-MON-1-/0

05-MON-1-/0

05-MON-68-1.6/L4.1

Fed Aid

HM

20.20.201

130

20.20.201

130

HM3

HB1

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

AT LOPEZ POINT, INSTALL CIPP LINER IN

60" CMP CULVERT, REPAIR HEADWALLS,

RESTORE ROADWAY AND PROVIDE TRAFFIC

CONTROL DIRS EFA 05A2

JP BURNS SLIP. RESTORE SLOPE, REMOVE

SLIDEMATERIAL, RESTORE DRAINAGE &

ROADWAY, PROVIDE TRAFFIC CONTROL

DIRS EFA 05A2162

IN MONTEREY AND SANTA CRUZ COUNTIES

AT VARIOUS LOCATIONS

IN MONTEREY AND SANTA CRUZ COUNTIES

AT VARIOUS LOCATIONS

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

Description 

TREAT BRIDGE DECK, REPLACE BRIDGE

INSTALL CIPP LINER & REPAIR ROADWAY

RESTORE SLOPE,REMOVE SLIDE MATERIAL

REPLACE EXISTING STRIPE

BRIDGE PREVENTATIVE MAINTENANCE

CENTERLINE RUMBLE STRIP & OGAC

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

ROBERT J FRANK CONSTRUCTION

INC

ROBERT J. FRANK CONSTRUCTION

INC

PAVE-TECH INC.

RV CONCRETE

GRANITE CONSTRUCTION COMPANY

Contractor

TEMPE  AZ 85282

REDDING, CA  96003

REDDING, CA  96003

VISTA CA 92081

ANAHEIM CA 92801

SANTA CLARA  CA 95050

(602)437-1711

 

 

(760)727-8700

(714)855-4201

(408)327-7013

BERTHA ROMAN

WILSON, JENNIFER

WILSON, JENNIFER

BERTHA ROMAN

TYLER LAVERING

Resident
Engineer

(831)998-1405

(831)427-4706

(831)427-4706

(831)427-4706

 

(831)375-1621

 $955,925

 $299,000

 $585,000

 $2,966,998

 $1,199,495

 $3,176,307

Bid + CCOs

 $0

 $0

 $0

 $0

 $0

 $2,836,534

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/27/18

06/05/18

01/21/19

04/08/19

03/29/19

02/13/18

Awarded

01/25/19

06/22/18

02/20/19

04/19/19

04/19/19

03/12/18

Approved

06/01/19

11/01/19

05/31/19

Est Comp

 0%

 0%

 0%

 0%

 0%

 100%

%Time

 0%

 0%

 0%

 0%

 0%

 93%

% Work 

 

 

 

 

 

 

Message

05-1J4904

05-1K1904

05-1K5404

05-1K4004

05-1J5304

05-1G4504

Contract 

  

  

  

  

  

SNHG-P068-(026)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

2806 TARMAC ROAD

2806 TARMAC RD

2231 LA MIRADA DRIVE;

605 E. COMMERCIAL ST.;

715 COMSTOCK STREET

140 DUBOIS STREET STE

E

140 DUBOIS STREET STE

E

140 DUBOIS STREET

SUITE E

1529 SALINAS HWY

SANTA CRUZ, CA 96003

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

05District

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-36.9/47.7

05-MON-101-87.3/91.5

Fed Aid

HB1

HB4N

HA21

HA22

HA22

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

MONTEREY FROM 0.1 MILE EAST OF

PIEDMONT AVENUE TO 0.1 MILE EAST OF

SCENIC DRIVE OVERCROSSING

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY COUNTY, IN AND NEAR  KING

CITY FROM 0.4 MILES SOUTH OF WILD

HORSE ROAD OC TO TEAGUE  AVENUE

ON ROUTE 101 IN MONTEREY COUNTY IN

THE CITY OF SALINAS BETWEEN EAST

MARKET STREET OVERCROSSING AND 0.3

MILES SOUTH OF RUSSELL/ESPI

Description 

SHOULDER WIDENING, RUMBLE STRIPS,

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

BRIDGE WIDENING

PAVEMENT REHABILITATION, SEISMIC

ROADWAY REHABILITATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

VIKING CONSTRUCTION COMPANY

OHL USA INC

GRANITE ROCK COMPANY

Contractor

WATSONVILLE  CA 95076

EUREKA  CA 95502

RIVERSIDE  CA 92504

RANCHO CORDOVA  CA 95741

IRVINE  CA 92614

SAN JOSE  CA 95138

(831)763-6100

(707)443-6371

(951)710-1000

(916)852-5530

(949)242-4432

(408)574-1400

RODGER JOHNSON

TYLER LAVERING

FARSHAD KESHAVARZI

TYLER LAVERING

LANG, TIM

TYLER LAVERING

Resident
Engineer

(831)455-707

(831)375-1621

(831)588-1439

(831)375-7804

(805)550-4651

(831)262-6572

 $4,027,992

 $3,820,474

 $1,562,447

 $18,445,738

 $77,787,622

 $36,776,046

Bid + CCOs

 $0

 $3,742,325

 $1,480,137

 $18,121,113

 $60,000

 $136,583

Comp To  date

 $0

 $0

 $0

 $233,818

 $60,000

 $136,583

This Month

02/19/19

02/01/18

02/14/18

01/22/16

01/16/19

12/13/18

Awarded

03/21/19

02/22/18

03/05/18

02/12/16

02/11/19

01/07/19

Approved

01/20/19

05/01/19

05/21/20

11/14/22

07/07/21

Est Comp

 0%

 100%

 2%

 65%

 1%

 2%

%Time

 0%

 94%

 95%

 98%

 0%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

05-1C2504

05-1H3804

05-0N1904

05-0F7004

05-1F75U4

05-1C8904

Contract 

SNHG-P068-(027)E

  

ACNH-P068-(025)E

NHP-P068-(024)E

1NHG-Q101-(338)E

B1NH-Q101-(342)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

PO BOX 1006

5942 ACORN ST.

PO BOX 1508

1920 MAIN STREET #310

5225 HELLYER AVENUE STE 220

1529 SALINAS HWY/HWY

68

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

3230 RIVERSIDE AVENUE

#130

8115 PRUNEDALE NORTH

ROAD

MONTEREY, CA 93940

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93640

PASO ROBLES, CA 93446

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

05District

05-MON-101-91.2/99.2

05-MON-101-/0

05-SB-1-15.6/0

05-SB-1-/19.3

05-SB-1-/0

05-SB-101-2.2/3.3

Fed Aid

HB1

HA21

HA22

HB1

HE11

Pgm Code

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

ON ROUTE 1 IN SANTA BARBARA COUNTY

NEAR LOMPOC AT THE SALSIPUEDES CREEK

BRIDGE (NO. 51-0095)

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

PROJECT LOCATED IN SANTA BARBARA AND

SAN LUIS OBISPO COUNTIES ON  ROUTE

001 AND 246

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

Description 

LANDSCAPE MITIGATION

UPGRADE SIGNS

BRIDGE REPLACEMENT

PAVEMENT PRESERVATION

ELECTRICAL / SIGNS / MARKINGS /

RECONSTRUCT INTERCHANGES (2) AND

Type Of Work

JJ NGUYEN, INC.

HIGHWAY SPECIALTY COMPANY INC

CALPORTLAND COMPANY

CALPORTLAND CONSTRUCTION

R. BURKE CORPORATION

SECURITY PAVING COMPANY, INC.

Contractor

SAN JOSE  CA 95127

PALO CERDO  CA 96073

SANTA MARIA  CA 93454

SANTA MARIA  CA 93454

SAN LUIS OBISPO CA 93401

SYLMAR  CA 91342

(408)259-7982

(530)949-5631

(805)345-3581

(805)345-3581

(805)543-8568

(818)362-9200

SANTIAGO GARCIA

BRAR, BALJINDER

BENNETZEN, LILIAN

MURDOCK, KEVIN

KLINE, JASON

Resident
Engineer

(831)455-5466

(805)610-8215

(805)922-1611

(805)441-8439

 

(805)698-2393

 $2,459,538

 $803,803

 $5,606,226

 $16,112,690

 $500,011

 $56,913,211

Bid + CCOs

 $1,728,358

 $673,334

 $965,066

 $15,927,354

 $0

 $39,130,329

Comp To  date

 $16,914

 $330,151

 $383,935

 $492,738

 $0

 $1,521,518

This Month

04/04/17

04/06/18

12/14/18

04/05/18

03/25/19

06/20/16

Awarded

04/26/17

05/16/18

01/09/19

04/25/18

04/09/19

07/15/16

Approved

03/15/22

07/17/19

04/22/20

04/25/19

02/05/20

Est Comp

 100%

 62%

 11%

 100%

 0%

 46%

%Time

 70%

 84%

 17%

 98%

 0%

 69%

% Work 

 

 

 

OVER RUN

 

 

Message

05-0161H4

05-1G9104

05-0A0504

05-1F7104

05-1G7504

05-4482U4

Contract 

ACNH-Q101-(311)E

SSTG-000C-(471)E

B1NH-P001-(641)E

ACNH-P001-(632)E

ACHS-000C-(493)E

NHP-Q101-(290)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3172 SALEM DR

PO BOX 141

1625 E DONOVAN RD

1625 E DONOVAN RD

865 CAPITOLIO WAY

13170 TELFAIR AVE

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

2053 PREISKER LANE

STE E

2053 PREISKER LANE,

SUITE E

3561 FOOTHILL RD

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

05District

05-SB-101-5.5/10.5

05-SB-101-13.8/14.8

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-57.7/63

Fed Aid

20.20.201

130

HA25

20.20.201

130

HA22

HM

Pgm Code

MONTECITO-HWY 101, REMOVE SOIL FROM

UNDER CREEK STRUCTURES,

HAULING/DISPOSING OF MATERIALS AND

PROVIDE TRAFFIC CONTROL DIRS EFA 05

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT VARIOUS LOCATIONS FROM

STATE STREET UNDERCROSSING TO

CARRILLO STREET UNDERSCROSSING

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

IN SANTA BARBARA COUNTY IN AND NEAR

BUELLTON FROM 0.1 MILE NORTH OF

NORTH BUELLTON OVERCROSSING TO 0.2

MILE NORTH OF ROUTE 101/15

Description 

REMOVE SOIL AND PROVIDE TRAFFIC

CONTROL

REHABILITATE PUMP HOUSE - 3

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPAIR PAVING & DI SYSTEM

LANDSCAPE MITIGATION

OVERLAY RHMA-G (BWC)

Type Of Work

GRANITE CONSTRUCTION COMPANY

CAL ELECTRO, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA BARBARA, CA  93160

REDDING  CA 96002

SANTA BARBARA  CA 93111

WATSONVILLE, CA 95076

SONORA  CA 95370

SANTA BARBARA  CA 93111

 

(530)223-5937

(805)964-9951

 

(209)743-4911

(805)964-9951

GEBHARDT, TRISTAN

MICHAEL MORTENSEN

CURTIS JOHNSON

BRANDT, ANDREW

CURTIS JOHNSON

Resident
Engineer

(805)684-0015

(805)692-6759

(805)684-0015

(805)692-6762

(805)748-5218

 

 $1,285,000

 $1,087,930

 $2,068,724

 $485,000

 $487,433

 $4,289,168

Bid + CCOs

 $0

 $1,288

 $2,136,956

 $127,589

 $392,445

 $0

Comp To  date

 $0

 $0

 $1,373

 $0

 $1,872

 $0

This Month

02/25/19

11/02/18

08/17/17

12/16/17

02/16/18

02/22/19

Awarded

02/27/19

12/17/18

08/29/17

12/18/17

04/03/18

03/21/19

Approved

05/20/19

08/30/19

07/02/19

02/28/19

10/17/21

Est Comp

 0%

 3%

 86%

 100%

 0%

 0%

%Time

 0%

 0%

 98%

 98%

 0%

 0%

% Work 

 

 

 

SUSPENDED

PLANT EST

SATIS

 

Message

05-1K5904

05-1H2904

05-1C9704

05-1J6204

05-0G0714

05-1K3304

Contract 

  

  

ACNH-Q101-(319)E

  

  

ACNH-Q101-(352)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6744

3710 ELECTRO WAY

5335 DEBBIE RD

580 WEST BEACH STREET

393 MORNING STAR DR

5335 DEBBIE ROAD

3690 SANTA CLAUS LANE

35 S LAPATERA LANE

SUITE E

CARPINTERIA

CONSTRUCTION

35 S LA PATERA LANE

STE E

3690 SANTA CLAUS LN.

CARPINTERIA, CA 93103

GOLETA CA 93117

GOLETA, CA 93117

CARPINTERIA, CA 93014

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

05District

05-SB-101-/13.5

05-SB-144-/0

05-SB-154-173.0/17.3

05-SB-154-/5.9

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

Fed Aid

20.20.201

130

20.201201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

SB CNTY ON RTE 154 @ 1.47 MILES EAST

OF RANCH UNDERCROSSING. CLEAR INLET &

DEBRIS FROM CHANNEL AND MAKE NEEDED

REPAIRS. DIRS EFA 0

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

Description 

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

REPAIR DAMAGED HW FACILITIES

CLEAR DEBRIS AND MAKE NEEDED

REPAIRS.

REPLACE EXISTING STRIPE

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

CALPORTLAND CONSTRUCTION

CHRISP COMPANY

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

Contractor

WATSONVILLE, CA  93013

SANTA MARIA, CA  93456

SANTA MARIA, CA  93456

FREMONT  CA 94539

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

 

 

 

(510)656-2840

 

(805)963-3553

KLINE, JASON

BRANDT, ANDREW

BALLENTINE, DAVID

ALAWAR, SHOUKIE

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

Resident
Engineer

(805)684-0015

(805)692-6762

(805)688-5920

(805)441-7943

(805)692-6762

(805)692-6759

 $25,985,000

 $5,985,000

 $4,025,000

 $4,554,090

 $19,985,000

 $9,976,000

Bid + CCOs

 $20,812,037

 $4,549,581

 $2,338,340

 $0

 $5,972,795

 $3,097,958

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/09/18

01/09/18

02/06/19

03/04/19

01/09/18

02/20/18

Awarded

01/11/18

01/11/18

02/12/19

03/21/19

02/06/18

02/27/18

Approved

05/20/19

05/28/19

04/05/19

05/31/19

05/31/19

Est Comp

 100%

 100%

 33%

 0%

 100%

 55%

%Time

 80%

 99%

 58%

 0%

 30%

 31%

% Work 

OVER RUN

 

 

 

 

 

Message

05-1J6304

05-1J6404

05-1K5704

05-1K4104

05-1J6604

05-1J6704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

585 WEST BEACH STREET

1625 E DONOVAN RD

1625 EAST DONOVAN RD

43650 OSGOOD ROAD

13170 TELFAIR AVE

PO BOX 4640

3690 SANTA CLAUS LANE

35 S LA PATERA LANE

STE E

270 EAST HWY 246 UNIT

203

3230 RIVERSIDE AVE

#130

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

CARPINTERIA, CA 93013

GOLETA, CA 93117

BUELLTON, CA 93427

PASO ROBLES, CA 93446

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

05District

05-SB-246-13.6/15.2

05-SB-246-16.7/20.7

05-SBT-25-25.9/26.3

05-SBT-25-49.7/52.4

05-SBT-156-8.2/10.8

05-SCR-1-10.2/17.5

Fed Aid

HE13

HM1

HB1

HB1

HM

HA22

Pgm Code

IN SANTA BARBARA COUNTY NEAR LOMPOC

FROM 0.8 MILE EAST OF CEBADA CANYON

ROAD TO 0.4 MILE EAST OF TULAROSA

ROAD AND AT HAPGOOD ROAD

IN SANTA BARBARA COUNTY, ABOUT 6

MILES WEST OF BUELLTON, FROM  HAPGOOD

ROAD (EAST) TO 0.5 MILE  EAST OF

SANTA ROSA CREEK BRIDGE___

IN SAN BENITO COUNTY, FROM LA GLORIA

ROAD AND TO THE NORTH  ENTRANCE TO

THE CALIFORNIA DEPARTMENT OF FORESTRY

COMPOUND

IN SAN BENITO COUNTY IN HOLLISTER

FROM SUNNYSLOPE/TRES PINOS RD TO SAN

FELIPE RD

IN SAN BENITO COUNTY NEAR HOLLISTER

FROM 0.3 MILE WEST OF SAN BENITO

RIVER BRIDGE TO 0.5 MILE WEST OF

HUDNER OVERHEAD

IN AND NEAR SANTA CRUZ FROM NORTH

APTOS UP TO JCT ROUTE 9

Description 

PLANTING MITIGATION

OVERLAY WITH RHMA-GAP GRADED

SUPERELEVATION ADJUSTMENT AND

ROADWAY SAFETY IMPROVEMENTS

RUBBERIZED HMA

PAVEMENT REHABILITATION, ADA CURB

Type Of Work

CCFG CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CAL VALLEY CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

SONORA  CA 95370

SANTA BARBARA  CA 93160

SAN JOSE  CA 95138

SAN JOSE  CA 95138

FRESNO  CA 93722

WATSONVILLE  CA 95076

(209)743-4911

(805)964-9951

(408)574-1400

(408)574-1400

(559)274-0300

(831)763-6100

DAVID BALLENTINE

RODGER JOHNSON

BRAR, BALJINDER

FARSHAD KESHAVARZI

JENNIFER WILSON

Resident
Engineer

 

(805)688-5920

(831)455-5707

(805)610-8215

(831)427-4706

(831)427-4706

 $535,083

 $2,076,062

 $1,788,690

 $5,921,696

 $1,029,351

 $22,288,907

Bid + CCOs

 $348,803

 $0

 $0

 $0

 $0

 $0

Comp To  date

 $3,900

 $0

 $0

 $0

 $0

 $0

This Month

08/31/18

02/20/19

11/09/18

11/14/18

02/01/19

02/19/19

Awarded

11/08/18

03/21/19

01/09/19

12/10/18

03/04/19

03/21/19

Approved

04/19/22

06/14/19

09/18/19

09/18/19

Est Comp

 100%

 0%

 0%

 0%

 0%

 0%

%Time

 65%

 0%

 0%

 0%

 0%

 0%

% Work 

OVER RUN

 

SUSPENDED

 

 

 

Message

05-0C6414

05-1K3904

05-1C2604

05-1F4304

05-1K2904

05-1C85U4

Contract 

  

  

HSST-P025-(031)E

HSNH-P025-(032)E

  

B1NH-P001-(649)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

PO BOX 6744

5225 HELLYER AVENUE

5225 HELLYER AVE STE 220

5125 N GATES AVE, STE 102

580 WEST BEACH STREET

270 E HWY 246 SUITE

203

1529 SALINAS HWY/HWY

68

8115 PRUNDALE NORTH

RD

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET

SUITE E

BUELLTON, CA 93427

MONTEREY, CA 93940

SALINAS CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 69
04/20/19 Statement of Ongoing Contracts as of 04/24/19

05District

05-SCR-1-360.0/37.5

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-17.4/20.5

05-SCR-9-22.1/23.8

05-SCR-9-/0

Fed Aid

20.20.201

.30

20.20.201

130

20.201201

130

HM1

HB1

20.20.201

130

Pgm Code

HIGHWAY 1 AT WADDELL BLUFFS

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

IN SANTA CRUZ COUNTY ABOUT 4.4 MILES

NORTH OF BOULDER CREEK TO  0.3 MILE

SOUTH OF ROUTE 9/236 INTERSECTION

IN SANTA CRUZ COUNTY ABOUT 6.2 MILES

NORTH OF BOULDER CREEK FROM 5.0 MILES

TO 3.3 MILES SOUTH OF  ROUTE 35

AT VARIOUS LOCATIONS ON HIGHWAYS 009

AND 236 TO REPAIR FAILED DRAINAGE AND

RESTORE ROADWAY.  DIRS EFA 05A2100

Description 

CLEAR & HAUL SLIDE DEBRIS &

ADDITONAL WORK

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

AC OVERLAY - RHMA (OPE GRADED)

GUARDRAIL, SHOULDER PAVING, RUMBLE

REPAIR DRAINAGE & RESTORE ROADWAY

Type Of Work

ROBERT J FRANK CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PRECISION GRADE INC

Contractor

REDDING, CA 96003

WATSONVILLE, CA  95076

ALAMO, CA  94507

WATSONVILLE  CA 95076

WATSONVILLE CA 95076

SAN JUAN BAUTISTA, CA

95045

 

 

 

(831)763-6100

(831)763-6100

 

ROMAN, BERTHA

BEACH, KATIE

BEACH, KATIE

FARSHAD KESHAVARZI

IAN NGUYEN

BEACH, KATIE

Resident
Engineer

(831)427-4706

(831)455-5707

(831)427-4706

(831)427-4706

(831)427-4706

(831)427-4706

 $299,000

 $7,985,000

 $4,320,000

 $1,251,851

 $3,847,113

 $299,000

Bid + CCOs

 $296,232

 $7,595,199

 $3,348,808

 $0

 $467,049

 $222,908

Comp To  date

 $181,232

 $0

 $0

 $0

 $382,481

 $0

This Month

06/05/18

01/24/17

09/06/17

02/22/19

11/27/18

06/01/18

Awarded

06/26/18

01/24/17

09/06/17

03/21/19

12/19/18

06/04/18

Approved

05/20/19

05/20/19

02/20/19

09/20/19

03/05/19

Est Comp

 100%

 100%

 100%

 0%

 28%

 90%

%Time

 99%

 95%

 78%

 0%

 12%

 75%

% Work 

OVER RUN

OVER RUN

OVER RUN

 

 

 

Message

05-1K2304

05-1H7904

05-1J4004

05-1K2704

05-1C6504

05-1K1704

Contract 

  

  

  

  

SSTG-S009-(025)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2806 TARMAC ROAD

580 WEST BEACH STREET

333 CAMILLE AVE

580 WEST BEACH STREET

580 W BEACH STREET

PO BOX 90

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

05District

05-SCR-17-.2/.5

05-SCR-17-.7/1.4

05-SCR-17-6.0/12.6

05-SCR-17-9.8/10.8

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

Fed Aid

HB1

HA22

20.20.201

130

HB1

HB1

Pgm Code

IN SANTA CRUZ FROM 0.5 TO 0.3 MI.

SOUTH OF PASATIEMPO OVERCROSSING

DRIVE

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

IN AND NEAR SCOTTS VALLEY FROM 0.6

MILE NORTH OF GRANITE CREEK ROAD OC

TO SANTA CLARA COUNTY LINE

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

NEAR WATSONVILLE FROM 0.3 MI WEST TO

0.2 MI EAST OF CARLTON ROAD.

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

Description 

SHOULDER WIDENING AND SOIL NAIL

STORM WATER MITIGATION

PAVEMENT PRESERVATION (CAPM)

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

REALIGN CARLTON ROAD, CONSTRUCT NEW

CURVE REALIGNMENT

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SAN JOSE  CA 95138

SAN JOSE, CA 95138

SANTA CLARA CA 95054

PASO ROBLES CA 93446-7199

SAN JOSE  CA 95138

SAN JOSE, CA 95138

(408)574-1400

(408)574-1400

(408)327-7000

 

(408)574-1400

(408)574-1400

BERTHA ROMAN

SANTIAGO GARCIA

JENNIFER WILSON

PORR, DEVIN

RODGER JOHNSON

ROMAN, BERTHA

Resident
Engineer

(831)427-4706

(831)455-5466

(831)427-4706

(831)427-4706

(831)455-5707

(831)455-5707

 $5,340,820

 $5,823,441

 $13,615,217

 $5,333,509

 $2,341,191

 $5,164,554

Bid + CCOs

 $0

 $5,863,747

 $223,629

 $4,441,232

 $2,184,246

 $5,006,999

Comp To  date

 $0

 $54,782

 $223,629

 $0

 $4,373

 $0

This Month

02/08/19

09/30/16

11/29/18

02/17/17

06/22/18

07/21/15

Awarded

03/04/19

10/28/16

12/19/18

02/17/17

07/13/18

08/07/15

Approved

07/02/19

06/20/20

05/20/19

04/20/19

07/19/18

Est Comp

 0%

 58%

 4%

 100%

 76%

 100%

%Time

 0%

 97%

 2%

 83%

 91%

 100%

% Work 

 

 

 

OVER RUN

 

 

Message

05-1C6704

05-0Q6004

05-1F7604

05-1J1204

05-1F3504

05-0T5404

Contract 

HSNH-P017-(115)E

ACNH-PP01-(112)E

B1NH-P017-(114)E

  

HSST-S129-(018)E

HSST-PG  -(129) 

--()

--()

--()

  

--()

6E--()

  

  

  

  

  

--()

  

  

  

  

  

  

5225 HELLYER AVENUE

5225 HELLYER AVENUE, STE 220

714 COMSTOCK STREET

2121 ARDMORE RD

5225 HELLYER AVE STE 220

5225 HELLYER AVENUE, STE 220

140 DUBOIS STREET

SUITE E

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS STREET

SUITE E

140 DUBOIS ST STE E

140 DUBOIS ST, SUITE

E

140 DUBOIS STREET,

SUITE E

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-152-1.3/2

05-SCR-236-3.8/17.1

05-SLO-1-22.6/25.7

05-SLO-1-34.5/44.4

05-SLO-1-44.4/51.3

05-SLO-1-64.0/66.9

Fed Aid

HB71

20.20.201

130

HM

HA22

HM

HA42

Pgm Code

IN SANTA CRUZ COUNTY NEAR

WATSONVILLE FROM WAGNER AVENUE TO

HOLOHAN ROAD

IN SANTA CRUZ CNTY FROM .3 MI WEST OF

CHINA GRADE RD TO .6 MI WEST OF

JUNCTION RTE 9/WATERMANS GAP  DIRS

EFA 05A2180

IN SAN LUIS OBISPO COUNTY ABOUT 2

MILES SOUTH OF MORRO BAY FROM

EDUCATION DRIVE TO SAN LUISITO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAYUCOS FROM OLD CREEK BRIDGE TO 0.3

MILE NORTH OF HARMONY VALLEY ROAD

IN SAN LUIS OBISPO COUNTY AT AND NEAR

CAMBRIA FROM 0.3 MILE NORTH OF

HARMONY VALLEY ROAD TO 0.1 MILE SOUTH

OF CAMBRIA PINES ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

Description 

ADA COMPLIANCE

REMOVE SLIDE MATERIAL,REPAIR SLOPES

AC OVERLAY-RHMA (OPEN GRADED)

PAVEMENT PRESERVATION

REMOVE OGAC, OVERLAY WITH RHMA

LANDSCAPE PLANTING AND WETLAND

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

CALPORTLAND COMPANY

GRANITE CONSTRUCTION COMPANY

EMPIRE LANDSCAPING INC

Contractor

SANTA CLARA CA 95054

WATSONVILLE, CA  95076

SANTA MARIA  CA 93454

SANTA MARIA  CA 93454

SANTA BARBARA  CA 93111

DAVIS  CA 95616

(831)763-6100

 

(805)345-3581

(805)345-3581

(805)964-9951

(530)400-3943

IAN NGUYEN

WILSON, JENNIFER

ALAWAR, SHOUKIE

SILVA, RICK

SILVA,RICK

Resident
Engineer

(831)427-4706

(831)427-4706

(805)441-7934

(805)471-2102

 

(805)471-2102

 $1,535,977

 $785,000

 $1,227,009

 $10,070,955

 $3,230,297

 $2,217,135

Bid + CCOs

 $151,832

 $0

 $827,179

 $227,187

 $0

 $1,277,712

Comp To  date

 $151,832

 $0

 $827,179

 $227,187

 $0

 $16,800

This Month

11/29/18

03/01/19

01/07/19

09/27/18

02/20/19

06/11/18

Awarded

12/19/18

03/29/19

01/30/19

10/22/18

03/21/19

06/28/18

Approved

11/20/19

06/30/19

06/01/19

10/03/19

04/01/22

Est Comp

 13%

 0%

 33%

 11%

 0%

 67%

%Time

 10%

 0%

 67%

 2%

 0%

 58%

% Work 

 

 

 

 

 

 

Message

05-1E0204

05-1K6004

05-1J2704

05-1G1404

05-1K3004

05-492824

Contract 

  

  

  

B1ST-P001-(642)E

  

ACST-S001-(638)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK ST

585 WEST BEACH STREET

1625 E DONOVAN RD

1625 E DONOVAN ROAD

5335 DEBBIE RD

PO BOX 35

140 DUBOIS STREET

SUITE E

140 DUBOIS STREET STE

E

3230 RIVERSIDE AVE.

#130

775 ARLINGTON ST.

775 ARLINGTON ST.

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

PASO ROBLES, CA 93446

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-/28.8

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-16.4/0

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

Fed Aid

HM

HE13

HM

HA21

HM

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN PISMO AT

PISMO CREEK BRIDGE (BR 49-0015K)

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

Description 

TREAT BRIDGE DECK, REPLACE BRIDGE

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

REPAIR CHANNEL PAVING

MILL AND OVERLAY WITH RUBBERIZED

HIGHWAY REHAB NORTH PASO ROBLES

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

PAPICH CONSTRUCTION CO., INC.

SECURITY PAVING COMPANY, INC.

Contractor

RANCHO CUCAMONGA  CA 91730

WALNUT CREEK, CA 94596

ARROYO GRANDE, CA 93420

VACAVILLE  CA 95688

ARROYO GRANDE, CA 93420

SYLMAR  CA 91342

(909)944-1037

(925)932-7900

(805)473-3016

(707)455-7033

(805)473-3000

(818)362-9200

ALAWAR, SHOUKIE

NORRIS, AMY

LILIAN BENNETZEN

LILIAN BENNETZEN

KEVIN MURDOCK

BORRELLI, ANDREW

Resident
Engineer

(805)441-7943

(805)550-1306

(805)748-6095

(805)922-1611

(805)748-6095

(805)331-3023

 $1,023,044

 $44,764,602

 $7,048,989

 $2,345,678

 $6,820,291

 $56,009,895

Bid + CCOs

 $38,988

 $44,410,400

 $5,239,461

 $11,200

 $7,570,579

 $31,281,710

Comp To  date

 $38,988

 $23,472

 $471,309

 $0

 $0

 $839,911

This Month

12/18/18

02/10/16

03/19/18

11/20/18

03/08/18

11/16/16

Awarded

01/09/19

02/25/16

04/11/18

12/19/18

03/29/18

12/09/16

Approved

09/19/19

05/03/19

04/22/19

09/13/19

04/26/19

11/27/19

Est Comp

 5%

 93%

 99%

 0%

 100%

 73%

%Time

 4%

 99%

 72%

 0%

 99%

 56%

% Work 

 

 

SUSPENDED

 

OVER RUN

 

Message

05-1J5604

05-330784

05-1J5204

05-1C3704

05-1J3004

05-0G0404

Contract 

  

  

  

B1NH-Q101-(340)E

  

ACNH-PQ10-(306)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

1777 OAKLAND BOULEVARD STE300

398 SUNRISE TERRACE

4950 ALLISON PARKWAY, SUITE A

398 SUNRISE TERRACE

13170 TELFAIR AVE

3230 RIVERSIDE AVENUE

#130

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE.E

2053 PREISKER LANE

STEE

3230 RIVERSIDE AVE,

#130

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CALIFORNIA

93454

SANTA MARIA, CA. 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $7,094,443 $326,596,111 $658,087,590

05-SLO-101-/0

05-SLO-166-44.0/51

Fed Aid

HB1

HM

Pgm Code

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES ON VARIOUS ROUTES

IN SAN LUIS OBISPO COUNTY ABOUT 35

MILES EAST OF SANTA MARIA FROM 0.3

MILE WEST OF CARRIZO CANYON BRIDGE TO

CUYAMA RIVER BRIDGE

Description 

REMOVE AND REPLACE ROADSIDE SIGNS

COLD IN-PLACE RECYCLING & RHMA

Type Of Work

HIGHWAY SPECIALTY COMPANY INC

CALPORTLAND COMPANY

Contractor

REDDING CA 96002

SANTA MARIA  CA 93454

(530)949-5631

(805)345-3581

DAVID BALLENTINE

Resident
Engineer

(805)688-5920

 

 $518,751

 $5,053,092

Bid + CCOs

 $393,115

 $0

Comp To  date

 $86,292

 $0

This Month

05/23/18

12/12/18

Awarded

07/17/18

01/09/19

Approved

05/03/19

Est Comp

 93%

 0%

%Time

 76%

 0%

% Work 

 

 

Message

05-1G9004

05-1J2504

Contract 

SSTG-000C-(472)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1700 E CYPRESS AVE

1625 E DONOVAN ROAD

270 E HWY 246 SUITE

203

BUELLTON, CA 93427

Accepted

Location
Storm Water
Plan
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06District

06-FRE-5-21.0/31

06-FRE-5-53.0/60

06-FRE-33-24.3/29

06-FRE-33-26.6/28.7

06-FRE-41-22.0/22.6

06-FRE-41-22.8/23.6

Fed Aid

HA22

HM1

HM1

Pgm Code

IN FRESNO COUNTY ON I-5 FROM

TUOLUMNE AVE OC TO 1.0 MI. NORTH OF

RTE 33/5 SEPARATION

IN FRESNO COUNTY ON ROUTE 5 FROM 0.25

MILES NORTH OF RUSSELL AVE OC TO

SHIELD AVE OC AND ON ROUTE 99__ FROM

MERCED STREET UC TO CE

IN FRESNO CO ABOUT 7.8 MI NORTH OF

COALINGA FROM NORTH JCT RTE 198  TO

SOUTH JCT RTE 33/5 & FROM 0.1 MI

NORTH OF NORTH JCT RTE 33/

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 2.3 MI NORTH OF JCT RTE 198 TO

1.7 MI NORTH OF DERRICK AVE & FROM

1.1 MI NORTH OF HARLA

IN FRESNO AT THE SOUTH FRESNO VIADUCT

ON FRE 41, 168, AND 180 AT 28 BRIDGES

Description 

PAVEMENT PRESERVATION (CAPM)

REMOVE AND REPLACE RHMA TYPE O

2 INCH HMA WITH RHMA TYPE G OVERLAY

REPLACE AND REPAIR EXISTING

DECK OVERLAY AND JOINT SEALS

CONCRETE OVERLAY/JOINT & DECK SEALS

Type Of Work

GRANITE CONSTRUCTION COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

PAPICH CONSTRUCTION CO., INC.

AMERICA PACIFIC CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

FRESNO  CA 93706

LODI CA 95240

ARROYO GRANDE  CA 93420

EASTVALE CA 92880

BENICIA CA 94510

TEMPE  AZ 85282

(559)441-5700

(209)920-3595

(805)473-3016

(559)577-9999

(707)746-8028

(602)437-1711

DADAWALLA, DIN

MOHAMMAD SAMIMI

Resident
Engineer

(559)243-3821

 

 

 

 

(559)243-3814

 $12,345,753

 $3,235,980

 $3,281,617

 $242,756

 $4,514,512

 $2,420,261

Bid + CCOs

 $3,105

 $0

 $0

 $0

 $0

 $1,621,384

Comp To  date

 $3,105

 $0

 $0

 $0

 $0

 $602,567

This Month

09/26/18

02/12/19

01/24/19

03/14/19

04/05/19

06/01/18

Awarded

10/22/18

03/04/19

02/20/19

04/04/19

04/22/19

07/09/18

Approved

07/30/19

05/03/19

Est Comp

 0%

 0%

 0%

 0%

 0%

 88%

%Time

 0%

 0%

 0%

 0%

 0%

 65%

% Work 

 

 

 

 

 

 

Message

06-0U0804

06-0X8404

06-0W7004

06-0X7304

06-0U1604

06-0V4704

Contract 

B1IM-005 -(151)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

318 E KETTLEMAN LANE

398 SUNRISE TERRACE

7161 CITRUS VALLEY AVE;

2990 BAY VISTA COURT, SUITE D

1310 W. 23RD STREET

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 75
04/20/19 Statement of Ongoing Contracts as of 04/24/19

06District

06-FRE-41-24.5/24.5

06-FRE-41-33.1/33.4

06-FRE-43-/7.3

06-FRE-99-.4/30.5

06-FRE-99-6.5/11.1

06-FRE-99-16.0/0

Fed Aid

HB1

HA21

HB1

HM1

HB4N

Pgm Code

ON ROUTE 41 IN THE CITY OF FRESNO AT

THE WESTBOUND 180 CONNECTOR RAMP

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO COUNTY IN AND NEAR SELMA

FROM KINGS COUNTY LINE TO MOUNTAIN

VIEW AVE.

ON FRE/MAD 99, AT 18 BRIDGES, IN FRE

CO FROM 0.4 MILES N OF THE FRE/TUL CO

LINE TO 1.1 MILES S OF THE FRE/MAD CO

LINE AND IN MAD C

IN FRESNO COUNTY IN THE CITIES OF

SELMA AND FOWLER FROM FLORAL AVE UC

TO MERCED ST UC

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

Description 

CONSTRUCT CONCRETE BARRIER

BRIDGE SEISMIC RETROFIT

CONSTRUCT CENTER LINE AND SHOULDER

BRIDGE DECK OVERLAYS & JOINT SEALS

HMA SLAB REPLACEMENT & GRIND #3 LN

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

Type Of Work

FBD VANGUARD CONSTRUCTION,

INC.

VIKING CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, LLC

CAL VALLEY CONSTRUCTION, INC.

DAWSON-MAULDIN

CONSTRUCTION,INC.

Contractor

LIVERMORE CA 94550

RANCHO CORDOVA  CA 95742

MADERA  CA 93636

SACRAMENTO  CA 95834

FRESNO CA 93722

HUNTINGTON BEACH  CA 92615

(925)245-1300

(916)852-5530

(559)431-0317

(916)283-9950

(559)274-0300

(714)378-1533

MARK MENGONI

CRUZ, CARY

MOHAMMAD SAMIMI

DONALD HIURA

Resident
Engineer

 

(559)243-3543

(559)243-3881

(559)243-3814

 

(559)341-2795

 $493,052

 $4,313,475

 $535,469

 $5,624,125

 $1,395,090

 $1,093,780

Bid + CCOs

 $0

 $4,217,995

 $0

 $1,815,302

 $0

 $833,926

Comp To  date

 $0

 $1,240

 $0

 $1,314,815

 $0

 $66,150

This Month

03/12/19

10/13/16

11/19/18

06/11/18

03/14/19

05/30/18

Awarded

04/05/19

11/03/16

12/10/18

07/16/18

04/05/19

06/25/18

Approved

08/20/19

02/20/19

07/11/19

05/01/19

Est Comp

 0%

 49%

 0%

 54%

 0%

 37%

%Time

 0%

 94%

 0%

 32%

 0%

 75%

% Work 

 

 

 

 

 

 

Message

06-0W9504

06-0N9904

06-0V9804

06-0V4604

06-0X9104

06-0V5604

Contract 

SNHG-P041-(140)E

NHP-P041-(599)E

SSTG-P043-(049)E

  

  

ACNH-P099-(619)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

11315 SUNRISE GOLD CIR. #A

40434 BRICKYARD DR.

4600 NORTHGATE BLVD., STE 100

5125 N. GATES AVENUE, SUITE 1

P.O. BOX 8397

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-145-35.3/40.7

06-FRE-168-.6/11.8

Fed Aid

HM1

HB4N

HM1

HM1

Pgm Code

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN TUL AND FRE CO ON RTE 99 AT

VARIOUS LOCATIONS FROM  TUL-

R53.82/53.94 TO FRE-0.0/14.93

IN FRESNO COUNTY NEAR KERMAN FROM 0.1

MILE NORTH OF ROUTE 180 TO SHAW

AVENUE AND IN MADERA COUNTY NEAR

MADERA FROM 0.1 MILE NORTH 

IN FRESNO CO IN FRESNO AND CLOVIS ON

RTE 168 FROM 0.1 MI EAST OF OLIVE AVE

TO SHEPHERD AVE AND ON RTE 180 FROM

BRAWLEY AVE TO 0.9 

Description 

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

ROADSIDE SAFETY IMPROVEMENTS

REPAIR FAILED AREAS AND RESURFACE

6" STRIPE

Type Of Work

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DAWSON-MAULDIN

CONSTRUCTION,INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

SAFETY STRIPING SERVICE, INC.

Contractor

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

WATSONVILLE CA 95077

FOUNTAIN VALLEY CA 92708

MCCLELAN  CA 95652

GOSHEN   C 93227

(661)392-6640

(818)362-9200

(559)441-5700

(714)378-1533

(916)383-1756

(559)651-1022

CARY CRUZ

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

MARK MENGONI

Resident
Engineer

(559)243-3881

(559)259-2081

(559)246-9536

(559)243-3543

(559)243-3543

 

 $4,978,701

 $4,054,348

 $132,796,445

 $2,876,107

 $2,384,742

 $2,265,554

Bid + CCOs

 $4,556,060

 $3,809,569

 $132,408,422

 $2,040,884

 $15,505

 $0

Comp To  date

 $0

 $35,949

 $0

 $324,334

 $15,505

 $0

This Month

03/06/18

08/08/17

06/30/16

09/05/18

01/29/19

02/19/19

Awarded

03/19/18

08/29/17

07/25/16

09/25/18

02/20/19

03/04/19

Approved

10/09/18

04/26/19

03/26/19

05/09/19

05/17/19

Est Comp

 80%

 40%

 96%

 79%

 14%

 0%

%Time

 84%

 93%

 98%

 71%

 1%

 0%

% Work 

 

 

 

 

 

 

Message

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0W7204

06-0Y4604

Contract 

  

ACNH-P099-(613)E

  

ACNH-P099-(621)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

PO BOX 50085

10625 ELLIS AVE SUITE D

4522 PARKER AVENUE BLDG 700 S

6868 AVENUE 305

3240 N. MILLBROOK

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

06District

06-FRE-168-11.7/T30

06-FRE-168-36.0/65.9

06-FRE-168-64.1/0

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-269-10.6/12.4

Fed Aid

HB1

HE14

HE14

Pgm Code

IN FRESNO COUNTY FROM SHEPHERD AVENUE

TO AUBERRY AND TOLLHOUSE  ROAD

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.2 MILE WEST OF AUBERRY

ROAD TO KAISER PASS ROAD

IN FRESNO COUNTY ABOUT 16 MILES

NORTH OF SHAVER LAKE AT BIG CREEK

BRIDGE AND AT RANCHERIA CREEK BRIDGE

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

NEAR HURON ON ROUTE 269 FROM 1.1 MILE

NORTH OF PALMER AVENUE TO 0.4 MILES

SOUTH OF ROUTE 198

Description 

CONSTRUCT CENTER LINE RUMBLE STRIPS

HMA RESURFACING AND REHAB CULVERTS

REPLACEMENT OF BRIDGE APPROACH

FREEWAY LANDSCAPING

2C TO 4E ON NEW ALIGNMENT KINGS

CONSTRUCT NEW BRIDGE & RAISE GRADE

Type Of Work

CENTRAL STRIPING SERVICE, INC.

CAL VALLEY CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

SECURITY PAVING COMPANY, INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

Contractor

RANCHO CORDOVA  CA 95742

FRESNO  CA 93722

IRVINE CA 92606

HERCULES  CA 94547

SYLMAR  CA 91342

FRESNO CA 93725

(916)635-5175

(559)274-0300

(949)252-0441

(510)741-9226

(818)362-9200

(559)813-3100

MARK MENGONI

MARK MENGONI

MOHAMMAD SAMIMI

HAIDAR HADDADIN

HADDADIN, HAIDAR

DADAWALLA, DIN

Resident
Engineer

(559)243-3543

(559)243-3543

(559)243-3814

(559)897-7223

(559)243-3856

(559)417-5927

 $755,300

 $14,959,679

 $834,672

 $4,058,312

 $54,751,161

 $14,651,434

Bid + CCOs

 $113,825

 $1,416,641

 $0

 $3,875,085

 $29,814,666

 $3,531,820

Comp To  date

 $113,825

 $0

 $0

 $7,067

 $1,835,661

 $2,140,818

This Month

01/02/19

08/24/18

03/15/19

03/19/15

04/05/17

11/02/18

Awarded

01/23/19

09/20/18

04/09/19

06/22/15

04/26/17

11/30/18

Approved

05/03/19

07/30/19

10/15/19

03/23/20

12/12/20

Est Comp

 30%

 21%

 0%

 42%

 59%

 18%

%Time

 15%

 9%

 0%

 95%

 54%

 24%

% Work 

 

 

 

 

 

 

Message

06-0V3204

06-0U09U4

06-0X1004

06-0Q2104

06-342534

06-394604

Contract 

SSTG-S168-(065)E

B1ST-S168-(064)E

  

  

ACNH-S180-(059)E

ACST-P269-(013)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3489 LUYUNG DR

5125 N GATES AVE #102

16351 CONSTRUCTION CIR WEST

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

5771 S TOYOTA AVE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N.MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

06District

06-KER-0-/0

06-KER-5-4.4/0

06-KER-5-15.8/30.7

06-KER-5-15.8/0

06-KER-5-54.1/0

06-KER-14-16.6/0

Fed Aid

HA23

HA26

HA12

Pgm Code

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN KERN COUNTY ON ROUTE 5 FROM THE

5/99 SEPERATION TO MILLUX RD OH

BROWN MATERIAL ROAD

IN KERN COUNTY NEAR GRAPEVINE AT

CALIFORNIA AQUEDUCT

IN KERN COUNTY AT THE BUTTONWILLOW

SAFETY ROADSIDE REST AREA

IN MOJAVE AT THE MOJAVE MAINTENANCE

STATION - L5713

Description 

WIRE THEFT RESTORATION

OVERLAYS, DECK SEALS, JOINT SEALS

REMOVE AND REPLACE RHMA BWC TYPE O

IMPROVE LOAD RATING

UPGRADE WATER AND WASTE WATER

UPGRADE FACILITY

Type Of Work

STURGEON ELECTRIC CALIFORNIA,

LLC.

TRUESDELL CORPORATION OF CALI

INC

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MERCER FRASER COMPANY

JAMES E. THOMPSON, INC., DBA

JTS CONSTRUCTION

Contractor

CHINO  CA 91710

TEMPE AZ 85282

BAKESFIELD  CA 93308

IRVINE  CA 92606

EUREKA  CA 95502

BAKERSFIELD  CA 93307

(909)536-8693

(916)919-1624

(661)392-6640

(949)252-0441

(707)443-6371

(661)835-9270

AMARJIT DHALIWAL

ROBERT DECKER

AMARJIT DHALIWAL

HIN HARTANTO

Resident
Engineer

(661)391-4766

 

 

(559)917-2487

(661)391-4766

(760)937-3243

 $12,259,806

 $1,553,554

 $7,370,897

 $1,877,943

 $2,379,350

 $3,547,500

Bid + CCOs

 $11,244,959

 $0

 $0

 $6,200

 $945,595

 $717,238

Comp To  date

 $389,001

 $0

 $0

 $0

 $259,990

 $0

This Month

08/08/17

03/25/19

02/22/19

12/20/18

06/22/18

11/09/18

Awarded

08/29/17

04/15/19

03/13/19

01/15/19

07/17/18

11/30/18

Approved

04/30/19

06/27/19

09/20/19

12/18/19

Est Comp

 98%

 0%

 0%

 0%

 57%

 28%

%Time

 92%

 0%

 0%

 0%

 40%

 20%

% Work 

 

 

 

 

 

 

Message

06-0S6104

06-0U9704

06-0X8204

06-0W4604

06-0Q6204

06-0T3014

Contract 

  

  

  

B1IM- 005-(202)E

ACIM- 005-(198)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13501 BENSON AVE

1310 W 23RD ST

1128 CARRIER PARKWAY AVE

16351 CONSTRUCTION CIRCLE WES

PO BOX 1006

300 E PLANZ ROAD

1824 NORRIS RD.

1824 NORRIS ROAD

1824 NORRIS ROAD

1365 STATE HIGHWAY 58

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIED, CA 93308

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

06District

06-KER-43-.1/.5

06-KER-46-.1/7.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

Fed Aid

HB1

HM1

HE13

HA21

HA22

HA22

Pgm Code

IN KERN COUNTY ON ROUTE 43 FROM

ROUTE 119 TO 0.4 MILE NORTH OF ROUTE

119 & ON ROUTE 119 FROM 0.4 MILE WEST

OF ROUTE 43 TO 0.3 MIL

IN KERN CO ON ROUTE 46 AT VARIOUS

ROUTES AND ON ROUTE 58 FROM 0.26

MILES EAST OF JCT 46/184 TO THE

D06/D09 BOUNDARY

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

Description 

INTERSECTION IMPROVEMENTS

6" STRIPE

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

ROADWAY REHABILITATION (3R)

PAVEMENT REHABILITATION (2R)

Type Of Work

GRANITE CONSTRUCTION CO.

CAL STRIPE, INC

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

Contractor

BAKERSFIELD CA 93308

COLTON  CA 92324

SYLMAR  CA 91342

IRVINE  CA 92618

SYLMAR  CA 91342

SYLMAR  CA 91342

(831)724-1011

(909)884-7170

(818)362-9200

(949)470-0500

(818)362-9200

(818)362-9200

AMARJIT DHALIWAL

HISHAM ALNATOUR

AMARJIT DHALIWAL

CLAY LOMAX

Resident
Engineer

 

 

(661)391-4766

(661)391-4747

(661)391-4766

(661)391-4767

 $4,247,640

 $1,111,111

 $25,746,071

 $15,232,984

 $22,354,449

 $33,007,811

Bid + CCOs

 $95,413

 $0

 $11,445,406

 $13,849,873

 $863,381

 $16,433,090

Comp To  date

 $95,413

 $0

 $1,071,049

 $0

 $549,643

 $880,697

This Month

11/09/18

02/14/19

01/11/18

05/05/17

05/01/18

12/29/17

Awarded

11/30/18

03/13/19

02/02/18

05/30/17

05/29/18

02/02/18

Approved

05/13/19

04/06/20

06/19/19

09/10/20

06/07/19

Est Comp

 5%

 0%

 51%

 80%

 12%

 87%

%Time

 2%

 0%

 44%

 88%

 4%

 50%

% Work 

 

 

 

 

 

 

Message

06-0P9004

06-0Y4704

06-442544

06-0K4604

06-0G8514

06-0S4704

Contract 

SNHG-X029-(140)E

  

PLUL-6206-(021)E

ACNH-X029-(129)E

ACNH-P058-(128)E

ACNH-P058-(126)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3005 JAMES ROAD

2040 E. STEEL RD

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

06District

06-KER-58-94.1/0

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/28.4

06-KER-99-23.6/24.1

06-KER-99-32.4/0

Fed Aid

HA21

HA21

HA22

HA22

HB1

HB4N

Pgm Code

NEAR TEHACHAPI AT SUMMIT OVERHEAD

NEAR TEHACHAPI FROM 0.5 MI. WEST TO

0.8 MI. EAST OF SAND CANYON

UNDERCROSSING (BR# 50-346 L/R)

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM BRUNDAGE LANE OC TO

BEARDSLEY CANAL

IN KERN COUNTY IN BAKERSFIELD FROM

BRUNDAGE LANE OVERCROSSING TO PALM

AVENUE AND AT ROUTE 58/99/178

SEPARATION

NEAR BAKERSFIELD AT LERDO CANAL

Description 

REPLACE BRIDGE RAILS

REPLACE BRIDGES

2R PAVEMENT REHABLILITATION

ROADWAY REHABILITATION

INSTALL HIGHWAY LIGHTING

MEDIAN DECK CLOSURE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

SECURITY PAVING COMPANY, INC.

BROSAMER & WALL, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

SEMA CONSTRUCTION, INC.

Contractor

BAKERSFIELD CA 93308

BAKERSFIELD CA 93308

SYLMAR  CA 91342

WALNUT CREEK  CA 94596

CHINO  CA 91710

TEMECULA  CA 92590

(661)399-3361

(661)399-3361

(818)362-9200

(925)932-7900

(909)591-0000

(303)627-2600

HIN HARTANTO

SAM DHALIWAL

SAM DHALIWAL

ROBERT DECKER

Resident
Engineer

 

(760)937-3243

(661)391-4742

(661)391-4742

(559)917-2487

 

 $2,242,572

 $7,720,489

 $16,527,218

 $62,414,528

 $521,299

 $1,675,399

Bid + CCOs

 $0

 $0

 $14,764,558

 $2,289,970

 $370,338

 $0

Comp To  date

 $0

 $0

 $0

 $1,221,687

 $189,924

 $0

This Month

12/19/18

02/04/19

10/02/17

10/03/18

07/26/18

01/10/19

Awarded

01/09/19

03/21/19

10/27/17

10/25/18

08/20/18

02/20/19

Approved

06/05/20

04/04/19

02/01/21

04/30/19

Est Comp

 0%

 0%

 95%

 9%

 91%

 0%

%Time

 0%

 0%

 89%

 4%

 71%

 0%

% Work 

 

 

 

 

 

 

Message

06-0Q1804

06-0Q19A4

06-0R1404

06-0Q2804

06-0S4504

06-0S5504

Contract 

B1NH-P058-(129)E

B1NH-P058-(130)E

ACNH-P099-(614)E

B1NH-X029-(143)E

  

ACNH-P099-(620)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3005 JAMES ROAD

3005 JAMES ROAD

13170 TELFAIR AVENUE

1777 OAKLAND BLVD.

13501 BENSON AVE

42690 RIO NEDO, SUITE G

1365 BUSINESS 58

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

MOJAVE, CA 93501

BAKERSFIELD,CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

06District

06-KER-99-49.3/57.6

06-KER-99-/11.2

06-KER-155-30.3/49.5

06-KER-155-46.5/70

06-KER-166-4.7/5

06-KER-178-1.7/6.9

Fed Aid

HM1

HA22

HA23

Pgm Code

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

NEAR BAKERSFIELD FROM RTE 5/99

SEPARATION TO 0.3 MI NORTH OF US 99

OVERCROSSING

IN KERN COUNTY, NEAR GLENNVILLE AT

VARIOUS LOCATIONS FROM DELANO WOODY

ROAD TO 2.4 MILES NORTH OF SANDY

CREEK FIRE ROAD

IN KERN, KINGS & TULARE COUNTIES ON

VARIOUS ROUTES

IN KERN COUNTY ABOUT 4 MILES EAST OF

MARICOPA FROM 1.7 MILES EAST OF

PENTLAND RD TO BASIC SCHOOL RD.

IN KERN COUNTY IN BAKERSFIELD AT

VARIOUS LOCATIONS FROM "M" STREET TO

0.1 MI EAST OF FAIRFAX ROAD

Description 

BOUNDED WEARING COURSE, RHMA&TYPE 0

REHABILITATE PAVEMENT/VERTICAL

2 INCHES HMA OVERLAY WITH DIGOUTS

REMOVE DISEASED AND DEAD TREES

REHABILITATE RDWY W/LIME TREATMENT

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

GRIFFITH COMPANY

GRIFFITH-VANGUARD JOINT

VENTURE

GRIFFITH COMPANY

ESLICK CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

WESTCOAST PUBLIC WORKS, INC

Contractor

BAKERSFIELD  CA 93308

BREA  CA 93308

BREA CA 92821

CLOVIS  CA 93619

BAKERSFIELD CA 93308

WOODLAND HILLS  CA 91364

(661)392-6640

(661)392-6640

(661)392-6640

(559)593-0311

(661)399-3361

(888)646-6411

MARTINEZ BLAS

DIMITAR DIMITROV

TIM MCGUIRE

Resident
Engineer

(559)651-8321

(559)999-5733

 

 

 

 

 $4,700,733

 $58,987,158

 $4,142,142

 $766,001

 $734,374

 $2,429,352

Bid + CCOs

 $4,200,937

 $170,819

 $0

 $409,579

 $0

 $0

Comp To  date

 $0

 $170,819

 $0

 $409,579

 $0

 $0

This Month

01/16/18

01/07/19

03/28/19

10/22/18

03/21/19

02/20/19

Awarded

02/02/18

02/06/19

04/15/19

11/08/18

04/05/19

03/21/19

Approved

12/14/18

07/14/20

07/01/19

Est Comp

 100%

 1%

 0%

 25%

 0%

 0%

%Time

 100%

 0%

 0%

 53%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0V1804

06-0T20U4

06-0W6804

06-0U9404

06-0U5104

06-0E3204

Contract 

  

B1NH-P099-(636)E

  

  

  

ACNH-P178-(067)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

3050 E BIRCH STREET

3050 E BIRCH STREET

12133 E SHAW

3005 JAMES RD

19933 WELLS DR

8530 W ROOSEVELT AVE

1824 NORRIS ROAD

2750 N PARKWAY DRIVE

VISALIA CA 93291

BAKERSFIELD, CA 93308

FRESNO CA 93722

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

06District

06-KIN-41-16.0/18.2

06-KIN-41-40.6/41.1

06-KIN-41-/11.5

06-KIN-198-8.3/19.4

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

Fed Aid

HM1

HA25

HB1

HA22

Pgm Code

IN KING, FRESNO AND MADERA COUNTIES

AT VARIOUS LOCATIONS

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN KINGS COUNTY ABOUT 6.5 MILES

SOUTH OF KETTLEMAN CITY FROM KERN

COUNTY LINE TO 0.1 MILE SOUTH OF

UTICA AVENUE

IN AND NEAR LEMOORE FROM 0.6 MI  WEST

OF ROUTE 41/198 SEPARATION TO 0.4 MI

EAST OF 10TH AVE  OVERCROSSING

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

Description 

PAVEMENT DELINEATION

LANDSCAPE ARCHITECTURE PLANTING

REMOVE AND REPLACE WITH RHMA TYPE G

ROADSIDE SAFETY IMPROVEMENTS

CONSTRUCT ROUNDABOUT

REPLACEMENT PLANTING

Type Of Work

SAFETY STRIPING SERVICE, INC.

BORTOLUSSI & WATKIN, INC.

PAPICH CONSTRUCTION COMPANY,

INC.

BOSCO CONSTRUCTORS INC.

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

GOSHEN CA 93227

SAN RAFAEL  CA 94901

ARROYO GRANDE CA 93420

CHATSWORTH  CA 91311

FRESNO  CA 93706

HERCULES  CA 94547

(559)651-1022

(415)453-4675

(805)473-3016

(818)700-0304

(559)441-5700

(510)741-9226

DONALD HIURA

STAVROPOULOS, MICHAEL

HAROLDSEN, BRENT

GANDRATHI, SUNIL

Resident
Engineer

(559)341-2795

 

(559)243-3866

 

(559)246-6410

(559)999-5733

 $2,386,543

 $545,806

 $3,195,556

 $4,484,517

 $3,764,178

 $1,053,477

Bid + CCOs

 $367,062

 $489,271

 $0

 $550,566

 $3,660,298

 $906,281

Comp To  date

 $367,062

 $13,802

 $0

 $374,754

 $0

 $8,864

This Month

02/06/19

05/30/17

03/15/19

01/15/19

04/11/18

08/11/17

Awarded

03/04/19

06/22/17

04/05/19

01/30/19

05/16/18

08/29/17

Approved

06/20/19

10/16/19

06/14/19

05/13/19

03/25/19

02/24/20

Est Comp

 24%

 100%

 0%

 25%

 94%

 100%

%Time

 15%

 90%

 0%

 12%

 96%

 86%

% Work 

 

 

 

 

 

OVER RUN

Message

06-0Y4404

06-416014

06-0X8904

06-0T2904

06-0Q3204

06-487514

Contract 

  

ACNH-P041-(133)E

  

ACNH-P198-(080)E

SNHG-P198-(079)E

ACNH-P198-(074)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6868 AVENUE 305

77 LARKSPUR STREET

398 SUNRISE TERRACE;

21353 MAYALL ST

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-MAD-99-7.5/15.1

06-MAD-99-22.7/29.4

06-TUL-0-37.3/41.3

06-TUL-99-27.6/31.2

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

Fed Aid

HE13

HA22

HM1

HA25

HE11

Pgm Code

IN MADERA COUNTY IN AND NEAR MADERA

FROM AVENUE 12 OVERCROSSING TO 0.9

MILES SOUTH OF AVENUE 17

OVERCROSSING

IN AND NEAR CHOWCHILLA FROM THE

SR152/99 SEPARATION TO THE MERCED

COUNTY LINE.

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

IN TULARE COUNTY IN THE CITY OF

TULARE FROM PAIGE ROAD OVERCROSSING

TO 0.6 MILES SOUTH OF CARTMILL ROAD

OVERCROSSING

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

Description 

WIDEN FREEWAY FROM 4 LANES TO 6

PAVEMENT REHABILITATION (2R)

R A C OVERLAY

REMOVE AND REPLACE WITH RHMA TYPE 0

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

Type Of Work

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

MERCER-FRASER COMPANY

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

SYLMAR  CA 91342

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

EUREKA  CA 95501

HERCULES  CA 94547

FRESNO CA 93706

(818)362-9200

(559)441-5700

(805)473-3016

(707)443-6371

(510)741-9226

(559)441-5700

CRUZ, CARY

MUHAMMAD RAHMAN

HAROLDSEN, BRENT

Resident
Engineer

 

(559)905-5501

 

 

 

(559)243-3852

 $64,019,265

 $15,617,971

 $3,182,874

 $2,412,700

 $1,126,123

 $30,975,855

Bid + CCOs

 $0

 $0

 $0

 $0

 $948,306

 $30,220,557

Comp To  date

 $0

 $0

 $0

 $0

 $3,220

 $0

This Month

03/14/19

02/22/19

12/12/17

02/19/19

09/28/17

02/24/17

Awarded

04/05/19

03/21/19

01/05/18

03/21/19

10/27/17

03/15/17

Approved

12/31/19

06/21/21

03/25/19

Est Comp

 0%

 0%

 0%

 0%

 0%

 98%

%Time

 0%

 0%

 0%

 0%

 0%

 97%

% Work 

 

 

 

 

PLANT EST

SATIS

COMPLETED

Message

06-470904

06-0T2104

06-0T8004

06-0X9004

06-332214

06-471504

Contract 

B1NH-P099-(635)E

B1NH-P099-(623)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

2716 S. GRANITE COURT

398 SUNRISE TERRACE

77 2ND STREET

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

3240 N. MILLBROOK

AVENUE

3469 YEAGER DRIVE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

MADERA, CA. 93637

FRESNO, CA 93726

Accepted

03/28/19

Location
Storm Water
Plan
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06District

 $14,537,000 $327,585,796 $756,335,988

06-TUL-190-48.5/56.6

06-TUL-190-/8

06-TUL-198-11.7/19.7

06-TUL-201-12.4/21.2

Fed Aid

HA23

HA22

HA22

HA21

Pgm Code

IN TULARE, FRESNO AND MADERA

COUNTIES ON VARIOUS ROUTES

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

ON STATE ROUTE 201 AT SAND CREEKAR

BRIDGE AND FRIANT-KERN-CANAL BRIDGE

AND ON STATE ROUTE 216 AT THE KAWEAH

RIVER BRIDGE

Description 

REMOVE DEAD TREES

AC OVERLAY, SHOULDER WIDENING, LEFT

PAVEMENT REHABILITATION (2R)

BRIDGE RAIL REPLACMENT

Type Of Work

SIERRA MOUNTAIN CONSTRUCTION

INC.

YARBS GRADING AND PAVING INC.

LEE'S PAVING, INC.

VIKING CONSTRUCTION COMPANY

Contractor

SONORA  CA 95370

FRESNO CA 93725

VISALIA  CA 93291

RANCHO CORDOVA  CA 95741

(415)896-2859

(559)834-4818

(559)651-1337

(916)852-5530

MOHAMMAD SAMIMI

MARTINEZ BLAS

HUERTA, JAVIER

Resident
Engineer

(559)243-3814

(559)651-8321

(559)286-7590

 

 $6,000,000

 $12,498,032

 $21,404,543

 $11,255,843

Bid + CCOs

 $1,796,916

 $6,544,871

 $12,936,834

 $1,283,290

Comp To  date

 $648,164

 $84,882

 $467,946

 $869,470

This Month

11/08/18

11/29/17

12/01/17

11/29/18

Awarded

11/30/18

02/02/18

12/26/17

12/17/18

Approved

07/11/19

08/28/19

09/10/19

10/06/20

Est Comp

 28%

 54%

 63%

 7%

%Time

 30%

 52%

 60%

 11%

% Work 

 

 

 

 

Message

06-0U9504

06-461504

06-0S3404

06-0H2004

Contract 

  

ACST-P190-(022)E

ACNH-P198-(077)E

B1ST-X107-(017)E

  

--()

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

13919 MONO WAY

11339 S PEACH AVE

1212 N PLAZA DR

PO BOX 1508

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

FRESNO CA 93726

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-6.5/6.5

07-LA-1-10.7/10.7

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-38.3/38.7

07-LA-1-41.7/41.7

Fed Aid

HB1

HB1

HB4N

HM1

HB1

HA22

Pgm Code

IN LOS ANGELES IN LONG BEACH,

INTERSECTION OF PACIFIC COAST HWY AND

PACIFIC AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT FRIES AVENUE

IN LA COUNTY FROM FIGUEROA ST E/O R

TE 110 TO N/O RTE 105

IN LOS ANGELES COUNTY, FROM ROSECRANS

BLVD TO BEG TUNNEL

IN LOS ANGELES COUNTY, IN PACIFIC

PALISADES, FROM NORTH OF TEMESCAL

CANYON ROAD TO BAY CLUB DRIVE

IN LOS ANGELES COUNTY, IN MALIBU, AT

0.2 MILE WEST OF TUNA CANYON  ROAD

Description 

MODIFY SIGNALS

INSTALL TRAFFIC SIGNALS AND UPGRADE

IMPROVE TRAFFIC SIGNAL ITS MNGT SYS

DIGOUTS FROM ROSECRANS BLVD TO BEG

CONSTRUCT SHOULDERS & UPGRADE

REPAIR DRAINAGE BENCHES ON HILLSIDE

Type Of Work

PTM GENERAL ENGINEERING

SERVICES, INC.

KDC INC., DBA DYNALECTRIC

ALDRIDGE ELECTRIC, INC.

ALL AMERICAN ASPHALT

C. A. RASMUSSEN, INC.

PROCON BUILDERS, INC.

Contractor

RIVERSIDE  CA 92504

LOS ALAMITOS  CA 90720

LIBERTYVILLE  IL 60048

CORONA  CA 92879

VALENCIA  CA 91355

CHATSWORTH, CA 91311

(951)710-1000

(714)828-7000

(847)680-5200

(951)736-7600

(661)367-9040

(818)674-4330

TURAY, SULAIMAN

FREMPONG, S.

WANG, PAUL

GALLARDO, SAM

RAM, MAHINDA

SAYKALI, ZARIF

Resident
Engineer

(562)345-3134

(562)345-9865

(562)345-3144

(310)609-0264

(310)920-7449

(310)821-1847

 $229,029

 $400,648

 $3,670,072

 $1,365,835

 $3,036,558

 $418,340

Bid + CCOs

 $0

 $0

 $3,647,758

 $1,235,965

 $0

 $327,410

Comp To  date

 $0

 $0

 $0

 $0

 $0

-$20,315

This Month

09/19/18

09/19/18

05/17/17

06/07/17

11/27/18

01/16/18

Awarded

10/08/18

10/25/18

06/26/17

06/26/17

12/17/18

03/20/18

Approved

07/15/19

04/17/19

03/28/19

03/31/19

04/24/20

05/31/19

Est Comp

 0%

 0%

 100%

 89%

 0%

 77%

%Time

 0%

 0%

 100%

 90%

 0%

 75%

% Work 

 

SUSPENDED

COMPLETED

COMPLETED

 

 

Message

07-330204

07-331704

07-309904

07-3W3204

07-275104

07-3P7904

Contract 

SSTH-P001-(646)E

SSTG-P001-(644)E

  

  

SSTG-P001-(652)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN ST.

4462 CORPORATE CENTER DR.

844 EAST ROCKLAND ROAD

400 EAST 6TH STREET

28548 LIVINGSTON AVENUE

9526 TOPANGA CANYON BLVD.

13230 FIRESTONE BLVD

STE E-2

13230 FIRESTONE BLVD

UNIT A

13230 FIRESTONE BLVD

SUITE E-2

18730 S.WILMINGTON

AVE. STE103

12975 W. CULVER BLVD

12975 W CULVER BLVD

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

04/03/19

04/16/19

Location
Storm Water
Plan
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07District

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-407.0/59.9

07-LA-1-567.0/56.7

07-LA-1-594.0/62.8

07-LA-1-/21.9

Fed Aid

HB1

HA23

20.20

201130

20.20

201130

20.20

201130

HM1

Pgm Code

IN MALIBU FROM PUERCO CANYON ROAD TO

0.2 MILE EAST OF CORRAL CANYON ROAD

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

IN LA COUNTY LA-1 FROM TOPANGA LA-27

TO DECKER RD TO REPAIR WOOLSEY FIRE

DAMAGE REMOVE DEBRIS REPLACE MBGR &

EROSION CNTRLDIR'S EM

IN CITY OF MALIBU TRANCAS CREEK ON

PCH TO PLACE CLASS IV ROCKS AROUND TO

PREVENT FURTHER SCOURING OF BRIDGE

FOOTINGS DIR'S EMERGEN

CITY OF MALIBU IN LA & VEN COUNTIES

ON PCHREMOVE MUD/DEBRIS & REPAIR

DRAINAGE SYSTMSDUE TO HEAVY RAINS &

WOOLSEY FIRE DAMAGE DIR'S

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES, FROM SAN GABRIEL RIVER TO

ARTESIA BLVD  BEACH AND HERMOSA

Description 

SAFETY IMPROVEMENT

SLOPE AND SOIL STABILIZATION

REPAIR & CLEAN DEBRIS FROM WOOLSEY

FIRE

PROTECT BRIDGE SPREAD FOOTING

DEBRIS REMOVAL & DRAINAGE SYSTEMS

REPAIR

PREVENTIVE PAVEMENT MAINTENANCE -

Type Of Work

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

BURNS PACIFIC CONSTRUCTION INC

SUMMER CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC

VSS INTERNATIONAL, INC.

Contractor

VALENCIA  CA 91355

VALENCIA CA 91355

THOUSAND OAKS, CA 91360

SANTA PAULA, CA 93061

COVINA, CA 91722

WEST SACRAMENTO  CA 95798

(661)367-9040

(661)367-9040

 

 

 

(916)373-1500

SAYKALI, Z.

RILEY, JAMES

SAYKALI, ZARIF

DIPSIA, MICHAEL

SHOHET, HOUSHANG

GALLARDO, SAM

Resident
Engineer

(310)821-847

(805)480-4928

(310)821-1847

(310)345-6270

(805)480-4928

(310)609-0266

 $2,171,181

 $6,007,003

 $5,470,000

 $570,000

 $2,985,000

 $5,777,120

Bid + CCOs

 $2,130,713

 $3,645,492

 $1,941,428

 $9,987

 $919,219

 $5,729,885

Comp To  date

 $30,527

 $53,374

 $0

 $0

 $0

 $22,377

This Month

06/18/18

06/26/17

11/30/18

01/19/18

01/06/19

03/23/18

Awarded

07/09/18

07/20/17

12/28/18

02/27/18

02/11/19

04/17/18

Approved

05/31/19

08/30/19

10/31/19

09/29/19

07/31/19

06/28/19

Est Comp

 100%

 100%

 29%

 50%

 41%

 78%

%Time

 98%

 61%

 35%

 2%

 31%

 99%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

07-299304

07-333404

07-1XK304

07-1XG104

07-1XK704

07-3W6604

Contract 

ACST-P001-(635)E

STER-4142-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

505 E THOUSAND OAKS BLVD

P.O. BOX 30

236 E. ARROW HWY

PO BOX 981330DRIVE

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD #102

12975 W CULVER BLVD

12975 W. CULVER BLVD.

1525 RANCHO CONEJO

BLVD SUITE 102

18730 S, WILMINGTON

AVE.#103

LOS ANGELES, CA. 90066

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

RANCHO DOMINGUEZ, CA.

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-2-14.9/22.6

07-LA-2-20.0/20

07-LA-2-30.0/41

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

Fed Aid

HB4N

HB4N

20.20

201130

HB5

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY AND VENTURA

COUNTY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

LA COUNTY LA-2 UPPER DARK CNYN

TRAIL&TURNTMT.WILSON TO REMOV RDWAY

ROCKDEBRIS,REPAIRSLOPES,INSTALL

CABLENET/CLEAN/REPAIR DS DIR'S 

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

Description 

INTELLIGENT TRANSPORTATION SYSTEM

HAR UPGRADE & MODIF FOR AMBER ALERT

REPAIR ROCKSLIDES STORM DAMAGE ON

LA-2

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

Type Of Work

PTM GENERAL ENGINEERING

SERVICES, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

PETERSON-CHASE GEN ENGR CONSTR

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

RIVERSIDE  CA 92504

CHINO  CA 91710

IRVINE, CA 92606-4414

SAN MARCOS CA 92078

SYLMAR, CA 91342

SYLMAR CA 91342

(951)710-1000

(909)591-0000

 

(760)916-9100

(818)362-9200

(818)362-9200

SHERIF GUIRGUIS

ALONZO BERNARD

KWAN, KIN

FREMPONG, SAM

ARABE, JEROME

FAYAD, HASSAN

Resident
Engineer

(626)339-1601

(562)345-3145

(562)572-6016

(562)345-9865

(562)345-3125

(562)860-3085

 $11,457,077

 $5,626,291

 $2,485,000

 $84,290,245

 $130,083,536

 $87,035,572

Bid + CCOs

 $0

 $5,523,276

 $0

 $85,613,262

 $125,081,951

 $68,687,609

Comp To  date

 $0

 $16,008

 $0

 $3,500

 $156,805

 $1,025,425

This Month

12/17/18

11/28/16

02/18/19

08/14/12

08/23/12

04/24/14

Awarded

02/05/19

01/11/17

04/03/19

09/18/12

09/18/12

05/13/14

Approved

04/05/21

06/03/19

05/13/19

06/28/19

11/19/19

12/31/20

Est Comp

 0%

 93%

 0%

 86%

 84%

 69%

%Time

 0%

 98%

 0%

 99%

 95%

 79%

% Work 

 

 

 

 

 

 

Message

07-340604

07-240704

07-1XL404

07-215934

07-215944

07-215954

Contract 

B1NH-000C-(486)E

ACST-P000-(446)E

  

  

  

CMLN-6207-(068)N

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

5942 ACORN ST.

13501 BENSON AVE

16351 CONSTRUCTION CIRCLE W.

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

1041 W BADILLO ST,

#112

13230 FIRESTONE BLVD

SUITE E-2

2090 FERN LANE

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

18000 STUDEBAKER RD.

SUITE 360

COVINA, CA 91722

SANTA FE SPRINGS CA

90670

GLENDALE, CA 91208

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-6.8/11.8

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

Fed Aid

HM1

HA22

HB34

HB1

HA42

HA22

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS,PICO RIVERA,DOWNEY,MONTEBEL

LO AND CITY OF COMMERCE FROM ROUTE

5/605 SEPARATION TO 0.2 M

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM STATE STREET

OVERCROSSING TO MISSION ROAD

UNDERCROSSING AND ON ROUTE 10 FROM

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

IN LOS ANGELES CITY, FROM 0.1 MILE

SOUTH OF NORTH BROADWAY AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

PASADENA AVENUE OVERCROSSING

Description 

SLAB REPLACEMENT

PVMT REHAB

ROADWAY SAFETY IMPROVEMENT

HIGH FRICTION & UPGRADE LIGHTING

STORM WATER MITIGATION, CONSTRUCT

PAVEMENT PRESERVATION

Type Of Work

RV CONCRETE, INC.

SECURITY PAVING COMPANY, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

POWELL CONSTRUCTORS, INC.

SEMA CONSTRUCTION, INC.

Contractor

ANAHEIM  CA 92801

SYLMAR  CA 91342

IRVINE  CA 92606

RANCHO CUCAMONGA  CA 91730

FONTANA  CA 92335

IRVINE  CA 92618

(714)855-4201

(818)362-9200

(949)252-0441

(909)944-1037

(909)356-8880

(949)470-0500

SAKER, GEORGE

MINOVI, SEPAND

AZIMA, HASSAN

IZADPANAH, MOE

AMADI, PATRICIA

CHAUDHARI, SUSHILKUMAR

Resident
Engineer

 

(626)572-6700

(626)572-6732

(626)572-6732

(818)364-2760

(626)337-8252

 $2,621,736

 $15,697,661

 $5,759,161

 $2,657,994

 $4,749,621

 $3,115,556

Bid + CCOs

 $0

 $11,004,355

 $1,191,154

 $0

 $4,699,670

 $1,896

Comp To  date

 $0

 $0

 $321,612

 $0

 $0

 $0

This Month

12/21/18

05/31/16

01/18/18

09/27/18

01/20/16

05/25/18

Awarded

01/09/19

06/20/16

02/09/18

10/22/18

01/28/16

06/19/18

Approved

09/16/19

10/24/22

10/29/20

02/28/19

10/20/19

Est Comp

 0%

 56%

 65%

 0%

 55%

 0%

%Time

 0%

 69%

 21%

 0%

 98%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-4W0804

07-300704

07-296404

07-318404

07-258404

07-308004

Contract 

ACIM-0052-(999)E

NHPI-0052-(979)E

ACNH-X037-(202)E

ACIM-X037-(207)E

NHPI-005 -(3  )1

ACIM- 005-(107)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E COMMERCIAL ST

13170 TELFAIR AVE

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

8555 BANANA AVENUE

320 GODDARD WAY SUITE 150

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

3212 ROSEMEAD BLVD

SUITE 100

13171 TELFAIR AVENUE

STE 101

1201 BALDWIN PARK

BLVD.

ROSEMEAD, CA 91770

EL MONTE CA 91731

EL MONTE, CA 91731

SYLMAR, CA 91342

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-32.5/32.5

07-LA-5-33.2/39.1

Fed Aid

HB1

20.20

201130

HB5

HB5

HB4N

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE SOUTH TO 0.2 MILE NORTH

OF ROUTE 5S/5 SEPARATION

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

INSTALLATION OF TRAFFIC SIGNALS AT

SOUTH BOUND LA 5 OFF-RAMP TO

HOLLYWOOD WAY

IN LOS ANGELES COUNTY IN CITY OF LOS

ANGELES ON ROUTE 5 FROM 0.1  MILE

SOUTH OF ROSCOE BOULEVARD

OVERCROSSING TO PAXTON STREET UND

Description 

WIDENING OFF-RAMP AND BRIDGE

REMOVE & REPAIR FAILED PAVEMENT

SLABS

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

INSTALL TRAFFIC SIGNAL

LA-5, ROADSIDE REHABILITATION

Type Of Work

C. A. RASMUSSEN, INC.

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

CALPROMAX ENGINEERING, INC.

MARTINEZ LANDSCAPE CO., INC

Contractor

VALENCIA  CA 91355

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

PLACENTIA  CA 92870

SYLMAR  CA 91342

(661)367-9040

 

(818)362-9200

(818)362-9200

(714)573-4599

(818)364-9188

ELJAMAL, J

SHIH, JAMES

SHIH, JAMES

GURFINKEL, VLADIMIR

KWAN, KIN

VENKATARAMAN,

KALYANAKRISHNAN

Resident
Engineer

(818)637-2506

(818)535-4110

(818)333-9876

(562)572-5538

(562)572-6016

(818)768-1939

 $2,726,322

 $635,000

 $93,442,554

 $203,437,236

 $397,802

 $740,882

Bid + CCOs

 $2,520,973

 $642,042

 $85,305,768

 $150,376,722

 $0

 $0

Comp To  date

 $396,628

 $0

 $361,286

 $777,167

 $0

 $0

This Month

04/04/18

03/22/17

12/06/10

11/29/12

12/28/18

12/19/18

Awarded

04/26/18

05/05/17

12/20/10

12/20/12

01/25/19

01/15/19

Approved

04/30/19

12/31/18

04/29/20

10/28/21

Est Comp

 96%

 100%

 98%

 68%

 0%

 0%

%Time

 91%

 100%

 91%

 73%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

07-292304

07-1XE004

07-121844

07-1218W4

07-4T9804

07-4U0604

Contract 

CIMG- 005-(123)E

  

CMLN-6207-(055)

IM- 005-(078)

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

28548 LIVINGSTON AVENUE

13170 TELFAIR AVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

650 N. ROSE DR. #186

12357 SAN FERNANDO ROAD

2090 FERN LN

601 S. GLENOAKS BLVD

STE 310

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

2090 FERN LANE

9225 CRANFORD AVE

GLENDALE, CA 91208

BURBANK, CA 91502

BURBANK, CA 91502

SYLMAR, CA 91342

GLENDALE, CA 91208

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

07District

07-LA-5-38.8/40.5

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-75.0/81.8

07-LA-5-81.8/87.8

07-LA-5-588.0/81.8

Fed Aid

HB34

HA22

HA22

HA42

HA42

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

IN LOS ANGELES COUNTY FROM PYRAMID

LAKE TO STATE ROUTE 138

IN LA CNTY FR RTE 138 / FRAZIER MOU

NTAIN PARK ROAD

LA COUNTY S/B 5 TO E/B 138 & LA 210

TO REPAIR WASHED OUT SLOPES &

DRAINAGE SYSTEMDUE TO WINTER STORM

DAMAGE DIR'S EMERGENCY FORCE 

Description 

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHAB

ROADWAY REHABILITATION

STORM WATER QUALITY MANAGEMENT

STORM WATER QUALITY MANAGEMENT

REPAIR WASHED OUT SLOPES & DRAINAGE

SYSTEM

Type Of Work

A. M. CONCRETE, INC.

SECURITY PAVING COMPANY, INC.

GUY F. ATKINSON CONSTRUCTION

LLC

SEMA CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

JMCLOUGHLIN ENGINEERING CO INC

Contractor

SYLMAR  CA 91392

SYLMAR CA 91342

IRVINE  CA 92612

TEMECULA  CA 92590

FONTNA  CA 92335

RANCHO CUCAMONGA, CA 91730

(818)362-8300

(818)362-9200

(949)855-9755

(303)627-2600

(909)356-8880

 

VENKATARAMAN,

KALYANAKRISHNAN

AL-JAMAL, ABDUL

WIDJAJA, DANIEL

R.SALMAN

OSORIO, OSCAR

OSORIO, OSCAR

Resident
Engineer

(818)768-1939

(805)797-1348

(661)257-0273

 

(661)257-0273

(661)257-0273

 $1,055,330

 $16,153,330

 $134,586,854

 $3,133,897

 $4,524,304

 $360,000

Bid + CCOs

 $33,240

 $15,955,818

 $113,176,843

 $0

 $0

 $76,852

Comp To  date

 $3,031

 $0

 $5,238,672

 $0

 $0

 $0

This Month

08/31/18

01/13/16

04/17/17

01/04/19

01/03/19

11/16/17

Awarded

09/25/18

02/01/16

05/18/17

01/25/19

01/25/19

01/02/18

Approved

07/15/20

04/22/19

06/22/20

06/22/20

04/15/19

Est Comp

 9%

 87%

 74%

 0%

 0%

 100%

%Time

 3%

 97%

 81%

 0%

 0%

 21%

% Work 

SUSPENDED

 

 

 

 

OVER RUN

Message

07-295104

07-302904

07-252624

07-312604

07-312504

07-1XE304

Contract 

ACNH-X037-(206)E

NHPI-005 -(   )3

ACIM- 005-(122)E

ACIM-005 -(127)E

ACIM-005 -(126)E

  

--()

 115-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

13170 TELFAIR AVE

18201 VON KARMAN AVE STE 800

42690 RIO NEDO, SUITE G

8555 BANANA AVENUE

10641 FULTON COURT

9225 CRANFORD AVE

13171 TELFAIR AVE

#101

25061 W AVENUE

STANFORD, STE70

25061 AVENUE

STANFORD, STE 70

25061 AVE STANFORD

SUITE 70

PACOIMA, CA 91331

SYLMAR, CA 91342

VALENCIA CA 91355

VALENCIA, CA 91355

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 91
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07District

07-LA-5-/1.5

07-LA-5-/88.6

07-LA-10-2.1/18.4

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

07-LA-10-33.2/37.2

Fed Aid

HB5

HM4

HA22

HM3

HA21

HB5

Pgm Code

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY,FROM PM 0/88. 6

IN LA COUNTY IN SANTA MONICA & LA ON

RTE 1 FROM 0.1 MILE WEST OF MAIN

STREET OC TO RTE 1/10 SEP, & ON RTE

10 FROM RTE 1/10 SEP TO 

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 10 FROM HOOVER ST UC TO LOS

ANGELES RIVER BRIDGE AND OH AND ON

ROUTE 60 FROM LOS AN

IN LOS ANGELES AT VARIOUS LOCATIONS

FROM 0.1 MILE EAST OF ROUTE 10/110

SEPARATION TO ROUTE 10/5/101 SEPARA

TION

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

Description 

WIDEN AND REALIGN FREEWAY (SEGMENT

REPLACE PAVEMENT DELINEATION

PAVEMENT PRESERVATION

PATCH DECK SPALLS, PLACE

PAINT AND REHABILITATE BRIDGE AND

CONSTRUCT HOV LANES & SOUNDWALLS

Type Of Work

SECURITY PAVING COMPANY, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING

CO.,INC.

CL COATINGS, INC DBA CL

INDUSTRIAL COATINGS, INC

AMES CONSTRUCTION, INC.

Contractor

SYLMAR  CA 91342

TUALATIN  OR 97062

SYLMAR  CA 91342

RANCHO CUCAMONGA  CA 91730

STANTON CA 90680

BURNSVILLE, MN 55306

(818)362-9200

(503)885-0420

(818)362-9200

(909)944-1037

(562)285-6520

(952)435-7106

SAKER, GEORGE

AMADI, PATRICIA

DIPSIA, MICHAEL

HONG, HAI

PATEL, PRAVIN

PUNJABI, RAJ

Resident
Engineer

(562)345-3125

(805)391-3555

 

(951)232-3742

(626)572-6700

(626)339-1601

 $145,512,846

 $16,046,335

 $29,555,555

 $1,308,275

 $29,243,556

 $97,570,790

Bid + CCOs

 $57,798,588

 $12,747,524

 $0

 $1,136,486

 $4,947,357

 $81,943,055

Comp To  date

 $0

 $0

 $0

 $0

 $196,956

 $184,107

This Month

05/27/16

05/25/18

11/19/18

05/21/18

06/04/18

02/10/14

Awarded

07/15/16

06/19/18

12/12/18

05/30/18

06/29/18

02/27/14

Approved

06/20/22

11/22/19

01/12/21

03/19/19

04/11/22

07/15/20

Est Comp

 39%

 23%

 0%

 100%

 17%

 91%

%Time

 40%

 79%

 0%

 100%

 17%

 83%

% Work 

 

 

 

COMPLETED

 

 

Message

07-2159U4

07-4W2404

07-301504

07-3W2404

07-296604

07-1170U4

Contract 

NHPI-0052-(981)N

  

ACIM- 010-(844)E

  

ACIM- 010-(840)E

CMLN-6207-(059)

MO06-62 0-(062)N

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

11095 SW INDUSTRIAL WAY STE A

13170 TELFAIR AVENUE

10641 FULTON COURT

11650 WESTERN AVE

2000 AMES DRIVE

13230 FIRESTONE BLVD

13171 TELFAIR AVE

SUITE 101

1041 W. BADILLO ST.

STE 112

902 SAN GABIEL BLVD

1041 W. BADILLO,

SUITE 112

SANTA FE SPRINGS, CA

90670

SYLMAR, CA 91342

COVINA, CA. 91722

ROSEMEAD, CA 91770

COVINA, CA 91722

Accepted

03/22/19

Location
Storm Water
Plan
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07District

07-LA-10-37.2/42.4

07-LA-14-25.0/35

07-LA-14-27.6/28.6

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-14-33.2/58.3

Fed Aid

HB5

HA42

20.20

201130

HB1

HM1

HB71

Pgm Code

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LOS ANGELES COUNTY, IN SANTA

CLARITA, FROM STATE ROUTE 14/

INTERSTATE 5 INTERCHANGE TO SOLEDAD

CANYON ROAD

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

IN SANTA CLARITA AT SOUTHBOUND ON-

RAMP FROM SIERRA HIGHWAY AND IN

PALMDALE AT NORTHBOUND OFF-RAMP TO

ROUTE 138/PALMDALE BOULEVAR

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES IN SANTA CLARITA TO

SIERRA HIGHWAY,INSTALL ADA RAMPS,

UPGRADE ADA RAMPS CONSTRUCT PCC SID

EWALK

Description 

WIDEN FREEWAY, CONSTRUCT HOV LANES

STORM WATER MITIGATION

STORM CLEANUP & REPAIR OF SLOPES

PLACE HIGH FRICTION SURFACE

PCC GRIND, SLABS REPAIR, CPOL

UPGRADE ADA CURB RAMPS & SIDEWALKS

Type Of Work

GUY F. ATKINSON

CHUMO CONSTRUCTION INC

BALTAZAR CONSTRUCTION, INC

DEANGELO BROTHERS, LLC

MYERS AND SONS CONSTRUCTION,

LP

V A P CONSTRUCTION INC

Contractor

IRVINE  CA 92612

BALDWIN PARK  CA 91706

COVINA, CA 91722

HAZLETON  PA 18201

SACRAMENTO  CA 95834

LA MIRADA  CA 90638

(949)382-7172

(626)960-9502

 

(570)459-5800

(858)243-8272

(714)253-3270

CAO, RUDY

MOHSENZADEH, ALI

TIEU, FRED

VAZIRANI,MANSUKH

MOHSENZADEH, ALI

AMADI, PATRICIA

Resident
Engineer

(909)594-3739

(818)746-0669

(661)726-0148

(661)726-0148

(818)746-0669

(805)391-3555

 $178,682,168

 $3,795,383

 $460,000

 $479,482

 $6,094,240

 $665,575

Bid + CCOs

 $116,260,491

 $1,089,347

 $383,419

 $7,100

 $4,921,171

 $390,295

Comp To  date

 $2,459,397

 $474,550

 $0

 $0

 $157,455

 $59,301

This Month

11/16/15

09/11/18

04/28/17

05/21/18

06/29/17

02/01/18

Awarded

12/08/15

10/08/18

06/22/17

06/25/18

07/27/17

02/21/18

Approved

10/31/22

11/15/19

09/20/18

02/28/19

06/13/19

05/28/19

Est Comp

 43%

 28%

 100%

 100%

 78%

 74%

%Time

 65%

 29%

 83%

 1%

 79%

 57%

% Work 

 

 

 

OVER RUN

SUSPENDED

 

Message

07-1193U4

07-312304

07-1XE504

07-317004

07-3W4504

07-291004

Contract 

NHPI- 010-(829)E

ACNH-P014-(078)E

  

CNHG-P014-(077)E

NHP0-1407-(E  )

  

LN62-07 0-(0)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

18201 VON KARMAN AVE STE 800

14425 JOANBRIDGE STREET

236 E. ARROW HWY

100 NORTH CONAHAN DRIVE

4600 NORTHGATE BLVD SUITE 100

15705 BIRCHWOOD ST

721 BREA CANYON RD

STE 6

13171 TEFAIR AVE.

SUITE 101

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

13171 TELLER AVE

SUITE 101

WALNUT, CA 91789

SYLMAR,CA 91342

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

07District

07-LA-14-35.0/53.5

07-LA-22-.9/1.3

07-LA-23-/8.4

07-LA-27-10.0/4

07-LA-27-/11

07-LA-39-250.0/25.9

Fed Aid

HA42

HA42

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN LOS ANGELES FROM 0.7 MILE SOUTH

SOLEDAD CANYON ROAD/ 0.3 MILE SOUTH

MOUNTAIN SPRING ROAD OC

STORM WATER MITIGATIONS FOR LOS

CERRITOS CHANNEL & ALAMITOS BAY

WATERSHED ON SR-22,SR-91 & I-405

ON LA-23 FROM PCH & DECKER CNY RD TO

VEN-1@DEER CREEK RD TO REPAIR WOOLSEY

FIRE DAMAMBGR, CLEAR&RESTORE

VEGETATION DIR'S EMERGENCY

LA-27 IN LA COUNTY MONTE NIDO TO

REPAIR FAILED SLOPES DUE TO STORM

DAMAGE INCLUDNGSCALING HILLSIDE&PLACE

WIRE MESH DRAPERY DIR'S E

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

IN ANGELES NATIONAL FOREST IN SAN

GABRIEL CANYON TO CLEANUP & REPAIR

ALL FIRE DAMAGEROADSIDE

FACILITIES,SUPPORT SLOPES&DRAINAGDIR'

Description 

STORM WATER MITIGATION

CONSTRUCT STORM WATER TREATMENT

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

REPAIR FAILED SLOPE/HILLSIDE STORM

DAMAGE

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

REPAIR FORK FIRE DAMAGE TO ROADSIDE

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

ORTIZ ENTERPRISES, INC.

ALCORN FENCE COMPANY

ACCESS LIMITED CONSTRUCTION

UNION ENGINEERING COMPANY, INC

BALTAZAR CONSTRUCTION, INC.

Contractor

PLACENTIA  CA 92870

IRVINE  CA 92618

SUN VALLEY, CA 91352

OCEANO, CA 93445

VENTURA, CA 93002

COVINA, CA 91722

(714)646-3697

(949)753-1414

 

 

 

 

AL JAMAL, ABDERRAHMAN

ARIAS, JUAN

SHOHET, HOUSHANG

SAYKALI, ZARIF

SAYKALI, ZARIF

HONG, HAI

Resident
Engineer

(805)797-1348

(562)401-3333

(805)480-4928

(310)821-1847

(310)345-6274

(626)339-1601

 $3,654,061

 $9,319,711

 $5,035,000

 $9,905,000

 $1,985,000

 $660,000

Bid + CCOs

 $0

 $4,802,730

 $972,200

 $1,146,788

 $1,738,568

 $443,380

Comp To  date

 $0

 $629,643

 $0

 $0

 $0

 $0

This Month

01/11/19

02/22/18

11/16/18

01/17/19

02/03/17

10/06/18

Awarded

02/05/19

03/12/18

01/10/19

02/11/19

03/07/17

10/29/18

Approved

11/12/19

10/31/19

06/30/19

02/28/19

04/12/19

Est Comp

 0%

 36%

 20%

 53%

 100%

 73%

%Time

 0%

 51%

 19%

 12%

 88%

 67%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-312804

07-286604

07-1XK104

07-1XK804

07-1XC004

07-1XJ404

Contract 

ACNH-P014-(079) 

ACNH-X037-(201)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

6 CUSHING WAY SUITE 200

9901 GLENOAKS BLVD

1102 PIKE LANE

PO BOX 1000

236 E. ARROW HWY

1317 TELFAIR AVE.#101

11229 SOUTH WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

12975 W. CULVER BLVD

12975 W. CULVER BLVD.

1041 W. BADILLO STE

112

SYLMAR, CA 91342

DOWNEY, CA 90241

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-39-342.0/34.2

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-7.7/12.2

Fed Aid

20.20

201130

HA23

20.20

201130

HA21

HA21

HB71

Pgm Code

IN LA COUNTY LA-39 2 LANE ROADWAY TO

REMOVROCK SLIDE DEBRIS & REPAIR

DAMAGED RIGHT SHOULDER & AC DIKE

DIR'S EMERGENCY FORCE ACCOUN

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT SAN PEDRO PARK AND RIDE FACILITY

ADJACENT TO HARBOR BOULEVA RD OFF

RAMP

LA COUNTY LA-47 VINCENT THOMAS BRIDGE

BRDG #53-1471 BOTH DIRCTNS@END BENTS

11&12REMOVE/REPLACE FINGER JOINT

ASSMBLIES@BENTDIR'S EM

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

IN LOS ANGELES ON SR-57 (BETWEEN I-10

AND I-210), ON SR-60 (I-5 TO

GREENWOOD AVE)

Description 

ROCK SLIDE DEBRIS REPAIR & ROADWAY

DAMAGE

STORM DAMAGE REPAIR AND RESTORE

REMOVE/REPLACE JOING ASSEMBLIES@END

BENTS

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

INSTALL SIGNAL, LIGHTING AND

Type Of Work

BALTAZAR CONSTRUCTION, INC

BEADOR CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

HIGHLAND CONSTRUCTION, INC.

Contractor

COVINA, CA 91722

CORONA  CA 92883

BENICIA, CA 94510

BENICIA  CA 945101195

WILMIMGTON, CA  90744

ORANGE  CA 92868

 

(951)674-7352

 

(925)372-8000

(562)432-4343

(714)538-5156

HONG, HAI

TON THANG

TON, THANG

TON, THANG

LEON, DAN

GUIRGUIS, SHERIF

Resident
Engineer

(951)232-3742

(562)860-3085

(562)860-3085

(562)860-3085

(562)472-6032

(626)339-1601

 $485,000

 $1,430,300

 $4,610,000

 $15,296,842

 $374,108,018

 $797,025

Bid + CCOs

 $0

 $1,111,138

 $769,564

 $14,611,499

 $334,640,624

 $697,584

Comp To  date

 $0

 $52,664

 $0

 $189,852

 $979,182

 $393,912

This Month

02/07/19

04/26/18

03/20/18

04/06/16

06/30/11

01/24/18

Awarded

03/12/19

05/18/18

04/17/18

04/18/16

07/13/11

02/21/18

Approved

03/31/19

11/08/19

12/30/19

11/05/19

11/12/20

09/05/19

Est Comp

 0%

 53%

 100%

 70%

 75%

 27%

%Time

 0%

 77%

 17%

 95%

 89%

 83%

% Work 

 

 

OVER RUN

 

 

 

Message

07-1XL104

07-326104

07-1XH004

07-290704

07-138204

07-291204

Contract 

  

ACNH-P047-(013)E

  

NHP-P047-(011)E

NHBR-P047-(010)N

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

236 E. ARROW HWY

26320 LESTER CIRCLE

3701 MALLARD DR

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

133 N. PIXLEY STREET

1041 W. BADILLO ST

SUITE 112

18000 STUDEBAKER RD.

SUITE 360

18000 STUDEBAKER RD

SUITE 360

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

1041 W BADILLO ST

SUITE 112

COVINA, CA 91722

CERRITOS CA 90703

CERRITOS, CA 90703

CERRITOS CA 90703

WILMIMGTON, CA 90744

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

07District

07-LA-60-.3/3.1

07-LA-60-2.0/.4

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-60-110.0/11

Fed Aid

HA42

20.20

201130

HB34

HE11

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

CITY OF LA IN LA COUNTY LA-60 TO

REPAIR FAILED CULVERTS,WASHED OUT

SLOPES, AC DIKEINCL REMOVE&REPLACE

EXIST SLOT DRAIN SYSTMDIR'S 

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LA CNTY CITY S.EL MONTE E/B LA-60

@PECKRD UC BRDG#53-1766,PLACE TEMP K-

RAIL,REMOV& RECONSTC DAMAGED CONCRT

BARRIER DIR'S EMERGE

Description 

STORM WATER SOURCE CONTROL

REPAIR CULVERTS & DRAINAGE DUE TO

STORM

ROADSIDE SAFETY IMPROVEMENTS

CONTRUCT ON-RAMPS *PHASE 1

CONSTRUCT RAMPS/AUXILIARY LANE

REMOVE & RECONSTC DAMAGED CONCRETE

BARRIER

Type Of Work

GRIFFITH COMPANY

SGV ENTERPRISES INC

ODONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

ORTIZ ENTERPRISES, INC.

BEADOR CONSTRUCTION COMPANY

Contractor

BREA  CA 92821

ARCADIA, CA 91007

SAN DIMAS  CA 91773

FONTANA  CA 92335

IRVINE  CA 92618

CORONA CA  92883

(714)984-5500

 

(909)394-4510

(909)356-8880

(949)753-1414

 

AZIMA, HASSAN

MINOVI, SEPAND

AZIMA, HASSAN

SANDOVAL, MARTIN

SANDOVAL, MARTIN

PATEL, PRAVIN

Resident
Engineer

(626)572-6732

(909)322-4628

(626)572-6732

(909)594-9311

(909)594-3720

(213)798-6053

 $2,540,675

 $935,000

 $2,872,996

 $5,878,125

 $16,023,531

 $405,000

Bid + CCOs

 $2,118,116

 $75,089

 $2,668,303

 $5,566,619

 $15,991,518

 $123,293

Comp To  date

 $24,945

 $0

 $61,954

 $0

 $0

 $0

This Month

09/06/16

02/08/19

01/16/18

01/08/16

09/19/16

10/06/18

Awarded

09/28/16

03/07/19

02/02/18

01/25/16

09/28/16

10/30/18

Approved

05/14/21

05/06/19

09/20/19

01/30/19

08/29/19

05/02/19

Est Comp

 100%

 25%

 89%

 99%

 62%

 53%

%Time

 82%

 8%

 92%

 96%

 100%

 30%

% Work 

 

 

 

 

 

 

Message

07-288204

07-1XL004

07-295804

07-255104

07-279114

07-1XJ504

Contract 

NHP-X037-(191)E

  

ACNH-P060-(151)E

  

TTDG-6204-(076)

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH ST.

615 LAS TUNAS DR STE J

559 W COVINA BLVD

8555 BANANA AVENUE

6 CUSHING SUITE 200

26320 LESTER CIRCLE

3212 ROSEMEAD BVD.

SUITE 100

902 SAN GABRIEL BLVD

3212 ROSEMEAD BLVRD,

STE 100

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

SUITE 6

902 SAN GABRIEL BLVD

EL MONTE, CA 91731

ROSEMEAD, CA 91770

EL MONTE, CA 91731

WALNUT, CA 91789

WALNUT, CA 92789

ROSEMEAD CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

07-LA-91-6.3/8.4

07-LA-91-8.8/16.6

07-LA-91-11.3/20.7

07-LA-91-11.8/14.1

Fed Aid

HM1

HB1

HA42

HB1

HA22

HB34

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES & LONG BEACH, AT

VARIOUS LOCATION IN THE VICINITY OF

DOMINGUEZ CHANNEL

IN LOS ANGELES, AT VARIOUS ROUTES AND

LOCATIONS; RTE 91 (8.801/16.616 RTE

105 (10.252/17.38), RTE 164 (1.

385/5.599), AND RTE 710 

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

Description 

PCC GRIND, SLABS REPAIR, GRIND

INSTALL HIGH FRICTION SURFACE

IMPLEMENT STORM WATER MITIGATION

UPGRADE EXISTING GUARD RAILINGS

MAJOR ROADWAY REHABILITATION

ENHANCE HIGHWAY WORKER SAFETY BY

Type Of Work

SECURITY PAVING COMPANY, INC.

MYERS AND SONS CONSTRUCTION,

LP

OHL USA, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

USS CAL BUILDERS

STL LANDSCAPE, INC.

Contractor

SYLMAR  CA 91342

SACRAMENTO  CA 95834

IRVINE  CA 92614

IRVINE  CA 92606

STANTON  CA 90680

LOS ANGELES  CA 90001

(818)362-9200

(916)283-9950

(949)242-4432

(949)252-0441

(714)828-4882

(323)581-8200

FREMPONG, S.

HERRERA, EDGAR

GALLARDO, SAM

HERRERA, EDGAR

TRAN, KELVIN

ARIAS, JUAN

Resident
Engineer

 

(310)609-0264

(310)609-0266

(310)609-0364

(562)401-3333

(562)401-3333

 $4,766,299

 $1,481,146

 $10,332,432

 $533,838

 $16,361,046

 $1,099,603

Bid + CCOs

 $4,798,991

 $1,277,143

 $5,826,060

 $84,000

 $14,810,190

 $959,140

Comp To  date

 $0

 $0

 $737,044

 $0

 $0

 $1,920

This Month

05/19/16

11/16/16

03/16/18

12/14/18

01/13/16

10/31/17

Awarded

06/13/16

12/09/16

04/09/18

01/09/19

02/03/16

11/17/17

Approved

03/13/19

01/31/19

02/28/20

06/10/19

03/14/19

08/14/19

Est Comp

 100%

 99%

 27%

 13%

 100%

 44%

%Time

 100%

 85%

 56%

 17%

 100%

 87%

% Work 

COMPLETED

SUSPENDED

 

 

COMPLETED

 

Message

07-1W9804

07-307204

07-286704

07-4T8904

07-306204

07-296204

Contract 

NHP-X037-(193)E

ACNH-X037-(194)E

ACNH-X037-(203)E

SIMG-X037-(209)E

NHP-P091-(142)E

ACNH-P091-(145)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

4600 NORTHGATE BLVD, SUITE 10

1920 MAIN ST STE 310

16351 CONSTRUCTION CIRCLE WES

8051 MAIN STREET

8122 COMPTON AVE.

18730 S. WILMINGTON

AVE #103

18730 S WILMINGTON

AVE STE#103

18730 S WILMINGTON

AVE STE 103

11229 S WOODRUFF

AVENUE

11229 SOUTH WOODRUFF

AVENUE

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

03/22/19

03/21/19

Location
Storm Water
Plan
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07District

07-LA-91-72.0/10.7

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

Fed Aid

20.20

201130

HB34

HA42

HB34

HA22

HB34

Pgm Code

CITY OF COMPTON IN LA COUNTY RT 91

ALONG SANTA FE AVE OFFRAMP TO REPAIR

WASHED OUT SLOPES, AC DIKE &

IRRIGATION LINES DIR'S EMERGE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTIES IN LOS

ANGELES AND NEAR CALABASAS FROM 0.1

MILE SOUTH OF ROUTE 101/110

SEPARATION TO 0.1 MILE NORTH OF MUR

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ALVARADO

STREET UNDERCROSSING TO CAHUENGA

BOULEVARD UNDERCROSSING

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

Description 

REPAIR ERODED SLOPES

ROADSIDE SAFETY IMPROVEMENTS

SOIL STABILIZATION & STORM WATER

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

MAINTENANCE SAFETY *2012 SHOPP

Type Of Work

IBARRA GENERAL ENIGNEERING INC

WESTCOAST PUBLIC WORKS, INC

POWELL CONSTRUCTORS INC

YAKAR

STL LANDSCAPE, INC.

MARTINEZ LANDSCAPE CO., INC.

Contractor

RIVERSIDE, CA 92509

WOODLAND HILLS  CA 91364

FONTANA CA 92335

COVINA  CA 91723

LOS ANGELES  CA 90001

SYLMAR  CA 91342

 

(818)256-9401

(909)356-8880

(909)599-1612

(323)581-8200

(818)364-9188

HERRERA, EDGAR

AZIMA, HASSAN

VENKATARAMAN,

KALYANAKRISHNAN

PATEL, PRAVIN

PATEL, PRAVIN

AMADI, PATRICIA

Resident
Engineer

(310)609-0364

(626)572-6732

(714)376-2022

(626)572-6700

(626)572-6700

(818)364-2760

 $535,000

 $976,373

 $14,932,789

 $898,460

 $242,549

 $1,278,755

Bid + CCOs

 $0

 $868,067

 $7,665,645

 $868,321

 $253,932

 $1,335,833

Comp To  date

 $0

 $0

 $0

 $913

 $0

 $0

This Month

01/02/19

10/11/17

02/21/18

12/23/14

01/09/18

09/29/15

Awarded

03/04/19

11/20/17

03/20/18

01/29/15

03/20/18

10/14/15

Approved

03/31/19

03/12/19

03/30/21

05/31/19

03/21/19

06/21/18

Est Comp

 0%

 100%

 28%

 0%

 100%

 100%

%Time

 0%

 100%

 51%

 0%

 100%

 100%

% Work 

 

COMPLETED

 

PLANT EST

SATIS

COMPLETED

COMPLETED

Message

07-1XK504

07-298604

07-300404

07-2838U4

07-307904

07-292104

Contract 

  

ACNH-Q101-(323)E

ACNH-Q101-(332)E

STPE-X037-(173)E

  

NHP-X037-(182)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4325 TYROLITE ST

20058 VENTURA BLVD #318

8555 BANANA AVENUE

689 EAST SAN BERNARDINO RD

8122 COMPTON AVE.

12357 SAN FERNANDO ROAD

18730 S. WILMINGTON

AVE #103

3212 ROSEMEAD BLVD

#100

9225 CRANFORD ST

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

RANCHO DOMINGUEZ, CA

90220

EL MONTE, CA 91731

PACOIMA, CA 91331

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

04/03/19

03/29/19

03/22/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

07District

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-273.0/36.2

07-LA-101-/1.9

07-LA-101-/25.9

07-LA-103-.9/1.2

Fed Aid

HA42

HB71

20.20

201130

HA22

HB1

HA21

Pgm Code

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

LA COUNTY 101 FROM VALLEY CIRCLE TO

REYES ADOBE RD TO REPAIR & REPLACE

DAMAGED MBGR &EROSION CONTROL BMP'S

DUE TO WOOLSEY FIREDIR'

IN LA FROM RTE 5 TO RTE 110

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

Description 

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

REPAIR & CLEAN FIRE DAMAGE

REPLACE CONCRETE PAVEMNT & ADA CURB

ROADSIDE SAFETY IMPROVMENTS

CLEAN AND PAINT STEEL BRIDGE

Type Of Work

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

ORTIZ ENTERPRISES INC

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

Contractor

VALENCIA  CA 91355

LOS ANGELES  CA 90001

IRVINE, CA 92618

ANAHEIM  CA 92801

IRVINE  CA 92606

STANTON  CA 90680

(661)367-9040

(323)581-8200

 

(714)855-4201

(949)252-0441

(562)305-1520

VENKATARAMAN,

KALYANAKRISHNAN

RILEY, JAMES

VENKATARAMAN,

KALYANAKRISHNAN

EID, EMILE

VENKATARAMAN,

KALYANAKRISHNAN

BUI, KEVIN

Resident
Engineer

(818)768-1939

(213)507-7938

(818)262-8853

(626)572-6700

(818)768-1939

(562)401-3333

 $6,652,438

 $1,550,764

 $6,420,000

 $6,211,994

 $10,747,359

 $3,552,356

Bid + CCOs

 $5,985,307

 $1,593,074

 $816,227

 $5,107,922

 $9,483,366

 $2,309,205

Comp To  date

 $7,520

 $0

 $0

 $0

 $84,465

 $0

This Month

12/09/16

12/01/17

11/19/18

02/28/18

05/12/16

04/13/16

Awarded

01/09/17

12/18/17

01/04/19

03/20/18

05/26/16

05/02/16

Approved

08/30/19

12/14/18

08/16/19

08/30/19

04/30/19

04/28/20

Est Comp

 60%

 99%

 35%

 70%

 53%

 87%

%Time

 88%

 98%

 13%

 81%

 86%

 78%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-281504

07-291104

07-1XK004

07-300804

07-2827U4

07-4Y8504

Contract 

ACNH-Q101-(04E)

ACNH-X037-(200)E

  

ACNH-Q101-(331)E

NHP-X037-(192)E

NHP-P103-(004)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

6 CUSHING STE 200

605 E COMMERCIAL ST

16351 CONTRUCTION CIR WEST

11650 WESTERN AVE.

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

9225 CRANFORD AVE

902 SAN GABRIEL BLVD

9225 CRANFORD AVE.

11229 S. WOODRUFF

AVENUE

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

PACOIMA, CA 91331

ROSEMEAD, CA 91770

PACOIMA, CA 91331

DPWMEU. CA/ 90241

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

07District

07-LA-105-6.6/8

07-LA-105-20.0/2.2

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-3.7/6.8

07-LA-110-8.0/9

Fed Aid

HB1

20.20

201130

HB4N

HA22

HM2

HB4N

Pgm Code

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

IN CITY OF LA 3 TUNNELS E105-S405,

E105- N405,& W105-S405, TO REPAIR &

REPLACE BROKEN/DAMAGED FIRE DETECTION

SYSTEMS DIR'S EMERGEN

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

IN LOS ANGELES AND CARSON FROM GAFFEY

STREET TO 0.1 MILE SOUTH OF COLLEGE

STREET OVERCROSSING

IN LOS ANGELES COUNTY ON LA 110 AND

LA 91

IN LOS ANGELES COUNTY, FROM 405/110

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

Description 

INSTALL SAFETY LIGHTING AT

REPAIR FIRE DETECTION SYSTEM IN

TUNNELS

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION

LINE AND REPAIR CULVERTS

WIDEN SHOULDER & AUXILIARY LANE

Type Of Work

ALDRIDGE ELECTRIC, INC.

CROSSTOWN ELECTRICAL & DATAINC

KDC INC., DBA DYNALECTRIC

ALL AMERICAN ASPHALT

JABRE CONTRACTING INC.

OHL USA, INC

Contractor

LIBERTYVILLE  IL 60048

IRWINDALE, CA 91706

LOS ALAMITOS  CA 90720

CORONA  CA 92879

MANHATTAN BEACH  CA 90266

IRVINE  CA 92614

(847)247-5274

 

(714)828-7000

(951)736-7600

(310)720-0277

(949)242-4432

OREGEL, MARTIN

YAZDANI, FRED

ALONZO, BERNARD

TON, T.

HERRERA, EDGAR

GALLARDO, SAM

Resident
Engineer

(562)401-3333

(818)364-2760

(562)345-3145

(562)860-3085

(310)609-0364

(310)609-0266

 $2,481,294

 $1,285,000

 $4,635,797

 $30,154,819

 $559,280

 $17,007,767

Bid + CCOs

 $674,970

 $76,210

 $1,384,756

 $9,315,505

 $459,124

 $6,754,786

Comp To  date

 $0

 $0

 $252,568

 $0

 $311,584

 $859,460

This Month

11/15/16

09/04/18

11/09/17

04/03/18

11/19/18

02/27/18

Awarded

01/11/17

09/24/18

12/18/17

05/16/18

12/10/18

03/09/18

Approved

06/27/19

07/31/19

04/13/20

04/09/20

05/02/19

03/30/21

Est Comp

 33%

 5%

 49%

 26%

 85%

 27%

%Time

 27%

 6%

 30%

 31%

 82%

 40%

% Work 

 

SUSPENDED

 

 

SUSPENDED

 

Message

07-297404

07-1XH104

07-304604

07-3009U4

07-4W3004

07-293704

Contract 

ACHS-IMGX-(371)9

  

ACIM- 105-(020)E

ACIM- 110-(841)E

  

ACIM-X037-(199)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

844 EAST ROCKLAND ROAD

5454 DIAZ STREET

4462 CORPORATE CENTER DR.

400 E SIXTH ST

1813 MANZANITA LANE

1920 MAIN STREET STE 310

11229 S. WOODRUFF

AVE.

13171 TELFAIR AVENUE

SUITE 101

13230 FIRESTONE BLVD.

STE E-2

18730 S WILMINGTON

AVE STE 103

18730 S. WILMINGTON

AVE #103

DOWNEY, CA 90241

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUES, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-110-25.5/25.5

07-LA-118-/14.3

07-LA-126-/5.8

07-LA-134-5.4/5.4

Fed Aid

HB1

HB1

HA21

HA22

HM1

HM3

Pgm Code

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

IN LA COUNTY IN LOS ANGELES AND

SOUTH PASADENA FROM COLLEGE STREET

OVERCROSSING TO GRAND AVENUE OVERCR

OSSING

IN THE CITY OF LOS ANGELES, AT LOS

ANGELES RIVER BRIDGE (NO.  53-

0421R/L).

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

IN LOS ANGELES COUNTY, AT DEL VALLE

ON ROUTE 126, FROM VENTURA COUNTY

LINE TO 0.1 WEST OF COMMERCE CENTER

DRIVE AND FROM 0.1 EAST 

BRIDGE PAINT , SPALL REPAIR

Description 

INSTALL SAFETY LIGHTING

INSTALL CONCRETE BARRIER, LIGHTING,

BRIDGE PAINT

REHABILITATE PAVEMENT

DIGOUTS, SLURRY SEAL

BRIDGE PRESEVATION

Type Of Work

FERREIRA CONSTRUCTION CO,,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MURPHY IHDUSTRIAL COATINGS,

INC.

SECURITY PAVING COMPANY, INC.

PAVEMENT COATINGS CO.

TECHNO COATINGS INC.

Contractor

CHINO  CA 91710

IRVINE  CA 92606

SIGNAL HILL  CA 90755

SYLMAR  CA 91342

JURUPA VALLEY  CA 91752

ANAHEIM  CA 92805

(909)606-5900

(949)252-0441

(562)427-7720

(818)362-9200

(714)826-3011

(714)635-1130

GUIRGUIS, SHERIF

PATEL, PRAVIN

S.CHAUDHARI

AL-JAMAL, A.

SALMAN, RIDWAN

SHIH, JAMES

Resident
Engineer

(626)339-1601

(626)572-6700

 

(805)797-1348

(661)257-0273

(818)535-4110

 $2,024,124

 $6,333,449

 $2,679,479

 $19,588,909

 $1,087,430

 $1,392,424

Bid + CCOs

 $2,017,444

 $3,963

 $0

 $19,691,731

 $932,430

 $924,636

Comp To  date

 $15,126

 $1,100

 $0

 $0

 $932,430

 $106,541

This Month

01/31/17

03/23/18

12/17/18

12/29/16

11/30/18

05/17/18

Awarded

02/21/17

04/17/18

01/15/19

01/19/17

01/02/19

06/19/18

Approved

05/31/19

10/21/21

04/22/19

09/12/19

06/21/19

Est Comp

 100%

 30%

 0%

 100%

 38%

 53%

%Time

 99%

 0%

 0%

 91%

 80%

 66%

% Work 

 

 

 

 

 

 

Message

07-297704

07-2975U4

07-305704

07-302104

07-3W8204

07-3W5804

Contract 

ACNH-P110-(18E)

HNHG-P110-(019)E

ACNH-P110-(020)E

ACNH-P118-(65E)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15188 VISTA DEL RIO AVE

16351 CONSTRUCTION CIRCLE WES

2704 GUNDRY AVE.

13170 TELFAIR AVE

10240 SAN SEVAINE WAY

1391 S. ALLEC ST.

1041 W BADILLO SUITE

112

9020 SAN GABRIEL BLVD

13171 TELFAIR AVE.

#101

25061 AVENUE

STANFORD, STE 70

601 S. GLENOAKS BLVD.

STE. 310

COVINA, CA 91722

ROSEMEAD, CA 91770

SYLMAR, CA 91342

VALENCIA, CA 91355

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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07District

07-LA-138-46.7/50

07-LA-138-55.2/56.3

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-16.1/25.8

Fed Aid

HA22

HE13

HE13

20.20

201130

HB34

HA22

Pgm Code

IN LOS ANGELES ROUTE 138 FROM 30TH

STREET E TO E AVENUE S

IN LOS ANGELES COUNTY, AT

LITTLEROCK, FROM 87TH STREET EAST TO

0.2 MILE EAST OF 96TH STREET  EAST

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

FROM LOWELL AVENUE TO WALTONIA DR

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

Description 

PAVEMENT PRESERVATION & AMERICANS

WIDEN CONVENTIONAL HIGHWAY (SEG 6)

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

Type Of Work

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN,  INC.

BURNS PACIFIC CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST, INC.

Contractor

VALENCIA  CA 91355

LANCASTER  CA 93535

VALENCIA CA 91355

THOUSAND OAKS, CA 91360

SYLMAR  CA 91342

SAN MARCOS  CA 92078

(661)367-9040

(661)726-4447

(661)367-9040

 

(818)364-9188

(760)916-9100

TIEU, FRED

RESLER, C.

TIEU, FRED

SHALVIRI, ALI

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

Resident
Engineer

(661)726-0148

(661)257-0273

(661)726-0148

(818)637-2506

(818)254-7383

(213)308-2033

 $4,645,496

 $9,990,990

 $9,178,887

 $10,920,000

 $895,909

 $121,642,682

Bid + CCOs

 $4,672,531

 $0

 $5,521,030

 $10,844,654

 $792,406

 $120,011,142

Comp To  date

 $0

 $0

 $850,223

 $0

 $0

 $656,578

This Month

03/20/18

03/14/19

02/22/17

10/27/17

12/01/17

02/06/15

Awarded

04/11/18

04/05/19

03/13/17

11/28/17

12/18/17

02/27/15

Approved

05/09/19

07/18/19

03/28/19

08/31/19

05/20/19

Est Comp

 99%

 0%

 53%

 100%

 66%

 72%

%Time

 97%

 0%

 59%

 99%

 88%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

07-307404

07-286204

07-293504

07-1XF804

07-295204

07-2881U4

Contract 

ACNH-P138-(059)E

STPL-6207-(063)E

ACNH-P138-(056)E

  

ACIM- 210-(836)E

NHPI- 210-(823)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

213 E COLUMBIA WAY

28548 LIVINGSTON AVENUE

505 E THOUSAND OAKS BLVD

12357 SAN FERNANDO ROAD

1770 LA COSTA MEADOWS DRIVE

45120 13TH STREET

WEST

25061 W. AVE STANFORD

SUITE 70

45120 13TH STREET

WEST

2090 FERN LANE

2090 FERN LANE

1201 BALDWIN PARK

BLVD.

LANCASTER, CA 93534

VALENCIA, CA 91355

LANCASTER, CA 93534

GLENDALE, CA 91208

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-28.5/30.8

07-LA-210-39.7/39.7

Fed Aid

HB34

HB4N

HB4N

20.20

201130

HM3

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE AND PASADENA FROM

WALTONIA DRIVE UNDERCROSSING TO ROUTE

134/210 SEPARATION

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

LA-210 3LOCS FROM SIERRA MADRE TO

FOOTHILLTO REPAIR&REPLACE DRAINAGE

PIPES & REPLACEDAMAGED SIDEWALKS DUE

TO WINTER STORM DIR'S EM

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 210

AT THE INTERSECTION OF WESTBOUND

ROUTE 210 OFF RAMP TO AZUSA AVENUE/

FIRST STREET.

Description 

ROADSIDE SAFETY IMPROVEMENTS

INSTALL COMMUNICATION LINKS FOR

INSTALL & UPGRADE TRANSPORTATION

REPAIR DRAINAGE PIPES & SIDEWALKS

BRIDGE PRESERVATION

MODIFY AND UPGRADE TRAFFIC SIGNAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FERREIRA CONSTRUCTION CO,,

INC.

SELECT ELECTRIC, INC.

SGV ENTERPRISES INC

VELARDE CONCRETE CONSTRUCTION,

INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

Contractor

IRVINE  CA 92606

CHINO  CA 91710

VISTA, CA 92081

ARCADIA, CA 91007

SAN FERNANDO  CA 91340

COMPTON  CA 90221

(949)252-0441

(909)606-5900

(619)460-6060

 

(818)898-2300

(310)669-8949

SHALVIRI, ALI

MANNAA, HASSAN

YUE, WARREN

SHALVIRI, ALI

AZIMA, HASSAN

FARDOUN, MIKE

Resident
Engineer

(818)254-7383

(818)364-2760

(626)339-1601

(818)254-7383

(626)572-6732

(626)339-1601

 $1,007,098

 $5,073,964

 $12,577,026

 $1,435,000

 $1,651,754

 $569,912

Bid + CCOs

 $415,467

 $4,982,296

 $12,373,889

 $1,393,202

 $1,499,187

 $549,255

Comp To  date

 $323,057

 $0

 $32,024

 $0

 $0

 $1,242

This Month

09/19/18

12/30/15

01/06/16

04/30/18

01/03/18

03/19/18

Awarded

10/09/18

01/19/16

02/24/16

05/30/18

02/02/18

04/16/18

Approved

11/02/19

03/29/19

04/30/19

12/31/18

04/01/19

06/25/19

Est Comp

 40%

 98%

 99%

 100%

 100%

 79%

%Time

 41%

 98%

 98%

 97%

 90%

 97%

% Work 

 

SUSPENDED

 

OVER RUN

OVER RUN

 

Message

07-296904

07-129974

07-306404

07-1XH304

07-3W5704

07-3P6804

Contract 

ACIM- 210-(843)E

NHPI-210 -(   )1

NHPI-210 -(   )1

  

  

  

--()

 831-  E -()

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

15188 VISTA DEL RIO AVE

2790 BUSINESS PARK DRIVE

615 LAS TUNAS DR STE J

523 S. BRAND BLVD STE 201

620 S BRADFIELD AVENUE

2090 FERN LANE

13171 TELFAIR AVE.

STE 101

1041 W BADILLO STE

112

2090 FERN LANE

3212 ROSEMEAD BLVD

SUITE 100

1041 W BADILLO ST.

SUITE 112

GLENDALE, CA 91208

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

EL MONTE, CA 91731

COVINA CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-39.8/42.2

07-LA-210-378.0/38

07-LA-210-/15.8

07-LA-405-.7/6.7

07-LA-405-8.2/8.2

07-LA-405-11.9/13.2

Fed Aid

HA42

20.20

201130

HM3

HB34

HM3

HA42

Pgm Code

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

IN LA COUNTY CITY OF IRWINDALE E/B

210 REMOVE, REPAIR & REPLACE FAILED

CONCRETE SLABS WITH RAPID STRENGTH

CONCRETE DIR'S EMERGENCY

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM 0.1 MILE SOUTH

OF LOS CERRITOS CHANNEL BRIDGE TO

PACIFIC AVENUE UNDERCROS

IN LOS ANGELES COUNTY ON ROUTES  405,

14 AND 710

REHABILITATE AND UPGRADE EXISTING

CARSON COMMERCIAL VEHICLE

ENFORCEMENT FACILITY (CVEF) ON

SOUTHBOUND LA-405, FROM DEL AMO

BOULEV

Description 

STORM WATER SOURCE CONTROL *2012

REMOVE & REPLACE FAILED CONCRETE

SLABS

BRIDGE PRESERVATION: PATCH DECK

ROADWAY SAFETY IMPROVEMENT

POLYESTER CONCRETE, APPROACH SLABS,

RECONSTRUCT ABANDONED TRUCK WEIGHT

Type Of Work

YAKAR

J MCLOUGHLIN ENGINEERING CO IN

WESTERN STRUCTURES

DIVERSIFIED LANDSCAPE CO.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

POWELL CONSTRUCTORS INC

Contractor

COVINA  CA 91723

RANCHO CUCAMONGA, CA 91730

RIVERSIDE  CA 92503

WILDOMAR  CA 92595

IRVINE  CA 92606

FONTANA, CA 92335

(909)599-1612

 

(951)352-4300

(951)245-1686

(949)252-0441

(909)356-8880

CAO, RODOLFO

CHOU, MICHAEL

AMADI, PATRICIA

ROBILLOS, RAMON

IZADPANAH, MOE

NJOYA, D.

Resident
Engineer

(213)712-4785

(626)339-1601

(818)364-2760

(562)345-9901

(626)572-6732

 

 $1,502,715

 $365,000

 $2,567,019

 $1,441,721

 $3,487,203

 $7,227,665

Bid + CCOs

 $1,508,001

 $297,554

 $2,367,261

 $974,581

 $0

 $5,500

Comp To  date

 $0

 $0

 $0

 $311,056

 $0

 $5,500

This Month

12/29/14

09/10/18

02/15/17

09/14/18

02/20/19

01/09/19

Awarded

01/29/15

10/08/18

03/24/17

10/08/18

03/21/19

01/30/19

Approved

02/01/19

04/15/19

01/31/19

05/30/20

09/03/19

06/30/20

Est Comp

 100%

 25%

 100%

 80%

 0%

 0%

%Time

 100%

 82%

 90%

 65%

 0%

 0%

% Work 

 

 

OVER RUN

 

 

SUSPENDED

Message

07-287304

07-1XH604

07-3W2204

07-296104

07-4W4604

07-289104

Contract 

NHPI-210 -(824)E

  

  

ACIM-405 -(995)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

689 EAST SAN BERNARDINO RD

10641 FULTON COURT

6005 TYLER STREET

21730 BUNDY CANYON ROAD

16351 CONSTRUCTION CIRCLE WES

8555 BANANA AVENUE

721 BREA CANYON ROAD,

STE 6

1041 W. BADILLO SUITE

112

13171 TELFAIR AVENUE

STE 101

13230 FIRESTONE BLVD

3212 ROSEMEAD BLVD

SUITE 100

WALNUT, CA 91789

COVINA, CA 91722

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-12.6/21.2

07-LA-405-19.0/19.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-21.5/26.3

07-LA-405-24.3/24.3

Fed Aid

HB1

20.20

201130

HA22

HA23

HB34

HB1

Pgm Code

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

LA COUNTY CITY OF HAWTHORNE N/B

ROSECRANS AVE OFFRAMP ON LA 405 TO

REPAIR BROKEN IRRIGATION PIPE DAMAGE

OF ERODED SLOPE DIR'S EMER

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES, INGLEWOOD AND CULVER

CITY, FROM I-105 TO PORT  ROAD

UNDERCROSSING

IN LOS ANGELES COUNTY ON ROUTE 405 AT

LA TIJERA BOULEVARD OVERCROSSING

Description 

INSTALL CONCRETE BARRIERS & UPGRADE

REPAIR ERODED SLOPE DAMAGE

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

ROADWAY SAFETY IMPROVEMENT

UPGRADE MBGR TO CONCRETE BARRIER

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

BALTAZAR CONSTRUCTION, INC

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE CA 92614

COVINA, CA 91722

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

SAN DIMAS  CA 91773

IRVINE  CA 92606

(949)252-0441

 

(818)362-9200

(562)929-1128

(909)394-4510

(949)252-0441

GALLARDO, SAM

GALLARDO, SAM

RAM, MAHINDA

FREMPONG, SAM

SAYKALI, ZARIF

GALLARDO, SAM

Resident
Engineer

(310)609-0264

(310)609-0266

(310)920-7449

(562)345-9865

(310)821-1847

(310)609-0266

 $13,691,007

 $302,000

 $13,177,195

 $10,869,807

 $1,594,025

 $320,351

Bid + CCOs

 $10,967,146

 $71,677

 $12,712,271

 $11,121,047

 $941,170

 $311,528

Comp To  date

 $415,867

 $0

 $0

 $0

 $287,220

 $0

This Month

04/06/16

11/29/18

03/01/16

12/29/16

08/10/18

01/26/18

Awarded

04/26/16

03/12/19

03/17/16

01/19/17

08/31/18

02/21/18

Approved

04/30/19

04/30/19

06/28/19

10/31/19

06/30/20

03/31/19

Est Comp

 50%

 25%

 100%

 76%

 33%

 97%

%Time

 79%

 24%

 98%

 100%

 59%

 96%

% Work 

SUSPENDED

 

OVER RUN

 

 

COMPLETED

Message

07-290004

07-1XK404

07-300604

07-3X8704

07-296304

07-4T8704

Contract 

NHPI-405 -(   )2

  

NHPI- 405-(   )3

ACNH-X037-(198)E

ACIM- 405-(056)E

SIMG- 405-(036)E

 977-  E -()

  

 025-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1792 KAISER AVENUE

236 E. ARROW HWY

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

559 W COVINA BLVD

16351 CONSTRUCTION CIRCLE WES

18730 S. WILMINGTON

AVE #103

18730 S. WILMINGTON

AVE SUITE #103

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

12975 W CULVER BLVD

18730 S. WILMINGTON

AVE #103

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

RANCHO DOMINGUEZ, CA

90220

Accepted

04/16/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

07District

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-35.3/37.5

07-LA-405-/20.5

07-LA-405-/29.5

07-LA-605-10.1/25.6

Fed Aid

HA22

20.20

201130

HB1

HM4

HB4N

HB1

Pgm Code

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.6 MILE SOUTH OF BEL AIR CREST

ROAD UNDERCROSSING TO 0.5 MILE NORTH

OF MULHOLLAND DRIV

IN LOS ANGELES COUNTY FROM ORANGE

COUNTY LINE IN LONG BEACH TO 0.3__

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING IN HAWTHORNE

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND IRWINDALE FROM TELEGRAPH

RD UCTO ROSE HILLS RD OC AND FROM

RAMONA BOULEVARD OC TO RO

Description 

RAMP PAVEMENT REPAIR & ADA CURB

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

MODIFY OR REPLACE EXISTING WILDLIFE

REPLACE PAVEMENT DELINEATION

UPGRADE EXISTING COMMUNICATION

SAFETY IMPROVEMENTS GRINDING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

IZURIETA FENCE COMPANY, INC.

STERNDAHL ENTERPRISES INC.

SELECT ELECTRIC, INC

RV CONCRETE, INC.

Contractor

IRVINE  CA 92606

RANCHO CUCAMONGA, CA 91730

LOS ANGELES  CA 90039

SUN VALLEY  CA 91352

NORWALK, CA 90650

ANAHEIM  CA 92801

(949)252-0441

 

(323)661-4759

(818)834-8199

(562)807-1860

(714)292-2163

RAM, MAHINDA

RAM, MAHINDA

SAYKALI, ZARIF

ARIAS, JUAN

WANG, PAUL

WANG, MIKE

Resident
Engineer

(310)920-7449

(310)920-7449

(310)821-1847

(562)401-3333

(562)345-3144

(213)798-5970

 $1,238,067

 $1,875,000

 $882,980

 $5,245,950

 $5,235,924

 $2,380,151

Bid + CCOs

 $1,182,199

 $783,669

 $143,663

 $0

 $4,642,628

 $2,233,027

Comp To  date

 $0

 $0

 $139,463

 $0

 $616,282

 $0

This Month

01/09/18

12/20/17

12/12/18

03/04/19

01/04/17

12/20/17

Awarded

02/02/18

01/24/18

01/15/19

03/21/19

01/30/17

01/04/18

Approved

06/28/19

05/28/19

06/30/19

06/13/19

03/30/19

Est Comp

 100%

 80%

 40%

 0%

 93%

 84%

%Time

 95%

 42%

 16%

 0%

 89%

 95%

% Work 

 

 

 

 

 

COMPLETED

Message

07-307804

07-1XG204

07-4T9504

07-4W4204

07-257104

07-309804

Contract 

ACIM- 405-(037)E

  

HSIM-405 -(989)E

  

ACIM-405 -(983)E

CIMG- 605-(991)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

3000 GILROY ST

11861 BRANFORD ST.

11250 FIRESTONE BLVD

605 E COMMERCIAL ST

12975 W CULVER BLVD

12975 W. CULVER BLVD

12975 W CULVER BLVD

11229 S WOODRUFF AVE

13230 FIRESTONE BLVD

SUITE E-2

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

Accepted

04/09/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

07District

07-LA-605-15.5/19.5

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-16.7/20.5

07-LA-710-17.3/26.3

Fed Aid

HA22

HM1

HA22

HA42

HM1

HM3

Pgm Code

ROUTE 605 PM 15.5/19.5 FROM ROSE HILL

ROAD OVER CROSSING THE VALLEY

BOULEVARD UNDER CROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF PICO AVENUE

NORTHBOUND ONRAMP OVERHEAD TO 0.1

MILE SOUTH OF ROUTE 1/710

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LOS ANGELES COUNTY, IN LYNWOOD

SOUTH GATE AND BELL FROM 0.3 MILE

SOUTH OF IMPERIAL HIGHWAY TO

STANDARD OIL PIPELINE OVERCROSSI

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

Description 

RAMP PAVEMENT REPAIR & ADA CURB

COLD PLANE AND OVERLAY

LANDSCAPE *POR OF 18310

STORMWATER SOURCE CONTROL

RHMA OVERLAY DIGOUT

PLACE METHACRYLATE ON BRIDGE DECK,

Type Of Work

RV CONCRETE, INC.

R.J. NOBLE COMPANY

MARTINEZ LANDSCAPE CO., INC.

STL LANDSCAPE, INC.

CALMEX ENGINEERING INC

VELARDE CONCRETE CONSTRUCTION,

INC.

Contractor

ANAHEIM  CA 92801

ORANGE  CA 92865

SYLMAR  CA 91342

LOS ANGELES  CA 90001

BLOOMINGTON  CA 92316

SAN FERNANDO  CA 91340

(714)855-4201

(714)637-1550

(818)364-9188

(323)581-8200

(909)546-1311

(818)898-2300

ARIAS, JUAN

ROBILLOS, RAMON

TON, THANG

ARIAS, JUAN

WANG, M.

WANG, MIKE

Resident
Engineer

(562)401-3333

(562)345-9901

(562)860-3085

(562)401-3333

(562)401-3333

(213)798-5970

 $1,146,477

 $1,868,344

 $1,517,160

 $2,243,534

 $5,239,657

 $985,869

Bid + CCOs

 $1,326,381

 $1,573,523

 $1,497,452

 $2,117,914

 $4,328,085

 $808,005

Comp To  date

 $75,837

 $0

 $0

 $4,500

 $0

 $0

This Month

04/17/18

05/01/18

05/29/15

08/01/16

05/22/18

03/30/16

Awarded

05/03/18

05/16/18

07/02/15

08/15/16

06/19/18

04/18/16

Approved

05/03/19

04/30/19

06/25/19

11/03/20

03/30/19

04/30/19

Est Comp

 99%

 83%

 0%

 0%

 69%

 57%

%Time

 95%

 84%

 0%

 0%

 83%

 92%

% Work 

 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

 

Message

07-307704

07-1W9704

07-183124

07-289204

07-3W7404

07-2W9404

Contract 

ACIM- 602-(992)E

  

NHPI- 710-(822) 

NHPI-710 -(101)5

ACNH- 710-(842)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

605 E COMMERCIAL ST

15505 EAST LINCOLN

12357 SAN FERNANDO ROAD

8122 COMPTON AVE.

2764 S VISTA AVE

523 S. BRAND BLVD. STE 201

11229 SOUTH WOODRUFF

AVENUE

13230 FIRESTONE

BOULEVARD

17912 CRUSADER AVE.

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

11229 SOUTH WOODRUFF

AVE

11229 S. WOODRUFF

AVENUE

DOWNEY, CA. 90241

SANTA FE SPRINGS, CA

90670

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

04/09/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

07District

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

07-VEN-1-47.0/5.2

07-VEN-1-/4.4

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

Fed Aid

HA22

20.20

201130

HA22

HA42

HM1

Pgm Code

IN LA COUNTY IN COMMERCE AND BELL

FROM SOUTH ATLANTIC BLVD TO TRIGGS

STREET

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

CITY OF MALIBU IN VENTURA COUNTY ON

PCH TOREPAIR S/B SHOULDER DUE TO

ONGOING WAVE EROSION & REPAIR

UTILITIES & PLACE RSP DIR'S EME

IN VENTURA COUNTY, FROM THE LOS

ANGELES/VENTURA COUNTY LINE TO

SYCAMORE CANYON ROAD

IN VENTURA COUNTY IN VARIOUS CITIES

,AT VARIOUS LOCATIONS ON VARIOUS

ROUTES

ON ROUTE 101 FROM HAMPSHIRE ROAD

UNDERCROSSING TO 1 MILE NORTH OF

WENDY DRIVE OVERCROSSING AND ON

ROUTE 23 FROM 23/101 SEPARATION

Description 

PAVEMENT REHAB & BRIDGE WIDENING

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

REPAIR & RESTORE SHOULDER &

UTILITIES

PAVEMENT REHABILITATION

SLOPE PAVING

SLURRY SEAL & SLAB REPLACEMENT

Type Of Work

FLATIRON WEST, INC.  1770 LA

COSTA MEADOWS DRIVE SAN

MARCOS, CA. 92073

C. A. RASMUSSEN INC

SUMMER CONSTRUCTION INC

C. A. RASMUSSEN, INC.

RSB GROUP, INC.

GUILLS INC DBA INTEGRITY

LANDSCAPE AND CONCRETE

Contractor

SAN MARCOS  CA 92078

VALENCIA, CA 91355

SANTA PAULA, CA  93060

VALENCIA  CA 91355

LAKE FOREST  CA 92630

PASADENA  CA 91104

(909)597-8413

(661)367-9040

 

(661)367-9040

(949)454-1999

(909)628-9310

LEE, PETER

RILEY, JAMES

IRA, ALFRED

SHOHET, HOUSHANG

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(562)401-3333

(213)507-7938

(805)480-4928

(805)480-4928

(805)480-0428

(805)480-4928

 $81,976,605

 $3,200,000

 $5,310,000

 $4,659,127

 $868,020

 $2,074,375

Bid + CCOs

 $35,683,715

 $2,067,633

 $1,466,455

 $89,613

 $537,805

 $1,895,907

Comp To  date

 $1,229,153

 $0

 $0

 $24,000

 $126,040

 $0

This Month

02/16/18

04/19/17

10/19/18

11/13/18

08/31/18

05/21/18

Awarded

03/09/18

05/17/17

11/06/18

12/10/18

09/05/18

06/14/18

Approved

03/20/22

04/30/19

08/30/19

09/12/19

06/28/19

03/29/19

Est Comp

 17%

 99%

 38%

 27%

 47%

 96%

%Time

 43%

 65%

 28%

 2%

 61%

 87%

% Work 

 

 

 

 

 

 

Message

07-202124

07-2X0504

07-1XJ704

07-303304

07-313304

07-3W7104

Contract 

ACIM- 710-(839)E

  

  

B1ST-P001-(651)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

28548 LIVINGSTON AVE

15245 TELEGRAPH RD

28548 LIVINGSTON AVENUE

20331 LAKE FOREST DR. # C13

313 E ORANGE GROVE BLVD #290

11229 S WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD, #102

1525 RANCHO CONEJO

BLVD #102

DOWNEY, CA. 90241

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

07District

07-VEN-23-20.9/24.2

07-VEN-23-/3.3

07-VEN-33-6.3/11.2

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

Fed Aid

HM1

HA22

HM1

20.20

201130

20.20

201130

HA23

Pgm Code

IN VENTURA COUNTY,AT BARDSDALE AND

FILMORE, FROM GRIMES CANYON BRIDGE TO

ROUTE 126

IN THOUSAND OAKS, FROM CARLISLE RD TO

JUNCTION US-101 FREEWAY

IN VENTURA COUNTY, NEAR VENTURA, FROM

0.1 MILE SOUTH OF PARK VIEW DRIVE TO

ROUTE 150

VENTURA RTE 33 NO. OF OJAI RD TO

SESPE CRKTHOMAS FIRE DAMAGE IN VEN

COUNTY MBGR RPLCREPAIR, TERMINAL

SYSTMS & CRASH CUSHION DIR'S 

IN VENTURA CTY VEN 33 0.2 MI NORTH

COZY OJAI RD TO SESPE CREEK TO REPAIR

THOMAS FIRE DAMAGE & SUBSEQUENT STORM

SLOPE DAMAGDIR'S EM

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

Description 

MAINTAIN ROADWAY WITH ASPHALT OVRLY

PAVEMENT MAINTENANCE; COLD PLANE &

SLURRY SEAL, DIGOUTS, SHOULDER

FIRE MBGR DAMAGE GUARDRAIL

REPLCE/REPAIR

REPAIR THOMAS FIRE & STORM DAMAGE

REPAIR SLOPE FAILURE

Type Of Work

TORO ENERPRISES, INC.

C. A. RASMUSSEN, INC.

VSS INTERNATIONAL, INC.

ACE FENCE COMPANY

POWELL CONSTRUCTORS INC.

C. A. RASMUSSEN, INC.

Contractor

OXNARD  CA 93031

VALENCIA  CA 91355

WEST SACRAMENTO  CA 95691

LA PUENTE, CA 91744

FONTANA, CA 92335

VALENCIA  CA 91355

(805)483-4515

(661)367-9040

(916)373-1500

 

 

(661)367-9040

TEHRANI, J.

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

 

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $919,509

 $3,733,789

 $1,338,620

 $2,785,000

 $10,755,000

 $9,084,514

Bid + CCOs

 $768,977

 $14,975

 $710,883

 $1,499,286

 $4,406,447

 $8,935,403

Comp To  date

 $0

 $12,375

 $666,224

 $0

 $0

 $4,273

This Month

05/16/18

01/09/19

11/09/18

01/23/18

01/11/18

11/28/16

Awarded

06/14/18

02/05/19

11/20/18

03/20/18

02/23/18

12/21/16

Approved

02/21/19

10/30/19

08/30/19

05/30/19

04/15/19

04/19/22

Est Comp

 99%

 28%

 79%

 100%

 100%

 30%

%Time

 87%

 0%

 50%

 54%

 99%

 99%

% Work 

 

 

SUSPENDED

OVER RUN

OVER RUN

 

Message

07-3W4304

07-303504

07-4W2804

07-1XG704

07-1XG804

07-305204

Contract 

CSTP-P023-(038)E

ACST-P023-(040)E

  

  

  

ST-47C8-(004)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6285

28548 LIVINGSTON AVENUE

3785 CHANNEL DRIVE

727 GLENDORA AVE

8555 BANANA AVE

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 93065

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

07District

07-VEN-33-140.0/19

07-VEN-33-/6.3

07-VEN-33-/6

07-VEN-34-14.0/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

Fed Aid

20.20

201130

HA22

HA42

HM1

HB4N

HB4C

Pgm Code

IN VENTURA COUNTY CITY OF OJAI VEN-33

TO REMOVE MUD & DEBRIS FROM

ROADWAY,REPAIRSLOPES & DRAINAGE

SYSTEMS FROM STORMS DIR'S EMERGE

IN VEN FR JCT 101 TO APPROX 0.1M

SOUTH OF PARKVIEW DRIVE

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VENTURA COUNTY IN CAMARILLO FROM

TEMPLE AVENUE TO ROUTE 118

IN VENTURA COUNTY IN THE CITY OF

THOUSAND OAKS FROM COUNTY LINE TO

MOORPARK ROAD UNDERCROSSING

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

Description 

REMOVE & REPAIR STORM DAMAGE TO RDWY

& DS

SLAB REPLACEMENT AND CP & OL AC

STORMWATER MITIGATION THROUGH

SLURRY SEAL AND DIGOUTS

HIGHWAY PLANTING, SINGS, ELECTRICAL

WIDEN FREEWAY, RAMPS, RECONSTR MED

Type Of Work

UNION ENGINEERING COMPANY, INC

C. A. RASMUSSEN, INC.

ORTIZ ENTERPRISES, INC.

C. A. RASMUSSEN, INC.

DIVERSIFIED LANDSCAPE CO.

SECURITY PAVING COMPANY INC

Contractor

VENTURA, CA 93002

VALENCIA  CA 91355

IRVINE  CA 92618

VALENCIA  CA 91355

WILDOMAR  CA 92595

SYLMAR CA 91342

 

(661)367-9040

(949)753-1414

(661)367-9040

(951)245-1686

(818)362-9200

DAVIS, ALAN

DAVIS, ALAN

DAVIS, ALAN

SHOHET, HOUSHANG

IRA, A.

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $3,785,000

 $12,715,154

 $7,911,422

 $2,184,342

 $681,909

 $29,273,798

Bid + CCOs

 $259,339

 $4,855,955

 $7,719,746

 $2,080,456

 $265,679

 $29,219,121

Comp To  date

 $0

 $345,302

 $0

 $0

 $118,385

 $30,300

This Month

01/17/19

06/18/18

03/14/16

05/30/18

05/22/18

11/21/13

Awarded

02/28/19

07/09/18

03/29/16

06/25/18

06/14/18

12/12/13

Approved

07/31/19

06/30/19

03/29/19

02/28/19

08/26/21

04/30/19

Est Comp

 42%

 76%

 82%

 49%

 54%

 72%

%Time

 7%

 38%

 95%

 95%

 39%

 98%

% Work 

 

 

 

 

 

 

Message

07-1XK904

07-303404

07-2750U4

07-3W6904

07-4U0004

07-1952U4

Contract 

  

ACST-P033-(088)E

NHP-X037-(186)E

CSTP-P034-(005)E

  

CNHP-X037-(165)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1000

28548 LIVINGSTON AVENUE

6 CUSHING SUITE 200

28548 LIVINGSTON AVENUE

21730 BUNDY CANYON ROAD

13170 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLV. STE102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

THOUSAN OAKS, CA. 93065

THOUSAND OAKS, CA 93065

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-30.2/31.4

07-VEN-101-89.0/9.8

07-VEN-101-/43.6

07-VEN-118-.4/11

07-VEN-118-10.9/17.9

07-VEN-118-12.6/13.7

Fed Aid

HB34

20.20

201130

HM4

HM1

HM1

HB4N

Pgm Code

IN VENTURA COUNTY AT VARIOUS

LOCATIONS

VEN-101 CITY OF CAMARILLO & THOUSAND

OAKS @TRUCK WEIGH STATN REPAIR &

CLEAN DAMAGE FROM HILL FIRE INCL MBGR

& DRAINAGE SYSTEMDIR'S

IN LOS ANGELES AND VENTURA COUNTIES

,IN VARIOUS CITIES FROM ROUTES 101

AND 10 SEPARATION TO BATES ROAD

UNDERCROSSING

IN VENTURA COUNTY, FROM 0.2 MILE WEST

OF ROUTE 118/126 SEPARATION TO ROUTE

34

IN VENTURA COUNTY IN AND NEAR MOOPARK

ON ROUTE 118 FROM ROUTE 34 TO SPRING

ROAD AND ON ROUTE 23 FROM SPRING ROAD

TO WHITE SAGE ROA

IN VENTURA COUNTY, AT BALCOM CANYON

ROAD

Description 

ROADSIDE SAFETY IMPROVEMENTS

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

REPLACE STRIPING

SLURRY SEAL

DIGOUTS SLURRY SEAL SHOULDER

INSTALL TRAFFIC SIGNAL

Type Of Work

LANDSCAPE SUPPORT SERVICES

ORITZ ENTERPRISES INC

CHRISP COMPANY

INTERMOUNTAIN SLURRY SEAL,

INC.

TORO ENTERPRISES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

Contractor

SHERMAN OAKS  CA 91413

IRVINE, CA 92618

FREMONT  CA 94539

SPARKS  NV 89432

OXNARD  CA 93036

COMPTON  CA 90221

(818)475-0680

 

(510)656-2840

(775)355-5237

(805)483-4515

(310)669-8949

DAVIS, ALAN

ARROYO, HECTOR

SHOHET, HOUSHANG

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $1,248,184

 $1,380,000

 $13,812,419

 $2,065,065

 $3,014,625

 $426,525

Bid + CCOs

 $456,218

 $782,370

 $7,005,715

 $762,881

 $2,982,333

 $183,300

Comp To  date

 $214,851

 $0

 $1,064,427

 $725,381

 $0

 $183,300

This Month

12/04/18

11/16/18

04/09/18

12/04/18

04/18/18

12/11/18

Awarded

01/15/19

01/04/19

05/16/18

12/21/18

05/16/18

01/07/19

Approved

06/30/20

04/30/19

09/15/19

08/30/19

03/29/19

06/28/19

Est Comp

 52%

 78%

 41%

 50%

 99%

 58%

%Time

 36%

 57%

 51%

 37%

 96%

 43%

% Work 

 

 

 

 

 

 

Message

07-295404

07-1XK204

07-4W2304

07-4W2904

07-3W7004

07-4T8604

Contract 

ACST-X111-(078)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 55307

6 CUSHING STE 200

43650 OSGOOD ROAD

P.O. BOX 1841

2101 E. VENTURA BLVD.

15614 S ATLANTIC AVE

1525 RANCHO CONEJO

BLVD, # 102

1525 RANCHO CONEGO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD,STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA. 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-19.1/30.5

07-VEN-126-1.0/8.2

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-31.6/0

07-VEN-126-/13.6

Fed Aid

HA22

HA42

HA42

HA22

20.20

201130

HA22

Pgm Code

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

IN VENTURA COUNTY ON VEN 126 FROM 0.5

MILE WEST OF VICTORIA AVE. TO 3.2

MILES EAST OF JCT 118

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

VENTURA COUNTY IN CITY OF FILLMORE

E/B 126REPAIR SINKHOLE CAUSED BY

FAILED CULVERT DUE TO STORM RELATED

FLOODING DIR'S EMERGENCY F

IN VENTURA COUNTY ON VEN 126 FROM

ROUTE 101 TO HAUN CREEK BRIDGE

Description 

PAVEMENT REHABILITATION

INSTALLATON OF 21 BMP DEVICES

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

REPAIR SINKHOLE

PAVEMENT REHAB

Type Of Work

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

SUMMER CONSTRUCTION INC

C. A. RASMUSSEN, INC.

Contractor

SYLMAR  CA 91342

LANCASTER  CA 93535

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

SANTA PAULA, CA 93060

VALENCIA  CA 91355

(818)362-9200

(661)726-4447

(661)367-9040

(805)964-9951

 

(661)367-9040

IRA, ALFRED

J.RILEY

ARROYO, HECTOR

DAVIS, ALAN

DAVIS, ALAN

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

 

(205)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $951,097

 $3,312,232

 $2,288,002

 $18,602,948

 $675,000

 $11,856,606

Bid + CCOs

 $884,668

 $0

 $2,298,582

 $14,369,359

 $0

 $8,023,093

Comp To  date

 $23,698

 $0

 $9,360

 $0

 $0

 $0

This Month

01/10/18

01/03/19

01/10/18

01/11/18

03/07/19

01/24/18

Awarded

02/02/18

01/18/19

02/02/18

02/02/18

04/03/19

02/21/18

Approved

04/30/19

12/31/20

10/18/19

05/21/20

03/28/19

06/26/19

Est Comp

 97%

 0%

 100%

 38%

 0%

 70%

%Time

 93%

 0%

 98%

 75%

 0%

 65%

% Work 

 

 

OVER RUN

 

 

 

Message

07-307604

07-312204

07-312404

07-301404

07-1XL704

07-302204

Contract 

ACNH-P118-(066)E

ACNH-P126-(057)E

ACNH-P126-(054)E

ACNH- 126-(055)E

  

ACNH-P126-(056)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

213 E. COLUMBIA WAY

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

15245 TELEGRAPH RD

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $26,056,607 $1,832,174,726 $2,503,563,863

07-VEN-150-20.1/0

07-VEN-232-.4/4.1

Fed Aid

20.20

201130

HM1

Pgm Code

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

IN VENTURA AT AND NEAR EL  RIO, FROM

ROUTE 232/101 SEPARATION TO ROUTE 118

Description 

REPAIR DAMAGED RCB CULVERT

SLURRY SEAL & SHOULDER BACKING

Type Of Work

SUMMER CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA PAULA, CA 93060

WATSONVILLE CA 95076

 

(760)732-0915

DAVIS, ALAN

RILEY, JAMES

Resident
Engineer

(805)480-4928

(213)507-7938

 $485,000

 $2,164,228

Bid + CCOs

 $34,393

 $2,085,978

Comp To  date

 $0

 $0

This Month

11/29/17

06/07/18

Awarded

01/11/18

06/28/18

Approved

06/29/19

03/31/19

Est Comp

 2%

 99%

%Time

 7%

 98%

% Work 

 

COMPLETED

Message

07-1XG004

07-3W7204

Contract 

  

HSST-S232-(002)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

15245 TELEGRAPH RD

585 WEST BEACH STREET

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

04/16/19

Location
Storm Water
Plan
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08District

08-RIV-10-3.2/5.3

08-RIV-10-52.2/62

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

Fed Aid

HA28

HA42

Pgm Code

ALSO RIV 10 R54.3/R56.3, RIV-10

R100.2/R102.2, RIV-10 R147.1/R149.1

RIV 60 18.7/20.7, RIV-86 R19.1/R21.1

VARIOUS LOCATIONS ON ROU

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

NEAR BLYTHE FROM 0.1 MI W/O DESERT

CENTER UC TO 0.1 MI E/O WILEY WELL OC

IN TEMECULA FROM JCT 79/WINCHESTER RD

TO SB ON RAMP FROM RTE 215

IN NORCO BETWEEN 0.8 MI N/O HIDDEN

VALLEY PARKWAY AND SECOND ST

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

Description 

INSTALL 4 CHANGEABLE MESSAGE SIGNS

PREVENTATIVE MAINTENANCE - OVERLAY

REPLACE ASPHALT CONCRETE SURFACING

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT A SECOND LEFT-TURN LANE

SEDIMENT STABILIZATION & EROSION

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HAZARD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE CO.

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INC.

Contractor

IRVINE  CA 92606

SAN DIEGO  CA 92121

INDIO  CA 92203

WILDOMAR  CA 92595

CORONA  CA 92879

PERRIS  CA 92570

(949)252-0441

(858)587-3660

(760)775-7500

(951)245-1686

(951)736-7600

(951)940-6069

CARILLO, JAY

KOURY, PETER

VU, KHOI

HUTCHINSON, MICHAEL

AVILA, XAVIER

BENSON, DAVID

Resident
Engineer

(951)830-6819

(909)844-0619

(951)232-6263

(951)232-7519

(951)830-6837

(951)232-6478

 $1,687,602

 $13,941,849

 $4,013,893

 $1,403,821

 $786,170

 $503,719

Bid + CCOs

 $6,100

 $12,567,210

 $1,177,820

 $1,367,604

 $0

 $417,365

Comp To  date

 $6,100

 $0

 $0

 $194,187

 $0

 $3,510

This Month

11/21/18

04/06/18

12/27/18

07/30/18

06/11/18

02/02/17

Awarded

12/10/18

04/27/18

01/09/19

08/20/18

07/09/18

02/27/17

Approved

10/03/19

03/21/19

05/23/19

04/22/19

02/13/19

08/04/20

Est Comp

 0%

 100%

 25%

 99%

 0%

 0%

%Time

 0%

 90%

 29%

 96%

 0%

 0%

% Work 

 

COMPLETED

 

 

SUSPENDED

PLANT EST

SATIS

Message

08-1F9204

08-1G6204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

Contract 

B1NH-X065-(114)E

  

  

ACIM- 015-(164)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

6465 MARINDUSTRY DRIVE

38000 MONROE STREET

21730 BUNDY CANYON ROAD

400 EAST SIXTH STREET

325 E ELLIS AVE

790 S VIA LATA SUITE

100

73800 DINAH SHORE

DRIVE#104

73800 DINAH SHORE DR.

STE 104

790 VIA LATA

119 N. MAPLE SUITE A

790 S. VIA LATA SUITE

100

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

Accepted

04/05/19

Location
Storm Water
Plan
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08District

08-RIV-15-/52.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-96.0/10.6

08-RIV-60-/12.2

Fed Aid

HB4N

HA22

HA28

20.20

201130

HB4N

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN MORENO VALLEY FROM DAY ST UC TO WB

OFF RAMP AT THEODORE ST OC FROM 0.3

MI N/O BOX SPRINGS RD TO 0.6 MI S/O

OF BOX SPRINGS RD __

NEAR RIVERSIDE 0.07 MILES E OF

RUBIDOUX BLVD TO 0.08 MILES W OF

SANTA ANA RIVER BRIDREPAIR THE

WASHOUT SHOULDER/DAMAGE PAVEMENDIR'

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

Description 

REPLACE TRAFFIC STRIPE TO CURRENT

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

ROADSIDE SAFETY IMPROVEMENTS

REPAIR THE WASHOUT SHOULDER&DAMAGE

PAVEMEN

REPLACE WIRELESS COMMUNICATION

Type Of Work

CAL STRIPE, INC

DYNALECTRIC

ALL AMERICAN ASPHALT

ARAMEXX GROUP INC.

J.MCLOUGHLIN ENGINEERING INC.

SERVITEK SOLUTIONS INC

Contractor

COLTON  CA 92324

LOS ALAMITOS CA 90720

CORONA  CA 92878

CLAREMONT  CA 91711

RANCHO CUCAMONGA, CA 91730

CERRITOS, CA 90703

(909)884-7170

(714)828-7000

(951)736-7600

(909)746-8066

 

(626)227-1650

CASTRO ROBERTO

HARIKA, INDERJEET

SKEITH, JONATHAN

BRANDS, JIM

CALIXTO, MIGUEL

HARIKA, INDERJEET

Resident
Engineer

(951)830-6864

(951)232-6293

(951)295-8503

(951)930-6794

(951)232-8957

(951)232-6293

 $20,364,242

 $15,348,757

 $12,025,795

 $1,553,920

 $2,925

 $1,318,895

Bid + CCOs

 $19,284,164

 $13,938,333

 $12,012,951

 $1,238,359

 $0

 $398,007

Comp To  date

 $0

 $555,797

 $229,296

 $346,431

 $0

 $0

This Month

03/19/18

07/14/17

10/11/17

08/03/18

03/08/19

03/17/17

Awarded

04/16/18

08/15/17

10/27/17

08/20/18

03/15/19

05/22/17

Approved

03/05/19

08/09/19

08/12/19

05/17/19

05/17/19

04/26/18

Est Comp

 97%

 80%

 100%

 84%

 0%

 93%

%Time

 96%

 91%

 97%

 79%

 0%

 30%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

08-1J3504

08-0G7704

08-1C1004

08-1C1604

08-1K5704

08-1C6404

Contract 

  

ACIM- 015-(244)E

ACNH-P018-(058)E

ACNH-X065-(113)E

  

ACST-000C-(454)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2040 E. STEEL RD

4462 CORPORATE CENTER DR.

PO BOX 2229

101 N. INDIAN HILL BLVD.

10641 FULTON COURT

11301 1/2 SOUTH STREET

850 SOUTH VIA LATA

SUITE 100A

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

790 VIA LATA

119 N MAPLE SUITE A

790 S. VIA LATA SUITE

100

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

Accepted

04/17/19

Location
Storm Water
Plan
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08District

08-RIV-74-11.7/13.3

08-RIV-74-37.7/44.7

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-91-/22.1

08-RIV-111-47.2/55.3

Fed Aid

HB71

HB1

20.20

201130

20.20

201130

Pgm Code

IN THE CITY OF LAKE ELSINORE, FROM

0.1 MI W/O GRAND AVE TO 0.16 MI N/O

LAKESHORE DR

IN HEMET FROM 0.1 MI WEST OF WEST

ACACIA AVE TO RAMONA EXPRESSWAY

INTERSECTION

REMOVE  AND REPLACE  CULVERTS  DIR'S

ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY TO THE WEST AND

NORTH OF JUNCTION ROUTE 74 & ROUTE

243

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN THE CITY OF PALM SPRINGS FROM IN

THE CITY OF PALM SPRINGS FROM GATEWAY

DR TO GOLF CLUB DR

Description 

RECONSTRUCT SIDEWALKS, CURB RAMPS

CONSTRUCT RAISED MEDIAN CURB

REMOVE AND REPLACE CULVERTS

REPLACE GUARDRAIL, TREE AND DEBRIS

REMOVAL

REPLACE TRAFFIC STRIPE TO CURRENT

RECONSTRUCT SIDEWALKS AND CURB

Type Of Work

ACCI  ALFARO COMMUNICATIONS

CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION INC.

SEMA CONSTRUCTION

AMES CONSTRUCTION

PAVE-TECH INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

Contractor

COMPTON  CA 90221

ORANGE  CA 92867

CENTENNIAL, CO 80112

CORONA, CA 92880

VISTA CA 92081

COMPTON  CA 90221

(310)669-8949

(714)769-7025

(303)627-2600

 

(760)727-8700

(310)669-8949

BERGEVIN, MIKE

BERGEVIN, MICHAEL

BENJAMIN, AMGAD

DIKE, CHIGOZIE

Resident
Engineer

(951)232-3739

 

(951)232-3739

(909)844-9731

 

(951)232-8642

 $672,564

 $7,203,276

 $575,000

 $4,835,000

 $4,484,977

 $789,153

Bid + CCOs

 $307,078

 $0

 $501,052

 $1,796,935

 $0

 $640,963

Comp To  date

 $307,078

 $0

 $156,158

 $0

 $0

 $212,381

This Month

11/19/18

12/07/18

08/31/18

07/28/18

03/29/19

11/09/18

Awarded

12/10/18

01/09/19

09/05/18

08/03/18

04/19/19

12/10/18

Approved

06/12/19

05/31/19

05/20/19

04/25/19

Est Comp

 40%

 0%

 100%

 100%

 0%

 100%

%Time

 45%

 0%

 87%

 37%

 0%

 78%

% Work 

 

 

OVER RUN

 

 

 

Message

08-0R3104

08-1E4604

08-1K2904

08-1K2604

08-1J9804

08-0R3014

Contract 

  

HSNH-P074-(066)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVE

933 N. BATAVIA ST.

7353 S. EAGLE STREET

391 N MAIN STREET SUITE #302

2231 LA MIRADA DRIVE

15614 S ATLANTIC AVENUE

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT,

SUITE B

73-800 DINAH SHORE DR

STE 104

CORONA, CA 92883

CORONA. CA 92883

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan
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08District

08-RIV-111-55.8/65

08-RIV-111-60.5/0

08-RIV-215-12.7/15

08-RIV-243-8.0/64.6

08-RIV-243-156.0/0

08-SBD-2-2.4/0

Fed Aid

20.20

201130

HA21

20.20

201130

20.20

201130

HA21

Pgm Code

REPAIR STORM DAMAGE INCLUDING ROADWAY

WASHOUT AND DAMAGED PAVEMENT,

EMBANKMENT, GUARDRAIL, AND CULVERTS

DIR'S ORDER EMERGENCY F.A

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

IN MURRIETA FROM 0.2 MI N/O CLINTON

KEITH OC TO 0.5 MI S/O SCOTT RD OC

REPAIR STORM DAMAGE INCLUDING ROADWAY

WASHOUT AND DAMAGED PAVEMENT,

EMBANKMENT, GUARDRAIL, AND CULVERTS

IN RIVERSIDE COUNTY NEAR IDYLLWILD AT

1.1 MI NORTH OF LAKE FULMOR BRIDGE.

REPLACE CULVERT AND REPAIR EMBANKMENT

DIR'S ORDER EMERGE

NEAR WRIGHTWOOD AT SHEEP CREEK BRIDGE

#54-0360

Description 

REPAIR STORM DAMAGE INCLUDING

ROADWAY,WASH

SEISMIC RETROFIT

INSTALL MIDWEST GUARDRAIL SYSTEM

REPAIR STORM DAMAGE

REPLACE CULVERT AND REPAIR

EMBANKMENT

UPGRADE BRIDGE RAILING AND WIDEN TO

Type Of Work

GRANITE CONSTRUCTION COMPANY

J. FRANCIS COMPANY

CORAL CONSTRUCTION COMPANY

AMES CONSTRUCTION, INC.

RIVERSIDE CONSTRUCTION

COMPANY, INC.

BEADOR CONSTRUCTION COMPANY,

INC.

Contractor

INDIO CA 92203

RIVERSIDE  CA 92504

SHERWOOD OR 97140

CORONA, CA 92880

RIVERSIDE, CA 92501

CORONA  CA 92883

 

(951)776-9100

(503)682-2252

 

 

(951)674-7352

ALAM MAHFUAL

AVILA, XAVIER

BERGEVIN,MIKE

BENJAMIN, AMGAD

BENJAMIN, AMGAD

SANTOS, JOHN

Resident
Engineer

(951)830-6853

(951)830-6837

(951)232-3739

(909)844-9731

(909)844-9731

(951)538-5315

 $3,375

 $3,068,387

 $1,791,231

 $29,728

 $788,801

 $2,740,300

Bid + CCOs

 $0

 $2,559,364

 $173,046

 $0

 $582,242

 $0

Comp To  date

 $0

 $27,820

 $172,854

 $0

 $0

 $0

This Month

02/15/19

01/29/18

02/07/19

02/15/19

10/15/18

09/28/18

Awarded

04/19/19

02/21/18

03/13/19

04/15/19

10/23/18

10/22/18

Approved

03/18/19

06/25/19

09/30/19

04/20/19

01/14/20

Est Comp

 0%

 18%

 25%

 0%

 100%

 0%

%Time

 0%

 83%

 10%

 0%

 74%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-1K5304

08-0R3504

08-1G8704

08-1K5204

08-1K3504

08-0H4704

Contract 

  

ACNH-X065-(109)E

SIMG-215 -(247)E

  

  

B1ST-P002-(040)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

16197 KRAMERIA AVE

10780 SW CLUTTER ROAD

391 N. MAIN STREET, STE 302

4225 GARNER ROAD

26320 LESTER CIRCLE

4334 LATHAM STREET

SUITE 100

119 N. MAPLE SUITE A

9225 STELLAR CT,

SUITE B

850 S. VIA LATA, STE

204

850 SOUTH VIA LATA

12522 BEAR VALLEY

ROAD

RIVERSIDE CA 92501

CORONA, CA 92880

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-10-.5/30

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-30.9/33.3

08-SBD-10-36.9/39.1

08-SBD-15-2.5/3.8

Fed Aid

HA21

HA22

HA22

Pgm Code

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN COLTON FROM 0.36 MI W/O RANCHO AVE

OC TO WARM CREEK BRIDGE

IN COLTON AT SANTA ANA RIVER BRIDGE

(BR #54-0292G, BR #54-0292 LT AND BR

#54-0292 RT)

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

IN YUCAIPA FROM 0.2 MI W/OLIVE OAK

CANYON ROAD TO COUNTY LINE ROAD UC

IN SAN BERNARDINO COUNTY ON ROUTES

10, 15, 71, AND 83 AT VARIOUS

LOCATIONS

Description 

OVERLAY, MILL, OVERLAY SLURRY SEAL

NSTALL GORE PAVING, PAVE UNDER

BRIDGE REHABILITATION AND SEISMIC

LANE REPLACEMENT

REHABILITATE EXISTING PCCP WB & EB

BRIDGE PREVENTATIVE MAINTENANCE

Type Of Work

ALL AMERICAN ASPHALT

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC

J. MCLOUGHLIN ENGINEERING CO.,

INC.

Contractor

CORONA  CA 92878

BREA  CA 92821

IRVINE  CA 92606

SYLMAR  CA 91342

SAN DIEGO  CA 92126

RANCHO CUCAMONGA  CA 91730

(951)736-7600

(714)984-5500

(949)252-0441

(818)362-9200

(858)536-3100

(909)944-1037

EMUH GODWIN

BENSON, DAVID

MAGED YOUSSEF

CALIXTO, MIGUEL

GAYED, EZZ

OOI KEE

Resident
Engineer

(951)232-3706

(951)232-6478

(951)538-3087

(951)232-8957

(951)830-6954

(951)840-8323

 $12,627,444

 $1,767,289

 $14,491,493

 $18,482,562

 $27,617,221

 $1,182,076

Bid + CCOs

 $9,147,798

 $500,249

 $0

 $17,305,753

 $3,789,341

 $909,827

Comp To  date

 $231,997

 $213,830

 $0

 $1,010,424

 $3,202,525

 $0

This Month

04/09/18

11/28/18

01/30/19

03/06/18

11/09/18

05/04/18

Awarded

04/25/18

12/19/18

03/04/19

03/29/18

11/30/18

05/18/18

Approved

04/25/19

02/08/23

05/15/19

03/11/20

04/09/19

Est Comp

 98%

 17%

 0%

 97%

 16%

 91%

%Time

 73%

 28%

 0%

 92%

 14%

 77%

% Work 

 

 

 

 

 

COMPLETED

Message

08-1F9704

08-1F44U4

08-0Q9104

08-0K2914

08-0K2934

08-1H2304

Contract 

  

  

B1IM-010 -(267)E

ACIM- 010-(265)E

B1IM-010 -(266)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 2229

3050 EAST BIRCH STREET

16351 CONSTRUCTION CIRCLE WES

13170 TELFAIR AVENUE

9685 VIA EXCELENCIA SUITE 200

10641 FULTON COURT

9540 CENTER AVE #120

590 S. VIA LATA SUITE

100

850 SOUTH VIA LATA

SUITE 100A

119 N MAPLE SUITE A

850 S VIA LATA 100A

9540 CENTER AVENUE,

SUITE 120

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

Accepted

04/12/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-15-14.7/32.5

08-SBD-15-15.4/30.8

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

Fed Aid

20.20

201130

HA22

HA42

Pgm Code

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

Description 

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

PAVEMENT REHAB & SLAB REPLACEMENT

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

Type Of Work

GRIFFITH COMPANY

COFFMAN/PARSONS A JOINT

VENTURE

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

Contractor

BREA, CA 92821

SAN DIEGO CA 92126

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

PLACENTIA  CA 92870

INDIO  CA 92203

(714)984-5500

(858)536-3100

(951)356-1275

(714)646-3697

(714)646-3697

(760)775-7500

NGUYEN, VU

YOUSSEF, MAGED

AL-KHATEEB, TAGHREED

SANTOS, JOHN

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(951)232-3784

(951)538-3087

(951)232-7793

(951)538-5315

(760)326-4684

(760)236-4684

 $2,299,020

 $118,610,910

 $76,405,392

 $723,275

 $779,761

 $36,286,588

Bid + CCOs

 $972,460

 $116,920,933

 $55,024,057

 $615,946

 $755,517

 $37,024,522

Comp To  date

 $106,541

 $0

 $913,886

 $0

 $2,970

 $0

This Month

09/08/16

10/17/13

11/05/15

06/16/17

06/22/17

05/02/17

Awarded

11/15/16

10/29/13

11/25/15

06/30/17

06/30/17

05/18/17

Approved

06/30/19

09/12/18

10/24/19

02/20/19

07/19/19

07/16/19

Est Comp

 100%

 89%

 84%

 100%

 100%

 0%

%Time

 42%

 99%

 71%

 94%

 95%

 0%

% Work 

OVER RUN

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

08-1H3714

08-0Q7404

08-3555V4

08-1E3124

08-1E3134

08-368514

Contract 

  

IM- 015-(230)1

NHPI-015 -(237)1

  

HSIM-G015-(040)E

  

  

--()

E-    -(STP)L

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

9685 VIA EXCELENCIA SUITE 200

2000 AMES DRIVE

1324 LAWSON LN

1324 E LAWSON LN

38000 MONROE STREET

9540 CENTER AVENUE,

UNIT 120

15367 TAMARACK ROAD

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

1044 EAST BROADWAY

1044 EAST BROADWAY

RANCHO CUCAMONGA, CA

91730

VICTORVILLE, CA 92392

HESPERIA, CA 92345

BARSTOW, CA 92311

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-15-174.5/175.5

08-SBD-15-608.0/161.1

08-SBD-18-20.0/53.8

08-SBD-18-34.5/36.2

08-SBD-18-99.5/100.9

08-SBD-18-101.5/115.9

Fed Aid

20.20

201130

20.20

201130

HB1

HB1

Pgm Code

IN SAN BERNARDINO COUNTY FROM 2.5

MILES NORTH OF BAILEY ROAD

OVERCROSSING TO 1.2 MILES SOUTH OF

NIPTON ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT VALLEY

WELLS SAFETY ROADSIDE REST AREA -

ABANDON THE EXISTING WELL AND DRILL A

NEW WELL TO BE CONNECTE

ON RTE 18 NEAR JUNCTION 189, IN

RUNNING SPRINGS NEAR JUNCTION RTE 330

AND BY BIG BEAR DAM NEAR JUNCTION RTE

38

NEAR RUNNING SPRINGS FR GREEN VALLEY

LAKE RD TO 0.3 MI W/O SNOW VALLEY

IN VICTORVILLE FROM COBALT RD AND US

HIGHWAY 395

IN/NEAR ADELANTO FROM RTE 18/RTE 395

TO 0.9 MI W/O OASIS RD

Description 

COLD PLANE AND OVERLAY WITH OGFC

DRILL A NEW WELL

REPAIR STORM DAMAGE

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT RAISED CURB MEDIAN AND

WIDEN EXISTING SHOULDER TO 8' AND

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

RIVERSIDE CONSTRUCTION

COMPANY, INC.

DANNY C. HUBBS CONSTRUCTION,

INC

ORTIZ ENTERPRISES, INC.

C. A. RASMUSSEN, INC.

Contractor

INDIO  CA 92203

INDIO, CA 92203

RIVERSIDE, CA 92501

YUCAIPA  CA 92399

IRVINE  CA 92618

VALENCIA  CA 91355

(760)775-7500

 

(951)682-8308

(909)790-2215

(949)753-1414

(661)367-9040

DAVIS, DARCY

DAVIS, DARCY

TRAN, KEN

TRAN KEN

Resident
Engineer

(760)326-4684

(760)326-4684

(909)844-3312

(909)844-3312

 

 

 $1,264,485

 $788,600

 $1,905,000

 $711,042

 $5,392,606

 $15,560,218

Bid + CCOs

 $2,000

 $744,300

 $0

 $619,010

 $0

 $0

Comp To  date

 $0

 $75,538

 $0

 $95,993

 $0

 $0

This Month

08/31/18

06/11/18

02/15/19

06/27/18

02/19/19

02/01/19

Awarded

09/25/18

06/22/18

03/28/19

07/23/18

03/13/19

03/04/19

Approved

08/20/19

12/20/19

07/30/19

04/22/19

Est Comp

 0%

 100%

 0%

 100%

 0%

 0%

%Time

 0%

 94%

 0%

 85%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-1G4604

08-1K1204

08-1K5404

08-1E9824

08-0Q1204

08-0P3904

Contract 

HSIM- 015-(048)E

  

  

SSTG-P018-(060)E

HSST-P018-(061)E

HSNH-P018-(062)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

38000 MONROE STREET

4225 GARNER RD

37306 VISTA VIEW DR.

6 CUSHING SUITE 200

28548 LIVINGSTON AVENUE

1044 E BROADWAY ST

1044 EAST BROADWAY

850 S. VIA LATA,

SUITE 104

850 S. VIA LATA,

SUITE 104

NEEDLES, CA 92363

NEEDLES, CA 92363

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-38-3.8/15

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-124.0/28.3

08-SBD-40-50.0/75

08-SBD-40-134.0/0

Fed Aid

HA21

20.20

201130

HB1

Pgm Code

NEAR REDLANDS AND FOREST FALLS FROM

AGATE AVE TO VALLEY OF THE FALLS

DRIVE

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN COUNTY OF SAN BERNARDINO, FROM OLD

MILL RD TO SAN GORGONIO CAMP GD  FIX

ROAD, SIDE SLOPE DAMAGE DIR'S

EMERGENCY F.A.

NEAR LUDLOW FROM CRUCERO ROAD TO

BADGER WASH

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

Description 

PREVENTATIVE MAINTENANCE - OVERLAY

BRIDGE REHABILITATION AND UPGRADE

BUILD CINDER BARN

REPAIR ROADWAY DAMAGE

REGRADE MEDIAN CROSS SLOPE

RECONSTRUCT ROCK SLOPE PROTECTION

Type Of Work

ALL AMERICAN ASPHALT

RSB GROUP, INC.

BRM

BEAR VALLEY PAVING

FISHER SAND & GRAVEL CO.

JAMES MCMINN, INC.

Contractor

CORONA  CA 92878

LAKE FOREST  CA 92630

HOLLISTER  CA 95023

BIG BEAR LAKE, CA 92315

TEMPE  AZ 85284

GRAND TERRACE  CA 92313

(951)736-7600

(949)454-1999

(406)261-5359

 

(480)730-1033

(909)514-1231

NGUYEN, NHAN

TRAN, KEN

ALINA, ALHAKEM

NGUYEN, NHAN

PHAM, THANH

DAVIS, DARCY

Resident
Engineer

(909)821-8164

(909)844-3312

(951)232-6235

(909)821-8164

(951)232-7262

(760)326-4684

 $5,134,160

 $1,399,941

 $723,200

 $2,785,000

 $33,440,698

 $565,726

Bid + CCOs

 $4,988,850

 $1,113,223

 $664,071

 $213,700

 $5,986,678

 $550,164

Comp To  date

 $0

 $49,942

 $0

 $0

 $1,693,845

 $0

This Month

05/14/18

03/06/18

06/30/16

07/18/18

09/07/18

11/09/17

Awarded

06/07/18

04/20/18

07/15/16

07/24/18

10/09/18

11/30/17

Approved

03/28/19

04/30/19

03/30/17

08/28/19

05/12/19

06/18/19

Est Comp

 98%

 100%

 98%

 7%

 100%

 74%

%Time

 97%

 79%

 92%

 8%

 18%

 97%

% Work 

COMPLETED

SUSPENDED

 

 

 

 

Message

08-1G8204

08-0R3404

08-1F1104

08-1K2104

08-0R1604

08-1F2804

Contract 

  

ACST-S038-(023)E

  

  

HSIM- 040-(084)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 2229

20331 LAKE FOREST DR. # C13

50 MARQUERITE DR.

P.O. BOX 1588

1302 W DRIVERS WAY

21801 E. BARTON RD. UNIT B

850 SOUTH VIA LATA

SUITE 104

850 S. VIA LATA,

SUITE 104

9225 STELLAR CT.

SUITE B

850 SOUTH VIA LATA,

STE 104

222 E MAIN ST #207

1044 EAST BROADWAY

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92883

COLTON, CA 92324

BARSTOW, CA 92311

NEEDLES, CA 92363

Accepted

04/11/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-58-/12.9

08-SBD-60-.7/3

08-SBD-62-41.0/41.5

08-SBD-74-52.1/62.5

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

Fed Aid

HE14

HA21

Pgm Code

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN CHINO FR PIPELINE AVE OC TO BENSON

AVE OC

NEAR 29 PALMS FROM 0.7 TO 1.2 MI E/O

GODWIN RD & FR 5.6 TO 6.1 MI E/O

IRONAGE ROAD & IN RIVERSIDE 3 MI W/O

62/177 JCT (PORTIONS)

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

NR NEEDLES FR 2.6 TO 3.0 MI N/O

HAVASU LAKE RD

ALSO SBD-95-65.4/66.0; NR NEEDLES FR

1.4 TO 2.0 MI N/O GOFFS ROAD

Description 

CONSTRUCT 4-LANE DIVIDED EXPWY;

REMOVE & REPLACE OC STRUCTURES

WIDEN SHOULDERS AND INSTALL RUMBLE

INSTALL MID WEST GUARDRAIL SYSTEM

WIDEN SHOULDERS AND INSTALL

WIDEN SHOULDERS AND INSTALL

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO.

SEMA CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

DREAMBUILDER CONSTRUCTION

CORP.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

VANCOUVER WA 98661

TEMECULA  CA 92590

CORONA  CA 92879

PLACENTIA  CA 92870

INDIO  CA 92203

INDIO  CA 92203

(360)694-1201

(303)627-2600

(951)736-7600

(714)646-3697

(760)775-7500

(760)775-7500

SHAHIDI, SHAINE

CALIXTO, MIGUEL

GEORGES, SAMER

TRUONG, NICK

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(951)232-7839

(951)232-8957

(951)232-3748

(951)830-6835

(760)326-4684

(760)326-4684

 $165,471,491

 $18,113,199

 $1,871,710

 $3,855,261

 $1,007,913

 $1,314,131

Bid + CCOs

 $118,566,407

 $0

 $310,956

 $3,517,713

 $8,575

 $0

Comp To  date

 $11,711,405

 $0

 $305,286

 $21,632

 $0

 $0

This Month

11/10/17

03/07/19

10/31/18

08/30/17

06/04/18

11/19/18

Awarded

11/17/17

04/09/19

11/20/18

09/20/17

06/25/18

12/10/18

Approved

05/12/20

07/25/19

05/02/19

09/20/19

06/15/19

Est Comp

 100%

 0%

 100%

 96%

 12%

 0%

%Time

 72%

 0%

 17%

 88%

 1%

 0%

% Work 

 

 

 

 

 

 

Message

08-347704

08-0F0304

08-1E6104

08-0R7804

08-1E5814

08-1E5824

Contract 

NH-    -(   )

B1NH-P060-(153)E

HSST-P062-(043)E

SSTG-P074-(063)E

SSTG-P095-(031)E

SSTG-P095-(033)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2215 E 1ST STREET

42690 RIO NEDO, SUITE G

400 E 6TH STREET

1324 LAWSON LN

38000 MONROE STREET

38000 MONROE STREET

222 E. MAIN STREET,

SUITE 208

119 N MAPLE SUITE A

15255 BEAR VALLEY RD

9225 STELLAR COURT

1044 E BROADWAY ST

1044 EAST BROADWAY

BARSTOW, CA 92311

CORONA, CA 92880

HESPERIA, CA 92345

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/5.7

08-SBD-173-3.4/7.7

08-SBD-210-21.8/27.3

Fed Aid

HB1

HB71

20.20

201130

Pgm Code

NEAR BAKER FROM 28 TO 28.5 MI N/O I-

15/SR-127 JCT  ROUTE 15

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

IN CHINO HILLS FROM ORANGE CO LINE TO

RTE 71

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

Description 

CONSTRUCT 8-FT SHOULDERS AND

REALIGN AND CONSTRUCT TWO LANE

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

MILL AND OVERLAY PAVEMENT

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

INSTALL FIBER OPTIC COMMUNICATION

Type Of Work

AUTOBAHN CONSTRUCTION INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DREAMBUILDER CONSTRUCTION

CORP.

ALL AMERICAN ASPHALT

RIVERSIDE CONSTRUCTION

COMPANYINC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

Contractor

ORANGE  CA 92867

RIVERSIDE  CA 92509

PLACENTIA  CA 92870

CORONA  CA 92879

RIVERSIDE, CA 92501

LA PUENTE  CA 91748

(714)769-7025

(951)684-5360

(714)646-3697

(951)736-7600

 

(626)353-3733

NGUYEN, KHOA

BENJAMIN, AMGAD

EHIRIM DOMINIC

EHIRIM, DOMINIC

NGUYEN, VU

RUIZ, MANUEL

Resident
Engineer

(951)232-8611

(909)844-9731

(951)232-3523

(951)232-3523

(951)232-3787

(951)965-6327

 $1,027,597

 $23,711,919

 $1,273,061

 $5,439,395

 $455,000

 $2,534,288

Bid + CCOs

 $1,023,836

 $23,451,432

 $1,143,724

 $23,691

 $176,459

 $2,427,738

Comp To  date

 $88,970

 $113,036

 $0

 $23,691

 $0

 $0

This Month

11/09/18

04/18/16

02/27/18

11/19/18

08/26/16

12/13/16

Awarded

11/30/18

05/06/16

03/19/18

12/10/18

12/07/16

01/11/17

Approved

05/01/19

04/20/19

04/04/19

11/12/19

01/31/18

12/21/18

Est Comp

 100%

 100%

 100%

 100%

 100%

 100%

%Time

 98%

 100%

 100%

 0%

 100%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

08-1E5504

08-0Q3004

08-0L7104

08-1E8504

08-1H3604

08-0E5514

Contract 

HSST-S127-(004)E

HSNH-P   -(   )P

ACST-P142-(017)E

1BST-P142-(018)E

  

ACIM-X071-(69E)

--()

8055-  E -()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

1995 AGUA MANSA ROAD

1324 LAWSON LN

400 E SIXTH ST

4225 GARNER ROAD

929 OTTERBEIN AVENUE, UNIT E

222 EAST MAIN ST

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

SUITE 120

9540 CENTER AVENUE

4295 E. JURUPA STREET

UNIT #208

790 VIA LATA, SUITE

100

BARSTOW, CA 92311

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

COLTON, CA 92324

Accepted

04/09/19

03/22/19

Location
Storm Water
Plan



State of California Department of Transportation Page 123
04/20/19 Statement of Ongoing Contracts as of 04/24/19

08District

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-20.3/76.8

08-SBD-247-31.0/35

08-SBD-247-39.5/40

Fed Aid

20.20

201130

HE13

Pgm Code

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO BETWEEN PALM AVE UC

AND LITTLE LEAGUE DR OC

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

IN & NR BARSTOW FR 0.1 MI N/O BOONE

IN & NR BARSTOW FR 0.1 MI N/O BOONE

RD TO 0.7 MI S/O RIMROCK ROAD

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

NEAR LUCERNE VALLEY FROM 0.1 MI S/O

TO 0.4 MI N/O CAMP ROCK ROAD

INTERSECTION

Description 

INSTALL FENCE

UPGRADE EXISTING WEIGH IN MOTION

RECONSTRUCT INTERCHANGE

CONSTRUCT GROUND-IN SHOULDR & RUMBLE

STRIP

CONCRETE OVERLAY

WIDEN SHOULDERS AND INSTALL RUMBLE

Type Of Work

D.C HUBBS CONSTRUCTION

RV CONCRETE, INC.

MYERS-RADOS A JOINT VENTURE

PAVE-TECH INC.

COFFMAN SPECIALTIES, INC

AUTOBAHN CONSTRUCTION INC.

Contractor

YUCAIPA, CA 92399

ANAHEIM  CA 92801

GRAND TERRACE, CA 92313

VISTA CA 92081

SAN DIEGO  CA 92126

ORANGE  CA 92867

 

(714)292-2163

(951)403-2960

(760)727-8700

(858)536-3100

(714)769-7025

CASTRO, ROBERTO

CASTRO, ROBERTO

ALIPANAH FRED

GEORGES, SAMER

GEORGES, SAMER

GEORGES, SAMER

Resident
Engineer

(951)830-6864

(951)830-6864

(909)289-2020

(951)232-3748

(951)232-3748

(951)232-3748

 $7,500

 $1,200,669

 $48,117,019

 $1,029,150

 $3,208,695

 $921,960

Bid + CCOs

 $0

 $630,710

 $29,573,522

 $0

 $388,417

 $0

Comp To  date

 $0

 $0

 $1,486,262

 $0

 $0

 $0

This Month

01/02/18

11/26/18

10/16/17

03/18/19

06/11/18

11/19/18

Awarded

02/01/18

12/10/18

11/06/17

04/05/19

06/28/18

12/10/18

Approved

06/30/20

06/24/19

04/25/19

06/11/19

Est Comp

 0%

 0%

 52%

 0%

 39%

 0%

%Time

 0%

 0%

 61%

 0%

 12%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-1J4604

08-1E8104

08-0J0704

08-1F7704

08-1H8004

08-1E5604

Contract 

  

  

04LN-6208-(023)

SSTG-P247-(014)E

  

SSTG-P247-(013)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

37306 VISTA VIEW DRIVE

605 E COMMERCIAL ST

12210 MICHIGAN ST, SUITE D

2231 LA MIRADA DRIVE

9685 VIA EXCELENCIA SUITE 200

933 N. BATAVIA ST.

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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08District

 $27,047,911 $526,095,309 $796,050,538

08-SBD-330-32.3/32.6

08-SBD-330-39.6/39.7

08-SBD-395-35.5/39.1

08-SBD-395-39.0/45.9

08-VAR--/0

Fed Aid

HA21

Pgm Code

NEAR HIGHLAND AT CITY CREEK BR #54-

365 & AT EAST FORK CITY CREEK BRIDGE

#54-345  CITY CREEK BRIDGE

SAN BERNADINO COUNTY NEAR JCT 18, 2.9

MI FROM CITY CREEK ROAD

NR ADELANTO FR 1.0 MI S/O KRAMER

HILLS TO 2.6 MILES N/O KRAMER HILLS

(SOUTH SEGMENT)

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

ON RTE 18 SB S/O LAKE GREGORY DR & ON

RTE 138 EB 0.25 MI W/O STA RTE 18

Description 

REPLACE BRIDGE RAIL AND APPROACH

REPAIR/REPLACE CULVERTS

CONSTRUCT 4' MEDIAN BUFFER AND

CONSTRUCT MEDIAN/WIDEN SHOULDER

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work

ODONNELL CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

SULLY-MILLER CONTRACTING

COMPANY

SULLY-MILLER CONTRACTING

COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SAN DIMAS  CA 91773

IRVINE  CA 92618

BREA  CA 92821

BREA  CA 92821

IRVINE  CA 92606

(909)394-4510

(949)299-1400

(714)578-9600

(714)578-9600

(949)252-0441

SKEITH, JONATHAN

LENART, ELVIRA

BOULOS, IHAB

YOUSSEF, MAGED

RUIZ, MANUEL

Resident
Engineer

(951)295-8503

(951)232-8949

(951)232-7582

(951)538-3087

(951)965-6327

 $2,961,963

 $3,079,916

 $8,818,997

 $19,135,823

 $616,796

Bid + CCOs

 $0

 $3,108

 $1,966,466

 $15,550,639

 $514,928

Comp To  date

 $0

 $0

 $1,381,632

 $2,106,894

 $0

This Month

11/28/18

08/30/18

12/03/18

11/07/17

06/11/18

Awarded

12/17/18

09/25/18

12/19/18

11/29/17

07/02/18

Approved

08/29/19

01/17/20

09/10/19

05/23/19

01/09/19

Est Comp

 0%

 0%

 100%

 100%

 69%

%Time

 0%

 0%

 22%

 81%

 83%

% Work 

SUSPENDED

 

 

 

SUSPENDED

Message

08-388524

08-1F8304

08-0N9724

08-0N9714

08-1H5104

Contract 

B1ST-S330-(012)E

ACST-S330-(011)E

HSNH-P395-(275)E

HSNH-P395-(267)E

  

--()

--()

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

559 W COVINA BLVD

32 EDELMAN

135 S STATE COLLEGE BLVD #400

135 S. STATE COLLEGE BLVD.

16351 CONSTRUCTION CIRCLE WES

850 VIA LATA, STE 104

850 VIA LATA, SUITE

104

15255 BEAR VALLEY RD

15255 BEAR VALLEY RD

790 VIA LATA

COLTON, CA

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-168-16.6/17.5

09-INY-190-69.2/69.8

09-INY-395-54.6/57.4

09-INY-395-117.3/0

09-INY-395-/31.1

09-INY--/0

Fed Aid

HB1

HB1

HA22

HB4N

Pgm Code

IN INYO COUNTY NEAR BISHOP FROM  0.1

MILE WEST OF BARLOW LANE TO  PACU

LANE

IN INYO COUNTY ABOUT 14 MILES EAST OF

PANAMINT SPRINGS FROM 0.4 MILE TO 1.0

MILE EAST OF TOWNE PASS

IN INYO COUNTY AT AND NEAR LONE  PINE

ON ROUTE 136 AT ROUTE 395 FROM 1.2

MILES SOUTH OF ROUTE 136 TO  EAST

INYO STREET

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN INYO COUNTY FROM KERN COUNTY  LINE

TO 0.2 MILE S OF LOS ANGELES AQUEDUCT

BRIDGE AND FROM 0.4 MILE S OF ASH

CREEK BRIDGE TO FORT

IN INYO AND MONO COUNTIES AT__

VARIOUS LOCATIONS_______________

Description 

INSTALL SIGNAL

CURVE CORRECTION

MILL AND REPLACE HOT MIX ASPHALT

INSTALL SIGNALS

STRIPING

COLD PLANE AC AND PLACE HMA

Type Of Work

KANAAN CONSTRUCTION, INC

MEYERS EARTHWORK

GRANITE CONSTRUCTION CO.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

IRWINDALE  CA 91706

REDDING  CA 96002

BAKERSFIELD CA 93308

LA PUENTE  CA 91748

TUALATIN  OR 97062

BAKERSFIELD CA 93308

(626)775-4000

(530)365-8858

(661)399-3361

(626)810-1338

(503)885-0420

(661)399-3361

RICK MOBERLY

CHRIS TALBOT

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

 

(760)937-3219

(760)872-0794

(760)937-8955

 

 

 $378,323

 $2,052,776

 $5,826,015

 $692,350

 $4,298,869

 $992,500

Bid + CCOs

 $0

 $1,263,732

 $0

 $415,245

 $0

 $0

Comp To  date

 $0

 $431,057

 $0

 $0

 $0

 $0

This Month

05/10/18

01/08/19

11/09/18

10/02/17

01/18/19

03/11/19

Awarded

06/14/18

01/23/19

11/30/18

10/27/17

02/06/19

04/05/19

Approved

05/10/19

08/13/19

06/01/19

Est Comp

 0%

 71%

 0%

 100%

 0%

 0%

%Time

 0%

 62%

 0%

 57%

 0%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

09-364104

09-353204

09-365904

09-356804

09-376804

09-375804

Contract 

  

HSST-S190-(025)E

B1ST-X027-(010)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

230 S IRWINDALE AVE

4150 FIG TREE LN

3005 JAMES RD

929 OTTERBEIN AVE

11095 SW INDUSTRIAL WAY, SUIT

3005 JAMES ROAD

500 S. MAIN ST

500 S MAIN ST

500 S. MAIN ST

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $2,547,957 $35,687,506 $53,549,956

09-KER-58-77.1/135

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-60.0/69.9

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

Fed Aid

HA12

HB34

HB1

HM1

Pgm Code

IN KERN COUNTY AT AND NEAR TEHACHAPI

FROM BEALEVILLE ROAD TO 1.4 MILES

WEST OF TWENTY MULE TEAM ROAD

OVERCROSSING

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY ABOUT 6.0 MILES SOUTH

OF BRIDGEPORT FROM CONWAY  RANCH ROAD

TO ROUTE 270

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY NEAR WALKER FROM

ROUTE 108 TO EASTSIDE LANE

_____________________

Description 

SB1 STRIPING AND MARKERS

CONSTRUCT EQUIPMENT STORAGE BLDG

MITIGATE MONO LAKE ROCKFALL

REPLACE GUARDRAIL AND STAIN

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD IN-PLACE RECYCLE

Type Of Work

SPECIALIZED PAVEMENT MARKING,

INC.

RE COM DEVELOPMENT COMPANY

PAPICH CONSTURCTION CO. INC.

CORAL CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

Contractor

TUALATIN  OR 97062

BISHOP  CA 93514

ARROYO GRANDE, CA 93420

SHERWOOD OR 97140

PISMO BEACH  CA 93448

RENO  NV 89570

(503)885-0420

(760)873-3301

(805)473-3016

(503)682-2252

(805)473-3016

(775)852-7283

HIN HARTANTO

H. J. BLOMMER

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

(760)937-3243

(760)648-7906

(760)648-7906

 

(760)937-8955

(760)937-8955

 $4,728,967

 $2,938,300

 $6,754,178

 $2,464,444

 $11,267,326

 $11,155,910

Bid + CCOs

 $2,451,148

 $2,899,195

 $6,248,396

 $0

 $11,001,856

 $11,407,933

Comp To  date

 $2,116,900

 $0

 $0

 $0

 $0

 $0

This Month

01/24/19

01/31/17

03/09/15

11/02/18

07/14/17

04/24/18

Awarded

02/11/19

05/09/17

03/26/15

11/30/18

08/09/17

05/16/18

Approved

07/25/19

02/26/19

11/24/21

03/13/19

05/20/19

Est Comp

 24%

 99%

 100%

 0%

 91%

 96%

%Time

 52%

 99%

 93%

 0%

 99%

 97%

% Work 

 

 

 

 

 

 

Message

09-376704

09-356104

09-335004

09-364704

09-350804

09-373504

Contract 

  

  

HSNH-P395-(249)E

SNHG-P395-(274)E

HSNH-P395-(265)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

11095 SW INDUSTRIAL WAY, SUIT

2488 DIXON LANE

398 SURISE TERRACE

10780 SW CLUTTER RD

PO BOX 2210

PO BOX 70846

1365 BUS 58

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 S. MAIN ST

500 S. MAIN ST

MOJAVE, CA 93501

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-26-/4.7

10-AMA-49-7.0/22.1

10-CAL-4-43.8/44.3

10-MER-5-13.5/19.2

Fed Aid

HB1

HB1

HM1

HA21

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY AT VARIOUS LOCATIONS

AMADOR AND CALAVERAS COUNTIES ON

ROUTE 4 FROM 1.3 MILES WEST OF SIX

MILE ROAD TO CALAVERAS COUNTY LINE

AND ROUTE 26 FROM 0.5 MILE 

IN AMADOR COUNTY IN AND NEAR

PLYMOUTH FROM JUNCTION 49/104 TO EL

DORADO COUNTY LINE

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

IN SAN JOAQUIN COUNTY ON I-5 AND

STATE ROUTE 32, IN STANISLAUS COUNTY

ON I-5, AND IN MERCED COUNTY ON I-5,

STATE ROUTE 152 AND STA

Description 

REMOVE TREES

RUMBLE STRIP ISTALLATION

RUMBLE STRIP INSTALLATION

REPAIR FAILED PAVEMENT AREAS

CONSTRUCT WALL FOR SEDIMENT CONTROL

SEISMIC RETROFIT OF ELEVEN BRIDGES

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

DREAMBUILDER CONSTRUCTION

CORP.

GEORGE REED, INC.

K.W. EMERSON, INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

Contractor

REDDING  CA 96049

RENO  NV 89515

PLACENTIA  CA 92870

STOCKTON  CA 95354

SAN ANDREAS  CA 95244

VACAVILLE  CA 95688

(530)222-0810

(775)331-5100

(714)646-3697

(209)523-0734

(209)754-3839

(707)455-7033

TONY CIPPONERI

IQBAL AULAKH

Resident
Engineer

(209)599-1940

 

 

 

(209)479-3608

 

 $8,537,196

 $3,785,484

 $2,256,061

 $4,827,687

 $7,308,327

 $2,377,435

Bid + CCOs

 $5,513,172

 $0

 $0

 $0

 $6,829,461

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/26/18

09/21/18

01/07/19

11/19/18

10/24/16

11/09/18

Awarded

05/16/18

10/22/18

01/23/19

12/10/18

11/28/16

11/30/18

Approved

09/13/19

09/30/19

Est Comp

 31%

 0%

 0%

 0%

 97%

 0%

%Time

 65%

 0%

 0%

 0%

 92%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

10-1F6414

10-1C4304

10-1F7404

10-1J1104

10-0F2804

10-0P5504

Contract 

  

SSTG-X005-(001)E

SNHG-000C-(489)E

  

ACST-PP00-(152)E

B1ST-000C-(488)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

P.O. BOX 20459

1324 LAWSON LN

140 EMPIRE AVE

413 W SAINT CHARLES

4950 ALLISON PARKWAY, SUITE A

952 GOODWIN DRIVE

850 S. GUILD AVE.

STE. 107

RIPON CA 95366

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-MER-5-25.9/32.1

10-MER-5-/17

10-MER-59-16.0/16.2

10-MER-99-17.6/19.6

10-MER-99-35.9/37.3

10-MER-152-/40.9

Fed Aid

HM3

HB1

HM1

HA22

HM4

Pgm Code

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY NEAR LOS BANOS  FROM

FRESNO COUNTY LINE TO 0.5_  MILE

SOUTH OF ROUTE 5/152  SEPARATION

IN THE CITY OF MERCED FROM NORTH OF

COOPER AVENUE TO SOUTH FORK BLACK

RASCAL CREEK BRIDGE. INTERSECTION

SAFETY IMPROVEMENTS.

IN MERCED COUNTY NEAR MERCED FROM 0.3

MILE NORTH OF BLACK RASCAL __ CANAL

TO 0.1 MILE NORTH OF WEBBER CANAL

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

IN MERCED COUNTY IN AND NEAR LOS _

BANOS FROM SANTA CLARA COUNTY LINE TO

MADERA COUNTY LINE

Description 

POLYESTER CONCRETE OVERLAY, REPLACE

PAVEMENT REHABILITATION

INTERSECTION SAFETY IMPROVEMENTS.

RHMA OVERLAY

PAVEMENT REHABILITATION

PAVEMENT DELINEATION

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY

GEORGE REED, INC.

GEORGE REED, INC.

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

PAVE-TECH INC.

Contractor

SACRAMENTO  CA 95834

FRESNO  CA 93706

MODESTO  CA 95352

STOCKTON  CA 95354

ROSEVILLE, CA. 95661

VISTA  CA 92081

(916)283-9950

(559)441-5700

(209)523-0734

(209)523-0734

 

(760)727-8700

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

RAAID ABOUZEDAN

Resident
Engineer

(559)905-5501

 

(559)905-5501

 

(559)905-5501

(559)906-9831

 $3,517,975

 $10,098,810

 $1,862,595

 $1,435,480

 $11,855,746

 $3,197,111

Bid + CCOs

 $3,474,580

 $0

 $0

 $0

 $11,140,473

 $2,242,475

Comp To  date

 $67,615

 $0

 $0

 $0

 $198,422

 $2,242,475

This Month

03/23/18

01/30/19

10/03/18

01/24/19

11/17/17

12/28/18

Awarded

04/17/18

03/21/19

11/08/18

02/11/19

11/30/17

01/18/19

Approved

06/28/19

08/20/19

05/06/19

08/02/19

Est Comp

 74%

 0%

 0%

 0%

 96%

 14%

%Time

 97%

 0%

 0%

 0%

 94%

 70%

% Work 

 

 

 

 

 

 

Message

10-1G5004

10-1H4104

10-1E3504

10-1J1404

10-1C1804

10-1J5504

Contract 

  

  

SSTG-S059-(079)E

  

ACNH-P099-(617)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD SUITE 100

2716 S. GRANITE COURT

PO BOX 4760

140 EMPIRE AVE

400SUN RISE AVE, SUITE 300

2231 LA MIRADA DRIVE

3469 YEAGER DRIVE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE

2374 INDUSTRIAL ROWE

MADERA, CA. 93637

MADERA, CA. 93637

MADERA, CA. 93637

TURLOCK, CA 95380

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-MER-165-/0

10-MPA-49-.3/23

10-MPA-49-30.0/40

10-MPA-140-370.0/51.8

10-SJ-0-/0

10-SJ-4-.2/8.3

Fed Aid

HB1

000000000

000

20.20.201

130

HM4

Pgm Code

IN MARIPOSA, MERCED AND STANISLAUS

COUNTIES AT VARIOUS COUNTIES

IN MARIPOSA AND TUOLUMNE COUNTIES

NEAR BOOTJACK AND SONORA FROM 0.3

MILE NORTH OF MARIPOSA COUNTY LINE TO

CALAVERAS TUOLUMNE COUNT

IN MARIPOSA COUNTY, SR 49 AT MULTIPLE

LOCATIONS

IN MARIPOSA COUNTY ON STATE ROUTE 140

FROM POSTMILE 37.0 TO POSTMILE 51.8

IN SAN JOAQUIN COUNTY AT VARIOUS

LOCATIONS

IN SAN JOAQUIN AND STANISLAUS

COUNTIES AT VARIOUS LOCATIONS

Description 

CONSTRUCT RUMBLE STRIPS

CONSTRUCT RUMBLE STRIP & TRAFFIC

SLIP-OUT AND LANDSLIDE REPAIR

DEBRIS REMOVAL AND SLOPE

STABILIZATION

PAVEMENT DELINEATION

RUMBLE STRIP INSTALLATIONS

Type Of Work

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

DREAMBUILDER CONSTRUCTION

CORP.

ACCESS LIMITED CONSTRUCTION

CROOK LOGGING, INC.

CHRISP COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

RENO  NV 89515

PLACENTIA  CA 92870

OCEANO, CA 93445

GROVELAND, CA 95321

FREMONT  CA 94539

PLACENTIA  CA 92870

(775)331-5100

(714)646-3697

 

 

(510)656-2840

(714)646-3697

MANDIP SANDHU

COLIN DORAN

ABLEDU, DAVID

DORAN, COLIN

WALI WAZIRI

Resident
Engineer

(559)246-9433

(209)754-1017

(209)483-5812

(209)754-1017

(209)470-8790

 

 $3,584,787

 $904,061

 $3,885,000

 $4,985,000

 $3,551,904

 $1,533,061

Bid + CCOs

 $2,833,307

 $757,377

 $0

 $3,705,623

 $0

 $0

Comp To  date

 $567,719

 $182,368

 $0

 $1,193,139

 $0

 $0

This Month

08/31/18

09/24/18

03/15/19

10/26/18

01/02/19

11/09/18

Awarded

09/25/18

10/22/18

03/18/19

11/05/18

01/23/19

11/30/18

Approved

07/17/19

05/20/19

07/05/19

06/07/19

07/25/19

Est Comp

 46%

 62%

 0%

 71%

 0%

 0%

%Time

 79%

 84%

 0%

 74%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-1E5804

10-1E5704

10-1K7604

10-1K4704

10-1J5604

10-1C4804

Contract 

SSTG-000C-(484)E

SNHG-P049-(176)E

  

  

  

SSTG-000C-(478)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 20459

1324 LAWSON LN

1102 PIKE LANE

P.O. BOX 239

43650 OSGOOD ROAD

1324 E LAWSON LN

3469 YEAGER DRIVE

560 MOUNTAIN RANCH

ROAD

850 GUILD AVE #107

560 MOUNTAIN RANCH

RD.

952 GOODWIN DRIVE

MADERA,93637, CA

SAN ANDREAS, CA. 95249

LODI, CA 95240

SAN ANDRES, CA 95249

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-SJ-5-16.1/35.7

10-SJ-5-21.4/0

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-12-.1/4.4

10-SJ-88-16.4/25.4

Fed Aid

HM

HA22

HA22

Pgm Code

IN SAN JOAQUIN COUNTY IN

LATHROP/STOCKTON ON STATE ROUTE 5 ON

LOUISE AVE TO 8 MILE ROAD

IN SAN JOAQUIN COUNTY ON INTERSTATE 5

(I-5) AT PM 10.65 AND AT R21.44.

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY AT AND NEAR

CLEMENTS FROM 0.1 MILE EAST OF DISCH

ROAD TO AMADOR COUNTY LINE

Description 

ROADSIDE PAVING, MVP'S AND ACCESS

IMPROVING FREIGHT MOBILITY BY

SEISMIC RETROFIT OF VARIOUS BRIDGES

REPAIR BRIDGE CROSSFRAMES

ROADWAY REHABILITATION

DIGOUT AND REPAIR OF LOCALIZED

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ABHE & SVOBODA, INC.

OC JONES & SONS, INC

GEORGE REED, INC.

Contractor

ROSEVILLE  CA 95661

NORTH HIGHLANDS  CA 95660

IRVINE  CA 92606

JORDAN  MN 55352

BERKELEY CA 94710

MODESTO  CA 95354

(916)757-6400

(916)334-1221

(949)252-0441

(952)447-6025

(510)526-3424

(209)523-0730

RANBIR BHULLAR

OBAIDULLAH RASHID

"ABDUL"

DAVID ABLEDU

ARIEL I. MENDOZA

OSHITA, STAN

DAVID ABLEDU

Resident
Engineer

(209)639-4306

(209)470-8782

(209)483-5812

(209)471-4008

(209)333-6928

(209)483-5812

 $2,410,001

 $1,200,075

 $2,128,852

 $818,396

 $40,576,010

 $6,351,250

Bid + CCOs

 $553,540

 $699,570

 $2,126,064

 $818,395

 $40,294,059

 $5,966,822

Comp To  date

 $513,840

 $221,645

 $268,936

 $0

 $0

 $1,083,651

This Month

11/15/18

10/04/18

11/07/17

03/02/17

08/13/13

08/31/18

Awarded

12/10/18

11/08/18

12/18/17

03/15/17

08/28/13

09/20/18

Approved

08/12/19

08/06/19

04/24/19

04/04/19

03/28/19

04/30/19

Est Comp

 12%

 42%

 99%

 100%

 100%

 93%

%Time

 23%

 57%

 98%

 100%

 100%

 93%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

10-0X7204

10-1H3414

10-0G7204

10-1E8904

10-0G8004

10-0Q1804

Contract 

ACIM-005 -(352)E

B1IM- 005-(351)E

ACNH-X077-(025)E

  

NH-P012-(112)E

ACNH-P088-(070)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 SUNRISE BLVD

PO BOX 620

16351 CONSTRUCTION CIRCLE WES

18100 DAIRY LANE

1520 FOURTH STREET

140 EMPIRE AVE

952 GOODWIN DRIVE

3663 ARCH ROAD,

SUITE-500

850 GUILD AVENUE #107

850 S. GUILD AVENUE

1110 WEST KETTLEMAN

LANE, #35

850 S. GUILD AVE.,

STE 107

RIPON, CA 95366

STOCKTON, CA 95215

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

04/05/19

03/28/19

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-SJ-99-.9/0

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

10-SJ-99-/.7

10-SJ-132-.4/7.1

10-SJ-205-/2.6

Fed Aid

HB71

HE13

HA21

HA22

HM1

Pgm Code

ADA UPGRADES IN SAN JOAQUIN COUNTY ON

STATE ROUTE 99 IN THE CITIES OF RIPON

AND LODI.

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

IN SAN JOAQUIN, STANISLAUS, AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

ON ROUTE 99 IN RIPON AT THE COUNTY

LINE OF SAN JOAQUIN COUNTY AND

STANISLAUS COUNTY AT THE STANISLAUS

RIVER BRIDGES (29-0013 L/R)

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, FROM ALAMEDA COUNTY LINE TO

0.22 MI EAST OF HANSEN RD OC AND FROM

0.19 MI W OF GRANT LINE

Description 

ADA ACCESSIBILITY IMPROVEMENTS

REPLACEMENT PLANTING AND IRRIGATION

INSTALL HIGH FRICTION SURFACE

BRIDGE REPLACEMENT

REPAIR PCC PAVEMENT

RHMA RESURFACING

Type Of Work

FBD VANGUARD CONSTRUCTION INC

WABO LANDSCAPE & CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

M.C.M. CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC.

GOODFELLOW BROS CALIFORNIA,

LLC.  DAVID MITCHELL

Contractor

LIVERMORE  CA 94550

HERCULES  CA 94547

BENICIA  CA 94510

NORTH HIGHLANDS  CA 95660

CONCORD  CA 94520

LIVERMORE  CA 94551

(925)245-1300

(510)741-9226

(707)746-8028

(916)334-1221

(925)687-6666

(925)449-5764

ARIEL MENDOZA

OSHITA, STANLEY /

CASEY, COREY

RANBIR BHULLAR

CHRISTOPHER HANSON

WALI WAZIRI

WALI WAZIRI

Resident
Engineer

(209)639-4686

(209)608-0711

(209)639-4306

(209)479-4053

(209)470-8790

(209)470-8790

 $985,424

 $1,805,373

 $2,274,000

 $7,295,787

 $23,419,277

 $9,747,195

Bid + CCOs

 $0

 $1,354,973

 $0

 $589,450

 $22,649,927

 $5,260,283

Comp To  date

 $0

 $68,917

 $0

 $561,450

 $0

 $0

This Month

12/05/18

03/29/18

08/24/18

11/30/18

07/20/16

05/01/18

Awarded

12/17/18

04/17/18

09/20/18

12/17/18

08/11/16

05/30/18

Approved

07/02/19

05/31/22

10/18/19

05/13/20

03/29/19

04/08/19

Est Comp

 0%

 100%

 0%

 4%

 99%

 99%

%Time

 0%

 75%

 0%

 8%

 94%

 53%

% Work 

 

OVER RUN

SUSPENDED

 

 

 

Message

10-1C0604

10-0E6144

10-1E5904

10-0L0204

10-0G8204

10-1G8104

Contract 

ACNH-P099-(632)E

STPL-6210-(012)

HSNH-000C-(482)E

B1NH-P099-(634)E

NHP-P132-(050)E

ACIM- 205-(348)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

726 ALFRED NOBEL DR.

2990 BAY VISTA COURT

6413 32ND STREET

1450 CIVIC CT #400 BLDG B

50 CONTRACTORS STREET

850 S. GUILD AVE.

SUITE 107

850 SOUTH GUILD

AVENUE, #107

952 GOODWIN DRIVE

925 GOODWIN DRIVE

611 SAN JUAN AVENUE

952 GOODWIN DRIVE

LODI, CA 95240

LODI, CA 95240

RIPON, CA 95366

RIPON, CA 95336

STOCKTON, CA 95203

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-STA-99-13.9/15.1

10-STA-99-18.0/19.7

10-STA-99-18.0/21.2

10-STA-99-20.9/24.7

10-STA-99-/24.8

10-STA-108-28.9/37.2

Fed Aid

HA21

HB1

HB1

HB4N

HA22

HM1

Pgm Code

IN MODESTO AT SOUTH MODESTO OH,

TUOLUMNE RIVER AND S MODESTO UC. TO

0.2 MILE SOUTH OF TUOLUMNE BOULEVARD

BRIDGE

SR 99 CARPENTER/BRIGGSMORE LANDSCAPE

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT BECKWITH ROAD

INTERCHANGE

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY ON STATE ROUTE

99 AT ALL NORTHBOUND AND SOUTHBOUND

OFF- AND ON-RAMPS

IN STA CO IN & NEAR RIVERBANK FROM

1.2 MI E OF RTE 219 TO 0.1 MI W OF

OAK AVE & IN SJ CO IN & NEAR  ESCALON

FROM PLAZA AVE TO STA 

Description 

UPGRADE APPROACH SLABS, JOINT SEALS

LANDSCAPE

COLLISION SEVERITY REDUCTION

LENGTHEN EXST LN TRANS & CONST AUX

ROADWAY REHABILITATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

BORTOLUSSI & WATKIN, INC.

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

Contractor

SACRAMENTO  CA 95834

SAN RAFAEL  CA 94901

FRESNO CA 93725

CONCORD  CA 94520

STOCKTON CA 95206

CONCORD CA 94520

(916)283-9950

(415)453-4675

(559)813-3100

(925)687-6666

(209)983-2300

(925)687-6666

HASSAN JAKHAR

OSHITA, STAN

RANBIR BHULLAR

CHRIS HANSON

OBAIDULLAH RASHID

"ABDUL"

WALI WAZIRI

Resident
Engineer

(209)639-4304

(209)608-0711

(209)639-4306

(209)479-4053

(209)470-8782

(209)470-8790

 $4,822,581

 $506,738

 $8,375,000

 $13,149,121

 $21,181,860

 $3,854,017

Bid + CCOs

 $1,472,670

 $297,600

 $2,081,825

 $9,233,341

 $0

 $0

Comp To  date

 $1,093,226

 $135,112

 $1,810,055

 $496,776

 $0

 $0

This Month

09/27/18

12/04/18

11/09/18

12/20/17

12/05/18

04/03/19

Awarded

10/22/18

12/19/18

11/30/18

01/04/18

12/21/18

04/19/19

Approved

05/01/19

05/31/22

12/02/19

07/01/19

02/20/20

Est Comp

 22%

 35%

 14%

 76%

 0%

 0%

%Time

 30%

 59%

 25%

 70%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-1C8704

10-0X56Y4

10-0V1104

10-1C3004

10-1C2904

10-1H4704

Contract 

B1NH-P099-(631)E

HSNH-P099-(627)E

HSNH-P099-(633)E

ACNH-P099-(616)E

B1NH-P099-(629)E

ACNH-000C-(492)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD

77 LARKSPRUR STREET

5771 S TOYOTA AVE

1450 CIVIC CT BLDG B #400

265 VAL DERVIN PARWAY

1450 CIVIC CT BLDG B #400

850 SOUTH GUILD AVE,

SUITE 107

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

LODI, CA 95240

RIPON, CA 95366

STOCKTON CA 95215

RIPON, CA 95366

RIPON CA 95366

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

10District

10-STA-108-/0

10-STA-132-/13.3

10-TUO-108-/L.4

10-TUO-108-/50

10-TUO-120-11.2/18.2

10-TUO-120-48.8/50.7

Fed Aid

HM1

HB1

HA22

HA42

Pgm Code

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 132 AT THREE LOCATIONS

AND IN RIVERBANK ON STATE ROUTE 108

AT FOUR LOCATIONS

IN STANISLAUS COUNTY IN AND NEAR

VERNALIS FROM SAN JOAQUIN COUNTY LINE

TO 0.1 MILE WEST OF CARPENTER ROAD

IN TUO CO ABOUT 5.8 MI WEST OF

JAMESTOWN ON RTE 108 FROM RTE 120 TO

0.4 MI EAST OF RTE 120 & ON RTE 120

FROM 0.2 MI NORTH OF O'BYR

IN TUOLUMNE COUNTY NEAR SONORA AT

VARIOUS LOCATIONS FROM ROUTE 108/49

JUNCTION TO 0.7 MILE EAST OF  CLARKS

FORK ROAD

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

IN TUOLUMNE COUNTY ON STATE ROUTE 120

ABOUT 1.5 MILES EAST OF SWEET WATER

ROAD TO 0.5 MILE WEST OF SOUTH FORK

TUOLOMNE RIVER BRIDG

Description 

UPGRADE ADA RAMPS AND SIDEWALKS

RHMA OVERLAY

UPGRADE STOP-CONTROLLED

CONSTRUCT RUMBLE STRIPS, PAVEMENT

SHOULDER WIDENING

SLOPE REPAIR

Type Of Work

FBD VANGUARD CONSTRUCTION

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

GEORGE REED, INC.

STEVE MANNING CONSTRUCTION,

INC.

Contractor

LIVERMORE  CA 94550

HANNIBAL MO 63401

MODESTO  CA 95352

RENO  NV 89515

MODESTO  CA 95352

REDDING  CA 96003

(925)245-1300

(573)221-5958

(209)523-0734

(775)331-5100

(209)523-0734

(530)222-0810

TONY CIPPONERI

TROY SCHEIBER

COLIN DORAN

COLIN DORAN

COLIN DORAN

COLIN DORAN

Resident
Engineer

(209)609-4892

(209)948-3966

(209)754-1017

(209)754-1017

(209)754-1017

(209)754-1017

 $1,561,067

 $4,021,874

 $3,393,857

 $1,414,053

 $21,698,901

 $509,480

Bid + CCOs

 $286,687

 $720,108

 $19,750

 $125,151

 $21,513,777

 $228,025

Comp To  date

 $0

 $0

 $19,750

 $125,151

 $0

 $228,025

This Month

11/09/18

06/13/18

10/11/18

12/06/18

11/08/17

11/08/18

Awarded

12/10/18

07/09/18

11/08/18

01/09/19

11/28/17

11/30/18

Approved

08/08/19

12/28/18

07/19/19

07/02/19

03/18/19

06/17/19

Est Comp

 14%

 47%

 0%

 5%

 100%

 9%

%Time

 18%

 18%

 1%

 9%

 100%

 45%

% Work 

SUSPENDED

 

 

 

COMPLETED

 

Message

10-0W9014

10-1H4604

10-1C5404

10-1C4404

10-3A7304

10-0Y7904

Contract 

ACST-X099-(622)E

ACNH-P132-(053)E

SNHG-X109-(005)E

SNHG-P108-(054)E

ACNH-000C-(466)E

ACNH-P120-(061)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

P.O. BOX 430

P. O. BOX 4760

P.O. BOX 20459

PO BOX 4760

5211 CHURN CREEK ROAD

952 GOODWIN DRIVE

3663 ARCH ROAD

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

RIPON, CA 95366

STOCKTON CA 95215

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

Accepted

04/02/19

Location
Storm Water
Plan
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10District

 $11,078,271 $152,788,485 $263,688,906

10-TUO-120-534.0/53.4

Fed Aid

000000000

000

Pgm Code

IN TUOLUMNE COUNTY, ROUTE 120 10

MILES EAST OF GROVELAND

Description 

REMOVE FAILED SLOPE, ROCK, TREE AND

DEBRIS

Type Of Work

CCFG CONSTRUCTION

Contractor

SONORA, CA 95370

 

SCHIEBER, TROY

Resident
Engineer

(209)333-6995

 $685,000

Bid + CCOs

 $0

Comp To  date

 $0

This Month

04/05/19

Awarded

04/10/19

Approved

05/13/19

Est Comp

 0%

%Time

 0%

% Work 

 

Message

10-1K9204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

17750 WARDS FERRY ROAD 850 S GUILD AVE SUITE

107

LODI, CA 95240

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 135
04/20/19 Statement of Ongoing Contracts as of 04/24/19

11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-20.3/21.4

Fed Aid

HE14

HA22

HA22

HB4N

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

RUBBERIZED HOT MIX ASPHALT (RHMA)

OVERHEAD SIGN REPLACEMENT SOUTH

LANDSCAPE MITIGATION.

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

SECURITY PAVING COMPANY, INC.

BC TRAFFIC SPECIALIST

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SYLMAR  CA 91342

ORANGE  CA 92865

FRESNO, CA 93720

(714)939-6600

(818)362-9200

(858)536-3100

(818)362-9200

(714)974-1190

(559)322-2041

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

GARCIA TORRES, VICENTE

ROSAL PURISIMO

ARINDUQUE, RAY

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(760)355-1350

(858)688-1384

(858)467-4084

 $1,508,620

 $74,362,778

 $40,003,438

 $18,481,402

 $7,384,948

 $833,678

Bid + CCOs

 $1,403,248

 $60,997,708

 $40,204,489

 $14,253,006

 $6,901,672

 $752,883

Comp To  date

 $107

 $1,302,514

 $37,021

 $1,252,877

 $0

 $4,001

This Month

08/16/16

03/01/17

03/21/17

03/22/18

07/26/17

10/26/15

Awarded

09/01/16

03/24/17

05/31/17

04/11/18

08/09/17

11/12/15

Approved

08/19/20

03/25/20

11/15/19

06/14/19

05/31/19

02/13/20

Est Comp

 0%

 72%

 85%

 81%

 91%

 83%

%Time

 0%

 82%

 99%

 77%

 93%

 89%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-263314

11-418514

11-418524

11-2N0104

11-419114

11-002714

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

STPI-005 -(631)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

13170 TELFAIR AVENUE

638 W SOUTHERN AVE

7726 N. FIRST STREET, #137

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E BARIONOI BLVD

3485 EAST VISTA WAY

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

VISTA, CA 92084

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-31.7/31.7

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

11-SD-5-38.4/47.3

Fed Aid

HE11

HA23

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN ENCINITAS AND

CARLSBAD FROM SAN ELIJO LAGOON BRIDGE

TO 0.3 MILE NORTH OF PALOMAR AIRPORT

ROAD OVERCROSSING

Description 

REPLACE BRIDGE/RECONSTRUCT RAMPS

REMOVE AND REPLACE ALL TRAFFIC

SLOPE STABILIZATION.

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

CONSTRUCT HOV LANES, ITS ELEMENTS,

Type Of Work

FLATIRON WEST, INC.

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE

Contractor

SAN MARCOS  CA 92078

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

SAN MARCOS, CA 92078

(760)916-9100

(714)974-1190

(858)587-3600

(951)232-3522

(951)232-3522

(760)916-9100

POUND, DAVID M

GENEL-TRUJILLO, GENERO

IRION, JOSEPH

MCMILLAN, STEVE

CORBIT, JARED

PAK, YONG

Resident
Engineer

(858)720-2112

(858)688-1376

(619)778-8045

(858)688-1435

(858)220-3986

(858)688-1481

 $66,822,233

 $6,645,531

 $811,864

 $249,840,578

 $88,131,388

 $224,234,286

Bid + CCOs

 $66,149,139

 $5,661,928

 $809,118

 $156,151,592

 $61,181,750

 $27,586,587

Comp To  date

 $60,970

 $735,638

 $0

 $4,919,025

 $4,743,342

 $3,106,655

This Month

12/18/14

03/23/18

07/21/15

12/22/16

11/21/17

10/29/18

Awarded

01/12/15

04/09/18

08/04/15

01/13/17

11/21/17

10/29/18

Approved

08/20/19

04/30/19

04/05/19

12/14/21

07/10/20

09/15/22

Est Comp

 70%

 99%

 99%

 55%

 37%

 8%

%Time

 100%

 85%

 98%

 62%

 69%

 12%

% Work 

 

 

COMPLETED

 

 

 

Message

11-0223U4

11-2N0294

11-282304

11-2T2174

11-2E1504

11-2T2184

Contract 

NHPI-0051-(625)E

  

STPI-005 -(630)E

CMST-PL62-(113)1

  

6211-130 -(   )

LU62-11 1-(9E)

  

--()

IM00-51 6-(6)

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

638 W SOUTHERN AVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

3089 MANCHESTER AVE

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARDIFF, CA 92007

CARDIFF, CA 92007

Accepted

04/03/19

Location
Storm Water
Plan
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11District

11-SD-5-39.4/40.9

11-SD-5-51.2/51.5

11-SD-8-.3/1.7

11-SD-8-2.4/52.5

11-SD-8-9.0/15.3

11-SD-8-19.8/20.1

Fed Aid

HB1

HA22

HB71

Pgm Code

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 8/163 SEPARATION

TO 0.5 MILE EAST OF CAMERON STATION

UNDERCROSSING.

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

Description 

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

HIGH FRICTION SURFACE TREATMENT

SAFETY IMPROVEMENT WESTBOUND I-8

RHMA OVERLAY

PAVEMENT REHABILITATION

UPGRADE PEDESTRIAN RAMPS

Type Of Work

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

CALMEX ENGINEERING INC

FLATIRON WEST, INC.

PAL GENERAL ENGINEERING INC

Contractor

SAN MARCOS CA 92078

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

BLOOMINGTON CA 92316

SAN MARCOS  CA 92078

SAN DIEGO  CA 92131

(760)916-9100

(858)587-3600

(858)587-3600

(909)546-1311

(760)916-9100

(858)860-5300

TERZIC. ALEKSANDAR

GHAZIALAM, SULTAN

FARMER BRANDON

WILLIAMSON, JOHN

GHAZIALAM, SULTAN

Resident
Engineer

(858)688-1385

(619)602-0333

(858)688-1375

 

(858)688-1580

(619)602-0333

 $5,355,000

 $2,722,103

 $9,221,584

 $5,383,789

 $17,224,511

 $2,507,440

Bid + CCOs

 $4,540,761

 $401,528

 $7,938,184

 $0

 $16,015,814

 $383,199

Comp To  date

 $833,914

 $0

 $751,555

 $0

 $17,549

 $114,532

This Month

03/09/18

08/01/18

11/02/17

03/11/19

10/31/17

05/17/18

Awarded

03/30/18

09/06/18

11/28/17

04/05/19

11/28/17

06/25/18

Approved

05/11/19

11/29/19

06/30/20

03/18/20

01/10/20

Est Comp

 90%

 9%

 47%

 0%

 42%

 31%

%Time

 85%

 15%

 84%

 0%

 90%

 15%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

11-2T3454

11-424404

11-414804

11-2N0124

11-408704

11-405804

Contract 

  

HSNH-X073-(131)E

CIMG- 008-(324)E

  

ACIM- 008-(323)E

ACNH-X073-(129)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

2764 S. VISTA AVE;

1770 LA COSTA MEADOWS DRIVE

10675 TREENA ST #103

3089 MANCHESTER

AVE.,BLD B

817 SWEETWATER ROAD

4001 EL CAJON BLVD

SUITE 206

1463 BROADWAY

817 SWEETWATER ROAD

CARDIFF, CA 92007

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92105

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-/18.4

11-SD-15-8.4/8.4

11-SD-15-10.9/19.5

11-SD-52-3.8/5.1

11-SD-52-13.3/14.8

11-SD-75-20.2/22.2

Fed Aid

HA22

HA21

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY ON VARIOUS ROUTES

AT VARIOUS LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SANTEE FROM MAST BOULEVARD

UNDERCROSSING TO MISSION GORGE ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

Description 

OVERHEAD SIGN REPLACEMENT NORTH

REPLACE EXISTING PANELS ON

PCC SLAB REPLACEMENT

PAVEMENT REHABILITATION.

CONSTRUCT MEDIAN BARRIER

BRIDGE REHABILITATION - UPGRADE

Type Of Work

FBD VANGUARD CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

HMS CONSTRUCTION INC

Contractor

LIVERMORE  CA 94550

IRVINE  CA 92606

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

VISTA  CA 92081

(925)245-1300

(949)252-0441

(858)587-3600

(858)200-3660

(858)200-3660

(760)727-9808

ROSAL, PURISIMO

PANNU, ARASHDEEP

GENEL, GENARO

ARINDUQUE, RAY

TIONGCO, NIKKI

Resident
Engineer

(858)688-1384

 

(858)688-1433

(858)720-2113

(858)688-1511

(858)688-3247

 $10,181,600

 $2,818,205

 $5,662,233

 $11,719,313

 $1,135,345

 $8,567,164

Bid + CCOs

 $7,470,113

 $0

 $124,655

 $1,260,908

 $457,947

 $6,136,550

Comp To  date

 $0

 $0

 $52,298

 $975,625

 $66,909

 $917,986

This Month

12/22/17

11/07/18

09/26/18

10/18/18

07/09/18

11/16/17

Awarded

01/18/18

11/30/18

10/22/18

11/08/18

08/06/18

01/04/18

Approved

10/22/19

11/01/19

05/29/20

09/03/19

12/27/19

Est Comp

 76%

 0%

 6%

 15%

 54%

 73%

%Time

 73%

 0%

 2%

 11%

 40%

 72%

% Work 

 

 

 

 

 

 

Message

11-419104

11-420804

11-2N0144

11-419504

11-421204

11-262204

Contract 

ACST-X073-(125)E

B1NH-X073-(134)E

  

B1NH-X073-(133)E

SNHG-P052-(019)E

ACNH-P075-(027)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

16351 CONSTRUCTION CIRCLE WES

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

2885 SCOTT STREET

2863 CARMEL VALLEY

ROAD

817 SWEETWATER RD

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

Fed Aid

HA21

HB32

HA21

HB1

HA21

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT BUENA VISTA CREEK BRIDGE

AND AT SOME CREEK BRIDGE.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT CANADA VERDE CREEK BRIDGE

AND AT AGUA CALIENTE CREEK BRIDGE

Description 

PAINT STEEL SURFACES AND BUILD

SR-76 EAST PLANT ESTABLISHMENT

BRIDGE RAIL UPGRADES

CONSTRUCT ROUNDABOUT AND REALIGN

REHABILITATE BRIDGE DECK.

UPGRADE BRIDGE RAILS & GUARDRAIL

Type Of Work

ABHE & SVOBODA, INC.

HABITAT RESTORATION SCIENCES,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

LB CIVIL CONSTRUCTION, INC.

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

JORDAN  MN 55352

VISTA  CA 92081

IRVINE  CA 92606

ESCONDIDO, CA 92025

SAN DIEGO  CA 92131

IRVINE  CA 92606

(952)447-6025

(760)479-4210

(949)252-0441

(760)294-0974

(858)860-5300

(949)252-0441

TIONGCO, NIKKI

IRION JOSEPH

LABRADOR ALBERT

LEVINE, GARY

LABRADOR, ALBERT

MERCADO VICTOR

Resident
Engineer

(858)688-1526

(858)467-4086

(619)954-8575

(760)639-4430

(619)957-8575

(858)720-2125

 $19,090,581

 $1,512,035

 $1,468,817

 $5,348,540

 $1,239,834

 $1,398,902

Bid + CCOs

 $18,982,722

 $378,961

 $1,230,658

 $5,421,128

 $1,200,787

 $1,292,565

Comp To  date

 $0

 $22,819

 $221,422

 $8,810

 $158,150

 $0

This Month

09/01/15

06/01/18

11/17/17

02/27/17

05/22/18

01/08/18

Awarded

09/14/15

06/25/18

12/18/17

04/12/17

06/25/18

02/02/18

Approved

05/31/19

02/15/23

04/30/19

02/21/20

04/30/19

03/29/19

Est Comp

 100%

 100%

 100%

 66%

 97%

 100%

%Time

 100%

 25%

 84%

 98%

 93%

 95%

% Work 

 

OVER RUN

OVER RUN

 

 

OVER RUN

Message

11-409304

11-257164

11-299104

11-405704

11-2N0024

11-414304

Contract 

STPN-H   -(   )P

STPL-6211-(136)E

ACST-P076-(031)E

SSTG-S076-(030) 

  

ACST-P079-(042)E

5044-E   -()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

18100 DAIRY LANE

1217 DISTRIBUTION WAY

16351 CONSTRUCTION CIRCLE WES

324 EAST VALLEY PARKWAY

10675 TREENA ST #103

16351 CONSTRUCTION CIRCLE WES

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD

4120 CARMEL VALLEY RD

871 N. BROADWAY WAY

871 N. BROADWAY

2863 CARMEL VALLEY

ROAD

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

ESCONDIDO, CA 92025

ESCONDIDO CA 92025

DEL MAR, CA 92014

Accepted

03/29/19

Location
Storm Water
Plan
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11District

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-29.4/29.7

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

11-SD-163-2.5/4

Fed Aid

HA21

HA28

HB1

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE AT

VARIOUS LOCATIONS FROM 0.6 MILE WEST

OF COLLEGE AVE. UC TO CAMPO ROAD ON-

RAMP UC.

IN SAN DIEGO COUNTY NEAR DULZURA FROM

0.3 MILE EAST OF GRANDE CREEK BRIDGE

TO 0.1 MILE WEST OF MARRON VALLEY

ROAD

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE

AND LA MESA ON ROUTE 94 AT

MASSACHUSETTS AVENUE UNDERCROSSING

AND ON ROUTE 125 AT PANORAMA UNDE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

Description 

UPGRADE BRIDGE RAILS

IMPROVE MAINTENANCE WORKER SAFETY

REALIGN ROADWAY, CURVE IMPROVEMENT,

STORMWATER MITIGATION - MEDIAN

CONSTRUCT OUTER SEPARATION BARRIER.

ENHANCE STRIPING, LIGHTING, UPGRADE

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

Contractor

IRVINE  CA 92606

IRVINE  CA 92618

ESCONDIDO  CA 92025

ESCONDIDO  CA 92029

IRVINE  CA 92606

ESCONDIDO  CA 92029

(949)252-0441

(949)299-1400

(760)294-0974

(760)489-4328

(949)252-0441

(760)489-4328

WILLIAMSON, JOHN

PANNU, ARASHDEEP

WILLIAMSON JONH

GHAZIALAM, SULTAN

FIGUEROA, RENE

GHAZIALAM SULTAN

Resident
Engineer

(858)688-1580

(858)688-1433

(858)688-1580

(619)602-0333

(858)688-1551

(619)602-0333

 $2,719,302

 $3,245,913

 $2,422,451

 $2,942,286

 $1,573,328

 $7,138,101

Bid + CCOs

 $2,419,964

 $1,386,972

 $798,459

 $2,916,689

 $277,103

 $6,545,731

Comp To  date

 $62,530

 $434,289

 $507,151

 $1,386

 $277,103

 $49,837

This Month

01/11/18

08/06/18

11/21/18

08/07/17

09/26/18

01/17/18

Awarded

02/09/18

08/31/18

01/15/19

08/29/17

11/08/18

02/09/18

Approved

02/03/20

07/31/20

05/01/20

01/17/20

12/06/19

08/30/19

Est Comp

 100%

 37%

 16%

 68%

 6%

 44%

%Time

 89%

 43%

 32%

 100%

 18%

 92%

% Work 

OVER RUN

 

 

 

 

 

Message

11-414404

11-411104

11-416604

11-292004

11-418004

11-415304

Contract 

ACNH-P094-(065)E

ACNH-X073-(130)E

HSNH-P094-(066)E

ACNH-P125-(019)E

SNHG-X073-(132)E

CSTG-P163-(030)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

32 EDELMAN

324 EAST VALLEY PARKWAY

621 S ANDREASEN DRIVE, SUITE

16351 CONSTRUCTION CIRCLE WES

621 S ANDREASEN DRIVE, SUITE

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY

817 SWEETWATER ROAD

1463 BROADWAY AVENUE

817 SWEETWATER RD

EL CAJON, CA 92021

SPRING VALLEY , CA 91977

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-8.4/8.8

11-SD-805-15.7/17.5

Fed Aid

HE11

HA28

HA25

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA AT

VARIOUS LOCATIONS FROM  0.2 MILE

NORTH OF NAPLES STREET  UC TO BONITA

RD UC. PM ***5.7-7.8**

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY FROM 0.2 MILE

SOUTH OF SWEETWATER RIVER BRIDGE TO

ROUTE 805/54 SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

Description 

REVISE INTERCHANGE/WIDEN OC AND

CONSTRUCT MAINTENANCE VEHICLE

LANDSCAPE MITIGATION

I-805 SOUTH SOUND WALLS (UNIT 1)

I-805 SWEETWATER RIVER BRIDGE

ROADSIDE SAFETY IMPROVEMENT

Type Of Work

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

SEMA CONSTRUCTION, INC.

FLATIRON WEST, INC.

WESTERN RIM CONSTRUCTORS, INC.

Contractor

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

FRESNO, CA 93720

IRVINE  CA 92618

SAN MARCOS  CA 92078

ESCONDIDO  CA 92029

(760)916-9100

(858)587-3600

(559)322-2041

(949)470-0500

(909)597-8413

(760)489-4328

ALSHEIKH JASON

FIGUEROA, RENE

RIVAS, MANUEL

LAM, TAI

SEID HODZIC

FIGUEROA, RENE

Resident
Engineer

(858)688-1473

(858)688-1551

(858)829-1020

(858)829-1020

(858)531-8930

(858)688-1551

 $31,922,727

 $3,247,535

 $1,225,406

 $12,531,735

 $17,522,830

 $2,542,014

Bid + CCOs

 $16,007,421

 $3,059,449

 $984,937

 $3,732,307

 $602,826

 $2,559,965

Comp To  date

 $703,318

 $4,200

 $4,392

 $1,062,395

 $172,397

 $36,191

This Month

06/16/17

01/16/18

12/17/14

05/25/18

12/13/18

07/21/17

Awarded

07/18/17

02/21/18

01/09/15

06/19/18

01/09/19

08/15/17

Approved

02/19/21

05/30/19

10/21/20

05/26/21

01/09/23

08/27/19

Est Comp

 47%

 71%

 0%

 33%

 5%

 69%

%Time

 50%

 95%

 0%

 30%

 3%

 99%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

11-085784

11-411204

11-2T2514

11-2T2604

11-430184

11-410804

Contract 

  

ACIM-X073-(128)E

  

STPL-6211-(121)

B1IM- 805-(640)E

ACIM- 805-(637)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

320 GODDARD WAY, SUITE 150

1770 LA COSTA MEADOWS DRIVE

621 S ANDREASEN DRIVE, SUITE

817 SWEETWATER ROAD

1463 BOADWAY

4001 EL CAJON BLVD,

STE 208

4001 EL CAJON BLVD,

SUITE 208

4001 EL CAJON BLVD,

STE 207

1463 BROADWAY

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

SAN DIEGO, CA 92105

SAN DIEGO, CA 92105

SAN DIEGO,CA 92105

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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11District

 $25,323,882 $560,444,236 $988,541,691

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

11-SD-805-27.1/28.9

Fed Aid

HB32

HA22

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BLVD UC TO 0.4 MILE NORTH

OF ROUTE 5/805 SEPARATION

Description 

INSTALL IRRIGATION AND LANDSCAPING

HWY PLANTING & LONG TERM PLANT

PAVEMENT REHABILITATION

Type Of Work

ACCU CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

FLATIRON WEST, INC.

Contractor

SANTA ANA  CA 92705

FRESNO, CA 93720

SAN MARCOS  CA 92078

(714)641-4730

(559)322-2041

(760)916-9100

HODZIC, SEID

ARINDUQUE, RAY

LE VINE, GARY

Resident
Engineer

(858)688-1429

(858)467-4084

(760)796-4070

 $867,462

 $1,363,304

 $5,659,559

Bid + CCOs

 $718,525

 $1,343,751

 $1,800,537

Comp To  date

 $2,880

 $0

 $1,702,096

This Month

02/01/18

06/22/15

07/31/18

Awarded

02/21/18

07/13/15

08/31/18

Approved

02/21/22

03/29/19

04/30/20

Est Comp

 0%

 99%

 14%

%Time

 0%

 95%

 31%

% Work 

PLANT EST

SATIS

COMPLETED

 

Message

11-2T3304

11-2T0414

11-419904

Contract 

  

  

B1IM- 805-(638)E

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

2098 S. GRAND AVE. SUITE A

7726 N FIRST STREET, #137

1770 LA COSTA MEADOWS DRIVE

4001 EL CAJON BLVD.

STE 208

7177 OPPORTUNITY ROAD

871 N. BROADWAY

SAN DIEGO, CA 92108

SAN DIEGO, CA 92111

ESCONDIDO, CA 92025

Accepted

03/29/19

Location
Storm Water
Plan
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12District

12-ORA-5-1.6/11.1

12-ORA-5-3.0/8.7

12-ORA-5-3.0/3.7

12-ORA-5-6.2/8.7

12-ORA-5-21.4/25

12-ORA-5-22.0/24.3

Fed Aid

HB5

HB1

Pgm Code

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

IN ORANGE COUNTY IN SAN CLEMENTE,

DANA POINT AND SAN JUAN CAPISTRANO

FROM 0.4 MILE SOUTH OF AVENIDA PICO

TO 0.1 MILE SOUTH OF SAN 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY, IN IRVINE, FROM

5/405 SEPARATION TO JEFFREY ROAD

OVERCROSSING

IN ROUTE 05 FROM BAKE PKWY TO JEFFREY

RD. IN CITY OF IRVINE

Description 

REMOVE AND REPLACE, OVERLAY RHMA

ESTABLISH EXISTING PLANTING FOR

ADD ONE HOV LANE

ADD ONE HOV LANE

RESURFACE MAINLINE WITH RHMA

RESURFACE AC SURFACE WITH OGAC,

Type Of Work

ALL AMERICAN ASPHALT

DIVERSIFIED LANDSCAPE CO.

FLATIRON WEST, INC.

SHIMMICK CONSTRUCTION COMPANY

INC

ALL AMERICAN ASPHALT

R.J. NOBLE COMPANY

Contractor

CORONA  CA 92878

WILDOMAR  CA 92595

SAN MARCOS  CA 92078

IRVINE CA 92618

CORONA CA 92879

ORANGE  CA 92865

(951)736-7600

(951)245-1686

(760)916-9100

(949)333-1500

(951)736-7600

(714)637-1550

BERRIOS, JOSE

FRANCIS, OSAMA

PIRZADEH, BEHROOZ

NGUYEN, IRVIN

YACOUB, MOHAMMAD

YACOUB, MOHAMMAD

Resident
Engineer

(949)279-8502

(213)220-9669

(949)279-8595

(949)279-8590

(949)279-8433

(949)279-8433

 $8,405,362

 $674,004

 $52,649,426

 $46,965,624

 $4,797,622

 $2,032,919

Bid + CCOs

 $2,418,072

 $113,937

 $51,172,162

 $47,320,257

 $0

 $1,661,607

Comp To  date

 $0

 $24,619

 $46,627

 $0

 $0

 $11,875

This Month

04/12/18

11/30/18

11/25/14

12/04/13

03/25/19

06/11/18

Awarded

04/27/18

12/21/18

12/22/14

12/20/13

04/15/19

06/28/18

Approved

05/22/19

01/11/21

05/13/19

07/08/19

10/03/19

05/31/19

Est Comp

 76%

 14%

 73%

 94%

 0%

 76%

%Time

 29%

 17%

 97%

 99%

 0%

 81%

% Work 

 

 

 

COMPLETED

 

 

Message

12-0Q7604

12-0F96G4

12-0F96A4

12-0F96E4

12-0R2704

12-0N6504

Contract 

  

  

NHPI-005 -(972)7

CMLN-6212-(014)

  

HSIM- 005-(994)E

  

  

PLN-6212-(016)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

PO BOX 2229

21730 BUNDY CANYON ROAD

1770 LA COSTA MEADOWS DRIVE

16481 SCIENTIFIC WAY

400 EAST SIXTH ST

15505 EAST LINCOLN

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIVERSITY

DRIVE

910 CALLE NEGOCIO

SUITE 205

27261 LAS RAMBLAS

SUITE 160

6521 MARINE WAY, T#1

6521 MARINE WAY T#1

TUSTIN, CA 92780

IRVINE, CA 92612

SAN CLEMENTE, CA 92673

MISSION VIEJO, CA 92691

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

03/25/19

Location
Storm Water
Plan
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12District

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-30.3/34

12-ORA-5-33.3/34.5

12-ORA-5-35.0/35

12-ORA-22-.3/2.9

Fed Aid

HB4N

HB4N

HB5

HA22

HB4

Pgm Code

IN ORANGE COUNTY IN TUSTIN AND IRVINE

FROM ROUTE 133/5 SEPARATION TO ROUTE

5/55 SEPARATION

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN THE CITY OF TUSTIN AND SANTA ANA

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

ON ROUTE 05 NB OFF STATE COLLEGE

BLVD. / THE CITY DRIVE.

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

Description 

UPGRADE FIBER OPTIC CABLES, CCTV &

UPGRADE EXISTING AUDIO-VISUAL

ADD HOV LN, REMOVE CONCRETE BARRIER

PLANTING, IRRIGATION, ROCK BLANKET

MODIFY EXISTING SIGNALS, INSTALL

HIGHWAY REPLACEMENT PLANTING

Type Of Work

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SPINITAR

OHL USA

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRIFFITH COMPANY

Contractor

COMPTON  CA 90221

LA MIRADA  CA 90638

IRVINE  CA 92614

SANTA ANA  CA 92705

IRVINE  CA 92606

BREA, CA 92821

(310)669-8949

(714)367-2975

(949)242-4432

(714)641-4730

(949)252-0441

(714)984-5500

ESSAYLI, MOUSSA

ESSAYLI,MOUSSA

RAVANIPOUR, MOHAMMAD

NADERI, ARSALAN

NAJM, ELIE

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8816

(949)279-8816

(949)279-4560

(949)279-8447

(949)279-8826

(949)279-8438

 $965,131

 $2,460,340

 $24,117,201

 $3,996,179

 $396,392

 $3,260,000

Bid + CCOs

 $865,105

 $2,073,556

 $1,826,113

 $2,537,822

 $0

 $3,257,989

Comp To  date

 $94,700

 $0

 $1,695,293

 $226,086

 $0

 $39,858

This Month

09/19/18

04/14/16

11/29/18

02/15/18

09/21/18

07/12/16

Awarded

10/08/18

05/06/16

12/27/18

03/05/18

10/09/18

07/29/16

Approved

06/14/19

11/15/21

11/05/20

09/23/20

07/17/19

12/22/20

Est Comp

 72%

 94%

 5%

 66%

 0%

 100%

%Time

 90%

 85%

 8%

 62%

 0%

 95%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-0H0284

12-0N2204

12-0C8904

12-0N0804

12-0P3904

12-0716U4

Contract 

ACIM- 005-(996)E

NHP-X059-(068)E

CMLN-6212-(025)

ACNH-X059-(075)E

SIMG- 005-(997)

LM-6212-(019)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVE

16751 KNOTT AVENUE

1920 MAIN ST STE 310

2098 S. GRAND AVE. SUITE A

16351 CONSTRUCTION CIRCLE WES

3050 E BIRCH STREET

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

1651 E 4TH ST., STE

227

15700 TUSTIN VILLAGE

WAY TR#4

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92618

IRVINE, CA 92618

SANTA ANA, CA 92701

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

12District

12-ORA-22-5.6/10.9

12-ORA-22-11.7/13.2

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

Fed Aid

SHOPP

HB1

HA42

HA22

Pgm Code

IN ORANGE COUNTRY AT VARIOUS

LOCATIONS FROM 0.1 MILE WEST OF

BROOKHURST STREET UNDERCROSSING IN

GARDEN GROVE TO BEDFORD ROAD OVE

IN ORANGE, SANTA ANA, AND TUSTIN ON

ROUTE 55 FROM 0.3 MILE NORTH OF  17TH

STREET TO 0.06 MILE SOUTH OF SANTIAGO

CREEK AND ON ROUTE

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

ROUTE 39 AT UTICA AVENUE IN CITY OF

HUNTINGTON BEACH.

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

Description 

IMPROVE/RECONFIGURE CHANNELIZATION,

RELOCATE FACILITIES AWAY FROM NONE

MODIFY SIGNALS, ADD SAFETY LIGHTING

MODIFY SIGNALS, SAFETY LIGHTING,

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

Type Of Work

POWELL CONSTRUCTORS INC

ACCU CONSTRUCTION, INC.

PTM GENERAL ENGINEERING

SERVICES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

Contractor

FONTANA CA 92335

SANTA ANA  CA 92705

RIVERSIDE  CA 92504

COMPTON  CA 90221

IRVINE  CA 92618

CORONA  CA 92879

(909)356-8880

(714)641-4730

(951)710-1000

(310)669-8949

(949)299-1400

(951)736-7600

MAHDAVI, SAEED

ZWISSLER, MICHAEL

NAJM, ELIE

ESSAYLI, MOUSSA

MAHDAVI, SAEED

BERRIOS, JOSE

Resident
Engineer

(949)279-8575

(949)279-8804

(949)279-8826

(949)279-8826

(949)279-8575

(949)279-8502

 $11,260,463

 $1,342,320

 $1,666,661

 $412,245

 $1,913,056

 $5,961,030

Bid + CCOs

 $0

 $38,356

 $286,351

 $214,460

 $745,626

 $2,381,044

Comp To  date

 $0

 $25,856

 $0

 $0

 $42,728

 $764,894

This Month

12/13/18

11/30/18

12/13/17

08/01/18

11/01/16

09/25/17

Awarded

01/09/19

01/02/19

01/18/18

08/20/18

11/28/16

10/27/17

Approved

03/16/21

11/14/19

08/20/19

06/07/19

07/24/19

08/01/19

Est Comp

 0%

 20%

 16%

 59%

 0%

 73%

%Time

 0%

 3%

 17%

 52%

 39%

 40%

% Work 

 

 

 

 

 

 

Message

12-0M9004

12-0N5004

12-0M5204

12-0N9904

12-0H2704

12-0J4004

Contract 

HSNH-P022-(025)

ACNH-X059-(077)E

SNHG-P039-(035)E

SSTG-P039-(036)E

ACNH-P039-(31E)

ACNH-P039-(033)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

2098 S. GRAND AVE. SUITE A

5942 ACORN ST.

620 S.BRADFIELD AVENUE

32 EDELMAN

400 EAST 6TH STREET

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DR., #1

6533 MARINE WAY, #2

6533 MARINE WAY

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY

TUSTIN, CA 92780

IRVINE, CA 92617

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

12District

12-ORA-55-1.2/17.9

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-55-/0

12-ORA-57-12.3/15.2

Fed Aid

HB1

HM4

HB4N

Pgm Code

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN THE CITY OF ORANGE, NORTHEAST

CORNER OF LINCOLN STREET/NOHL RANCH

AND SR-55.

IN ORANGE COUNTY ON ROUTE 55 AT

SOUTH BOUND LINCOLN AVENUE OFF RAMP

AND ON ROUTE 91 AT EAST BOUND TUSTIN

AVENUE OFF RAMP.

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

Description 

UPGRADE SAFETY DEVICES

PROPOSE PARK AND RIDE LOT FOR A

HFST OVERLAY, SAFETY LIGHTING,

REPLACE AND INSTALL LIGHTING

METHACRYLATE DECK SEAL TREATMENT

HIGHWAY REPLACEMMENT PLANTING

Type Of Work

CHUMO CONSTRUCTION INC

KANAAN CONSTRUCTION, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TRAFFIC LOOPS CRACKFILLING,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

Contractor

BALDWIN PARK  CA 91706

AZUSA CA 91702

IRVINE  CA 92606

ANAHEIM  CA 92804

IRVINE  CA 92606

SANTA ANA  CA 92705

(626)960-9502

(626)334-5775

(949)252-0441

(714)520-4026

(949)252-0441

(714)641-4700

JOUBEEN, JAY

JOUBEEN, JAY

JOUBEEN, JAY

NAJM, ELIE

PHAM, DAT

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8638

(949)279-8638

(949)279-8638

(949)279-8826

(949)279-8586

(949)279-8438

 $12,685,961

 $1,136,602

 $886,214

 $509,373

 $724,302

 $1,652,778

Bid + CCOs

 $9,340,736

 $706,376

 $299,961

 $248,400

 $0

 $1,505,187

Comp To  date

 $290,855

 $202,547

 $25,445

 $116,250

 $0

 $2,460

This Month

01/10/17

06/11/18

10/11/18

03/23/18

02/08/19

09/19/17

Awarded

01/30/17

07/13/18

11/08/18

05/16/18

03/13/19

10/13/17

Approved

08/20/19

05/21/20

07/31/20

05/29/19

07/22/19

06/17/21

Est Comp

 100%

 16%

 13%

 57%

 0%

 0%

%Time

 73%

 57%

 33%

 49%

 0%

 0%

% Work 

OVER RUN

 

 

 

 

PLANT EST

SATIS

Message

12-0M5004

12-0Q4604

12-0P7204

12-0Q0904

12-0Q9104

12-0F04A4

Contract 

ACHS-NHP0-(505)8

  

HSNH-X059-(078)

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIDGE STREET

230 SOUTH IRWINDALE AVENUE

16351 CONSTRUCTION CIRCLE WES

946 S. EMERALD ST.

16351 CONSTRUCTION CIRCLE WES

2098 S. GRAND AVE. SUITE A

3251-1/4 UNIVERSITY

DRIVE, #2

3251 1/4 UNIVERSITY

DRIVE T#2

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY, #2

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY, #4

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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04/20/19 Statement of Ongoing Contracts as of 04/24/19

12District

12-ORA-57-16.2/21.2

12-ORA-57-16.2/20.9

12-ORA-73-16.8/17.1

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

Fed Aid

HB71

HB4N

HA22

HB1

HE12

Pgm Code

IN ORANGE COUNTY IN FULLERTON,

PLACENTIA AND BREA ON SR-57 FROM

ORANGETHORPE AVENUE TO LAMBERT ROAD

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN OC NEAR LAGUNA BEACH FROM 0.2 MILE

TO 0.4 MILE NORTH OF RTE 73 / 133

SEPARATION.

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

Description 

UPGRADE PEDESTRIAN FACILITIES TO

HIGHWAY REPLACEMENT PLANTING

COLD PLANE & RESURFACE ROADWAY WITH

RESURFACING AC PAVEMENT ON FWY, &

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

Type Of Work

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

ACCU CONSTRUCTION, INC.

ALFARO COMMUNICATIONS

CONSTRUCTIONS,INC

R.J. NOBLE COMPANY

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

Contractor

COMPTON  CA 90221

SANTA ANA  CA 92705

COMPTON CA 90221

ORANGE  CA 92865

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

(310)669-8949

(714)641-4730

(310)669-8949

(714)637-1550

(626)960-9502

(323)581-8200

ESSAYLI, MOUSSA

NOWAK, JOHN

MUJTABA, ADIL

RAVANIPOUR, MOHAM/B.

NANJAPPA

NADERI, ARSALAN

Resident
Engineer

(949)279-8826

(949)279-8511

 

(949)279-8397

(949)279-8840

(949)279-8447

 $1,154,105

 $1,505,443

 $491,978

 $6,376,408

 $5,104,309

 $818,022

Bid + CCOs

 $0

 $1,195,192

 $0

 $1,441,363

 $4,796,911

 $784,293

Comp To  date

 $0

 $7,580

 $0

 $267,802

 $0

 $4,032

This Month

11/09/18

02/15/18

03/29/19

12/01/17

09/06/16

09/22/15

Awarded

12/17/18

03/09/18

04/19/19

12/18/17

09/28/16

10/14/15

Approved

12/11/19

05/11/22

09/23/19

06/30/19

07/23/19

Est Comp

 0%

 0%

 0%

 71%

 48%

 90%

%Time

 0%

 0%

 0%

 22%

 93%

 94%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0M4804

12-0F03U4

12-0N8404

12-0M9604

12-0L7204

12-0E31A4

Contract 

ACNH-P057-(066)E

  

HSNH-P073-(135)E

ACNH-P073-(126)E

HSST-P   -(   )P

NHP-IMP -(   )X

--()

  

--()

--()

4 06-2 E -()

9062- E  -()

  

  

  

  

  

  

  

  

  

  

  

  

15614 S ATLANTIC AVENUE

2098 S. GRAND AVE. SUITE A

15614 S. ATLANTIC AVENUE;

15505 EAST LINCOLN AVE

14425 JOANBRIGE STREET

8122 COMPTON AVE.

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY, T4

15700 TUSTIN VILLAGE

WAY, #3

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-90-.6/8

12-ORA-91-.9/5.4

12-ORA-91-2.7/2.7

12-ORA-91-5.2/6.4

12-ORA-91-13.4/14.1

12-ORA-91-/10.3

Fed Aid

HB71

HE13

HA22

HB4N

Pgm Code

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN THE CITY OF BUENA PARK ON EB RTE

91 ON-RAMP FROM NB 39

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

RTE 91 PERALTA WB WEIGH STATION.

IN ORANGE COUNTY IN LA PALMA, BUENA

PARK, FULLERTON, AND ANAHEIM FROM LOS

ANGELES COUNTY LINE TO 0.2 MILES EAST

OF LAKEVIEW AVE OC

Description 

REPLACE CURB RAMPS & SIDEWALKS

REPLACEMENT HIGHWAY PLANTING

OGAC RESURFACING, LOOP DETECTORS,

ROADSIDE SAFETY IMPROVEMENTS

RENEW AND UPGRADE PERALTA WB WEIGH

REMOVE AND REPLACE PAVEMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

AUTOBAHN CONSTRUCTION INC.

Contractor

IRVINE  CA 92606

SANTA ANA  CA 92705

IRVINE  CA 92606

IRVINE  CA 92618

IRVINE  CA 92618

ORANGE  CA 92867

(949)252-0441

(714)641-4730

(949)252-0441

(949)470-0500

(949)299-1400

(714)769-7025

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

GILCHRIST, WILLIAM

GILCHRIST, BILL

Resident
Engineer

(949)279-8595

(949)279-8438

 

(949)279-8438

(949)279-8434

 

 $4,466,417

 $1,421,370

 $388,055

 $2,878,895

 $5,913,995

 $2,859,451

Bid + CCOs

 $1,032,241

 $1,317,131

 $0

 $2,365,784

 $2,040,387

 $0

Comp To  date

 $367,183

 $5,468

 $0

 $86,668

 $235,933

 $0

This Month

12/29/17

03/20/17

02/28/19

02/21/18

10/18/18

03/07/19

Awarded

02/09/18

04/06/17

04/04/19

03/20/18

11/08/18

04/04/19

Approved

08/21/19

11/09/20

07/16/19

11/08/19

Est Comp

 74%

 100%

 0%

 76%

 28%

 0%

%Time

 23%

 93%

 0%

 82%

 35%

 0%

% Work 

 

 

 

 

 

 

Message

12-0M9104

12-0C5714

12-0Q0404

12-0N0904

12-0N2704

12-0R4804

Contract 

ACST-P090-(015)E

  

SNHG-P091-(147)

ACNH-X059-(076)

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2098 S. GRAND AVE. SUITE A

16351 CONSTRUCTION CIRCLE WES

320 GODDARD WAY SUITE 150

32 EDELMAN

933 N. BATAVIA ST.

3251 1/4 UNIVERSITY

DRIVE #1

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY #4

3251 1/4 UNIVERSITY

DRIVE T#2

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-/0

12-ORA-133-7.8/13.7

12-ORA-133-9.5/9.5

12-ORA-241-18.3/18.7

12-ORA-261-/.3

12-ORA-405-2.4/3.9

Fed Aid

HA22

HA23

HB1

HB1

HB4

Pgm Code

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN IRVINE ON RTE 133 FROM RTE 405 TO

RTE 241.

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

NB RTE 241 OFF-RAMP TO SANTA

MARGARITA PKWY IN THE CITY OF SANTA

MARGARITA.

IN IRVINE BETWEEN WALNUT AVENUE AND

JAMBOREE ROAD

IN ORANGE COUNTY, I-405 AUX LANE

SOUTHBOUND - UNIVERSITY TO RTE. 133

IN THE CITY OF IRVINE, BETWEEN RTE.

133 AND SAND CANYON AVENU

Description 

METHACRYLATE DECK SEAL TREATMENT,

RELOCATE FACILITIES, CONSTRUCT

DEEP INJECTION GROUTING.

IMPROVE OFF RAMP CORNER SIGHT

INSTALL DOUBLE THRIE BEAM MEDIAN

CONSTRUCT AUX. LANES.

Type Of Work

MYERS & SONS CONSTRUCTION, LLC

ORTIZ ENTERPRISES, INC.

USS CAL BUILDERS INC

BEADOR CONSTRUCTION COMPANY,

INC.

GENUINE ENGINEERING, INC.

CHUMO CONSTRUCTION INC

Contractor

SACRAMENTO  CA 95834

IRVINE  CA 92618

STANTON  CA 90680

CORONA  CA 92883

CORONA  CA 92883

BALDWIN PARK  CA 91706

(916)283-9950

(949)753-1414

(714)828-4882

(951)674-7352

(951)674-5000

(626)960-9502

FRANCIS, OSAMA

GILCHRIST, BILL

RAVANIPOUR, MOHAMMAD

RUDA, NABIL

MAHDAVI, SAEED

ZOKAI, FARID

Resident
Engineer

(213)220-9669

(949)279-8438

(949)279-8601

(949)279-8491

(949)279-8575

(949)279-8345

 $2,446,191

 $1,891,970

 $14,282,777

 $937,300

 $317,502

 $3,977,383

Bid + CCOs

 $0

 $1,249,068

 $14,830,610

 $0

 $195,117

 $137,207

Comp To  date

 $0

 $172,575

 $0

 $0

 $195,117

 $137,207

This Month

02/20/19

06/28/18

01/05/16

09/26/18

02/26/19

09/19/18

Awarded

03/21/19

07/25/18

02/03/16

10/22/18

03/21/19

10/09/18

Approved

10/24/19

05/13/20

05/31/19

08/27/19

06/28/19

01/27/20

Est Comp

 0%

 29%

 65%

 0%

 18%

 3%

%Time

 0%

 66%

 96%

 0%

 61%

 3%

% Work 

 

 

 

 

 

 

Message

12-0Q9204

12-0N1004

12-0N1104

12-0N3004

12-0Q1304

12-0H0454

Contract 

  

ACNH-P133-(015)E

NHP-X059-(064)E

HSST-P241-(006)E

SSTG-P261-(003)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD #100

6 CUSHING SUITE 200

8051 MAIN STREET

26320 LESTER CIRCLE

13306 INDIAN BOW CIR

14425 JOANBRIDGE STREET

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY T4

6521 MARINE WAY #1

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $5,689,060 $179,090,493 $268,854,599

12-ORA-405-2.6/5.8

12-ORA-405-6.9/10.3

Fed Aid

HB1

Pgm Code

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN IRVINE AND COSTA MESA FROM

JAMBOREE ROAD OVERCROSSING TO ROUTE

73/405 SEPERATION

Description 

REPLACE K-RAIL & EXTEND SB AUX

GAP CLOSURE, REPLACE TEMPORARY

Type Of Work

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

Contractor

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

(626)960-9502

(626)960-9502

ZOKAI, FARID

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8435

(949)279-8595

 $18,133,289

 $2,618,536

Bid + CCOs

 $18,206,466

 $485,609

Comp To  date

 $420,942

 $178,461

This Month

11/29/16

12/19/18

Awarded

12/21/16

01/18/19

Approved

01/09/20

11/20/19

Est Comp

 71%

 18%

%Time

 97%

 19%

% Work 

 

 

Message

12-0M3504

12-0P2204

Contract 

ACHS-IM40-(298)2

SIMG-405 -(001) 

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

15700 TUSTINE VILLAGE

WAY, #2

3251 1/4 UNIVERSITY

DR.

TUSTIN, CA 92780

IRVINE, CA 92617

Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0J5904

01-0C4704

01-0H9504

01-0J0804

01-0G9204

01-0J6404

01-0J1704

01-0G3604

01-0F8504

01-0H4904

01-0H3204

01-0G6404

01-0J6804

01-0C7104

01-0J4504

01-0J6704

01-0J2504

01-0C4404

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-DN-101-/5

01-DN-199-33.4/33.8

01-DN-199-/0

01-HUM-0-/79.9

01-HUM-36-.9/.4

01-HUM-36-21.5/28

01-HUM-36-314.0/0

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-58.8/65.6

01-HUM-101-65.4/65.4

01-HUM-101-77.0/77.5

01-HUM-101-80.0/0

01-HUM-101-95.0/97

01-HUM-101-100.7/106.1

01-HUM-101-102.9/105.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-0J2404

01-0B4204

01-0H1004

01-0G5204

01-0J6604

01-0J4404

01-0H0104

01-0F1504

01-0G9504

01-427804

01-0J4204

01-0C8104

01-0C7504

01-0A0404

01-0G5004

01-0J5604

01-0J5804

01-0J6504

01-0J6204

01-0J1404

01-0G4504

01-0G7304

Contract

01-HUM-101-108.2/109.6

01-HUM-101-110.6/0

01-HUM-101-/13

01-HUM-101-/89.1

01-HUM-169-33.7/0

01-HUM-200-26.0/0

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-299-30.6/0

01-LAK-20-1.0/46.3

01-LAK-20-28.5/28.5

01-LAK-20-31.1/31.8

01-LAK-29-9.7/10

01-LAK-175-25.0/27.5

01-LAK-175-/44.1

01-MEN-1-.1/40.2

01-MEN-1-10.1/10.8

01-MEN-1-14.8/0

01-MEN-1-44.0/104.4

01-MEN-1-49.0/0

01-MEN-1-75.5/76.5

01-MEN-1-104.4/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



01-0F9504

01-0H9404

01-0G0704

01-0J7004

01-0E4704

01-0H3604

01-0B5004

01-0J4004

01-0G5604

01-0J7104

01-262064

01-262054

01-262034

01-262044

01-0G3404

01-0H0904

01-0G6504

01-0J1604

01-0H7104

01-415504

01-0J1004

01-0F0204

Contract

01-MEN-1-/55

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

01-MEN-20-35.4/0

01-MEN-20-37.8/38.3

01-MEN-20-40.9/43

01-MEN-101-3.7/5.3

01-MEN-101-21.0/22

01-MEN-101-24.5/24.5

01-MEN-101-36.0/38

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/17.9

01-MEN-128-/5

01-MEN-162-.1/9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-0B5504

01-0H9804

01-0G7804

01-0H2104

01-0J6304

01-0A8404

01-0H1204

01-0J3704

02-4F9904

02-1H4404

02-2H6104

02-0H7604

02-0H6304

02-4H9704

02-4F2104

02-4F77U4

02-3H1704

02-1H3304

02-0H4504

02-1C7504

02-2C0904

02-4H2304

Contract

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/3

01-MEN-271-17.7/18

01-VAR-101-84.0/85.5

01-VAR--/0

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-70-/3.9

02-LAS-139-6.2/7.3

02-LAS-395-603.0/60.3

02-MOD-299-.5/0

02-MOD-299-23.1/33.5

02-MOD-299-37.5/56.9

02-MOD-299-51.9/52.5

02-PLU-70-11.5/11.9

02-PLU-70-14.9/0

02-PLU-70-50.6/51.7

02-PLU-89-30.2/35.3

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15
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02-4E6404

02-0E0904

02-4H1504

02-4H3904

02-4C40V4

02-4G5204

02-378904

02-4G5704

02-4F5104

02-4H2704

02-4F2004

02-2H7304

02-368414

02-4H2004

02-3H2004

02-4E0204

02-0J3304

02-3E7404

02-3H5704

02-4G4204

02-4G5504

02-4H8204

Contract

02-PLU-147-8.9/9.3

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-54.6/55.9

02-SHA-5-3.8/11.7

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-/0

02-SHA-5-/67

02-SHA-44-34.0/43.2

02-SHA-44-59.4/59.8

02-SHA-44-.2/.2

02-SHA-44-4.6/6.4

02-SHA-89-26.3/29.2

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-299-326.0/0

02-SHA-299-7.6/18.3

02-SHA-910-/0

02-SHA-910-/0

02-SIS-5-2.7/11.4

02-SIS-5-583.0/67.7

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-2E8004

02-4F5404

02-4G2404

02-4H2504

02-4H1904

02-4H2204

02-4H5004

02-4E6504

02-2E4804

02-3H2604

02-4E6804

02-4H2604

02-2H1804

02-3H1904

02-0J2704

02-4G03U4

02-4F8604

02-0J3004

02-0J2204

02-3H5204

02-0J0904

02-4H8704

Contract

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-37.4/51.2

02-SIS-5-66.0/69.3

02-SIS-89-28.0/34

02-SIS-96-602.0/60.2

02-SIS-96-52.5/88.4

02-SIS-96-/0

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-97-11.5/17.1

02-SIS-161-18.3/19.4

02-SIS-263-49.3/56.4

02-TEH-32-20.3/20.3

02-TEH-36-75.1/78.4

02-TRI-36-26.7/27.1

02-TRI-36-347.0/0

02-TRI-299-2.0/33

02-TRI-299-8.3/25.7

02-TRI-299-408.0/41.2

02-VAR--/0

Cnty Rt Pm

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23
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02-4E6704

02-3H7204

02-4H9204

02-4F7804

03-4H8304

03-1G3204

03-2F9804

03-4H9604

03-4F6304

03-0G8704

03-1H6904

03-2F1304

03-3F5304

03-4F8404

03-3C3804

03-4H5004

03-1G0204

03-2H4404

03-3H3604

03-2F7204

03-2H6804

03-1G3004

Contract

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-32-/37.7

03-COL-20-23.7/28.2

03-COL-20-31.8/32.8

03-ED-49-203.0/20.6

03-ED-49-/0

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-67.3/0

03-ED-50-70.6/70.6

03-ED-50-75.4/77.3

03-ED-50-339.0/33.9

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-999-/0

03-GLE-162-54.4/57.2

Cnty Rt Pm

23

23

23

23

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-0G6204

03-1G4104

03-0H2204

03-3F9204

03-2H4704

03-0G9504

03-2F3404

03-2H6504

03-0H26U4

03-3H9404

03-1G2704

03-1F4004

03-3F4804

03-1H4904

03-4F2504

03-2H9704

03-4H8104

03-4F4004

03-3F5704

03-1F1904

03-0H5804

03-0G7704

Contract

03-GLE-162-82.0/81.6

03-NEV-20-/25.8

03-NEV-49-7.4/14.5

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

03-PLA-49-3.1/7.5

03-PLA-49-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-7.0/11.4

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-54.7/54.7

03-PLA-80-25.9/28.5

03-PLA-193-9.8/9.8

03-SAC-5-5.0/5.7

03-SAC-5-33.1/0

03-SAC-12-/.4

03-SAC-50-2.6/3.8

03-SAC-50-3.5/3.5

03-SAC-50-12.1/23.1

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

Page
Statement of Ongoing Contracts - Index



03-4F4604

03-1G3704

03-4H7004

03-0H2504

03-0H4704

03-4H3804

03-1H3804

03-0F3514

03-2H9904

03-0H8204

03-2H6704

03-1G3804

03-4H6904

03-4H7104

03-3H2904

03-1F2304

03-0G8004

03-4H9904

03-3F1404

03-0C4724

03-2H7704

03-0G9904

Contract

03-SAC-50-/5.3

03-SAC-50-/12.3

03-SAC-50-/24.6

03-SAC-51-4.0/0

03-SAC-80-1.2/11.3

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SIE-49-45.1/45.2

03-SIE-89-25.2/27.6

03-SIE-999-/0

03-SUT-99-8.3/42.4

03-VAR-12-/.4

03-VAR-89-1.8/16.3

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-0-/13.9

03-YOL-5-6.5/17.6

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

03-YOL-84-5.0/10.9

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34
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03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-0G8104

03-3F5504

03-1H3504

03-1G0104

03-2F3204

03-2F5904

03-2F0804

03-1G4004

03-4H7304

03-0H5104

03-3F1304

03-4H1504

04-4K4704

04-0G2214

04-1J3704

04-294944

04-1Q8404

04-014114

Contract

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-275-13.0/13

03-YOL-275-13.0/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-8.0/10.2

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-20-/0

03-YUB-49-74.0/7.3

03-YUB-70-11.0/13.6

03-YUB-70-7.4/13.5

03-YUB-70-/0

04-ALA-13-4.4/4.4

04-ALA-13-7.2/7.2

04-ALA-13-/0

04-ALA-24-5.1/6.2

04-ALA-24-59.0/6.2

04-ALA-80-1.8/0

Cnty Rt Pm

34

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

38

38
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04-297624

04-2K1604

04-1J7004

04-1K3404

04-4H0804

04-2J6704

04-3K2004

04-3K6904

04-270104

04-3G59U4

04-4G1134

04-2537H4

04-4G0564

04-4G1154

04-3G6034

04-4G8804

04-4H5804

04-172454

04-1J0104

04-0A7104

04-151484

04-0P4504

Contract

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-123-2.8/2.8

04-ALA-185-3.2/3.8

04-ALA-238-14.5/14.5

04-ALA-238-14.5/16.7

04-ALA-260-1.1/1.9

04-ALA-260-1.1/1.6

04-ALA-580-30.8/41.5

04-ALA-580-/8

04-ALA-680-/21.9

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-880-10.7/10.7

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.9/20.9

04-ALA-880-28.4/29.2

04-ALA-880-/0

04-ALA-980-1.4/1.4

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-0P5604

04-2J0304

04-2J0414

04-2J5904

04-2J0004

04-3K5804

04-2J0424

04-4J3404

04-4G8904

04-3Q9404

04-0P6104

04-0K8404

04-3A87A4

04-3G4624

04-2Q9804

04-0J3804

04-2J5604

04-4H8704

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

Contract

04-ALA-980-/0

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-48.1/48.3

04-CC-4-16.4/17.4

04-CC-4-18.0/23

04-CC-4-28.7/31

04-CC-80-/10.1

04-CC-580-5.8/5.8

04-CC-580-6.1/7.8

04-CC-680-2.6/4.4

04-CC-680-13.9/22.7

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-CC-680-251.0/25.5

04-CC-680-11.0/12

04-MRN-1-.3/.3

04-MRN-1-3.1/50.5

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-4K8504

04-4S7804

04-4K5004

04-4K8604

04-209504

04-3Q9104

04-3Q8804

04-4H9804

04-4G8714

04-264H34

04-264094

04-0Q5204

04-151614

04-2J4804

04-2641A4

04-4H6904

04-2J1004

04-4H2004

04-3G6414

04-0Q9104

04-1K6104

04-2594A4

Contract

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-113.0/13.7

04-MRN-101-1.0/2.5

04-MRN-101-4.6/5.7

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/9

04-MRN-101-/0

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.4/11.4

04-NAP-29-13.5/25.5

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-2.4/2.4

04-NAP-29-20.4/20.8

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-4G9204

04-2J5704

04-1K0104

04-4G8404

04-1G4304

04-3K6204

04-1Q3704

04-4K6404

04-4K8004

04-4K9304

04-4J2814

04-1Q3804

04-3K6004

04-2A4414

04-2A2514

04-0P6404

04-2G3504

04-2537C4

04-1G8604

04-4K1104

04-3G4424

04-013584

Contract

04-NAP-121-6.4/0

04-NAP-121-20.6/20.6

04-NAP-121-/.3

04-NAP-128-20.1/20.4

04-NAP-128-7.4/7.4

04-SCL-9-/3.9

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-82-10.3/14.4

04-SCL-85-/1

04-SCL-87-1.0/3.1

04-SCL-152-13.2/0

04-SCL-152-/6.2

04-SCL-152-/6.1

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-1-/.9

04-SF-80-5.6/7.6

04-SF-80-8.3/0

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-4H7514

04-0Q5304

04-0J2104

04-0P1604

04-1123H4

04-4H2104

04-4G8504

04-1K5604

04-3Q8104

04-4K5504

04-4K9004

04-0P4904

04-1Q5504

04-0P1504

04-0P6504

04-0J1404

04-3G3054

04-3J9004

04-235654

04-1J5614

04-4G5914

04-0P2804

Contract

04-SF-82-/.1

04-SF-101-/M5.4

04-SM-1-.3/.6

04-SM-1-13.5/15.1

04-SM-1-38.2/39.7

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-/0

04-SM-35-1.9/1.9

04-SM-35-11.5/11.4

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-92-.9/.9

04-SM-92-3.2/7.3

04-SM-92-6.0/6

04-SM-92-15.3/15.5

04-SM-92-7.5/8

04-SM-101-1.6/2.2

04-SM-101-/6.6

04-SM-280-9.4/0

04-SM-280-20.4/20.4

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56
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04-4G5604

04-2K0004

04-0P6804

04-3G6904

04-4A1104

04-4G5104

04-3K6704

04-1J7504

04-2J5404

04-4G2204

04-264H64

04-2J5004

04-0J6404

04-2J5504

04-2640N4

04-3K6104

04-3J4904

04-4G3804

04-4K9604

04-283824

05-1F0804

05-1H7804

Contract

04-SOL-12-18.9/19.4

04-SOL-37-.1/9.9

04-SOL-80-.6/4

04-SOL-80-13.9/13.9

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-505-/10.6

04-SON-1-22.4/22.4

04-SON-1-24.4/24.4

04-SON-12-17.7/18.2

04-SON-12-15.5/16

04-SON-37-.3/.3

04-SON-101-29.3/43.4

04-SON-101-33.5/33.5

04-SON-101-/4.5

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-30.9/31.4

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

05-MON-1-2.5/67.3

05-MON-1-8.0/23

Cnty Rt Pm

56

56

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60
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05-1K5604

05-1H6604

05-1K6104

05-1A0004

05-1J4904

05-1K1904

05-1K5404

05-1J5304

05-1K4004

05-1C2504

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1C8904

05-1F75U4

05-0161H4

05-1G9104

05-0A0504

05-1F7104

05-1G7504

05-4482U4

Contract

05-MON-1-8.5/9.5

05-MON-1-11.7/63

05-MON-1-18.2/28.4

05-MON-1-58.3/59.8

05-MON-1-59.9/85.1

05-MON-1-247.0/24.7

05-MON-1-357.0/35.9

05-MON-1-/0

05-MON-1-/0

05-MON-68-1.6/L4.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-87.3/91.5

05-MON-101-36.9/47.7

05-MON-101-91.2/99.2

05-MON-101-/0

05-SB-1-15.6/0

05-SB-1-/19.3

05-SB-1-/0

05-SB-101-2.2/3.3

Cnty Rt Pm

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64
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05-1K5904

05-1H2904

05-1C9704

05-1J6204

05-0G0714

05-1K3304

05-1J6304

05-1J6404

05-1K5704

05-1K4104

05-1J6604

05-1J6704

05-0C6414

05-1K3904

05-1C2604

05-1F4304

05-1K2904

05-1C85U4

05-1K2304

05-1H7904

05-1J4004

05-1K2704

Contract

05-SB-101-5.5/10.5

05-SB-101-13.8/14.8

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-57.7/63

05-SB-101-/13.5

05-SB-144-/0

05-SB-154-173.0/17.3

05-SB-154-/5.9

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-13.6/15.2

05-SB-246-16.7/20.7

05-SBT-25-25.9/26.3

05-SBT-25-49.7/52.4

05-SBT-156-8.2/10.8

05-SCR-1-10.2/17.5

05-SCR-1-360.0/37.5

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-17.4/20.5

Cnty Rt Pm

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67
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05-1C6504

05-1K1704

05-1C6704

05-0Q6004

05-1F7604

05-1J1204

05-1F3504

05-0T5404

05-1E0204

05-1K6004

05-1J2704

05-1G1404

05-1K3004

05-492824

05-1J5604

05-330784

05-1J5204

05-1C3704

05-1J3004

05-0G0404

05-1G9004

05-1J2504

Contract

05-SCR-9-22.1/23.8

05-SCR-9-/0

05-SCR-17-.2/.5

05-SCR-17-.7/1.4

05-SCR-17-6.0/12.6

05-SCR-17-9.8/10.8

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SCR-152-1.3/2

05-SCR-236-3.8/17.1

05-SLO-1-22.6/25.7

05-SLO-1-34.5/44.4

05-SLO-1-44.4/51.3

05-SLO-1-64.0/66.9

05-SLO-1-/28.8

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-16.4/0

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

05-SLO-166-44.0/51

Cnty Rt Pm

68

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71
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06-0U0804

06-0X8404

06-0W7004

06-0X7304

06-0U1604

06-0W9504

06-0N9904

06-0V4704

06-0V9804

06-0X9104

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V4604

06-0W7204

06-0V3204

06-0X1004

06-0Y4604

06-0U09U4

06-0Q2104

Contract

06-FRE-5-21.0/31

06-FRE-5-53.0/60

06-FRE-33-24.3/29

06-FRE-33-26.6/28.7

06-FRE-41-22.0/22.6

06-FRE-41-24.5/24.5

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.6

06-FRE-43-/7.3

06-FRE-99-6.5/11.1

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-99-.4/30.5

06-FRE-145-35.3/40.7

06-FRE-168-11.7/T30

06-FRE-168-64.1/0

06-FRE-168-.6/11.8

06-FRE-168-36.0/65.9

06-FRE-180-57.9/62.4

Cnty Rt Pm

71

72

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75
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06-342534

06-394604

06-0S6104

06-0U9704

06-0W4604

06-0Q6204

06-0X8204

06-0T3014

06-0P9004

06-0Y4704

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0Q1804

06-0Q19A4

06-0R1404

06-0Q2804

06-0S4504

06-0S5504

06-0V1804

06-0T20U4

Contract

06-FRE-180-74.1/78.6

06-FRE-269-10.6/12.4

06-KER-0-/0

06-KER-5-4.4/0

06-KER-5-15.8/0

06-KER-5-54.1/0

06-KER-5-15.8/30.7

06-KER-14-16.6/0

06-KER-43-.1/.5

06-KER-46-.1/7.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-94.1/0

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/28.4

06-KER-99-23.6/24.1

06-KER-99-32.4/0

06-KER-99-49.3/57.6

06-KER-99-/11.2

Cnty Rt Pm

75

75

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79
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06-0W6804

06-0U9404

06-0U5104

06-0E3204

06-0Y4404

06-416014

06-0X8904

06-0T2904

06-0Q3204

06-487514

06-0T2104

06-470904

06-0T8004

06-0X9004

06-332214

06-471504

06-0U9504

06-461504

06-0S3404

06-0H2004

07-330204

07-331704

Contract

06-KER-155-30.3/49.5

06-KER-155-46.5/70

06-KER-166-4.7/5

06-KER-178-1.7/6.9

06-KIN-41-16.0/18.2

06-KIN-41-40.6/41.1

06-KIN-41-/11.5

06-KIN-198-8.3/19.4

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-MAD-99-22.7/29.4

06-MAD-99-7.5/15.1

06-TUL-0-37.3/41.3

06-TUL-99-27.6/31.2

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-48.5/56.6

06-TUL-190-/8

06-TUL-198-11.7/19.7

06-TUL-201-12.4/21.2

07-LA-1-6.5/6.5

07-LA-1-10.7/10.7

Cnty Rt Pm

79

79

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

83
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07-309904

07-3W3204

07-275104

07-3P7904

07-299304

07-333404

07-1XK304

07-1XG104

07-1XK704

07-3W6604

07-340604

07-240704

07-1XL404

07-215934

07-215944

07-215954

07-4W0804

07-300704

07-296404

07-318404

07-258404

07-308004

Contract

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-38.3/38.7

07-LA-1-41.7/41.7

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-407.0/59.9

07-LA-1-567.0/56.7

07-LA-1-594.0/62.8

07-LA-1-/21.9

07-LA-2-14.9/22.6

07-LA-2-20.0/20

07-LA-2-30.0/41

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.3/18.8

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-292304

07-1XE004

07-121844

07-1218W4

07-4T9804

07-4U0604

07-295104

07-312604

07-312504

07-1XE304

07-302904

07-252624

07-2159U4

07-4W2404

07-3W2404

07-296604

07-1170U4

07-1193U4

07-301504

07-312304

07-1XE504

07-291004

Contract

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-32.5/32.5

07-LA-5-33.2/39.1

07-LA-5-38.8/40.5

07-LA-5-75.0/81.8

07-LA-5-81.8/87.8

07-LA-5-588.0/81.8

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/1.5

07-LA-5-/88.6

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/18.4

07-LA-14-25.0/35

07-LA-14-27.6/28.6

07-LA-14-33.2/58.3

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-312804

07-317004

07-3W4504

07-286604

07-1XK104

07-1XK804

07-1XC004

07-1XJ404

07-1XL104

07-326104

07-1XH004

07-290704

07-138204

07-291204

07-288204

07-1XL004

07-1XJ504

07-295804

07-255104

07-279114

07-1W9804

07-307204

Contract

07-LA-14-35.0/53.5

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-22-.9/1.3

07-LA-23-/8.4

07-LA-27-10.0/4

07-LA-27-/11

07-LA-39-250.0/25.9

07-LA-39-342.0/34.2

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-2.0/.4

07-LA-60-110.0/11

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94
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07-4T8904

07-1XK504

07-286704

07-306204

07-296204

07-298604

07-300404

07-2838U4

07-307904

07-292104

07-281504

07-291104

07-1XK004

07-2827U4

07-300804

07-4Y8504

07-297404

07-1XH104

07-304604

07-3009U4

07-4W3004

07-293704

Contract

07-LA-91-8.8/16.6

07-LA-91-72.0/10.7

07-LA-91-6.3/8.4

07-LA-91-11.3/20.7

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-273.0/36.2

07-LA-101-/25.9

07-LA-101-/1.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-20.0/2.2

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-3.7/6.8

07-LA-110-8.0/9

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-297704

07-2975U4

07-305704

07-302104

07-3W8204

07-3W5804

07-307404

07-286204

07-293504

07-1XF804

07-295204

07-306404

07-1XH304

07-3P6804

07-287304

07-1XH604

07-3W2204

07-2881U4

07-296904

07-129974

07-3W5704

07-296104

Contract

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-110-25.5/25.5

07-LA-118-/14.3

07-LA-126-/5.8

07-LA-134-5.4/5.4

07-LA-138-46.7/50

07-LA-138-55.2/56.3

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-378.0/38

07-LA-210-/15.8

07-LA-210-16.1/25.8

07-LA-210-18.6/24.9

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

07-LA-405-.7/6.7

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101
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07-4W4604

07-289104

07-1XK404

07-300604

07-3X8704

07-4T8704

07-307804

07-1XG204

07-4T9504

07-290004

07-296304

07-4W4204

07-257104

07-309804

07-307704

07-1W9704

07-183124

07-289204

07-3W7404

07-2W9404

07-202124

07-2X0504

Contract

07-LA-405-8.2/8.2

07-LA-405-11.9/13.2

07-LA-405-19.0/19.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-35.3/37.5

07-LA-405-12.6/21.2

07-LA-405-21.5/26.3

07-LA-405-/20.5

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-16.7/20.5

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-21.2/28.5

Cnty Rt Pm

101

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105
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07-1XJ704

07-303304

07-313304

07-3W7104

07-3W4304

07-303504

07-4W2804

07-1XG704

07-1XG804

07-305204

07-1XK904

07-303404

07-2750U4

07-3W6904

07-295404

07-1XK204

07-4U0004

07-1952U4

07-4W2304

07-4W2904

07-3W7004

07-4T8604

Contract

07-VEN-1-47.0/5.2

07-VEN-1-/4.4

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

07-VEN-23-20.9/24.2

07-VEN-23-/3.3

07-VEN-33-6.3/11.2

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.7/15.8

07-VEN-33-140.0/19

07-VEN-33-/6.3

07-VEN-33-/6

07-VEN-34-14.0/17.7

07-VEN-101-30.2/31.4

07-VEN-101-89.0/9.8

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-/43.6

07-VEN-118-.4/11

07-VEN-118-10.9/17.9

07-VEN-118-12.6/13.7

Cnty Rt Pm

105

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

Page
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07-307604

07-312204

07-1XL704

07-312404

07-301404

07-302204

07-1XG004

07-3W7204

08-1G6204

08-1F9204

08-1J1804

08-1C2004

08-1H0904

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1C1604

08-1K5704

08-1C6404

08-0R3104

08-1E4604

Contract

07-VEN-118-19.1/30.5

07-VEN-126-1.0/8.2

07-VEN-126-31.6/0

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-20.1/0

07-VEN-232-.4/4.1

08-RIV-10-52.2/62

08-RIV-10-3.2/5.3

08-RIV-10-105.0/135.1

08-RIV-15-6.4/8.2

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-12.1/21.5

08-RIV-60-96.0/10.6

08-RIV-60-/12.2

08-RIV-74-11.7/13.3

08-RIV-74-37.7/44.7

Cnty Rt Pm

108

109

109

109

109

109

109

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112
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08-1K2904

08-1K2604

08-1J9804

08-0R3014

08-1K5304

08-0R3504

08-1G8704

08-1K5204

08-1K3504

08-0H4704

08-1F9704

08-0K2914

08-1F44U4

08-0Q9104

08-0K2934

08-1H2304

08-1H3714

08-3555V4

08-1E3124

08-1E3134

08-368514

08-1G4604

Contract

08-RIV-74-369.0/36.9

08-RIV-74-530.0/63.2

08-RIV-91-/22.1

08-RIV-111-47.2/55.3

08-RIV-111-55.8/65

08-RIV-111-60.5/0

08-RIV-215-12.7/15

08-RIV-243-8.0/64.6

08-RIV-243-156.0/0

08-SBD-2-2.4/0

08-SBD-10-.5/30

08-SBD-10-30.9/33.3

08-SBD-10-21.6/23.6

08-SBD-10-23.8/23.8

08-SBD-10-36.9/39.1

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-174.5/175.5

Cnty Rt Pm

112

112

113

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116
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08-1K1204

08-0Q7404

08-1K5404

08-1E9824

08-0Q1204

08-0P3904

08-1G8204

08-0R3404

08-1F1104

08-1K2104

08-0R1604

08-1F2804

08-347704

08-0F0304

08-1E6104

08-0R7804

08-1E5814

08-1E5824

08-1E5504

08-0Q3004

08-0L7104

08-1E8504

Contract

08-SBD-15-608.0/161.1

08-SBD-15-15.4/30.8

08-SBD-18-20.0/53.8

08-SBD-18-34.5/36.2

08-SBD-18-99.5/100.9

08-SBD-18-101.5/115.9

08-SBD-38-3.8/15

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-124.0/28.3

08-SBD-40-50.0/75

08-SBD-40-134.0/0

08-SBD-58-/12.9

08-SBD-60-.7/3

08-SBD-62-41.0/41.5

08-SBD-74-52.1/62.5

08-SBD-95-40.0/40.4

08-SBD-95-65.4/66

08-SBD-127-28.0/28.5

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/5.7

Cnty Rt Pm

116

116

116

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119

119
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08-1H3604

08-0E5514

08-1J4604

08-1E8104

08-0J0704

08-1F7704

08-1E5604

08-1H8004

08-388524

08-1F8304

08-0N9724

08-0N9714

08-1H5104

09-364104

09-353204

09-365904

09-356804

09-376804

09-375804

09-376704

09-356104

09-335004

Contract

08-SBD-173-3.4/7.7

08-SBD-210-21.8/27.3

08-SBD-215-6.6/0

08-SBD-215-14.1/14.9

08-SBD-215-/2.7

08-SBD-247-20.3/76.8

08-SBD-247-39.5/40

08-SBD-247-31.0/35

08-SBD-330-32.3/32.6

08-SBD-330-39.6/39.7

08-SBD-395-35.5/39.1

08-SBD-395-39.0/45.9

08-VAR--/0

09-INY-168-16.6/17.5

09-INY-190-69.2/69.8

09-INY-395-54.6/57.4

09-INY-395-117.3/0

09-INY-395-/31.1

09-INY--/0

09-KER-58-77.1/135

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

Cnty Rt Pm

120

120

120

120

120

120

121

121

121

121

121

121

122

122

122

122

123

123

123

123

123

123
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09-364704

09-350804

09-373504

10-1F6414

10-1C4304

10-1F7404

10-1J1104

10-0F2804

10-0P5504

10-1G5004

10-1H4104

10-1E3504

10-1J1404

10-1C1804

10-1J5504

10-1E5804

10-1E5704

10-1K7604

10-1K4704

10-1J5604

10-1C4804

10-0G7204

Contract

09-MNO-395-60.0/69.9

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

10-ALP-4-/0

10-AMA-16-2.5/9.3

10-AMA-26-/4.7

10-AMA-49-7.0/22.1

10-CAL-4-43.8/44.3

10-MER-5-13.5/19.2

10-MER-5-25.9/32.1

10-MER-5-/17

10-MER-59-16.0/16.2

10-MER-99-17.6/19.6

10-MER-99-35.9/37.3

10-MER-152-/40.9

10-MER-165-/0

10-MPA-49-.3/23

10-MPA-49-30.0/40

10-MPA-140-370.0/51.8

10-SJ-0-/0

10-SJ-4-.2/8.3

10-SJ-5-25.8/26.1

Cnty Rt Pm

124

124

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127
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10-1E8904

10-0X7204

10-1H3414

10-0G8004

10-0Q1804

10-1C0604

10-0E6144

10-1E5904

10-0L0204

10-0G8204

10-1G8104

10-1C8704

10-1C2904

10-0X56Y4

10-0V1104

10-1C3004

10-1H4704

10-0W9014

10-1H4604

10-1C5404

10-1C4404

10-3A7304

Contract

10-SJ-5-26.5/27

10-SJ-5-16.1/35.7

10-SJ-5-21.4/0

10-SJ-12-.1/4.4

10-SJ-88-16.4/25.4

10-SJ-99-.9/0

10-SJ-99-8.9/9.5

10-SJ-99-31.3/0

10-SJ-99-/.7

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-13.9/15.1

10-STA-99-/24.8

10-STA-99-18.0/19.7

10-STA-99-18.0/21.2

10-STA-99-20.9/24.7

10-STA-108-28.9/37.2

10-STA-108-/0

10-STA-132-/13.3

10-TUO-108-/L.4

10-TUO-108-/50

10-TUO-120-11.2/18.2

Cnty Rt Pm

127

128

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130

131

131

131
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10-0Y7904

10-1K9204

11-263314

11-418514

11-418524

11-2N0104

11-419114

11-282304

11-2E1504

11-2T3454

11-002714

11-0223U4

11-2N0294

11-2T2174

11-2T2184

11-424404

11-2N0124

11-408704

11-414804

11-405804

11-419104

11-420804

Contract

10-TUO-120-48.8/50.7

10-TUO-120-534.0/53.4

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-31.7/31.7

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-5-38.4/47.3

11-SD-5-51.2/51.5

11-SD-8-2.4/52.5

11-SD-8-9.0/15.3

11-SD-8-.3/1.7

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-8.4/8.4

Cnty Rt Pm

131

131

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135

135

135
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11-2N0144

11-419504

11-421204

11-262204

11-409304

11-299104

11-405704

11-257164

11-2N0024

11-414304

11-414404

11-411104

11-416604

11-292004

11-418004

11-415304

11-085784

11-411204

11-2T2514

11-2T2604

11-430184

11-410804

Contract

11-SD-15-10.9/19.5

11-SD-52-3.8/5.1

11-SD-52-13.3/14.8

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-12.1/17.7

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-29.4/29.7

11-SD-125-9.8/12.4

11-SD-125-13.8/13.8

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-8.4/8.8

11-SD-805-15.7/17.5

Cnty Rt Pm

135

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138

138

139
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11-2T3304

11-2T0414

11-419904

12-0Q7604

12-0F96G4

12-0F96A4

12-0F96E4

12-0R2704

12-0N6504

12-0H0284

12-0N2204

12-0C8904

12-0N0804

12-0P3904

12-0716U4

12-0M9004

12-0N5004

12-0M5204

12-0N9904

12-0H2704

12-0J4004

12-0M5004

Contract

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

11-SD-805-27.1/28.9

12-ORA-5-1.6/11.1

12-ORA-5-3.0/8.7

12-ORA-5-3.0/3.7

12-ORA-5-6.2/8.7

12-ORA-5-21.4/25

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-30.3/34

12-ORA-5-33.3/34.5

12-ORA-5-35.0/35

12-ORA-22-.3/2.9

12-ORA-22-5.6/10.9

12-ORA-22-11.7/13.2

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

Cnty Rt Pm

139

139

139

139

140

140

140

140

140

140

141

141

141

141

141

141

142

142

142

142

142

142
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12-0Q4604

12-0P7204

12-0Q9104

12-0Q0904

12-0F04A4

12-0M4804

12-0F03U4

12-0N8404

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0C5714

12-0N0904

12-0N2704

12-0R4804

12-0Q0404

12-0Q9204

12-0N1004

12-0N1104

12-0N3004

12-0Q1304

Contract

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/21.2

12-ORA-57-16.2/20.9

12-ORA-73-16.8/17.1

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-13.4/14.1

12-ORA-91-/10.3

12-ORA-91-2.7/2.7

12-ORA-91-/0

12-ORA-133-7.8/13.7

12-ORA-133-9.5/9.5

12-ORA-241-18.3/18.7

12-ORA-261-/.3

Cnty Rt Pm

143

143

143

143

143

143

144

144

144

144

144

144

145

145

145

145

145

145

146

146

146

146

Page
Statement of Ongoing Contracts - Index



12-0H0454

12-0M3504

12-0P2204

Contract

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

12-ORA-405-6.9/10.3

Cnty Rt Pm

146

146

147

Page
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01

02

District

District

 $375,045,016  $204,536,795

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $20,082,066

 $3,549,570

 $266,975,541

 $84,437,839

 $71,451,214

 $32,891,260

 $59,585,601

 $94,618,000

 $410,119,671

 Bid + CCO

 Bid + CCO

 $13,062,996

 $50,626

 $150,697,667

 $40,725,507

 $36,131,773

 $17,647,902

 $36,713,679

 $52,138,516

 $182,730,228

 Work Comp

 Work Comp

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



02

03

04

District

District

District

 $668,665,746

 $414,750,906

 $1,225,035,705

 $325,362,098

 $192,247,030

 $737,324,173

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $9,469,271

 $106,483,790

 $370,000

 $135,429,856

 $162,997,988

 $327,378,726

 $93,407,759

 $57,975,644

 $405,913,067

 $340,360,509

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $7,231,679

 $72,743,666

 $181,787

 $62,976,813

 $49,113,085

 $189,213,577

 $91,056,374

 $56,012,383

 $234,363,673

 $166,678,166

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



05

06

07

District

District

District

 $658,087,590

 $756,335,988

 $326,596,111

 $327,585,796

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $88,325,903

 $2,217,135

 $284,082,236

 $283,462,315

 $2,379,350

 $181,490,952

 $27,149,465

 $254,019,835

 $291,296,386

 $559,210,894

 $162,361,725

 $36,384,049

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $58,418,261

 $1,277,712

 $196,381,898

 $70,518,240

 $945,595

 $97,292,899

 $10,076,691

 $194,567,651

 $24,702,961

 $331,916,412

 $113,105,836

 $13,849,458

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



07

08

09

10

District

District

District

District

 $2,503,563,863

 $796,050,538

 $53,549,956

 $1,832,174,726

 $526,095,309

 $35,687,506

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STATE HIGHWAY

Category

Category

Category

 $391,103,124

 $1,354,504,071

 $156,380,338

 $182,119,593

 $7,071,812

 $124,067,434

 $326,411,361

 $25,185,218

 $28,364,738

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $299,933,034

 $1,073,369,985

 $151,960,360

 $134,377,081

 $2,658,062

 $95,317,228

 $141,782,579

 $17,173,521

 $18,513,985

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-SH-



10

11

12

District

District

District

 $263,688,906

 $988,541,691

 $152,788,485

 $560,444,236

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $12,157,196

 $105,130,675

 $10,674,767

 $45,539,558

 $90,186,711

 $137,380,276

 $19,982,106

 $27,093,089

 $173,663,023

 $630,423,197

 $965,131

 $25,513,963

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $5,813,823

 $91,222,669

 $8,471,122

 $15,754,245

 $31,526,626

 $122,837,425

 $13,243,374

 $14,104,604

 $112,919,192

 $297,339,640

 $865,105

 $10,759,063

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $268,854,599  $179,090,493

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,466,417

 $36,023,875

 $201,885,213

 Bid + CCO

 $1,032,241

 $9,681,889

 $156,752,195

 Work Comp

District Total:

-S-

-SH-

 $5,399,932,758 $8,972,170,504

 $1,276,772,397

 $4,204,449,999

 $236,537,550

 $1,017,789,791

 $2,236,620,767

Bid + CCO

 $846,915,748

 $2,253,753,197

 $144,428,365

 $712,930,121

 $1,441,905,327

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



10

12

11

01

08

04

07

06

District

 $63,093,307

 $46,965,624

 $3,574,070

 $13,837,307

 $44,429,676

 $95,817,873

 $40,073,591

 $30,975,855

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $338,767,304
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